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Statement of Ongoing Contractsasof 01/20/07 02/ 01/ 07
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
01- DN-101-35.8/45.3 I'N DEL NORTE COUNTY NORTH OF SHASTA CONSTRUCTORS | NC BROWN, KARL $4,725,650 07/28/05 59%

CRESCENT CI TY AT SM TH RI VER P O BOX 491539

OVERFLOW BRI DGE AND AT G LBERT CREEK

01- 293134
ACNH QLO1- (052) E

700 PARK PLACE $3,471,030 08/15/05

73%
CRESCENT CITY, CA 95531 $0 05/21/07

BHQL- 01 O- ( 2EN) H

BRI DGE

REDDI NG CA 960491539

(707) 465-3246

QLO1- 052-() W DEN ROADWAY AND BRI DGES (530) 365- 3930 SUSPENDED
HA21 SWPPP
01-DN-169-2.3/2.9 I'N DEL NORTE COUNTY NEAR KLAMATH GLEN SHASTA CONSTRUCTORS I NC RADFORD, ALAN $3,746,236 09/28/04 87%
01-311714 FROM 3.7 KM EAST OF ROUTE 101 AND 169 P O BOX 491539 1656 UNI ON STREET $3, 633,297 10/ 07/ 04 96%
ACBR- S169- (004) E SEPARATI ON TO 0.5 KM EAST OF TERWER ARCATA, CA 95521 $0 02/ 16/07 0
P S1-69 0- (4E) CREEK BRI DGE REDDI NG CA 960491539 (707) 445-6465
--0 REPLACE BRI DGE (530) 365- 3930
HA21 SWPPP
01- DN 199-27.0/27.5 I'N DEL NORTE COUNTY NEAR PATRI CK GRANI TE CONSTRUCTI ON' COVPANY  BROWN, KARL $4,594,158 04/ 14706 28%
01- 409604 CREEK FROM 1.7 KM TO 0.9 KM SOUTH OF P O BOX 50085 700 PARK PLACE $933, 487 04/ 25/ 06 20%
| DLEW LD MAI NTENANCE STATION ROAD $0 01/11/08 0
CURVE REALI| GNVENT WATSONVI LLE CA 95077 (707) 465-3246
(831) 724-1011 SUSPENDED
HB1 SWPPP
01-DN- 199-33.3/0 I'N DEL NORTE COUNTY AT COLLIER TUNNEL VEST CONSTRUCTI ON BROWN, KARL $1,026, 448 12/08/05 0%
01- 375634 SAFETY ROADSI DE REST AREA P O BOX 494455 700 PARK PLACE $1, 015,208 12/21/05 0%
ACNH- P199- (030) E REHABI LI TATE ROADSI DE REST $0 02/27/07 0
P1-99 0-(OE) REDDI NG CA 96049 (707) 465-3246
--0) (530) 243- 0402 PLANT EST
HA26 WPCP SATI S
01- HUM 101-35.9/39. 2 I'N HUMBOLDT COUNTY NEAR REDCREST FROMMERCER FRASER COMPANY MCGEE, JI'M $3,691,693 04/27/05  100%
01- 363104 SOUTH FORK EEL RIVER BRI DGE TO P O BOX 1006 P.O BOX 160 $3,752,774 05/10/05 o,
ACNH QLO1- (082) E ENGLEWOOD PARK OVERCROSSI NG HYDESVI LLE, CA 95547 $0 12/19/06 0
--0) ROADVAY REHABI LI TATI ON EUREKA CA 955021006 (707) 768-9510 01/ 02/ 07
(707) 443- 6371 PLANT EST
HA22 WPCP SATI S
01- HUM 101-56. 2/57.5 I'N HUMBOLDT COUNTY NEAR ALTON FROM M C M CONSTRUCTI ON INC VRI GHT, GECFFREY $13,960,392 06/30/05 59%
01- 314404 1.0 KM SOUTH OF THE VAN DUZEN RIVER P O BOX 620 P.O BOX 160 $9, 273,862 07/11/05 66%
ACNH QLO1- (097) E BRI DGE TO 0.1 KM NORTH OF THE VAN HYDESVI LLE, CA 95547 $0 07/30/07 0

--0)
HA21 SwWepp

DUZEN RI VER BRI DGE OVERFL
BRI DGE REPLACEMENT ( SCOUR)

NORTH HI GHLANDS CA 95660
(916) 334- 1221

(707) 768-9206
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- HUM 101-58. 8/ 70 I'N HUMBOLDT COUNTY I N AND NEAR MERCER FRASER COWVPANY RODRI GUEZ, JOAQUI N $12,012,221 09/ 27/ 06 0%
01- 438404 FORTUNA AT VARI QUS LOCATI ONS P O BOX 1006 3575 JOHNSON RQAD, $0 10/11/06 0%
ACST-QL01-(119)E | NSTALL MEDI AN BARRI ER SU TE 1 $0 08/14/07 0
G Q1-01 1-(9E) EUREKA CA 955021006
--() (707)443-6371 (707) 768-3184 SUSPENDED
HB1 SWPPP
01- HUM 101-78.9/79. 4 I'N HUMBOLDT COUNTRY | N EUREKA ON GRANI TE CONSTRUCTI ON COVPANY HAYLER, CHARLI E $3,094,842 09/27/04 0%
01- 330454 NORTHBOUND ROUTE 101 FI FTH STREET P O BOX 50085 P. O BOX 3700 $3,004,918 10/07/04 0%
ACNH QLO1- (073) E FROM O STREET TO U STREET AND ON W LLOW CREEK, CA 95573 $0 06/ 11/07 0
--0) ROUTE 255 R STREET FROM FI FTH WATSONVI LLE CA 950775085 (707) 825-4895
REALI GNMVENT AND SI GNALI ZATI ON (831) 724- 1011 PLANT EST
HB4N SWPPP SATI S
01- HUM 101-94.0/0 I'N HUMBOLDT COUNTY AT MCKI NLEYVI LLE KERNEN CONSTRUCTI ON HAYLER, CHARLES $188, 155 08/ 29/ 06 100%
01- 463004 FROM 0.6 KM TO 1.4 KM NORTH OF P O BOX 1340 5065 BOYD ROAD, STE. $183, 784 09/ 15/ 06 100%
Al RPORT ROAD UNDERCROSSI NG B $0 01/19/07 °
VWETLANDS M TI GATI ON BLUE LAKE CA 95525 01/ 25/ 07
(707) 826- 8686 (707) 825-5895
HA23 SWPPP
01- HUM 101-102.9/103.7 | N HUMBCOLT COUNTY NEAR TRI NI DAD FROMTERRY HANSEN HAYLER, CHARLIE $492, 760 09/ 08/ 05 76%
01- 403204 0.1 KM SQUTH TO 0.5 KM NORTH OF 6911 DANYEUR ROAD P. O BOX 3700 $492, 004 09/21/05 99%
SEAWOOD DRI VE UNDERCROSSI NG EUREKA, CA 95501 $0 02/15/06 °
UPGRADE WATER FI LTRATI ON SYSTEM REDDI NG CA 96001 (707) 825-4895
(530) 241- 3073
HA26 WPCP
01- HUM 101-/17.9 I'N HUMBOLDT COUNTY AT VARI OQUS GRANI TE CONSTRUCTI ON COVPANY EI TEL, CHARLIE $4,036,036 09/11/06 100%
01-473104 LOCATI ONS FROM MENDOCI NO AND P O BOX 50085 5065 BOYD ROAD, STE. $4,036,891 09/19/06 100%
HUVMBOLDT COUNTY LINE TO SOURTH FORK B $0 12/08/06 0
EEL RI VER BRI DGE AND SEPARATI ON WATSONVI LLE CA 95077 12/ 22/ 06
RESURFACE ASPHALT CONCRETE (831) 724- 1011 (707) 825-4746 COWPLETED
HA22 WPCP
01- HUM 299-11. 0/ 19 I'N HUMBOLDT COUNTY NEAR BLUE LAKE W NDSOR FUEL CO RADFORD, ALAN $3, 374,484 09/ 12/ 06 0%
01- 442304 FROM NORTH FORK MAD RI VER BRIDGE TO P O BOX 38 ????7?7?7 $0 09/20/06 0%
REDWOCD CREEK BRI DGE $0 12/18/06 0
RESURFACE EXI STI NG H G-MAY W NDSOR CA 95492 (707) 445-6465
(707)838-9751 SUSPENDED

HA22 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- HUM 5712-/0 I'N HUMBOLDT COUNTY AT GARBERVI LLE AT ROADWAY ELECTRI CAL WORKS GORONA, MARK $770,000 09/08/06 80%
01- 426104 THE GARBERVI LLE MAI NTENANCE STATION P O BOX 5083 5065 BOYD ROAD, STE. $598,290 09/20/06 78%
CONSTRUCT COVERS FOR WASH RACKS B $0 02/08/07 0
MODESTO CA 95352
(209) 578- 4749 (707) 825-4887
HA12
01- LAK-20-17.2/17.8 I'N LAKE COUNTY I N LUCERNE AT LUCERNEJ R ALTMAN GENERAL ENG NEERI NGBUTLER, CHARLES $258,116 05/11/05 0%
01- 429704 CREEK AND DEER CREEK 1557 EUGENE COURT P. O BOX 457 $0 05/24/05 0%
ACST- P020- (134) E MODI FY GUARD RAI LI NG AND CULVERT CLEARLAKE, CA 95457 $0 08/10/05 0
PO-20 1-(4E) YUBA CI TY CA 95993 (707) 994- 4578
--() (530)671- 1155 SUSPENDED
HB1 WPCP
01- LAK- 20-38.5/ 42 I'N LAKE COUNTY ABOUT 20 KM EAST OF ARGONAUT CONSTRUCTORS KRAFT, DAN $15, 969, 207 09/ 01/ 06 0%
01-4146V4 CLEARLAKE OAKS FROM 2.2 KM EAST OF P O BOX 639 1401 WLL S. CGREENE, $0 09/14/06 0%
ACST- P020- (142) E NORTH FORK CACHE CREEK BRI DGE TO 2.7 SUITE A $0 02/28/08 0
P0- 20 1-(2E) KM VEST OF WALKER RI DG SANTA ROSA CA 95402
-0 REHABI LI TATE ROADWAY AND REALI GN (707) 542- 4862 (530) 458-3080 SUSPENDED
HB1 SWPPP
01- LAK-20-38.6/45. 3 I'N LAKE COUNTY FROM 7.9 KM WEST OF GRANI TE CONSTRUCTI ON COVPANY KRAFT, DAN $7,875,485 07/05/05 100%
01-276814 WALKER RI DGE ROAD TO 1.9 KM WEST OF P O BOX 50085 1401 WLL S. CGREEN - $7,616,770 07/20/05 100%
ACNH- P020- (137) E COLUSA COUNTY LI NE STE. A $0 12/21/06 °
--0) W DEN AND RESURFACE HI GHVAY WATSONVI LLE CA 95077 COLUSA, CA 95932 12/ 27/ 06
(831) 724- 1011 (530) 458-3080 COVPLETED
HA22 SWPPP
01-LAK-29-9.7/0 I'N LAKE COUNTY NEAR M DDLETOMWN AT GOCDW N CONSTRUCTI ON | NC BUTLER, CHARLIE $389,992 08/31/06 100%
01-421104 PUTAH CREEK BRI DGE 460 N YOSEM TE SUI TE 4 2617 E. HW 20 $371,173 09/ 14/ 06 100%
ROCK SLOPE PROTECTI ON $0 12/19/06 0
QAKDALE CA 95361 (707) 274-9451 12/ 27/ 06
(209) 848- 5522 COVPLETED
HA42 SWPPP
01- MEN-1-10.2/11.2 I'N MENDOCI NO COUNTY NEAR PO NT ARENA ARGONAUT CONSTRUCTORS DERCSI ER, DAVE $1,919,177 02/02/06 98%
01- 307904 FROM 1.7 KM SOUTH OF SCHOONER GULCH P O BOX 639 P. O BOX 1245 $1, 828,046 02/10/06 949%
BRI DCE TO 0.1 KM SOUTH OF SCHOONER $0 01/23/07 0

HA42 SWPPP

GULCH BRI DGE
REALI GN ROADVWAY

SANTA ROSA CA 95402
(707) 542- 4862

(707) 961-5403
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
01- MEN-1-30.8/31.3 I'N MENDOCI NO COUNTY NEAR ELK AT 1.2 GRANI TE CONSTRUCTI ON COMPANY DEROCSI ER, DAVE $183,476 09/ 20/ 06 0%
01- 438804 KM SOUTH OF ELK CREEK BRI DGE P O BOX 50085 510 S. MAIN STREET $0 10/ 06/ 06 0%
REALI GN ROADVWAY $0 11/28/06 0
WATSONVI LLE CA 95077 (707) 961-5403
(831) 724- 1011 SUSPENDED
HB4N WPCP
01- MEN-1-50.0/0 I'N MENDOCI NO COUNTY NEAR MENDOCI NO CGRANI TE CONSTRUCTI ON COVPANY DEROCSI ER, DAVE $405, 308 06/ 15/ 06 98%
01- 458404 FROM 0.5 KM SOUTH OF BI G RI VER BRI DGEP O BOX 50085 P. O BOX 1245 $381, 336 06/ 30/ 06 97%
TO BI D Rl VER BRI DGE $0 12/ 04/06 0
CHANNELI ZATI ON WATSONVI LLE CA 950775085 (707) 961-5403
(831) 724- 1011 SUSPENDED
HB4N SWPPP
01- MEN-1-69.4/70.1 I'N MENDOCI NO COUNTY NEAR FORT BRAGG GOLDEN STATE BRI DGE | NC RESTAINO, M C $43,530,205 12/21/06 0%
01- 385704 FROM 0.5 KM NORTH TO 0.2 KM SQUTH OF 901 HOWE ROAD P. O BOX 1245 $26, 000 01/11/07 0%
ACST- P001- (529) E TEN M LE RI VER BRI DGE $0 11/03/09 °
P0-01 5-(9EA)C REPLACE BRI DGE MARTI NEZ CA 94553 (707) 496-7112
P001- 529-() (925) 372- 8000
HA4S2 SWPPP
01- MEN-20-33.3/37.9 I'N MENDOCI NO COUNTY NEAR CALPELLA GRANI TE CONSTRUCTI ON COMPANY  BAKER, SCOTT $12, 115,334 06/ 05/ 06 32%
01-297704 FROM 0.1 KM EAST OF ROUTE 101 AND 20 P O BOX 50085 2617 E. HW 20 $3, 850,096 06/21/06 320
SEPARATI ON TO COLD CREEK BRI DGE $0 11/05/07 0
ROADWAY REHABI LI TATI ON WATSONVI LLE CA 95077 (707) 274-9451
(831) 724-1011
HA22 SWPPP
01- MEN-101-10.7/0 I'N MENDOCI NO COUNTY NEAR HOPLAND AT  GRANI TE CONSTRUCTI ON COVPANY NMATT MCKEON $4, 215,659 06/21/04 99%
01-293014 FELI Z CREEK BRI DGE P O BOX 50085 P. O BOX 131 $4,124,883 07/06/04 98Y%
ACNH QLO1- (066) E W DEN BRI DGE AND UPGRADE RAI L REDWOOD VALLEY, CA 95470 $0 12/29/06 0
--() WATSONVI LLE CA 950775085 (707) 485-8876
(831) 724- 1011
HA21 SWPPP
01- MEN-101-51.5/55.2 I'N MENDOCI NO COUNTY NEAR W LLITS FROMMERCER FRASER COWPANY SCHULTZ, KELLEY $760, 610 04/10/06 100%
01-461904 1.2 KM NORTH OF QUTLET CREEK BRIDGE P O BOX 1006 21340 BACHTEL ROAD. $585, 632 04/ 21/ 06 100%
TO 2.5 KM SOQUTH OF ARNOLD OVERHEAD P. O BOX 1450 $0 10/11/06 0
OPEN GRADE ASPHALT CONCRETE OVERLAY EUREKA CA 955021006 12/ 29/ 06
(707)443-6371 (707) 459-6234 COWPLETED
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Statement of Ongoing Contractsasof 01/20/07 02/ 01/ 07
District 01
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
01- MEN-101-58.9/82.5 I'N MENDOCI NO COUNTY AT VARI OUS TABER CONSTRUCTI ON I NC MCKEON, NMATT $3,121,647 10/19/05 0%
01- 375614 LOCATI ONS P O BOX 1309 P.Q BOX 959 $3, 089,250 10/ 28/05 0%
ACNH QLO1- (103) E REHABI LI TATE ROADSI DE REST WLLITS, CA 95490 $0 02/10/07 0
QL-01 1-(3E) MARTI NEZ CA 94553 (707) 485-0876
--0) (925) 682- 6133 PLANT EST
HA26 SWPPP SATI S
01- MEN-101-75.5/81. 4 I'N MENDOCI NO COUNTY NEAR LAYTONVI LLE W NDSOR FUEL CO RODRI GUEZ, JOAQUIN $1,549,750 09/29/05 100%
01- 458704 FROM 3.5 KM SOUTH OF RATTLESNAKE P O BOX 38 P.O BOX 160 $1, 376,567 10/13/05 89%
SUMW T TO RATTLESNAKE CREEK BRI DGE REDWOCD VALLEY, CA 95470 $0 09/18/07 0
(KP 121.5/131.0) W NDSOR CA 95492 (707) 768-3184
RESURFACE EXI STI NG HI GHWAY (707) 838-9751 OVER RUN
HML WPCP
01-MEN-101-84.0/0 I'N MENDOCI NO COUNTY ABOUT 11.4 KM SONOVA ENG NEERI NG I NC SCHULTZ, KELLEY $496, 642 06/24/04  100%
01- 412204 SOUTH OF LEGGETT AT RATTLESNAKE 110 DRY CREEK ROAD P.O BOX 1450 $470, 144 07/ 07/ 04 92%
CREEK WLLITS, CA 95490 $0 01/30/07 0
REPAI R CULVERT HEALDSBURG CA 95448 (707) 459-6234
(707) 433-1110
HA21 WPCP
01- MEN-101-85. 4/ T106.8 | N MENDOCI NO COUNTY NEAR LEGGETT FROMMERCER FRASER COVPANY EITEL, CHARLY $1,599,348 09/13/06 100%
01- 473004 1.2 KM NORTH OF CUMM NGS ROAD P O BOX 1006 5065 BOYD ROAD, SUI TE $1,525,282 09/22/06 ;.
SEPARATI ON AND NEAR Pl ERCY FROM B $0 12/ 04/ 06 °
Pl ERCY SEPARATI ON TO MENDOCI N EUREKA CA 955021006 12/ 22/ 06
RESURFACE EXI STI NG HI GHWAY (707) 443-6371 (707) 825-4746 COVPLETED
HA22 WPCP
01-MEN-101-92.7/93.6 I'N MENDOCI NO COUNTY NEAR LEGGETT FROMMERCER FRASER COVPANY SCHULTZ, KELLEY $955, 854 10/ 20/ 06 0%
01- 422904 0.5 KM SOUTH TO 0.9 KM NORTH OF P O BOX 1006 21340 BACHTEL RQAD $0 10/31/06 0%
ACST- QL01- (120) E JI TNEY GULCH BRI DGE $0 0
Q1-01 1-(OE) ASPHALT CONCRETE OVERLAY EUREKA CA 955021006 (707) 459-6234
--() (707) 443-6371
HB1 WPCP
01-MEN-101-98.9/100.8 [N MENDOCI NO COUNTY NEAR LEGGETT FROMM C M CONSTRUCTI ON I NC DEN HEYER, RON $66, 132, 722 05/22/ 06 17%
01- 397514 2.9 KM SOUTH TO 0.3 KM NORTH OF RED P O BOX 620 P.O BOX 699 $6, 952,314 06/ 05/ 06 10%
ER- 37B3- (004) E MOUNTAI N CREEK $0 09/ 15/08 0
-0 REALI GN ROADWAY NORTH HI GHLANDS CA 95660 (707) 441-3989

(916) 334- 1221
HA23 SWPPP
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- -]
Awarded

Location
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
01-VAR--/0 I'N MENDOCI NO AND HUMBOLDT COUNTI ES AT ARROW FENCI NG $148,700 12/19/06 0%
01- 467904 VARI QUS LOCATI ONS P O BOX 385 $0 01/12/07 0%
REPLACE FREEWAY FENCE $0 0
CALPELLA CA 95418
(707) 485-1128
HwVR WPCP
Work ThisMonth: $0

Totals: Authorized Final Amt: $217, 340, 308 Completed to Date: $62, 593, 036
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02-LAS-36-24.4/29. 4 I'N LASSEN COUNTY | N SUSANVI LLE FROM BALDW N CONTRACTI NG COVPANY $2,931,213 12/12/06 0%
02- 3C2004 QUARRY STREET TO ROUTE 395 1764 SKYWAY $0 01/03/07 0%
RESURFACE ASPHALT CONCRETE $0 0
CHI CO CA 95928
(530) 891- 6555
HML WPCP
02-LAS-44-14.7/36.9 I'N LASSEN COUNTY FROM CRATER LAKE NORTHWEST PAVI NG VENDCZA, SERG O $855,878 06/01/05  100%
02- 1C8804 ROAD TO 0.5 KM WEST OF ROUTE 36 8115 SECLUDED VALLEY DRI VE 4300 CATERPI LLAR ROAD $797, 254 06/ 09/ 05 94%
SEAL COAT REDDI NG, CA 96003 $0 08/11/07 0
REDDI NG CA 96001 (530) 225-3193
(530) 246- 4388
HML WPCP
02-LAS-139-.6/40 I'N LASSEN COUNTY FROM CHESTNUT STREET NORTHERN CALI FORNI A PAVI NG TUHOLSKI,  JEROVE $1,532,746 05/12/06 63%
02- 2C5504 TO 1.4 KM NORTH OF SLATE CREEK P O BOX 1231 P.O. BOX 270430 $1,011, 761 05/ 25/ 06 66%
CHI P SEAL $0 07/01/07 °
YREKA CA 96097 (530) 225-3419
(530) 842- 7283 SUSPENDED
HML WPCP
02-LAS-395-11.8/24.8 I'N LASSEN COUNTY NEAR HALLELUJAH TEI CHERT CONSTRUCTI ON M NDUS, CARL $10, 549, 149 04/09/03  100%
02- 258504 JUNCTI ON FROM 6.4 KM SOUTH OF LONG P O BOX 276830 P.O. BOX 270430 $9, 887,113 04/ 22/ 03 97%
ACNH- P395- (197) E VALLEY CREEK BRI DGE TO 0.2 KM NORTH SUSANVI LLE, CA 96127- $0 09/20/09 0
--0) OF W LLOW RANCH CREEK BRI D SACRAMENTO CA 95827 0008
ROADWAY REHABI LI TATI ON (916) 386- 5936 (530) 257-7383
HA22 SWPPP
02-LAS-395-24.8/32. 4 N LASSEN COUNTY NEAR DOYLE FROM 0.2 BALDW N CONTRACTI NG COMPANY  GREENE, DAVI D $9,031,375 07/26/05 100%
02- 373904 KM NORTH OF W LLOW RANCH CREEK BRI DGE 1764 SKYWAY P.Q BOX 270430 $7,896,401 08/09/05 ..,
ACST- P395- (208) E TO 1.4 KM NORTH OF GARNI ER ROAD (KP SUSANVI LLE, CA 96127 $0 12/08/06 0
P3-95 2-(8E) 39. 9/ 49. 4) CHI CO CA 95928 (530) 257-8120 01/ 25/ 07
-0 W DEN EXI STI NG HI GHWAY (530) 891- 6555
HB1 SWPPP
02-LAS-395-49.5/0 I'N LASSEN COUNTY ABOUT 12 KM NORTH OF D H W LLI AMS CONSTRUCTI ON GREENE, DAVE $2,927,393 06/18/04 95%
02- 357904 M LFORD AT THE HONEY LAKE SAFETY 4969 NORTH GLENN AVENUE P.O. BOX 270430 $2,582,009 07/06/04 87%
ACNH- P395- (204) E ROADS| DE REST AREA SUSANVI LLE, CA 96127 $0 03/26/07 0
P3-95 2-(4E) REHABI LI TATE REST AREA FRESNO CA 93704 (530) 257-8120

--()
SwWepp

(559) 241- 0374
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Location Awarded
Contract . Bid + CCOs Est Com %Time
Fed Aid Storm Water Description Res!dent Comp To date ADDI’OVGS % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02-MOD- 299- 46. 5/51. 7 I'N MODOC COUNTY NEAR ALTURAS FROM 0. 3 EAGLE PEAK ROCK AND PAVI NG | NCALEXANDER, NATHAN $873,220 09/ 25/06 0%
02- 3C4204 KM EAST OF COUNTY ROAD 58 TO 0.7 KM P O BOX 879 4300 CATERPI LLAR RQAD $0 10/ 06/ 06 0%
EAST OF CEDAR PASS $0 11/20/06 0
ASPHALT CONCRETE OVERLAY ALTURAS CA 96101 (530) 225-2922
(530) 233- 4568 SUSPENDED
WPCP
02- MOD- 395- 11. 0/ 23. 8 I'N MODOC COUNTY N AND NEAR ALTURAS EAGLE PEAK ROCK AND PAVI NG | NCBARNES, BILL $9,900,859 11/01/05 76%
02- 3603U4 AT 0.4 KM VEST OF WHI TE PINE LOG ROADP O BOX 879 4300 CATERPI LLAR RQAD $9, 382,677 11/10/05 95%
ACNH P395- (212) E AND FROM 2.7 KM NORTH OF JUNI PER REDDI NG, CA 96003 $0 03/23/07 0
STP3-95 2- (2EP)E CREEK TO COUNTY ROAD 55 ALTURAS CA 96101 (530) 225-3364
P395- 212- () ROADWAY REHABI LI TATI ON (530) 233- 4568 SUSPENDED
SWPPP
02-PLU-70-.7/1.3 I'N PLUVAS COUNTY NEAR STORRIE FROM  TENNYSON ELECTRI C I NC ROGERS, JIM $501,542 02/18/05  100%
02- 398004 GRI ZZLEY DOVE TUNNEL TO 0.2 KM EAST 7275 NATI ONAL DR SUI TE A2 3881 BENATAR, SUITE C $480, 420 03/ 07/ 05 96%
ACST- P070- (085) E OF ELEPHALT BUTTE TUNNEL CHI CO, CA 95928 $0 01/03/07 0
PO- 70 0- (5E) I NSTALL TUNNEL LI GHTI NG LI VERMORE CA 94550 (530) 895-5245 01/ 05/ 07
-0 (925) 606- 1038 COVPLETED
HB1 WPCP
02-PLU-70-34.2/34.3 I'N PLUVAS COUNTY NEAR KEDDIE AT 0.5 BLAI SDELL CONSTRUCTI ON | NC COLLINS, RON $141,952 11/22/06 0%
02- 2C7204 KM EAST OF QUARRY ROAD P O BOX 493459 1888 EAST MAIN ST $0 12/12/06 0%
CORRECT ERCSI ON UNDER GUARD RAI L $0 01/18/07 °
REDDI NG CA 96049 (530) 283-2451
(530) 245- 0132
HB1 WPCP
02-PLU-70-49.2/0 I'N PLUVAS COUNTY NEAR QUINCY AT THE K M F CONSTRUCTI ON COLLI'NS, RONALD $1, 642,594 09/19/06 13%
02- 374604 MASSACK SAFETY ROADSI DE REST AREA P O BOX 5486 1555 EAST MAI N STREET $362, 688 09/ 27/ 06 290
REHABI LI TATE ROADSI DE REST AREA $0 07/26/07
SHASTA LAKE CA 96089 (530) 283-2451
(530) 275- 1685
HA26 WPCP
02-SHA-5-15.4/16. 2 I'N SHASTA COUNTY | N REDDI NG FROM BLAI SDELL CONSTRUCTI ON T NC WOOD,  JAMES $558,511 12/13/06 0%
02-2C3704 ROUTE 5 AND 44 SEPARATION TO HILLTOPP O BOX 49345 4300 CATERPI LLAR ROAD $0 01/03/07 0%
DRI VE OVERCRCSSI NG $0 03/ 16/07 °
REPLACE BRI DGE APPROACH RAI LI NG REDDI NG CA 96049 (530) 225-3160
(530) 245- 0132 SUSPENDED

HA28 WPCP



State of California Department of Transportation

Page 9
Statement of Ongoing Contractsasof 01/20/07 02/ 01/ 07
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
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02- SHA-5-28. 0/ 29 I'N SHASTA COUNTY NEAR SHASTA LAKE GOLDEN STATE BRI DGE | NC PASCAL, ANTHONY $20, 851,621 07/11/06 25%
02-3Cl414 CI TY FROM 0. 6 KM NORTH OF BRI DGE BAY 901 HOWE ROAD 10300 BRI DGE BAY ROAD $5, 993,254 07/18/06 20%
OVERCROSSI NG TO 0.5 KM SOUTH OF $0 06/23/08 0
TURNTABLE BAY OVERCROSSI NG MARTI NEZ CA 94553 (530) 235-9806
CONSTRUCT NEW DECK (925) 372- 8000
HA21 WPCP
02-SHA-5-40. 47 44. 4 I'N SHASTA COUNTY NEAR LAKEHEAD FROM J F SHEA CONSTRUCTI ON | NC WOOD,  JAMES $11,924,645 08/29/05 100%
02- 387504 SACRAMENTO RI VER BRI DGE TO 1.6 KM P O BOX 494519 4300 CATERPI LLAR ROAD $11,691,034 09/08/05 .0,
ACI M 005 -(326)E SQUTH OF DOG CREEK BRI DGE REDDI NG, CA 96003 $0 11/30/06 0
--() REHABI LI TATE ROADWAY REDDI NG CA 960494519 (530) 225-3160 01/ 11/ 07
(530) 246- 4292 COVPLETED
HA22 SWPPP
02-SHA-5-58. 0/ 67 I'N SHASTA AND SISKIYOU COUNTIES TN J F SHEA CONSTRUCTI ON TNC SMOLENSKI,” JITM $17,838,555 06/20/06 47%
02- 387304 AND NEAR DUNSMUI R FROM 0.9 KM NORTH P O BOX 494519 1745 S. MAIN STREET $2, 940,647 06/ 30/ 06 16%
ACI M 005 -(325)7 OF SI M8 ROAD UNDERCROSSI NG TO $0 04/03/07 °
ACI M 005 -(325)E SACRAMENTO RI VER BRI DGE OVERH REDDI NG CA 960494519 (530) 841-0695
--0) RESURFACE ASPHALT CONCRETE (530) 246- 4292 SUSPENDED
HA22 WPCP
02-SHA-44-7.0/0 I'N SHASTA COUNTY AT PALO CEDRO AT AUBURN GARDENI NG AND LANDSCAPEWOCD, JAMES $191, 775 03/29/06 0%
02- 397504 DESCHUTES ROAD UNDERCROSSI NG P O BOX 2080 4300 CATERPI LLAR ROAD $182, 623 04/ 18/ 06 0%
PLANTI NG AND | RRI GATI ON $0 04/11/07 °
POLLOCK PINES CA 95726 (530) 225-3160
(916) 641- 7223 PLANT EST
HB32 WPCP SATI S
02- SHA-44-16. 2/ 18. 9 I'N SHASTA COUNTY NEAR M LLVILLE FROMTULLIS TNC WNG, KATHRYN $6,517,635 12/06/06 0%
02- 383004 2.8 KM EAST OF BEAR CREEK BRIDGE TO P O BOX 493416 4300 CATERPI LLAR ROAD $0 01/03/07 0%
ACST- P044- (043) E 0.2 KM VEST OF DERSCH ROAD $0 04/21/07 °
PO- 44 0-(3E) W DEN SHOULDERS AND UPGRADE CURVES  REDDI NG CA 96049 (530) 225-3212
--() (530) 241- 5105
HB1 SWPPP
02- SHA-44-24. 2/ 25. 2 I'N SHASTA COUNTY NEAR SHI NGLETOM MEYERS EARTHWORK | NC WNG, KATHRYN $3,041,905 04/11/06 98%
02- 383014 FROM 0. 4 KM WEST OF PONDEROSA WAY TO P O BOX 493730 4300 CATERPI LLAR ROAD $2, 878,326 04/ 25/ 06 95%
2.0 KM WEST OF SHASTA FOREST DRI VE $0 12/22/06 °
W DEN AND REALI GN ROADWAY REDDI NG CA 96049 (530) 225-3212 01/ 05/ 07
(530) 365- 8858 SUSPENDED

HB1 SWPPP
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02- SHA- 44-27.9/0 I' N SHASTA COUNTY I N SHI NGLETOANN AT VEST CONSTRUCTI ON W NG KATHRYN $96, 420 11/22/06 0%
02- 1C6404 W LSON HI LL ROAD P O BOX 494455 4300 CATERPI LLAR RD $0 12/08/06 0%
CLOSED CI RCU T TELEVI SI ON SYSTEM $0 01/24/07 0
REDDI NG CA 96049 (530) 225-3212
(530) 243- 0402 SUSPENDED
HB4N WPCP
02- SHA-44-51. 2/51.8 I'N SHASTA COUNTY ABOUT 13 KM EAST OF JURI N CONSTRUCTI ON | NC W NG KATHRYN $142, 456 10/ 02/ 06 0%
02- 109904 VIOLA FROM 0.1 KM TO 1.1 KM EAST OF P O BOX 1434 4300 CATERPI LLAR ROAD $0 10/19/06 0%
BRI DGE CREEK ROAD $0 12/18/06 0
W DEN SHOULDER AT ESKI MO HI LL W LLOW CREEK CA 95573 (530) 225-3212
(530) 629- 4534 SUSPENDED
HB4N WPCP
02- SHA-44-62.7/0 I'N SHASTA COUNTY AT COLD STATI ON AT TULLI'S I NC W NG KATHRYN $250,543 10/ 04/ 06 0%
02- 200004 ROUTE 89 P O BOX 493416 4300 CATERPI LLAR ROAD $0 10/11/06 0%
EXTEND RI GHT TURN LANE AND LI GHTI NG $0 02/ 22/07 °
REDDI NG CA 96049 (530) 225-3212
(530) 241- 5105 SUSPENDED
HB4N WPCP
02- SHA- 89-21. 3/ 26.5 I'N SHASTA COUNTY NEAR BURNEY AT J F SHEA CONSTRUCTI ON | NC BADE, TIM $8, 678,127 02/ 09/ 06 100%
02- 360604 VARI QUS LOCATI ONS P O BOX 494519 4300 CATERPI LLAR RQAD $8, 659,421 02/ 24/ 06 100%
ROADWAY REHABI LI TATI ON $0 12/20/06 0
REDDI NG CA 960494519 (530) 225-3158 12/ 26/ 06
(530) 246- 4292 COVPLETED
HA22 SWPPP
02- SHA- 89- 29. 4/ 43. 3 I'N SHASTA AND SI SKI YOU COUNTI ES NEAR STEVE MANNI NG CONSTRUCTI ON | NCBADE, TIM $20, 892, 750 07/27/05 41%
02- 310404 BARTLE FROM LAKE BRI TTON BRI DGE TO P O BOX 491660 4300 CATERPI LLAR ROAD $8, 888,943 08/10/05 43%
ACNH- PO89- ( 086) E 0.2 KM NORTH COF SHASTA COUNTY REDDI NG CA 96003 $0 12/01/08 0
--() RESURFACE ASPHALT CONCRETE REDDI NG CA 96049 (530) 225-3158
(530) 222- 0810 SUSPENDED
HA22 SWPPP
02- SHA-273-6.8/7.1 I'N SHASTA COUNTY NEAR ANDERSON FROM TULLIS I NC JEFF BLI NE $1, 058,815 08/11/05 50%
02-3937U4 0.2 KM SOQUTH TO 0.3 KM NORTH OF OX P O BOX 493416 122 BELLE M LL ROAD $1, 019,181 08/18/05 93%
ACST- S273- (007) E YOKE ROAD RED BLUFF, CA 96080 $0 11/30/06 °
G S2-73 0-(7E) I NSTALL TRAFFI C SI GNALS REDDI NG CA 96049 (530) 527-8414
-0 (530) 241- 5105 SUSPENDED

SWPPP
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Location Awarded
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
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02- SHA-299-50. 7/51. 9 I N SHASTA COUNTY NEAR ROUND MOUNTAI N STEVE MANNI NG CONSTRUCTI ON ALEXANDER, NATHAN $5, 869,692 11/01/06 0%
02- 3705U4 FROM 2.8 KM VEST TO 0.9 KM WEST OF P O BOX 491660 4300 CATERPI LLAR RD $0 11/21/06 0%
ACST- P299- (151) E BUZZARD ROOST ROAD $0 06/13/07 0
P2-99 1-(1E) REALI GN HI GHWAY REDDI NG CA 96049 (530) 225-2922
-0 (530) 222- 0810
HB1 SWPPP
02- SHA- 299-60. 0/ 67. 7 I N SHASTA COUNTY AT VARI QUS LOCATI ONS VALLEY SLURRY SEAL COVPANY MENDQOZA, SERAG O $929, 275 02/ 24/ 06 100%
02- 1C9404 FROM Bl G BEND ROAD TO 0.8 KM WEST OF P O BOX 981330 4300 CATERPI LLAR ROAD $793, 059 03/09/06 93%
ROUTE 89 $0 08/ 02/07 0
WARRANTY SLURRY SEAL AND DI GOUTS WEST SACRAMENTO CA 95798 (530) 225-3193
(916) 373- 1500
HMVL WPCP
02- SHA-299-68.2/0 I N SHASTA COUNTY NEAR BURNEY AT NORTHERN | NDUSTRI AL ELECTRI C ALEXANDER, NATHAN $385,024 10/ 26/ 06 0%
02-1C6104 HATCHET MOUNTAI N SUMM T 2435 RADI O LANE 4300 CATERPI LLAR RD $0 11/29/06 0%
CLOSED CI RCU T TELEVI SI ON SYSTEM $0 02/13/07 °
REDDI NG CA 960013810 (530) 225-2922
(530) 246- 2366
HB4N WPCP
02- SHA-5713-/0 I'N SHASTA COUNTY ABOUT 16 KM SOUTH OF CAL ELECTRO I NC SMOLENSKI, JI'M $2, 131,725 02/08/06 61%
02- 351504 CASTELLA AT THE G BSON MNAI NTENANCE 5199 Al RPORT ROAD 1745 S. NMAI N STREET $1, 242,614 02/21/06 58
FACI LI TY $0  05/24/07 °
UPGRADE FACI LI TI ES REDDI NG CA 96002 (530) 841-0695
(530) 223- 5937 SUSPENDED
HA12 SWPPP
02- SHA-5716-/0 I'N SHASTA COUNTY NEAR OLD STATI ON AT DONALD F GALLI NO I NC BRACE, CHRI S $3, 372,728 01/19/06 73%
02-3508U4 THE HAT CREEK MAI NTENANCE FACILITY P O BOX 493526 4300 CATERPI LLAR ROAD $3, 231,394 01/ 25/ 06 95%
CONSTRUCT BUI LDI NG $0 05/02/07 °
REDDI NG CA 96049 (530) 225-3338
(530) 246- 7671
HA12 SWPPP
02- SHA-5734-/0 I'N SHASTA COUNTY | N REDDI NG AT DONALD F GALLI NO | NC GENERAL MENDOZA, SERA O $3, 552,966 09/ 15/06 0%
02-3621U4 REDDI NG MAI NTENANCE STATI ON P O BOX 493526 4300 CATERPI LLAR ROAD $0 09/21/06 0%
EXPAND EXI STI NG MAI NTENANCE STATI ON $0 12/20/07 0
REDDI NG CA 96049 (530) 225-3193
(530) 246- 7671 SUSPENDED

HA12 SWPPP
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02-SI'S-96-20.0/20.1 I'N SI SKI YOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTI ON $98,000 11/21/97 0%
02- 340204 OF SOMVES BAR AT 0.8 KM EAST COF TI 2806 TARVAC ROAD $0 11/21/97 0%
CREEK BRI DGE $0 0
DRAI NAGE AND SLOPE PROTECTI ON WORK REDDI NG CA 96003
HA23
02- SI S-96-23. 3/50 I'N SI SKI YOU COUNTY AT VARI OQUS NORTHWEST PAVI NG SMOLENSKI, JI'M $1,813,242 05/31/06 89%
02- 2C5404 LOCATI ONS 8115 SECLUDED VALLEY DRI VE 4300 CATERPI LLAR RACD $1, 716,917 06/ 09/ 06 93%
RESURFACE EXI STI NG ROADVWAY $0 09/22/06 °
REDDI NG CA 96001 (530) 841-0695
(530) 246- 4388 SUSPENDED
HML WPCP
02- SI S-96- 65. 2/ 65. 6 I'N SI SKI YOU COUNTY NEAR SEI AD VALLEY STEWART ENG NEERI NG | NC HI NTON, JOHN $1,573,594 02/28/06 89%
02- 347104 FROM 0.3 KM WEST TO 0.3 KM EAST OF P O BOX 990010 1745 S. MAIN STREET $1,377,979 03/08/06 88%
ACST- P096- (046) E ONEl L CREEK $0 03/01/07 0
P0- 96 0- (6E) REPLACE CULVERTS W TH BRI DGE REDDI NG CA 96099 (530) 841-0173
--0) (530) 244- 8464 SUSPENDED
HA42 SWPPP
02-SI S-97-40.0/49.5 I'N MODOC, SHASTA, LASSEN AND TRAFFI C SCLUTI ONS | NC ALEXANDER, NATHAN $263,431 06/ 08/ 06 78%
02- 3C3704 SI SKI YOU COUNTI ES AT VARI QUS 8490 HARTMEYER LANE 4300 CATERPI LLAR RQAD $196, 521 06/21/06 750
LOCATI ONS $0 12/ 05/ 06 0
REPLACE RECESSED PAVEMENT MARKERS REDDI NG CA 96002 (530) 225-2922
(530) 222- 8023
HV4 WPCP
02-SI S-161-18.7/19.3 I'N SI SKI YOU COUNTY NEAR HATFI ELD AT  SHASTA CONSTRUCTORS | NC DARNALL, MARK $5, 874,296 08/10/06 25%
02- 311204 LOST RI VER BRI DGE P O BOX 491539 HW 3 AT HORSE WATER $1,712,819 08/23/06 200
ACST- P161- (002) E REPLACE BRI DGE LANE $0 01/31/08 0
P1-61 0-(2EA)C REDDI NG CA 96049
P161- 002-() (530) 365- 3930 (530) 628-5681
HA21 SWPPP
02- TEH 5-10.2/0 I'N TEHAMA COUNTY NEAR CORNI NG AT CLAYBORN CONTRACTI NG GROUP | NCBLI NE, JEFF $280, 658 05/24/06 96%
02- 3C2304 KI RKWOOD ROAD OVERCROSSI NG AND 10556 COMVBI E RD 122 BELLE M LL ROAD $263, 457 06/ 07/ 06 949%
CORNI NG SAFETY ROADSI DE REST AREA $0 01/15/07 0
HAZARDOUS FLASHI NG BEACON SI GNS AUBURN CA 95602 (530) 527-8418 01/ 26/ 07

HA23 WPCP

(530) 268- 9512
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02- TEH 5-22. 1/ 27 I'N TEHAMA COUNTY | N AND NEAR RED PROFESSI ONAL CONSTRUCTI ON RI NARD, WAYNE $458, 430 10/ 27/ 06 0%
02- 3C4304 BLUFF FROM BRANCH COYOTE CREEK BRI DGE 164 BELLE AVENUE 122 BELLE M LL RD $0 11/14/06 0%
TO SACRAMENTO RI VER BRI DGE $0 02/28/07 0
PORTLAND CEMENT CONCRETE SLABS PLEASANT HI LL CA 94523 (530) 527-8412
(925) 945- 1052 SUSPENDED
HML WPCP
02- TEH-5-28.0/32. 3 I'N TEHAMA COUNTY I N AND NEAR RED TULLI'S I NC BLI NE, JEFF $5, 328,540 10/ 11/05 100%
02-301714 BLUFF FROM 0.3 KM SOUTH OF DI BBLE P O BOX 493416 122 BELLE M LL ROAD $5, 730,025 10/18/05 98%
ACI M 005 -(327)E CREEK BRI DGE TO BI GGS CREEK BRI DGE RED BLUFF, CA 96080 $0 01/24/07 0
--() CONSTRUCT TRUCK CLI MBI NG LANE REDDI NG CA 96049 (530) 527-8418
(530) 241- 5105 OVER RUN
HB4N SWPPP
02- TEH 36-98.9/0 I'N TEHAMA COUNTY ABOUT 21 KM WEST OF GOLDEN STATE BRI DGE | NC CHAFFEE, ERIC $3, 023,763 10/ 24/ 05 55%
02- 364204 CHESTER AT NORTH FORK DEER CREEK 901 HOWE ROAD 4300 CATERPI LLAR ROAD $2,936,536 11/04/05 95%
ACBH- P036- (080) E BRI DGE RED BLUFF, CA 96080 $0 08/07/07 0
P PO-36 0-(OE) DECK REPLACEMENT MARTI NEZ CA 94553 (530) 218-2266
-0 (925) 372- 8000 SUSPENDED
HA21 SWPPP
02-TEH 99-7.9/8.9 I'N TEHAMA COUNTY FROM 0. 6 KM NORTH OF SHASTA CONSTRUCTORS | NC RI NARD, WAYNE $5, 016,268 02/ 16/ 06 65%
02- 251474 LONG CREEK BRI DGE TO 0.3 KM SOUTH OF P O BOX 491539 122 BELLE M LL ROAD $3, 425,376 03/07/06 65%
CHAMPLI N SLOUGH BRI DGE $0 08/11/07 0
BRI DGE REPLACEMENT SCOUR REDDI NG CA 96049 (530) 527-8412
(530) 365- 3930 SUSPENDED
HA21 SWPPP
02-TRI-3-43.9/53.7 IN TRINITY COUNTY AT STUART FORK MERCER FRASER COMPANY DARNALL, MARK $3, 855,740 11/07/06 0%
02- 378004 BRI DGE AND AT THE EAST FORK STUART P O BOX 1006 115 HW 139, STE#16 $0 12/11/06 0%
ACST- P003- (029) E FORK BRI DGE $0 09/ 13/ 07 0
P0O- 03 0- (9E) REPLACE BRI DGE AND UPGRADE RAI L EUREKA CA 955021006 (530) 628-5681
-0 (707) 443- 6371 SUSPENDED
HA21 WPCP
02-TRI - 36- 23. 1/ 32 I'N TEHAMA AND TRI NI TY COUNTY AT NORTHWEST PAVI NG BLI NE, JEFF $628, 463 05/ 25/ 05 100%
02-1C9204 VARI OQUS LOCATI ONS 8115 SECLUDED VALLEY DRI VE 122 BELLE M LL ROAD $553,249 06/ 06/ 05 999
WARRANTY CHI P SEAL RED BLUFF, CA 96080 $0 08/ 10/ 06 °

HVL WPCP

REDDI NG CA 96001
(530) 246- 4388

(530) 527-8418
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02-TRI -299-48.1/0 IN TRINITY COUNTY AT AND NEAR CLAYBORN CONTRACTI NG GROUP | NCCORBETT, DAVE $142,158 10/03/06 65%
02-1C5904 WEAVERVI LLE AT 0.8 KM WEST OF 10556 COMVBI E ROAD 203 MEMORI AL DRI VE $750 10/13/06 1%
GLENNI SON GAP ROAD AND AT 0.1 KM EAST $0 01/07/07 0
OF MARTI N ROAD AUBURN CA 956028908 (530) 623-4954
I NSTALL HI GHWAY ADVI SORY SI GNS (530) 268- 9512
HB4N WPCP
02-VAR--/0 I'N PLUVMAS AND LASSEN COUNTI ES AT ELKEN CONTRACTI NG | NC BLI NE, JEFF $1, 083,000 06/17/03 100%
02- 388504 VARI QUS LOCATI ONS 7667 NORTH AVENUE 122 BELLE M LL RD $997,513 07/01/03 100%
CHI P SEAL CQAT RED BLUFF, CA 96080 $0 09/ 20/ 04 0
LEMON GROVE CA 91945 (530) 527-8418
(619) 698- 1168
HML WPCP

Totals: Authorized Final Amt: $178, 612, 671 Completed to Date: $98, 831, 962  Work ThisMonth: _$0
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03-BUT-70-12.7/16.7 I'N BUTTE COUNTY I N AND NEAR OROVI LLE GRANI TE CONSTRUCTI ON COVPANY $3,083,906 12/18/06 0%
03- 0E6704 FROM 1.8 KM SOUTH OF ROUTE 162 TO 0.5 P O BOX 50085 $0 01/05/07 0%
ACST- P0O70- (092) E KM NORTH OF GARDEN DRI VE OVERCROSSI NG $0 0
G P0-70 0- (2E) I NSTALL CONCRETE MEDI AN BARRI ER WATSONVI LLE CA 950775085
-0 (831) 724- 1011
HB1 SWPPP
03-BUT-99-6.1/37.2 I'N BUTTE COUNTY AT VARI OUS LOCATI ONS DEBRU N CONSTRUCTI ON | NC $357,009 12/12/06 0%
03-2ML904 SEAL BRI DCE DECKS P O BOX 1355 $0 01/11/07 0%
$0
FRENCH CAMP CA 95231
(209) 982- 0950
HVBH WPCP
03-BUT-99-13.2/0 I'N BUTTE COUNTY ABOUT 28 KM SOUTH OF GRANI TE CONSTRUCTI ON COMPANY ALLEN, JODY $676,315 08/21/06 9%
03-3C2004 CH CO P O BOX 50085 849 N. HUMBOLDT $60, 402 08/ 30/ 06 Y
I NSTALL TRAFFI C SI GNALS AVENUE $0 03/21/07 0
WATSONVI LLE CA 95077
(831) 724- 1011 (530) 934-3520
HB4N SWPPP
HB4N
03-BUT-149-/4.6 I'N BUTTE COUNTY NEAR OROVI LLE AT F C 1 CONSTRUCTORS GRANI TE A | NGVOLDSEN, KYLE $83, 257,345 01/31/06 26%
03-3822Vv4 VARI QUS LOCATI ONS 2100 GOCDYEAR ROAD 2060 3RD STREET, $29, 869, 616 02/ 06/ 06 36%
ACST- X007- (008) E CONSTRUCT 4 LANE EXPRESSVWAY SU TE B $0 06/01/09 0
X0- 07 0- (8E) BENI CI A CA 94510
--() (707) 742- 6000 (530) 532-9377 SUSPENDED
HE14 HB1 SWPPP
HA21
03-COL-5-19.1/22.5 I'N COLUSA COUNTY | N AND NEAR BALDW N CONTRACTI NG COVPANY ALLEN, JODY $738,417 11/01/06 0%
03- 0E3404 W LLI AMS AT VARI OQUS LOCATI ONS 1764 SKYWAY 849 N HUVMBOLDT AVE $0 11/22/06 0
REHABI LI TATE ASPHALT CONCRETE $0 03/21/07 °
CHI CO CA 95928 (530) 934-3520
(530) 891- 6555 SUSPENDED
HA22 WPCP
03- COL- 20- 30. 6/ RECONSTRUCT PORTI ONS OF CONCRETE CLSEN CONST CO KRAFT DAN $63,810 05/11/00 0%
03- 1M4404 SIDEWALK I N THE CI TY OF COLUSA ALONG PO BOX 2441 $0 05/22/00 0%
ROUTE 20 FROM FREMONT STREET TO $0 0

BRI DGE STREET
CONCRETE S| DEVWALK

REDDI NG CA 96001 (530) 458-3080
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03-COL-20-33.1/39.4 I' N COLUSA AND SUTTER COUNTI ES NEAR TEI CHERT CONSTRUCTI ON ABU- MARKHI EH, OSANA $14,382,393 11/22/06 0%
03- 1A97WM COLUSA FROM 0.1 KM WEST OF MOON BENDP O BOX 1890 1315 YUBA ST $0 12/ 19/06 0%
ACNH P020- (143) E ROAD TO 0.2 KM WEST OF HAGEMAN ROAD $0 01/03/08 0
--0) NEAR MERI DI AN DAVI S CA 956171890 (530) 368-1693
RESURFACE ASPHALT CONCRETE (530) 406- 4200
HA22 SWPPP
HB4AC
03-ED-50-16.7/18.1 I'N EL DORADO COUNTY | N PLACERVI LLE M TCHELL ENG NEERI NG FLAHERTY, KEI TH $35, 242,727 03/22/06 26%
03- 3555U4 FROM 0.2 KM VWEST OF WEST PLACERVI LLE P O BOX 34367 701 FORNI RD $7,764,421 04/03/06 2204
ACST- P050- (110) E UNDERCROSSI NG TO CLAY STREET $0 08/21/08 0
PO-50 1-(0EB)R UNDERCROSSI NG AND AT HANGTOWWN SAN FRANCI SCO CA 94134 (530) 344-1691
6203- 014- () W DEN H GHWAY AND BRI DGES (415) 227-1040
HB4N SwWePP
HB4AN
03- ED-50-69.4/0 I'N EL DORADO COUNTY NEAR MEYERS AT D M L CONSTRUCTI ON LU S RI VAS $793,553 10/31/05 100%
03-1A6104 FLAGPOLE GUN MOUNT P O BOX 728 3065 BLAIR AVE. P.O $647,129 11/09/05 849
AVALANCHE CONTROL BOX 2424 $0 01/16/07 °
VERDI NV 89439 PLACERVI LLE, CA 95667 12/ 21/ 06
(775) 345-7320 (530) 621-0985 COWPLETED
HA42 WPCP
03-ED-89-16.6/16.7 I'N EL DORADO COUNTY AT EMERALD BAY GRANI TE CONSTRUCTI ON COVPANY RIVAS, LU S $1,332,332 11/21/06 0%
03-4C2504 RECONSTRUCT HI GHVWAY P O BOX 50085 3065 BLAI R AVE. $0 12/06/06 0%
ACST- P089- (089) E $0 09/11/07
PO- 89 0- (9E) WATSONVI LLE CA 95077 (530) 621-0985
--0) (831) 724- 1011
HB1 SWPPP
03-G.E-162-76.7/0 I'N GLENN COUNTY AT VARI QUS LOCATI ONS AMERI CAN Cl VI L CONSTRUCTORS GRANDY, DWAYNE $117,141 12/06/06 0%
03- 1E2304 REHABI LI TATE BRI DGE DECK 3701 MALLARD DRI VE 849 N HUVBOLDT AVE $0 12/ 15/ 06 0%
MT CE- () $0 05/ 10/ 07
--0) BENI Cl A CA 94510 (530) 934-3693
(707) 746- 8028
HVB WPCP
03-NEV-20-/4.1 I'N YUBA AND NEVADA COUNTI ES FROM 0.4 GCRANI TE CONSTRUCTI ON COVPANY  ZI NK, PHI L $33,297,792 09/19/06 6%
03- 1A5304 KM WEST OF THE NEVADA COUNTY LINE TO P O BOX 50085 33 DEPOT STREET $229, 677 10/ 05/ 06 1%
1.0 KM EAST OF QAK CANYON DRI VE $0 07/23/08 0
REALI GNVENT AND W DENI NG ROADWAY WATSONVI LLE CA 95077 (530) 346-7996

(831) 724- 1011
HB1 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03-NEV-49-2.1/13.2 I' N NEVADA COUNTY NEAR GRASS VALLEY LI NEAR OPTI ONS | NC SCHEI BER, TROY $453,490 10/13/06 23%
03- 2E2504 FROM WOLF ROAD AND COMBI E ROAD TO 0.4 1 KELLY CT 124 CLYDESDALE COURT, $122,244 10/ 30/ 06 270
KM NORTH OF CRESTVI EW DRI VE UNIT A $0 03/07/07 0
I NSTALL RUMBLE STRI PS MENLO PARK CA 94025
(650) 833- 1800
HB1 WPCP
03- NEV- 80- 60. 6/ 63. 5 I'N NEVADA AND PLACER COUNTI ES NEAR R AND L BROSAMER | NC ZINK, PHIL $3,098,912 06/07/05 96%
03-3C9304 Cl SCO GROVE FROM 2.1 KM WEST OF THE P O BOX 238 P. 0. BOX 1807 $3,072,529 06/17/05 08%
ACI M 080 - (177)E | NDI AN SPRI NGS UNDERCROSSI NG AND AT COLFAX, CA 95713 $0 01/05/07 0
--0) 0.1 KM EAST OF ClI SCO ov ALAMO CA 94507 (530) 346-7996 01/ 05/ 07
W DEN EXI STI NG H GHWAY (925) 837- 5600 SUSPENDED
HB1 SVPPP
03-NEV-174-6.3/9.1 I'N NEVADA COUNTY NEAR GRASS VALLEY AT JURI N CONSTRUCTI ON | NC PETERSON, DALE $141,073 11/13/06 0%
03-3C5104 1.5 KM SOUTH OF 20 AND 174 SEPARATI ONP O BOX 1434 124 CLYDESDALE COURT, $0 12/11/06 0%
REPLACE CULVERT UNIT A $0 03/02/07 °
W LLOW CREEK CA 95573
(530) 629- 4534 (530) 271-6189
HWRC WPCP
03- NEV-267-/2.8 I' N NEVADA COUNTY | N TRUCKEE AT WATKI N AND BORTCLUSSI | NC REED, ALBERT $864, 826 05/ 16/ 05 65%
03-291014 VARI QUS LOCATI ONS 77 LARKSPUR STREET 10960 WEST RI VER $841,390 05/31/05 97%
ACST- X057- (044) E PLANTI NG AND | RRI GATI ON STREET, SU TE 101A $259 11/16/07 °
X0-57 0-(4E) SAN RAFAEL CA 94901 TRUCKEE, CA 96161
--0) (415) 453- 4691 (530) 550-8326
HE14 SWPPP
03-PLA-49-3.2/7.4 I'N PLACER COUNTY I N AUBURN FROM NEHEM AH CONSTRUCTI ON | NC DEMARTI NI, MARK $5, 428,375 11/21/06 0%
03- 0A4104 FULWEI LER AVENUE TO W LLOW CREEK 4790 E 2ND STREET 124 CLYDESDALE CT, $0 12/05/06 0%
AVENUE UNIT A $0 02/26/08 0
W DEN ROADVAY BENI CI A CA 94510
(707) 746- 6870 (530) 271-6173
HB4N SWPPP
03- PLA-65-15.1/24.2 I'N PLACER AND YUBA COUNTI ES NEAR PAVEMENT RECYCLI NG SYSTEMS | NCOULAD- DAOUD, BRAHI M $389,556 09/29/06 0%
03- 2E1604 LI NCOLN AND WHEATLAND AT VARI QUS P O BOX 1266 2520 WARREN DRI VE, $0 10/11/06 0%
ACST- P065- (087) E LOCATI ONS SU TE B $0 11/16/06 0
G PO- 65 0- ( 7E) CONSTRUCT RUMBLE STRI P RI VERS| DE CA 92502
-0 (951) 682- 1091 (530) 346- 7513

HB1 WPCP
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Location Awarded
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03- PLA-80-14.3/33.3 I'N PLACER COUNTY I N AND NEAR AUBURN TEI CHERT CONSTRUCTI ON MURPHY, ROD $41,777,027 06/10/04 100%

03- 0A6004 AT VARI QUS LOCATI ONS P O BOX 276830

14300 MJSSO ROAD

$40, 178,694 06/ 24/ 04

90%

ACI M 080 -(231)1 ROADVAY REHABI LI TATI ON AUBURN, CA 95603 $0 02/ 15/07
ACI M 080 - (231)E SACRAMENTO CA 958276830 (530) 878-1786
BHO8- 0 E2-(112)0 (916) 386- 5900 SUSPENDED
HA22 SWPPP
03-PLA-80-/1.6 I'N PLACER COUNTY N ROSEVILLE FROM  WATKIN AND BORTOLUSSI [NC SAGER, JANET $1,542,542 02/ 06/ 06 21%
03- 2C2104 PLACER COUNTY LINE TO 0.6 KM VEST OF 77 LARKSPUR STREET 3855 NORTH FREEVAY $1,014,559 02/22/06 65%
ACI M 080 - (234)E DOUGLAS BOULEVARD OVERCROSSI NG BLVD., SU TE 120 $0 02/11/10 0
--() PLANTI NG AND | RRI GATI ON SAN RAFAEL CA 949014886
(415) 453- 4691 (916) 263-4912
HA25 SWPPP
03-PLA-80-72 I'N SACRAMENTO AND PLACER COUNTIES TN GRANI TE CONSTRUCTI ON COMPANY OULAD- DACUD BRAHI M $5, 095, 095 11/07/06 0%
03- 367814 AND NEAR ROSEVI LLE AT VARI OUS P O BOX 50085 2520 WARREN DR, SUl TE $0 11/30/06 0%
NCI | - 6203- (016) P LOCATI ONS B $0 °
620-3 01-() CONSTRUCT BYPASS LANE WATSONVI LLE CA 95077
-0 (831) 724- 1011 (530) 346- 7513
HB5 SWPPP
03-PLA-89-8.6/0 I'N PLACER COUNTY [N TAHCE CI TY AT TENNYSON ELECTRI C I NC CROSBY, TIM $498,833 06/ 23/ 06 69%
03- 3C7004 ROUTE 28 AND 89 | NTERSECTI ON 7275 NATI ONAL DR 10960 VEST RI VER $71,896 07/07/06 14%
I NSTALL PEDESTRI AN SI GNAL STREET, SUI TE 101A $0  05/30/07 °
LI VERVORE CA 94550
(925) 606- 1038 (530) 587-5698
HB4N WPCP
03-PLA-5711-70 I'N PLACER AND NEVADA COUNTIES AT CLAYBORN CONTRACTI NG GROUP | NCOULAD- DAOUD, BRAHI M $1, 984,946 01/19/06 81%
03- 0E0604 VARI OUS LOCATI ONS 10556 COVBI E ROAD 33 DEPOT STREET $1, 682,997 02/01/06

UPGRADE MESSAGE SI GNS $0 03/06/07  B89%
AUBURN CA 956028908 (530) 346- 7513

ACST- 000C- (286) E
00- 0C 2- (6ED)E

6203- 008- () (530) 268- 9512 SUSPENDED
HBAN WPCP

03-SAC 5-25. 4/ 34. 3 N SACRAVENTO COUNTY TN AND NEAR GRANI TE CONSTRUCTT ON COVPANY $6, 085, 867 12/ 07/ 06 0%
03- 1E7204 SACRAVENTO FROM THE AMERI CAN RIVER P O BOX 50085 $0  12/27/06 0%
MICE- () BRI DGE TO THE SACRANENTO RI VER BRI DGE $0  05/14/07 °
-0 RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 950775085 (916) 263-4926

(831) 724- 1011
HML WPCP
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03- SAC-16-4.6/0 I'N SACRAMENTO COUNTY NEAR SACRAMENTOPRI SM ENG NEERI NG SCOIT, JEFF $748,924 10/ 05/ 06 0%
03- 0E7304 AT HEDGE AVENUE 630 REED STREET 3855 NORTH FREEWAY $90, 431 10/ 20/ 06 129
ACST- P016- (029) E I NSTALL TRAFFI C SI GNAL BLVD., STE. 120 $0 03/28/07 0
PO-16 0-(9ES)T SANTA CLARA CA 95050
6203- 019- () (408) 562- 0026 (916) 263-4931
HB1 WPCP
03- SAC-16-8.3/0 I'N SACRAMENTO COUNTY ABOUT 7 KM EAST TEI CHERT CONSTRUCTI ON BEHVAND, MORTEZA $3,958,851 10/ 05/06 0%
03-4C2904 OF SACRAMENTO FROM 0.7 KM WEST OF P O BOX 15144 3855 NORTH FREEWAY $0 10/ 16/06 0%
ACST- P016- (030) E EXCELSI OR ROAD TO 0.5 KM EAST OF BLVD., STE 120 $0 04/11/07 0
PO- 16 0- (0E) EXCELSI OR ROAD SACRAMENTO CA 95851
--0) I NSTALL SI GNALS (916) 386- 6800 (916) 263-4925 SUSPENDED
HB1 SWPPP
03-SAC-50-1.1/2 I'N SACRAMENTO COUNTY | N SACRAMENTO AT BAY LINE CUTTI NG AND CORING CLQUIN, JORGE $543,404 06/13/06 48%
03- 0E1804 VARI OUS LOCATI ONS 1033 YERBA BUENA AVE 3951 PERFORVMANCE $237,589 06/ 30/ 06 26%
REHABI LI TATE JO NT SEALS DRI VE, SUTE C $0 02/27/07 °
OAKLAND CA 94608
(510) 420- 8992 (916) 263-5459
HA21 WPCP
03- SAC-50-9.5/10.9 I' N SACRAMENTO COUNTY | N RANCHO SI ERRA NEVADA CONSTRUCTI ON $2,848,007 12/14/06 0%
03- 2E1304 CORDOVA FROM 0.4 KM EAST OF MATHER P O BOX 50760 $0 01/10/07 0%
FI ELD ROAD OVERCROSSI NG TO 0.5 KM $0 °
VEST OF ZI NFANDEL DRI VE OVERCR SPARKS NV 89435
W DEN HI GHWAY (775) 355- 0420
HB4N SWPPP
03- SAC-50-12.8/0 I' N SACRAMENTO COUNTY NEAR RANCHO C C MYERS I NC NOVATO, RYAN $794,930 10/ 03/06 48%
03- 0E3704 CORDOVA AT FAI R QAKS BRANCH OVERHEAD P O BOX 2948 701 FORNI ROAD $778,188 10/18/06 97%
REPAI R APPROACH AND DEPARTURE SLABS $0 03/07/07 °
RANCHO CORDOVA CA 957412948 (916) 858-8635
(916) 635- 9370
HA22 WPCP
03- SAC-50-14.9/16. 6 I' N SACRAMENTO COUNTY NEAR FOLSOM FROMMARTI N BROTHERS CONSTRUCTI ON NOVOTO, RYAN $2, 060,288 11/20/06 0%
03- 2E1404 1.4 KM VEST OF HAZEL AVENUE TO 4.3 KM20 LI GHT SKY COURT 11355 SANDERS DRI VE $0 12/ 06/ 06 0%
ACNH- PO50- (112) E EAST OF HAZEL AVENUE OVERCROSSI NG $0 05/16/07 °
--0) W DEN AND RESURFACE ROADVWAY SACRAMENTO CA 95828 (916) 858-8628

(916) 381- 0911
HB4N SWPPP
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03-SAC-50-22.7/23.1 I'N SACRAMENTO AND EL DORADO COUNTI ES GRANI TE CONSTRUCTI ON COMPANY SPECTOR, PETE $1,437,926 11/14/06 0%
03- 2E1504 NEAR FOLSOM FROM 1.6 KM EAST OF WHI TEP O BOX 50085 3065 BLAI R AVE $0 12/01/06 0%
ROCK ROAD OVERHEAD TO 0.5 KM EAST OF $0 03/02/07 0
LATROBE ROAD UNDER WATSONVI LLE CA 95077 (530) 621-0986
RESTRI PE NEW EASTBOUND LANE (831) 724- 1011 SUSPENDED
HB4N WPCP
03-SAC-51-1.0/5.1 I'N SACRAMENTO COUNTY I N SACRAMENTO MARTI N BROTHERS CONSTRUCTI ON FEUSI, ROBERT $3, 747,135 11/27/06 0%
03- 1E6804 FROM 1.7 KM NORTH OF THE 50, 99 AND 20 LI GHT SKY COURT 3855 NORTH FREEWAY $0 12/19/06 0%
51 SEPARATION TO 0.6 KM SOUTH OF THE BLVD., STE 120 $0 ?
MARCONI AVENUE OVERCRO SACRAMENTO CA 95828
RESURFACE PORTLAND CEMENT CONCRETE (916) 381- 0911 (916) 263-4927
HA22 WPCP
03-SAC-80-1.4/14.5 I'N SACRAMENTO COUNTY I N AND NEAR CONTRACTORS CHEM CAL | NC El SSA, SAM $746, 175 05/19/06 85%
03-0E1704 SACRAMENTO AT VARI QUS LOCATI ONS 3130 DEPOT ROAD 3855 NORTH FREEWAY $318,474 06/ 01/ 06 42%
SEAL BRI DGE DECKS BLVD., SU TE 120 $0 12/07/06 0
HAYWARD CA 94545
(510) 783- 5631 (916) 263-4929
HVBH WPCP
03-SAC-99-17.7/19.6 I'N SACRAMENTO COUNTY | N AND NEAR TEI CHERT CONSTRUCTI ON SM TH, GLEN $4,800, 710 09/25/06 0%
03- 2E1204 SACRAMENTO FROM MACK ROAD P O BOX 276830 3855 NORTH FREEVAY $0 10/16/06 0%
ACNH- P099- (506) E OVERCRGSSI NG TO 1.1 KM NORTH OF BLVD., STE. 120 $0 ’
--0) FLORI N ROAD OVERCROSSI NG SACRAMENTO CA 958276830
W DEN EXI STI NG H GHWAY (916) 386- 5900 (916) 263-4919
HB4N SWPPP
03- SAC-160-5.9/20.9 I' N SACRAMENTO COUNTY AT VARI OQUS TABER CONSTRUCTI ON COMPANY FEUSI, ROBERT $4, 214,927 07/18/05 41%
03- 437204 LOCATI ONS P O BOX 1309 3855 NORTH FREEWAY $2,507,827 07/28/05 5900
ACST- S160- (021) E REPLACE BRI DGE CONTROL HOUSES BLVD., STE. 120 $0  05/09/07 0
S1-60 0-(1E) MARTI NEZ CA 94553 SACRAMENTO, CA 95834
--0) (925) 682- 6133 (916) 263-4926
HA21 SWPPP
03- SAC-5501-/0 I'N SACRAMENTO COUNTY | N SACRAMENTO AT DUAL CAL BUI LDERS | NC KNAPP, CRAI G $4,577,472 08/ 31/ 06 25%
03-2C84U4 THE TRANSPORTATI ON LABORATORY P O BOX 1160 1315 YUBA STREET $585, 018 09/13/06 13%
SAFETY REPAI RS AND NEW BUI LDI NG $0 12/03/07 0

HA13 WPCP

CARM CHAEL CA 95609
(916) 974- 2853

(916) 799-5778
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03- SI E-49-10.0/24.9 I'N SI ERRA COUNTY ON ROUTE 49 AT MEYERS EARTHWORK | NC $425,350 12/12/06 0%
03- 2E3304 DEVI LS CANYON AND CHARCCOAL RAVI NE P O BOX 493730 $0 01/12/07 0%
ACST- 43B4- (004) E RECONSTRUCT EMBANKNVENT $0 (
43-B4 9- (4E) REDDI NG CA 96049
() (530) 365- 8858
HA23 WPCP
03-SIE-49-21.5/0 I'N SI ERRA COUNTY NEAR DOMI EVI LLE AT MEYERS EARTHWORK | NC $327,955 12/12/06 0%
03- 2E3404 1.6 KM SOUTH OF UNI ON FLAT CAMPGROUND P O BOX 493730 $0 01/12/07 0%
ACST- 43B4- (004) E REPLACE ROCK SLOPE PROTECTI ON $0 0
43-B4 0- (4E) REDDI NG CA 96049
) (530) 365- 8858
HA23 WPCP
03- SUT- 20- 16. 7/ 17 I'N SUTTER COUNTY IN YUBA CI TY FROM VI KI NG CONSTRUCTI ON  COVPANY JANET SAGER $500, 242 10/21/05 0%
03- 4C3904 KI LEY AVENUE TO THE WEST END OF P O BOX 1508 3855 NORTH FREEWAY $578,523 11/08/ 05 0%
FEATHER Rl VER BRI DGE OVERHEAD BLVD. STE. 120 $0 04/ 09/ 07 °
PLANTI NG AND | RRI GATI ON RANCHO CORDOVA CA 95741 SACRAMENTO, CA 95834
(916) 852- 5530 (916) 263-4912 PLANT EST
HA25 SWPPP SATI S
03-SUT-20-17.0/0 1N SUTTER AND YUBA COUNTIES IN YUBA GOLDEN STATE BRIDGE INC ~ GEESEY, DUANE ~ $6,291,054 09/20/05  93%
03- 0A1314 CI TY AND MARYSVI LLE FROM 0.9 KM EAST 901 HOWNE ROAD 555A W ONSTOITE ROAD $6, 070, 778 09/ 28/ 05 97%
ACNH- P0O20- (138) E OF LIVE OAK BLVD TO 0.8 KM WEST OF YUBA CI TY, CA 95993 $0 02/15/07 °
--0) ROUTE 70 AND 20 JUNCTI MARTI NEZ CA 94553 (530) 741-4170
UPGRADE HAND RAI L AND S| DEWALK (925) 372- 8000
HA21 WPCP
03-SUT-99-8.7/11.7 I'N SUTTER COUNTY NEAR NI COLAUS FROM TEI CHERT CONSTRUCTI ON ABU- MARKHI EH, OSAMA $8, 772,581 06/28/06 66%
03- 1A4314 0.9 KM SOUTH OF STRIPLIN ROAD TO 0.3 P O BOX 276830 1315 YUBA STREET $5, 843,399 07/14/06 67%
KM SOUTH OF GARDEN HI GHWAY $0 03/08/07 0
UNDERCROSSI NG SACRAMENTO CA 958276830 (530) 634-7678
W DEN H GHWAY (916) 386- 5900
HE13 SWPPP
03-YOL-16-35.2/35.4 I'N YOLO COUNTY NEAR WOCODLAND AT MC GUI RE AND HESTER HAMM  JEFF $846, 661 11/21/06 0%
03- 0E3904 COUNTY ROAD 93 FROM 4.6 KM EAST COF 9009 RAI LROAD AVENUE 3951 PERFORVANCE DR, $0 12/19/06 0%
ACST- PO16- (031) E ROUTE 505 TO 5.3 KM EAST OF ROUTE 505 SUTE E $0 ’
PO- 16 O- (1E) W DEN ROADWAY OAKLAND CA 94603
-0 (510) 632- 7676 (916) 263-5625

HB1 SWPPP
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03-YOL-50-/3.1 I'N YOLO AND SACRAMENTO COUNTI ES I N C C MYERS | NC OKPALA, MESHACK $10, 799, 722 07/ 25/05 100%
03- 0A8404 VEST SACRAMENTO AND SACRAMVENTO FROM P O BOX 2948 3951 PERFORMANCE $10,563,778 08/08/05 0.
ACI M 305 - (046) E 0.6 KM WEST OF ROUTE 80 AND 50 DRI VE, SU TE E $0 11/08/06 0
--0) SEPARATI ON TO 0.4 KM EAST OF RANCHO CORDOVA CA 957412948 SACRAMENTO, CA 95838 12/ 22/ 06
CGRI ND PORTLAND CEMENT CONCRETE (916) 635-9370 (961) 263-5620 COVPLETED
HA22 WPCP
03-YOL-80-.2/11.2 I'N YOLO COUNTY AT VARI OUS LOCATI ONS AMERI CAN Cl VI L CONSTRUCTORS AUON, TONY $668, 440 10/ 31/ 06 0%
03- 0E2104 SEAL BRI DGE DECKS AND JOI NTS SEALS 3701 MALLARD DRI VE 3951 PERFORMANCE DR, $0 11/21/06 0%
SU TE E $0 01/26/07
BENI Cl A CA 94510
(707) 746- 8028 (916) 263-7471
HWVB WPCP
03-YOL-80-5.8/7.2 I'N YOLO COUNTY NEAR WEST SACRAMENTO Sl ERRA EQUI PMENT RENTAL | NC CGHASSEM , MOHSSEN $2, 432,134 09/27/06 76%
03- 2E4104 AT VARI QUS LOCATI ONS 8176 ROAD 44 3951 PERFORMANCE $2, 180,449 10/ 04/ 06 89%
ACI M 43A8- (004) E REPAI R EMBANKVENT DRI VE, SU TE E $0 07/15/07 °
--() GLENN CA 95943
(877) 503- 6300 (916) 263-5648
HA23 SWPPP
03-YOL-80-9.2/9.3 I'N YOLO COUNTY I N VEST SACRAMENTO AT YUBACON | NC $339, 701 11/17/06 0%
03-4C8504 0.1 KM EAST OF ENTERPRI SE BOULEVARD P O BOX 3176 $0 12/08/06 0%
UNDERCRGCSSI NG $0 °
REI NFORCE EMBANKMENT DI AMOND SPRI NGS CA 95619
(530) 295- 5890
HA42 SWPPP
03-YUB-20-1.9/6.6 I'N YUBA COUNTY I N AND NEAR MARYSVI LLE MARTI N GENERAL ENG NEERI NG | NCRI VERA, FERNANDO $1, 881,227 05/23/06 100%
03- 2ML004 AT VARl OUS LOCATI ONS 12485 QUI CKSI LVER DRI VE 1315 YUBA STREET $1, 388, 153 06/ 09/ 06 4%
RESURFACE ROADVAY $0 10/31/06 0
RANCHO CORDOVA CA 95742 (530) 741-4170
(916) 355- 8101
HVLA WPCP
03-YUB-65-.5/1.5 I'N YUBA COUNTY I N WHEATLAND FROM NMAI N BALDW N CONTRACTI NG COVPANY GEESEY, DUANE $2, 252,788 08/29/06 0%
03- 401804 STREET TO HOOPER STREET 4509 SKYWAY DRI VE 1001 BEALE ROAD $0 09/12/06 0%
ACST- P065- ( 086) E | MPROVE TRAFFI C OPERATI ONS $0 0
PO- 65 O- ( 6E) MARYSVI LLE CA 95901 (530) 682-6700
--0) (530) 742- 5141

HB4N SWPPP
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
03- YUB- 70- 18. 9/ 20 I'N YUBA COUNTY NEAR MARYSVI LLE FROM BALDW N CONTRACTI NG COVPANY ABU- MARKHI EH, OSANA $2,367,518 06/30/06 0%
03-4A5704 NOBLE ROAD TO 0.3 KM NORTH OF 4509 SKYWAY DR 1315 YUBA STREET $0 07/14/06 0%
WOCDRUFF LANE $0 12/29/06 0
W DEN HI GHWAY MARYSVI LLE CA 95901 (530) 634-7678
(530) 742- 5141
HB1 SWPPP
03- YUB- 5503-/0 I'N YUBA COUNTY NEAR LI NDA AT THE ALLEN L BENDER I NC THURMAN, ANTHONY $3,532,741 04/06/06 82%
03- 3C0604 MARYSVI LLE WAREHOUSE YARD 2798 | NDUSTRI AL BLVD 1315 YUBA STREET $2, 740,329 04/ 21/ 06 6%
CONSTRUCT NEW WAREHOUSE $0 07/ 26/07 0
WEST SACRAMENTO CA 95691 (530) 634-7682
(916) 372- 2190
HA12 SWPPP
03- YUB-5715-/0 I'N YUBA COUNTY NEAR LI NDA AT VARI OQUSALLEN L BENDER I NC BROOK, BILL $12,944,172 10/ 27/ 04 0%
03- 0A29WU4 LOCATI ONS 2798 | NDUSTRI AL BLVD 5555 WEST ONSTOTIT $12, 816,577 11/08/04 0%
REMODEL MAI NTENANCE STATI ONS ROAD $0 04/11/07 °
WEST SACRAMENTO CA 95691 YUBA CITY, CA 95993
(916) 372-2190 (530) 822-4332 PLANT EST
HA12 SWPPP SATI S

Totals: Authorized Final Amt: $325, 564, 316 Completed to Date: $132, 255,066  Work ThisMonth: _$259
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Statement of Ongoing Contractsasof 01/20/07 02/ 01/ 07
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04-ALA-13-4.7/9.6 I'N ALAVEDA COUNTY TN OAKLAND AT WATKI N AND BORTOLUSSI T NC HOLLTS, JOAN $584,918 06/ 17/03 99%
04- 1R0424 VARI OUS LOCATI ONS 77 LARKSPUR ST 3410 MANDELA PKWY $588, 061 06/ 27/ 03 999
H GHWAY PLANTI NG RESTORATI ON QAKLAND, CA 94607 $6,560 01/29/07 0
SAN RAFAEL, CA 94901 (510) 450- 3996
HA25 WPCP
04- ALA-80-1.6/3.5 I'N ALAVEDA COUNTY | N OAKLAND AND DI ABLO CONTRACTORS | NC DUNCAN RI CHARD $13, 644,044 03/ 20/ 06 63%
04- 0120J4 EMERYVI LLE AT VAR OUS LOCATI ONS 7 CROW CANYON CT SUI TE 100 333 BURMA RD $6, 971,570 04/ 03/ 06 519
STORM WATER TREATMENT SYSTEMS $837, 035 06/ 05/ 07 0
SAN RAMON, CA 94583 (510) 286-0497
HA4S3 SWPPP
04- ALA-84-21.0/23.1 I' N ALAVEDA COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COVPANY $18, 624,101 12/21/06 0%
04- 172404 LI VERMORE AND PLEASANTON FROM 4.3 KM P O BOX 50085 $0 01/10/07 0%
ACST- P084- (034) E EAST OF ROUTE 84 AND 680 SEPARATI ON $0 °
PO- 84 0- (4E) TO RUBY HILLS DRI VE WATSONVI LLE CA 95077
--0) REALI GN CURVES AND SHOULDERS (831) 724-1011
HB1 SWPPP
04- ALA-238-14.2/16.7 I'N ALAVMEDA COUNTY I N AND NEAR HAYWARD FCI CONSTRUCTORS | NC PATEL BHARAT $91, 021,558 08/17/06 10%
04- 249044 AND SAN LEANDRO AT VARI QUS LOCATI ONS 2100 GOODYEAR ROAD 21339 CABOT BLVD $8,998,290 09/05/06 10%
STPL- 6204- (057) N W DENI NG AND REHABI LI TATE $5, 606,588 08/ 11/09 0
--() BENI CI A CA 94510 (510) 780-1157
HE13 SWPPP
04- ALA-580-.1/12.5 I'N ALAVEDA AND SAN JOAQUI N COUNTI ES  TENNYSON ELECTRIC, INC BORRAYO SALVADOR $986,293 03/28/06 100%
04- 150924 AT VARI QUS LOCATI ONS 7275 NATIONAL DR SU TE A-2 1007 KNOX AVE. $536, 170 04/05/06 549
ACI M 000C- (280) E I NSTALL CHANGEABLE MESSAGE SI GNS $303, 037 02/ 28/ 07 °
--() LI VERVORE, CA 94550 (408) 654-5716
HB4N WPCP
04- ALA-580-9.0/27.5 I'N ALAVEDA AND SANTA CLARA COUNTI ES M BUMGARNER, | NC TRUONG HENRY $752, 748 10/ 24/ 05 60%
04- 444804 AT VARI QUS LOCATI ONS 1175 GREENVI LLE ROAD 1007 KNOX AVENUE $526, 855 11/02/05 70%
REPLACE MESSAGE SI GNS $75,801 04/02/07 0
LI VERMORE, CA 94550 (408) 254-5029

HA42 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- ALA-580-17. 0/ 22 I'N ALAVEDA COUNTY I N DUBLI N AND TOP GRADE CONSTUCTI ON | NC ELSHAER KHALED $2,398,378 06/23/06 44%
04- 151054 PLEASANTON AT VARI OUS LOCATI ONS 50 CONTRACTOR STREET 3410 MANDELA PARKWAY $1, 359,950 07/12/06 5704
I NSTALL TRAFFI C OPERATI ONS SYSTEM $1,119 06/29/07 0
LI VERMORE, CA 94551 (510) 715-7650
HB4N SWPPP
04- ALA-580-18. 8/ 30. 8 I'N ALAVEDA COUNTY | N PLEASANTON, R&L, BROSAMER RE SERRANO | NC ELSHAER KHALED $21, 097,448 10/18/05 100%
04- 284314 DUBLI N AND CASTRO VALLEY ON ROUTE 580 333 CAM LLE AVE 3410 MANDELA PARKWAY $22, 607,894 11/02/05 .0,
AClI M 580 -(045)E FROM HACI ENDA DRI VE OVERCROSSI NG TO QAKLAND, CA 94608 $0 12/ 20/ 06 0
--0) ROUTE 580 AND 238 SEPAR ALAMO, CA 94507 (510) 715-7650 12/ 28/ 06
REHABI LI TATE ROADWAY COVPLETED
HA22 WPCP
04- ALA-580-45.8/46.9 I'N ALAVEDA COUNTY I N OQAKLAND FROM 0. 3 R G W CONSTRUCTI ON | NC KAVRAN ABOLFAZLI AN $8, 446,933 07/01/05 100%
04- 162004 KM MACARTHUR BOULEVARD ON RAMP TO 550 GREENVI LLE RD 3410 MANDELA PARKWAY $8, 277,381 07/20/05 100%
ER- 1597- (004) E DI STRI BUTI ON STRUCTURE OAKLAND CA 94608 $0 12/ 20/ 06 0
--0) CONSTRUCT NEW BRI DGE LI VERMORE CA 94550- 8390 (510) 385-6881 12/ 22/ 06
OVER RUN
HB4N SWPPP
04- ALA-580-46. 3/ 46. 4 I'N ALAVEDA COUNTY | N QAKLAND AT AVERI CAN CI VI L CONSTRUCTI ONS, ABDOREZA ABDI $8, 793,885 05/05/06 43%
04- 143554 ROUTE 80, 580 AND 880 SEPARATI ON 3701 MALLARD DRI VE 3410 MANDELA PARKWAY $3, 125,609 05/ 12/ 06 36%
DRI VE PI LES AND FOOTI NG RETROFI T $425,489 08/19/07 0
BENI CI A, CA 94510 (510) 450-2453
HA4S2 WPCP
04- ALA-580-/2.7 I'N ALAVEDA AND SAN JOAQUI N COUNTI ES  DESI LVA GATES- MCM JV MARQUEZ, PAM $19,977,169 06/29/06 13%
04- 470804 NEAR TRACY AT VARI OQUS LOCATI ONS 157 SLOAN COURT, $6, 316,679 07/17/06 320
CONSTRUCT TRUCK BYPASS SUI TE D $374,853 02/17/09 0
(925) 829- 9220 (209) 221-6585
HB4C SWPPP
04- ALA-680-8.7/0 I'N ALAVEDA COUNTY NEAR FREMONT AT DE SI LVA GATES CONSTRUCTI ON KURANI  BHOOPEN $516,515 10/ 02/ 06 93%
04- 444904 M SSI ON GRADE WEI GH STATI ON AND 3410 MANDELA PARKVWAY $491,173 10/ 19/ 06 949%
Nl M TZ WEI GHT STATI ON $170, 643 01/ 26/ 07 °

HA42 WPCP

REHABI LI TATE PAVEMENT AND DRAI NAGE

(510) 450- 3848
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- ALA- 680-12. 4/ 18 I'N ALAVEDA COUNTY I N PLEASANTON FROMRGW CONSTRUCTI ON COVPANY KURAI BHOOPEN $9, 321,434 05/08/06 66%
04-0C6904 KOOPVAN ROAD UNDERCROSSI NG TO 0.6 KM 550 GREENVI LLE RD 3410 MANDELA PARKWAY $8, 019, 357 05/23/06 81%
SOQUTH OF WEST LAS POSI TAS BOULEVARD $69, 514 02/ 27/ 07 0
OVERCRGSSI NG LI VERMORE, CA 94551 (510) 867-6032
ASPHALT CONCRETE OVERLAY
HA22 SWPPP
04- ALA- 880-15.4/17.9 I'N ALAVEDA COUNTY | N HAYWARD AT AM_LAND MO N SHAI KH $1, 093,613 09/05/02 0%
04- 243004 VARI QUS LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 3535 BREAKWATER AVE $1, 041,202 09/ 24/ 02 0%
ACI M 880 -(050)E PLANTI NG AND | RRI GATI ON SAN JOSE 94545 $0 01/03/07 0
--0) SAN JOASE CA 95132 (510) 780-1545
PLANT EST
HA25 SWPPP SATI S
04- ALA- 880-32.7/ 34 I'N ALAVEDA COUNTY I N QAKLAND ON DESUI VG GATRS CONSCTRUCTI ON HANSON JI M $11, 850, 433 06/ 28/ 02 0%
04- 292364 MANDELA PARKWAY FROM 8TH STREET TO 3410 MANDELA PARKVWAY $11, 594,229 07/12/02 0%
ACI M 880 - (049) 4 32ND STREET OAKLAND, CA 94607 $12,500 10/ 29/ 08 0
--() ROADVWAY | MPROVEMENTS AND PLANTI NG (510) 450-2450
PLANT EST
HA23 SWPPP SATI S
04- ALA- 880- 34. 8/ 35 I'N ALAVEDA COUNTY | N QAKLAND AT AM_AND JI' M HANSON $404,541 01/ 26/ 04 0%
04- 2923A4 VARI QUS LOCATI ONS 3168 KNI GHT BRI DGE RD. 3410 MANDELA PARKWAY $372,881 02/05/04 0%
ER- 1539- (004) E M TI GATI ON PLANTI NG OAKLAND CA 94607 $1, 855 04/09/ 08 °
--0) SAN JOSE, CA 95132 (510) 450-2450
PLANT EST
HA23 WPCP SATI S
04- ALA-880-/2.9 I'N SANTA CLARA AND ALAMEDA COUNTI ES DESI LVA GATES FCI JNT VENTURE DEVANG J DESAI $61,592,913 12/17/04 38%
04-2332U4 IN M LPI TAS AND FREMONT AT VARI QUS 11555 DUBLI N BLVD 670 SCOTT CREEK ROAD $36, 436, 883 12/ 21/ 04 e
ACNH- 880 - (055)N LOCATI ONS FREMONT CA 94539 $1, 221,187 03/03/09 0
88-0 10- (5N) W DEN EXI SI TI NG FREEVWAY DUBLI N CA 94568 (510) 413-5931
--()
HE13 SWPPP
HA22
04- ALA-5746-/0 I'N ALAVEDA COUNTY I N SAN LEANDRO AND M TCHELL ENG NEERI NG KENNEDY KEN $8, 810,114 03/28/06 73%
04- 130524 SAN LORENZO | N THE SOUTHEAST QUADRANT 3410 MANDELA PARKVWAY $4, 167,821 04/11/06 47%
OF ROUTE 880 AND 238 SEPARATI ON $434,002 10/19/07 0

HA12 SWPPP

CONSTRUCT MAI NTENANCE STATI ON

(415) 227- 1040

(510) 450- 3709
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04-CC-4-.7/31.1 I' N CONTRA COSTA COUNTY AT VAR QUS STEI NY AND COVPANY | NC EDALATI, BEN $1,499,900 04/20/06 81%
04- 150774 LOCATI ONS FROM W LLOW AVENUE PO BOX 3008 3401 REGATTA BLVD. $808, 705 05/ 01/ 06 549
OVERCROSSI NG TO QAKLEY ROAD $147,901 03/07/07 0
OVERCRGSSI NG VALLEJO, CA 94590 (510) 231-7187
I NSTALL CHANGEABLE MESSAGE SI GN
HB4N WPCP
04-CC-4-4.7/12.8 I' N CONTRA COSTA COUNTY AT VAR QUS M BUMGARNER, | NC ARSHAD M AN $2,231,997 09/08/06 23%
04- 0A8104 LOCATI ONS 1175 GREENVI LLE RD. 4585 PACHECO BLVD. S $66, 738 09/ 25/ 06 30
REMOVE AND REPLACE Sl GNS # 100-A $17,629 07/19/07 0
LI VERMORE, CA 94550
(925) 957-2144
HB1 WPCP
04-CC-4-4.9/16.8 I'N CONTRA COSTA COUNTY | N MARTI NEZ R G W CONSTRUCTI ON | NC $10, 566,929 12/22/06 0%
04-0C7204 AND CONCORD FROM CUMM NGS SKYWAY P O BOX 2910 $0 01/12/07 0%
OVERCROSSI NG TO W LLOW PASS ROAD $0 °
UNDERCRGOSSI NG LI VERMORE CA 94551
RESURFACE ASPHALT CONCRETE (925) 606- 2400
HA22 SWPPP
04-CC-4-12.4/0 I'N CONTRA COSTA COUNTY NEAR MARTI NEZ SPOSETO ENG NEERI NG | NC BAGHERLI AZI TA $644,867 12/02/05 100%
04- 252064 AT PACHECO BOULEVARD AND BLUM ROAD 4301 BETTECOVRT WAY 4585 PACHECO BLVD $567, 984 12/ 15/ 05 90%
CONSTRUCT RETAI NI NG WALLS SUl TE 100- A $0 10/ 30/ 06 °
UNION CI TY, CA 94587
(925) 957-2160
HB71 WPCP
04-CC-4-31.1/40.8 I'N CONTRA COSTA COUNTY | N AND NEAR DENI LVA GATES CONSTRUCTI ON ALFONSO GONZALEZ $6, 518,928 08/31/06 18%
04- 272124 CAKLEY AND BRENTWOOD FROM ROUTE 4 11555 DUBLIN BLVD. P. O BOX 29 4585 PACHECO BLVD. , $1,583,432 09/22/06 249
AND 160 SEPARATI ON TO SELLERS AVENUE SU TE 100- A $30, 000 07/31/07 0
RESURFACE ASPHALT CONCRETE 09 DUBLIN, CA 94568-2909
(925) 766-7924 SUSPENDED
HA22 WPCP
04-CC-80-9.8/12.9 I'N CONTRA COSTA COUNTY NEAR HERCULES C C MYERS | NC HATEFI, AM R $19, 812,887 01/19/06 73%
04- 263704 FROM 0.2 KM WEST COF 80 AND 4 P O BOX 2948 4585 PACHECO BLVD, $14, 337,403 02/ 02/ 06 720
ACI M 080 -(107)N SEPARATI ON TO 0. 3 KM EAST OF CUMM NGS SUl TE 100A $221,392 05/31/07 0

--0

HB4C SWPPP

SKYWAY OVERCROSSI NG
W DEN FREEWAY

RANCHO CORDOVA CA 957412948

(916) 635- 9370

(925) 957- 2595
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Statement of Ongoing Contractsasof 01/20/07 02/ 01/ 07
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04-CC-80-13.7/14.1 I' N CONTRA COSTA AND SOLANO COUNTI ES  CALI FORNI A ENG NEERI NG HUYNH PHI L $30, 948,670 04/04/05 64%
04-013094 I'N CROCKETT AND VALLEJO FROM 20 HAPPY VALEY ROAD 4585 PACHECO BLVD $23,994,104 04/20/05 78%
CUW NGS SKYWAY OVERCROSSI NG TO SU TE 100- A $1, 044,948 12/08/07 0
CARQUI NEZ TOLL PLAZA PLEASANTON CA 94566 MARTI NEZ CA 94553
REMOVE BRI DGCE AND APPROACHES (925) 957-2578
HE2 SWPPP
04-CC-680-2.9/4.3 I' N CONTRA COSTA COUNTY I N SAN RAMON NEHEM AH CONSTRUCTI ON JOLI E SCHNEI DER $15, 416,928 03/ 29/ 06 82%
04- 228554 AND DANVI LLE AT VARI OUS LOCATI ONS 4790 EAST 2ND STREET 4585 PACHECO BLVD $12, 489, 534 04/ 12/ 06 81%
STPL- 6204- (056) E CONSTRUCT AUXI LI ARY LANES $1, 455,682 05/17/07 0
-0 BENI CI A. CA 94510 (925) 840- 4480
HB4N SWPPP
HB4N
04- CC-680-13.2/0 I'N CONTRA COSTA COUNTY | N WALNUT MC GUI RE AND HESTER ARSHAD M AN $401,178 11/14/06 30%
04- 3A4704 CREEK AT 0.1 KM SOUTH OF LILAC DRI VE 9009 RAI LROCAD AVENUE 4585 PACHECO BLVD $9,900 12/01/06 20
UNDERCROSSI NG SUl TE 100- A $9,900 05/21/07 0
MCODI FY SOUND WALL AND REPAI R PI PE QAKLAND, CA 94603
(925) 957-2144
HA42 WPCP
04- CC-680-24.6/25.1 I'N CONTRA COSTA COUNTY | N MARTI NEZ VEST BAY BU LDERS AGNES LIU $22,819,019 04/05/02 0%
04- 006044 FROM MOCOCO OVERHEAD TO BEN Cl A 250 BEL MARI N KEYS BLVD. 4585 PACHECO BLVD $22,108,129 04/16/02 0%
ACI M 680 -(054)5 MARTI NEZ BRI DGE AND OVERHEAD MARTI NEZ CA 94553 $117,454 01/ 31/ 07 0
--0) TOLL PLAZA CONSTRUCTI ON BLDG A, NOVATO, CA 94949 (925) 957-2001
PLANT EST
HE2 SWPPP SATI S
04- CC- 680-24.9/25.5 I'N SOLANO AND CONTRA COSTA COUNTIES KIEWT PACI FIC TSI EGELMAN | GOR $759, 097,708 10/25/01 95%
04- 006034 I'N BENI CI A AND MARTI NEZ AT BENI Cl A- PO BOX 191 80 MOCOCO ROAD 4585 PACHECO BLVD $717, 050,873 10/31/01 96%
ACI M 680 -(054)5 MARTI NEZ BRI DGE STE200 $3,614,834 12/30/07 0
--0) CONSTRUCT NEW BRI DGE MARTI NEZ CA 94553 MARTI NEZ CA 94553
(825) 957-2006
HE2 SWPPP
04-CC-680-/.6 I' N CONTRA COSTA AND ALAMEDA COUNTIES BAY CI TIES PAVI NG & GRADING  CASTRO VALLEY $7, 396,553 10/23/03 0%
04- 228444 I'N SAN RAMON AND DUBLIN FROM 0.6 KM 5029 FORNI DRI VE CONSTRUCI TON - EDDI E $7,618,033 11/04/03 0%
STPL- 680-( ) SOUTH TO 0. 7 KM NORTH OF ALCOSTA DI KE $9,175 03/ 20/ 07 °
--0) BOULEVARD OVERCROSSI NG CONCORD, CA 94520 21030 REDWOOD ROAD
MODI FY | NTERCHANGE CASTRO VALLEY, CA 94546 PLANT EST

HE11l SWPPP (510) 881-7425 SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- MRN-1-. 2/50.5 I'N MARI N COUNTY AT VARI QUS LOCATI ONS CORAL CONSTRUCTI ON CO RUSSELL, STEVE $1, 675,675 09/20/06 47%
04- 0A9004 UPGRADE METAL BEAM GUARD RAI L 10780 SW CLUTTER ROAD 756 WEST FRANCI SCO $591, 623 10/ 03/ 06 350
BLVD. $158,937 04/ 24/ 07 0
SHERWOOD, OR. 97140
(510) 774-6297
HA4 WPCP
04- MRN-1-25.5/25.7 I'N MARIN COUNTY IN MARIN FROM 1.0 KM MAGGE ORA & CGHILOTTI, INC STEVE RUSSELL $259,593 05/26/06 93%
04-1S9614 SQUTH OF SI R FRANCI S DRAKE BLVD TO 555 DUBA S ST. 756 VEST FRANCI SCO $195,931 06/ 07/ 06 75
ER- 35L8- (004) E 9.0 KM NORTH OF BOLI NAS  FAI RFAX ROAD BLVD. $0 01/26/07 0
--0) MAJCOR DAMACGE RESTORATI ON SAN RAFAEL, CA 94901 01/ 26/ 07
(415) 257-3546
HA23 SWPPP
04- MRN- 37-11. 2/ 14. 6 I'N MARI N, SONOVA AND SOLANO COUNTI ES STEI NY AND COVPANY | NC FRANK DUAN $2, 309,101 03/28/06 63%
04- 150674 AT VARI QUS LOCATI ONS 27 SHERI DAN STREET 3401 REGATTA BLVD $1, 266,933 04/13/06 550
ACST- 000C- (278) E I NSTALL TRAFFI C OPERATI ONS SYSTEM $64,900 05/ 23/ 07 °
00- 0C 2- (8E) VALLJO, CA 94590 (510) 231-7139
--()
HB4N WPCP
04- MRN-101-.1/.2 I'N MARI N COUNTY NEAR SAUSALI TO AT H PAGNI CONSTRUCTI ON | NC. SCOTT HI SLOP $494,972 06/ 07/ 05 0%
04- 1A9604 DANA BOWERS SAFETY ROADSI DE REST AREA 1397 BI RDI E DR 756 WEST FRANCI SCO $496, 281 06/ 20/ 05 0%
UPGRADE REST AREA BLVD $14,604 01/22/07 °
W NDSOR, CA 95492 SAN RAFAEL, CA 94901
(415) 257- 3643 PLANT EST
HB71 WPCP SATI S
04- MRN-101-1.4/7.7 I'N MARIN COUNTY I N AND NEAR SAUSALI TOMCGUI RE AND HESTER BAVI D BARTEL $1, 601,559 02/09/06 22%
04- 271604 AND CORTE MADERA AT VARI QUS LOCATI ONS 9009 RAI LROAD AVENUE 3410 MANDELA PARKVWAY $1, 154,479 02/ 24/ 06 720
HI GHVWAY PLANTI NG AND | RRI GATI ON $10, 735 11/25/09 0
QAKLAND, CA 94603 (510) 385-6755
HA25 SWPPP
04- MRN-101-9. 6/ 11 I'N MARIN COUNTY | N SAN RAFAEL AT GHI LOTTI BROS. INC JOHN SAWER $51, 239,408 03/28/06 26%
04-2261V4 VARI OQUS LOCATI ONS 525 JACOBY ST 756 W FRANCI SCO BLVD $14, 691,183 04/13/06 290
CM.- 6404- (054) E W DEN FREEVAY $507,318 12/23/08 0

--0)
HB5 SwWepp

SAN RAFAEL, CA

(415) 257- 4844
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X0- 85 0- ( 6E)

--()
HB4N WPCP

SAN JOSE, CA 95161

(408) 254-5029

Statement of Ongoing Contractsasof 01/20/07 02/ 01/ 07
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04-MRN-101-23.0/27. 6 I'N MARI N COUNTY | N NOVATO FROM 1.2 KMGHI LOTTI BROS., INC HI SLOP, SCOTT $2,136,888 06/ 08/ 06 14%
04- 0E0504 NORTH OF NORTH NOVATO OVERHEAD TO 525 JACOBY STREET 756 WEST FRANCI SCO $156, 640 06/ 23/ 06 .y
SONOVA COUNTY LI NE BLVD. $0 05/11/02 0
ASPHALT CONCRETE OVERLAY SAN RAFAEL, CA 94901
(415) 257-3643 SUSPENDED
HML SWPPP
04-VMRN-580-2.6/0 I'N MARI N COUNTY | N SAN RAFAEL AT M CHAEL POVWERS LISA C. HOUGHTON $829,863 11/15/06 0%
04- 132954 FRANCI SCO BOULEVARD AND MAI N STREET 525 JACOBY STREET 3401 REGATTA BLVD. $8, 256 12/ 05/ 06 1%
| NTERSECTI ON $8,256 06/ 30/ 08 0
CONSTRUCT PUBLI C ACCESS SAN RAFAEL, CA 94901 (510) 385-7234
HB34 SWPPP
04-NAP-29-7.0/0 I'N NAPA COUNTY AT THE GEORGE BUTLER AMERI CAN CI VIL CONSTRUCTORS  NAPA CONSTRUCTI ON $1,113,740 04/12/06  100%
04- 4R6704 BRI DGE 3701 MALLARD DRI VE OFFI CE $1,093,937 04/20/06 ;.
RESURFACE ASPHALT CONCRETE PO BOX 4282 $0 07/17/06 0
BENI CI A CALI FORNI A 94510
(707) 265-1920
HVB WPCP
04-NAP-29-29.3/32. 8 N NAPA COUNTY NEAR ST HELENA FROM  GHI LOTTI BROTHERS, [ NC. NAPA CONSTRUCTI ON $5, 072,348 12/23/05 100%
04- 128474 YORK CREEK BRI DGE TO BALE LANE 525 JACOBY STREET P.O BOX $4, 725,244 01/10/ 06 95%
ACST- P029- (099) E ROADVWAY REHABI LI TATI ON $0 01/ 24/ 07 0
PO-29 0- (9E) SAN RAFAEL, CA 94901 (707) 265-1920
--()
HA22 SWPPP
04-NAP-121-5.0/5.7 I'N NAPA COUNTY TN NAPA CITY FROM 0.9 C. C. MYERS, INC KI SHI YAMA, DARI N $30, 828,857 02/13/03 0%
04- 253804 KM EAST OF | MOLA AVENUE SEPARATI ON TOP. O. BOX 2948 P.O. BOX 4282 $30, 459, 257 02/ 25/ 03 0%
ACST- P121- (020) E 0.4 KM VEST OF STATE ROUTE 221 NAPA, CA 94558 $31,491 07/ 25/ 07 0
P1-21 0-(OEA)C BRI DGE REPLACEMENT RANCHO CORDOVA, CA 95741 (707) 252-5858
P121- 020-() PLANT EST
HA21 SWPPP SATI S
04-SCL-17-5.5/13.8 I'N SANTA CLARA COUNTY AT VARI OUS ROSEDI N ELECTRIC T NC TRUONG HENRY $943,220 11/10/05 97%
04- 151324 LOCATI ONS P O BOX 49070 1007 KNOX AVE $943,220 11/29/05 00
ACST- X085- (036) E I NSTALL NEW RAMP METERI NG EQUI PMENT $33, 785 01/26/ 07 °
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04-SCL-17-6.9/7.2 I'N SANTA CLARA COUTNY AT VAR OQUS CORAL CONSTRUCTI ON COVPANY NI M PATEL $2,608,464 08/31/05 97%
04- 270904 LOCATI ONS P. 0. BOX 347 1007 KNOX AVENUE $2,482,535 09/12/05 95%
ACST- X085- (035) E REMOVE GORE AREA EXI T SI GNS SAN JOSE, CA 95122 $2,544 04/ 30/ 07 0
G X0- 85 0-(5E) W LSONVI LLE, OR 97070 (408) 254-5705
--()
HB1 WPCP
04- SCL- 85-18. 7/ 20 I'N SANTA CLARA COUNTY I N SUNNYVALE WATKI N & BROTOLUSSI | NC MACKLE BRI AN $1,399,584 12/07/05 74%
04- 165934 FROM 0.5 KM NORTH OF ROUTE 85 AND 280 77 LARKSPUR STREET 1007 KNOX AVE. $1, 114,921 12/22/05 29%
ACST- X085- (039) E SEPARATI ON TO 0. 25 KM NORTH OF $25,440 12/01/09 0
X0-85 0- (9E) FREMONT AVENUE UNDERCROSSI SAN RAFAEL, CA 94901 (510) 385-6991
--0) PLANTI NG AND | RRI GATI ON
HA25 SWPPP
04- SCL- 85-20. 0/ 22 I'N SANTA CLARA COUNTY I N SUNNYVALE AM_LAND BRI AN MACKLE $1, 763,236 04/06/06 80%
04- 165944 AND MOUNTAI N VI EW FROM 0. 25 KM NORTH 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVE $902, 402 04/ 21/ 06 5104
OF FREMONT AVENUE UNDERCROSSI NG TO $177,951 03/05/10 °
0.5 KM NORTH OF ROUTE SAN JOSE CA 95132 (510) 385-6991
H GHVWAY PLANTI NG AND | RRI GATI ON
HA25 SWPPP
04- SCL- 85-22.0/22.3 I'N SANTA CLARA COUNTY I N MOUNTAI N M BUMGARNER | NC NI M PATEL $1, 383,278 01/11/06 95%
04- 0A2304 VI EW AND PALO ALTO AT VARI QUS 1175 GREENVI LLE ROAD 1007 KNOX AVENUE $1, 351,848 01/19/06

LOCATI ONS
REMOVE AND REPLACE OVERHEAD SI GNS

LI VERMORE CA 94550

(408) 254-5705

$0 02/15/07

98%

HB1 WPCP

04- SCL-85-22. 07 23. 6 TN SANTA CLARA COUNTY TN MOUNTAI N VATKI NS & BORTOLUSS BRATN NACKLE $3,362,176 09/08/06 17%

04- 0A1304 VI EW AT VARI OUS LOCATI ONS 77 LARKSPUR STREET 1007 KNOX AVE $189, 000 09/ 22/ 06 6%
PLANTI NG AND | RRI GATI ON $189, 000 03/ 25/ 11 °

SAN RAFAEL, CA 94901 (510) 385- 6991

HA25 SWPPP

04- SCL-85-22. 17 22. 6 TN SANTA CLARA COUNTY TN MOUNTAI N VATKI N & BORTOLUSST TNC NI M PATEL $86, 180 09/ 20/ 04 70%

04- 1S73A4 VI EW ON ROUTE 85 FROM DANA STREET 77 LARKSPUR STREET 1007 KNOX AVENUE $67,075 10/ 19/ 04 2806
OVERCROSSI NG TO ROUTE 237 AND 85 SAN JOSE CA 95122 $1,602 12/24/07 0

HA23 WPCP

SEPARATI ON
M TI GATI ON PLANTI NG, STORM DANVAGE

SAN RAFAEL CA 94901

(408) 254-5705
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04- SCL-85-/18.7 I'N SANTA CLARA COUNTY AT VAR OQUS GORDON N BALL, I NC KOOS, CHARLES $6, 002, 720 12/29/05 97%
04- 0A1604 LOCATI ONS 1007 KNOX AVE $5, 084,646 01/12/06 86%
ACST- S085- (041) E CONSTRUCT RETAI NI NG WALLS $889, 554 01/30/08 0
S0-85 0- (1E) (408) 254-5848
--()
HA42 SWPPP
04-SCL-87-3.1/3.8 I'N SANTA CLARA COUNTY I N SAN JOSE AT RELI ANCE ENG NEERI NG SHAWN ORDOUBADI $444,360 06/27/06 93%
04- 247304 COVMUNI CATI ONS HI LL FROM 0. 3 KM NORTH PO BOX 882103 650 | RENE ST $358, 722 07/12/06 79%
OF HI LLSDALE AVENUE UNDERCROSSI NG TO $0 12/20/06 0
1.1 KM SQUTH OF C SAN FRANCI SCO, CA 94188 (408) 201-8219 01/ 12/ 07
| NSTALL HORI ZONTAL DRAI NS COVPLETED
HA22 WPCP
04-SCL-87-/5.1 I'N SANTA CLARA COUNTY I N SAN JOSE RGW CONSTRUCTI ON | NC SAMUEL WANG $43, 030,341 12/08/04 96%
04- 4396W4 FROM 0. 4 KM NORTH OF BRAHNAM LANE 550 GREENVI LLE ROAD 650 | RENE STREET $40, 489,812 12/17/04 9204
ACNH- S087- (027) E OVERCROSSI NG TO 0.4 KM NORTH OF SAN JOSE CA 95110 $2,159, 698 03/ 19/ 07 0
--0) VI RG NI A STREET OVERCROSSI NG LI VERMORE CA 94550 (408) 277-1350
W DEN ROADWAY AND BRI DGE REPAI R
HE13 SWPPP
HA22
04- SCL-101-3.1/16.8 I'N SANTA CLARA AND SAN BENI TO ROSENDI N ELECTRI CAL | NC TRUONG, HENRY $1,533,936 12/01/05 98%
04- 151334 COUNTI ES AT VARI QUS LOCATI ONS P O BOX 49070 1007 KNOX AVE. $1,543,710 12/09/05 99%
NH- -( )P | NSTALL TRAFFI C OPERATI ON SYSTEM $8,800 01/29/07 0
000- C 28-(E) SAN JOSE, CA 95161 (408) 254-5029
--()
HB4N WPCP
04- SCL-101-8.9/0 I'N SANTA CLARA COUNTY I N G LROY AT ROADWAY ELECTRI CAL WORKS, | NC TARCKH, CASEY $719,000 10/27/06 19%
04- 286304 THE SOUTHBOUND G LROY TRUCK 1007 KNOX AVE. $296, 800 11/14/06 41%
I NSPECTI ON FACI LI TY $206, 790 05/15/07 0
VEI GH STATI ON | MPROVEMENT (408) 254-5826
(209) 578- 4749
HA42 WPCP
04- SCL- 101-27.0/ 48 I'N SANTA CLARA COUNTY AT VARI OQUS CGRANI TE CONSTRUCTI ON COVPANY NI M PATEL $1, 866,988 03/28/06 46%
04- 151294 LOCATI ONS FROM BERNAL ROAD 715 COMSTOCK STREET 1007 KNOX AVENUE $992,946 04/ 10/ 06 53
ACNH QL01- (110) E UNDERCROSSI NG TO ELLI'S STREET $2,620 08/30/07 °

--0)

HB4N WPCP

OVERCRGSSI NG
UPGRADE EXI STI NG RAMPS

SANTA CLARA CA 95054

(408) 254-5705
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04- SCL-101-34.9/0 I'N SANTA CLARA COUNTY I N SAN JOSE AT GOLDEN STATE BRI DGE NI M PATEL $925, 815 10/10/06 34%
04- 2R5504 VARI QUS LOCATI ONS 901 HOWE ROAD 1007 KNOX AVENUE $87,725 10/ 23/ 06 Y
REPLACE JO NT SEAL ASSEMBLI ES $0 06/30/07 0
MARTI NEZ, CA 94553 (408) 254-5705
HVBH WPCP
04- SCL-101-40.2/52.6 I'N SANTA CLARA COUNTY I N SAN JCSE, GRANI TEROCK- PAVEX CONSTRUCTI ONMOGHADAM SI AVOSH $14, 093,249 10/19/05 85%
04-0C8904 SANTA CLARA, SUNNYVALE, MOUNTAI N VI EW120 GRANI TE ROCK WAY 650 | RENE STREET $13, 372,208 10/31/05 88%
ACNH QLO1- (105) E AND PALO ALTO FROM THE GUADALUPE SAN JOSE, CA 95110 $388, 613 03/ 06/ 07 0
--0) RI VER TO THE SAN MATEO C SAN JOSE, CA 95136 (408) 277-1405
RESURFACE ASPHALT CONCRETE
HA22 SWPPP
04- SCL-101-/0 I'N SANTA CLARA COUNTY ON VARI OUS SCQ CONSTRUCTI ON LOAE THOVAS K. $1, 545,255 03/10/06 100%
04- 246934 LOCATI ONS 12100 STEVENS CANYON ROAD 1007 KNOX AVE. $1, 075,720 03/23/06 84%
MAI NTENANCE VEHI CLE PULLQUTS $107,376 02/ 28/ 07 0
CUPERTI NO CA 95014 (408) 254-5816
OVER RUN
HA28 WPCP
04- SCL-237-5.3/5.7 I'N SANTA CLARA COUNTY I N SAN JOSE Cl MARRON, | NC LOVE K. THOVAS $389, 811 09/ 28/ 06 42%
04- 2332F4 FROM CALABAZAS CREEK TO SAN TOVAS 10424 Cl MARRON TRAI L 1007 KNOX AVE. $264,908 10/ 05/ 06 80%
QUI NO CREEK $141,194 04/21/10 0
WETLAND M TI GATI ON QAKLAND, CA 95361 (408) 254-5816
HE13 SWPPP
HE13
04- SCL-280-2.2/5.1 I'N SANTA CLARA COUNTY I N SAN JOSE RGW CONSTRUCTI ON | NC. RAY BALALLO, JR $15, 699, 795 05/ 24/ 06 47%
04-272014 FROM 0.5 KM SOUTH OF ROUTE 87 TO 550 GREENVI LLE ROAD 650 | RENE STREET $5, 596,596 06/12/06 359
CYPRESS AVENUE PEDESTRI AN $585, 863 07/ 26/ 07 °
OVERCRGOSSI NG LI VERMORE, CA 94550 (408) 277-1353
REHABI LI TATE ROADWAY
HB4N SWPPP
04- SCL- 680-/0 I'N SANTA CLARA COUNTY I N SAN JOSE AT GOLDEN STATE BRI DGE NI M PATEL $1, 116,965 09/ 11/ 06 26%
04- 2R5404 VARI QUS LOCATI ONS 901 HOWE ROAD 1007 KNOX AVENUE $473,006 09/19/06 42%
REPLACE JO NT SEAL ASSEMBLI ES $229, 086 06/ 15/ 07 0

HVBH WPCP

MARTI NEZE, CA 94553

(408) 254-5705



District 04

State of California Department of Transportation

Statement of Ongoing Contractsasof 01/20/07

Page 34
02/ 01/ 07

Location Awarded

Contract . Bid + CCOs Est Comp %Time

Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work

Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message

04- SCL- 680-/ M/. 6 I'N SANTA CLARA COUNTY I N SAN JOSE ANDO. C. JONES & SONS I NC. LAYMOUN MOAI D $7,706,354 11/23/05 99%

04- 270514 M LPI TAS FROM THE ROUTE 280 AND 101 1007 KNOX AVENUE $7,571,610 12/07/05 92%

ACl M 680 -(064)E JUNCTI ON TO CALAVERAS ROAD $176, 667 01/ 25/07 0

68-0 10- (4E) REPLACE EXI STING MEDI AN BARRI ER (408) 254-5838 01/ 26/ 07

) (510) 526- 3424

HA27 SWPPP

04- SCL-880-3.6/5.4 I'N SANTA CLARA COUNTY I N SAN JOSE AT AM_AND CONSTRUCTI ON NI M PATEL $1,921,321 09/09/04 50%

04- 253404 VARI OUS LOCATI ONS 3168 KNI GHTS BRI DGE RD 1007 KNOX AVENUE $1, 540,366 09/20/04 70

ACI M 880 - (056) E H GHWAY PLANTI NG AND | RRI GATI ON SAN JOSE CA 95122 $10, 500 02/09/09 0

--0) SAN JOSE CA 95132 (408) 254-5705

HA25 SWPPP

04- SCL- 880-9.9/10.5 I'N SANTA CLARA AND ALAMEDA COUNTIES BAY CI TI ES PAVI NG HARPAL CHAHAL $31,586,223 07/17/01 0%

04- 285524 IN MLPI TAS AND FREMONT FROM 1.6 KM P.O BOX 6227 21339, CABOT BLVD. $31, 581,652 07/26/01 0%

ACNH- 880 -(047)1 SOUTH TO 0.7 KM NORTH OF THE COUNTY HAYWARD, CA 94545 $1,530 04/20/07 °

|-880 -(047)1 LI NE CONCORD, CA 94524 (510) 867-6091

--0) BRI DGE W DENI NG AND RECONSTRUCTI ON PLANT EST

HE11l SWPPP SATI S

04- SF-80-4.9/5.9 IN THE CITY AND COUNTY OF SAN TUTO SALI BA CORPORATI ON DEANNA VI LCHECK $238, 676,180 06/ 06/03 73%

04- 0435Vv4 FRANCI SCO FROM FI FTH STREET TO SAN 399 HARRI SON ST 151 FREMONT STREET $181, 971,106 06/16/03 779%
FRANCI SCO OAKLAND BAY BRI DGE SAN FRANCI SCO, CA 94105 $1, 070,574 01/11/09 °
SEI SM C RETROFI T SAN FRANCI SCO, CA 94105 (415) 396-9171

HA4S3 SWPPP

HA23

04- SF-80-7.8/8.2 IN THE CITY AND COUNTY OF SAN CC MYERS | NC ANl GOL MAHANTESH $84, 615, 727 03/10/04 51%

04- 0120R4 FRANCI SCO AT YERBA BUENA | SLAND 51 MACALLA ROAD 333 BURVA ROAD $35, 701, 203 03/ 25/ 04 42

ACBR- 080 - (097)N CONSTRUCT SCUTH DETOUR OAKLAND, CA. 94607 $2,013,402 06/16/08 0

08-0 10-(7N) SAN FRANCI SCO CA 94130 (510) 286-5183

--() SUSPENDED

HA4S3 SWPPP

04- SF-80-8.2/8.8 I'N SAN FRANCI SCO AND ALAMEDA MANSON CONSTRUCTI ON CO $9,679,181 01/11/07 0%

04-0120K4 COUNTI ES FROM TREASURE | SLAND TO 1.6 200 CUTTI NG BLVD $0 01/22/07 0%
KM WEST OF THE TOLL PLAZA $0 °

HA4S3 SWPPP

I NSTALL ELECTRI CAL SUBVARI NE CABLE RI CHVOND CA 94804

(510) 232- 6319
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04-SF-80-8.2/8.7 I'N SAN FRANCI SCO COUNTY I N SAN AVERI CAN BRI DGE FLOUR PURSELL, GARY $1, 447,535,935 04/18/06 10%
04- 0120F4 FRANCI SCO FROM 0.6 KM TO 1.3 KM EAST 1000 AMERI CAN BRI DGE WAY 333 BURMA ROAD $219, 559,510 05/ 03/ 06 15%
OF YERBA BUENA TUNNEL EAST PORTAL $3,934,081 04/10/13 0
CONSTRUCT SELF ANCHORED SUSPENSI ON  CORAPOLI'S, PA 15108 (510) 622-5660
HAA4S3 SWPPP
04-SF-80-8.3/8.5 I'N THE CI TY AND COUNTY OF SAN KI EW T- FCI - MASON- JV PEDRO SANCHEZ $267, 461, 846 04/01/04 56%
04- 0120E4 FRANCI SCO AT YERBA BUENA | SLAND 220 BURMA ROAD 333 BURVA ROAD $172, 613, 955 04/ 22/ 04 65%
ACBR- 080 - (095)N CONSTRUCT FOUNDATI ONS OAKLAND, CA 94607 $4,832,197 03/31/08 0
08-0 10-(5N) OAKLAND, CA 94607 (510) 286-0538
--()
HA4S3 SWPPP
04-SF-80-8.7/8.9 I'N SAN FRANCI SCO AND ALANEDA KIEWT F CT MANSON A JONT  COE, DOUG $1,207, 047,306 01/17/02 85%
04- 012024 COUNTI ES | N SAN FRANCI SCO AND QAKLAND P O BOX 1769 345 BURMA ROAD $1, 110, 698, 846 01/ 22/ 02 920
ACI M 080 -(085)8 FROM 1.3 KM EAST OF THE YERBA BUENA OAKLAND, CA. 94607 $5, 352,663 12/ 06/ 07 °
-0 | SLAND TUNNEL EAST PORTAL VANCOUVER WA 98668 (510) 622-5101
REPLACE SFOBB EAST SPAN
HA4S3 SWPPP
04-SF-101-6.7/8 N SAN FRANCI SCO COUNTY I N SAN W BRADLEY ELECTRIC, TNC DUAN, FRANK $2,469,499 12/01/04 100%
04- 171204 FRANCI SCO FROM VAN NESS AVENUE TO 90 HILL ROAD 3401 REGATTA BLVD. $2,468,488 12/10/04 | oo
ACST- QL01- (086) E LYON STREET RI CHMOND CA 94804 $0 12/20/06 0
G Q1-01 0-(6E) MODI FY TRAFFI C Sl GNALS NOVATO, CA 94945 (510) 231-7139 12/ 21/ 06
--0) OVER RUN
HB4N WPCP
04-SF-101-9.1/9. 4 I'N SAN FRANCI SCO COUNTY N SAN CALI FORNI A" ENG NEERI NG 280 BEALE STREET $13, 655, 765 08/01/06 11%
04- 449404 FRANCI SCO AT PRESI DI O VI ADUCT BRI DGE 20 HAPPY VALLEY ROAD SAN FRANCI SCO $233,208 08/17/06 204
REHABI LI TATE VI ADUCT CALI FORNI A 94105 $120,668 11/30/09 0
PLEASANTON CALI FORNI A 94566
(415) 556-6512
HA21 WPCP
04-SM1-36.5/38.2 I'N SAN MATEO COUNTY TN MONTARA AT HANFORD APPLIED RESTORATION  JENNIE NI ELSON $1, 416,957 08/29/05 25%
04- 11234 ROUTE 1 FROM 2ND STREET TO 2.1 KM 23195 MAFFEI ROAD 585 LI NDA MAR BLVD $1, 014,825 09/ 09/ 05 73%
ER-1187- (009) E NORTH OF 2ND STREET PACI FI CA, CA 94044 $11,860 04/15/10 °

HE14 SWPPP

VETLAND CREATI ON AND RESTORATI ON SONOVA, CA 95476

(510) 502- 4879
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04- SM 1- 38. 0/ 38. 6 I'N SAN MATEO COUNTY NEAR PACI FI CA SEAN MENGE PANG, DAVE $272,366,000 12/13/06 0%
04-1123WU4 FROM 4.7 KM TO 1.0 KM SOQUTH OF 5000 MARSH DRI VE 585 LI NDA MAR BLVD. $54,473 01/03/07 0%
ACST-1187-(011) E LI NDAMAR BOULEVARD $54, 473 04/07/ 11 0
11-87 0-(1EE)R CONSTRUCT TUNNELS, APPROACH ROADS CONCORD, CA 94520 (510) 774-4396
1187- 011-()
HE14 SWPPP
04- SM 1- 38. 0/ 38. 6 I'N SAN MATEO COUNTY NEAR PACI FI CA GORDON N BALL I NC DAVE PANG $8,584,971 04/01/05 100%
04- 1123C4 FROM 4.7 KM TO 3.7 KM SOUTH OF LI NDA 333 CAM LLE AVENUE 280 BEALE STREET $8,248,973 04/13/05 o
ACST- 1187- (008) E MAR BOULEVARD SAN FRANCI SCO CA 94105 $0 06/16/06 0
11-87 0-(8E) RETAI NI NG WALL AND EMBANKMENT ALAMD CA 94507 (510) 774-4396
--()
HE14 SWPPP
04-SM 1-39.6/40.1 I'N SAN MATEO COUNTY NEAR PACI FI CA ON DI SNEY CONSTRUCTI ON | NC SCOIT MCCRANK $38, 613,787 02/23/06 39%
04-1123K4 ROUTE 1 FROM 2.1 KM TO 1.3 KM SOUTH 1279 LI NDA MAR SHOPPI NG CTR 585 LI NDA MAR BLVD $18, 740,836 03/13/06 48Y%
ER-1187-(010) E OF LI NDA MAR BOULEVARD $972,096 04/ 11/08 °
--0) BRI DGE CONSTRUCTI ON PACI FI CA CA 94044 (650) 738-3804
HE14 SWPPP
04-SM1-/0 I'N SAN MATEO COUNTY AT VAR QUS TRAFFI C SCLUTI ONS | NC ABELA FERNANDO $2, 228,145 09/22/06 2%
04- 287614 LOCATI ONS 8490 HARTMEYER LANE 280 BEALE STREET $66,295 10/ 06/ 06 30
OVERHEAD SI GN UPGRADE $66, 295 10/ 31/ 07 0
REDDI NG CA 96002 (415) 356-6498
HA22 WPCP
04-SM82-2.7/5 I'N SAN MATEO COUNTY I N REDWOOD CI TY W NDSOR FUEL FRED BOOSHEHRI $1,988,925 05/26/06 100%
04- 2R8704 FROM BERKSHI RE AVENUE TO EDGEWOOD W NDSOR, CA 95492 2350 PAGE M LL RD $1, 925,472 06/ 08/ 06 e
ROAD $0 12/31/06 0
RESURFACE ROADWAY (650) 855-7777
OVER RUN
HMVL WPCP
04-SM 82-22.1/22.3 I'N SAN MATEO COUNTY I N SOUTH SAN GHI LOTTI., INC WASHI NGTON MARCUS $708,602 10/31/05 98%
04- 299704 FRANCI SCO AND COLVA ON EL CAM NO REAL 525 JACOBY STREET 280 BEALE STREET $670,986 11/18/05 93%
AT ARLI NGTON DRI VE $147,547 01/ 21/ 07 0
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04- SM 84-27.7/28. 2 I'N SAN MATEO COUNTY I N MENLO PARK AT AM_AND BASSAM BADR $433,845 06/19/03 98%
04- 015124 RAVENSWOOD TRI ANGLE 3165 KNI GHTS BRI DGE ROAD 2350 PAGE M LL ROAD $419, 765 07/03/03 97%
M TI GATI ON PLANTI NG AND | RRI GATI ON PALO ALTO CA 94304 $2,430 04/30/07 0
SAN JOSE, CA 95132 (415) 356-6636
HE2 SWPPP
04-SM 92-7.2/0 I' N SANTA CLARA AND SAN MATEO REPUBLI C ELECTRI C TROUNG $111,800 05/10/06 0%
04- 2R9204 COUNTI ES AT VARI OUS LOCATI ONS 371 BEL MARI N KEYS BLVD #200 1007 KNOX AVENUE $0 05/ 25/ 06 0%
REMOVE AND REPLACE EXI STI NG PANELS $0 °
NOVATO, CA 94949
HW4 WPCP
04-SM 92-9.4/11. 4 I'N SAN MATEO COUNTY I N SAN MATEO FROMOGRADY PAVI NG | NC FRED BOOSHEHRI $654, 666 06/ 23/ 06 0%
04- 1A3104 0.2 KM EAST OF WEST HI LLSDALE 2513 WYANDOTTE STREET 2350 PAGE M LL RD $0 07/05/06 0%
BOULEVARD UNDERCROSSI NG TO ALAMEDA DE $0 06/ 30/ 07 °
LAS PULGAS OVERCROSSI NG MOUNTAI N VI EW CA 94043 (650) 855-7777
| MPROVE SKI D RESI STANCE
HB1 WPCP
04- SM 92-13.4/13. 4 I'N SAN MATEO COUNTY I N FOSTER CI TY PROVEN MANAGEMENT | NC FRED BOOSHEHRI $2, 643,654 12/05/05 53%
04- 1A0204 AND SAN MATEO AT EAST 3RD AVENUE AND 706 SANSOME ST 2350 PAGE M LL RD $2,023,713 12/21/05 9%
ACNH- P092- (035) E MARI NERS | SLAND BOULEVARD PALO ALTO CA 94304 $33,470 10/ 31/07 °
--0) PLANTI NG AND | RRI GATI ON SAN FRANCI SCO (650) 855-7777
HA25 SWPPP
04-SM 101-5.7/6.1 I'N SAN MATEO COUNTY ON ROUTE 101 FROMAM_AND $887, 742 12/ 20/ 06 0%
04- 3A3604 SOUTH OF WHI PPLE AVE TO NORTH OF 3168 KNI GHTS BRI DGE RD $0 01/17/07 0%
M LLBRAE AVE $0 ()
I NSTALL CHANGEABLE MESSAGE SI GNS SAN JOSE CA 95132
(408) 929- 3949
HB4N WPCP
04-SM 101-9.6/11.9 I'N SAN MATEO COUNTY I N SAN MATEO AND RGW CONSTRUCTI ON DOUG | NORI $8,892,514 02/15/01 100%
04- 235724 BELMONT FROM 0.1 KM NORTH OF RALSTON P. O. BOX 2910 2350 PAGE MLL RD $9, 107,189 03/02/01 100%
ACNH- P101- (963) E AVENUE OVERCROSSI NG TO 0.2 KM SOUTH PALO ALTO CA 94304 $0 09/ 20/ 05 0
--() OF HI LLSDALE BOULEVA LI VERMORE CA 94551 (650) 333-4036
W DEN HI GHWAY PLANT EST
HB4C SWPPP SATI S
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04- SM 101-16.4/25.1 I'N SAN MATEO AND SAN FRANCI SCO PROVEN MANAGEMENT, | NC. BADR BASSAM $2,290,527 12/13/06 0%
04- 246804 COUNTI ES AT VARI OUS LOCATI ONS 706 SANSOVE STREET 280 BEALE STREET $0 01/05/07 0%
NH- -( ) MAI NTENANCE VEHI CLE PULLOUTS $0 09/14/07 0
--0) SAN FRANCI SCO, CA 94111 (415) 356-6636
HA28 SWPPP
04- SM 101- 19. 2/19.9 I'N SAN MATEO COUNTY NEAR SAN BRUNO VANGUARD CONSTRUCTI ON ABELA FERNANDO $463,096 06/ 21/ 06 100%
04- 1A9404 FROM 0. 25 KM NORTH OF SAN FRANCI SCO 1010 THI RTY NI NTH AVENUE 280 BEALE STREET $434,696 07/07/06 100%
Al RPORT OVERCROSSI NG TO 0. 68 KM $0 01/16/07 0
SOUTH OF SAN BRUNO AVENUE OAKLAND CA 94601 (415) 356-6498 01/ 18/ 07
| NSTALL CONCRETE BARRI ER COVPLETED
HB1 WPCP
04-SM 101-/6.7 I'N SAN MATEO COUNTY I N EAST PALO PAVEX CONSTRUCTI ON DI VI SI ON $9, 909,976 09/ 29/ 06 0%
04- 0C9504 ALTO, MENLO PARK AND REDWOOD CI TY AT 120 GRANI TE ROCK WAY $0 10/16/06 0%
VARI QUS LOCATI ONS $0 0
RESURFACE ASPHALT CONCRETE SAN JOSE CA 95136
(408) 574- 1400
HA22 SWPPP
04- SM 280-/18.5 I'N SAN MATEO COUNTY FROM SANTA CLARA O C. JONES & SONS I NC ABELA, FERNANDO $15,897,319 11/21/06 4%
04- 270834 COUNTY LI NE TO LARKSPUR DRI VE 1520 FORRTH STREET 280BEALE STREET $246, 406 12/ 08/ 06 204
ACI M 280 -(110)E UNDERCROSSI NG | N M LLBREA $246, 406 10/ 31/ 07 °
--0) UPGRADE BARRI ER BERKELEY, CA 94710 (415) 356-6498
HA27 SWPPP
04- SM 380-5.0/6. 3 I'N SAN MATEO COUNTY I N SAN BRUNO AT WATKIN & BORTOLUSSI / FORSTER & DAVI D BARTEL $1,961,817 08/14/06 34%
04- 294624 VARI QUS LOCATI ONS 77 LARKSPUR STREET 3410 MANDELA PKWY $633, 425 08/ 28/ 06 320
I M -( )P PLANTI NG AND | RRI GATI ON $320, 643 09/ 15/ 10 0
X08-1 02-(E) SAN RAFAEL, CA 94901 (510) 385-6755
--()
HA25 SWPPP
04-SO.-0-/0 I'N MARI N, SOLANO AND SONOVA COUNTI ES RELI ABLE TREE EXPERTS HOLLI' S, JOHN $991, 100 02/ 06/ 06 86%
04- 1A3804 AT VARI QUS LOCATI ONS 2960 CHAPMAN STREET 3410 MANDELA PARKWAY $934,213 03/02/06 949%
HI GHWAY PLANTI NG RESTORATI ON $28,215 02/ 28/ 07 0
QAKLAND, CA 94601 (510) 450- 3996
HA25 WPCP
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Contract . Bid + CCOs Est Comp %Time
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04-SOL-12-20.6/25.6 I' N SOLANO COUNTY I N AND NEAR RI O LI NEAR OPTI ONS | NC $209, 420 12/21/06 0%
04- 0A2104 VI STA FROM CURRI E ROAD TO DRUI N 1 KELLY CT $0 01/10/07
DRI VE $0 0%
| NSTALL BARRI ER AND RUMBLE STRI PE MENLO PARK CA 94025
(650) 833- 1800
HB1 WPCP
04- SOL-37-8.0/10.5 I'N SOLANO COUNTY I N VALLEJO AT WATKI NS & BORTOLUSSI, | NC HANSON, JI'M $511, 701 10/23/06 38%
04- 0T14F4 VARI QUS LOCATI ONS 77 LARKSPUR ST. 3410 MANDELA PARKWY $124,700 10/31/06 24%
H GHVWAY PLANTI NG AND | RRI GATI ON $58, 770 04/01/10 0
SAN RAFAEL, CA 94901-4886 (510) 450- 2450
HE14 WPCP
04- SOL-80-5.6/28.4 I'N SOLANO AND NAPA COUNTI ES ON ROUTE ROYAL ELECTRI C COMPANY $622,931 12/15/06 0%
04- 152904 80 AT AMERI CAN CANYON ROAD P O BOX 231430 $0 01/09/07 0%
OVERCROSSI NG AND VEST TEXAS $0 0
UNDERCRCSSI NG SACRAMENTO CA 95823
| NSTALL MANAGEMENT SYSTEM ELEMENTS (916) 428- 0286
HB4N WPCP
04-SOL-80-7.9/39.5 I'N SOLANO COUNTY AT VARI OUS LOCATI ONS STEI NY AND COVPANY, | NC EDALATI BEN $2,120,164 11/21/05 100%
04- 443604 I NSTALL OR UPGRADE RAMP LI GHTI NG 3401 REGATTA BLVD. $2,003,111 12/07/05 949%
ACST- X095- (019) E $54,950 03/07/07 °
X0- 95 0- (9E) (510) 385-7163
--0) OVER RUN
HB4AN WPCP
04-SOL-80-9.8/0 I'N SOLANO COUNTY I N AND NEAR DRI LL TECH CARL BUTTERS $5,617,514 01/13/06 41%
04- 449604 FAI RFI ELD AT 0.3 KM EAST OF LYNCH 2750 EAST 18TH STREET 2320 COURAGE DRI VE $1, 945,626 01/31/06 -
ACI M 080 - (348)E ROAD UNDERCROSSI NG SUl TE 106 $185,165 02/11/08 0
--() STABI LI | ZE LANDSLI DE ANTI OCH, CA 94509-8518
(707) 428- 2060
HA42 SWPPP
04- SOL-80-12.8/16.2 I'N SOLANO COUNTY | N FAI RFI ELD AT FANFA | NC DAVE CHANG ZI $740,410 04/21/04 0%
04-0T1644 SOLANO COVMUNI TY COLLEGE 2401 GRANT AVE 2320 CARI ClI A DRI VE, $687,006 05/06/04 0%
ACI M 080 -(343)4 ROADVWAY EXCAVATI ON AND CONCRETE STE 103 $2,881 10/18/07 0
--() SAN LORENZO CA 94580 FAI RFI ELD CA 94533
(707) 428-2015 PLANT EST
HE13 SWPPP SATI S
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- SOL- 80-13. 0/ 42 I'N SOLANO COUNTY AT VARI QUS LOCATI ONS PETERSON CHASE GENERAL $3,960,229 11/20/06 0%
04- 271004 I NSTALL OVERHEAD EXI T GUI DE SI GNS 1792 KAl SER AVENUE $0 12/08/06 0%
$0
I RVINE CA 926145706
(949) 252- 0441
HA22 WPCP
04- SOL-80-17.2/0 I'N SOLANO COUNTY I N FAI RFI ELD AT THE GHI LOTITI BROS I NC $1,442,684 11/28/06 0%
04- 275104 ROCKVI LLE ROAD AND WEST TEXAS STREET 525 JACOBY STREET $0 12/15/06 0%
I NTERCHANGE $0 0
MODI FY RAMP | NTERSECTI ON AND SI GNAL  SAN RAFAEL CA 94901
(415) 454- 7011
HB1 WPCP
04- SOL- 80-26. 5/ 26. 8 I'N SOLANO COUNTY I N VACAVI LLE FROM PROVEN MANAGEMENT | NC $5,571,923 11/20/06 0%
04- 400804 CLI FFSI DE DRI VE EASTBOUND ON RAMP TO706 SANSOVE STREET $0 12/01/06 0%
ALLI SON DRI VE EASTBOUND OFF RAMP $0 0
STRUCTURE REHABI LI TATI ON SAN FRANCI SCO CA 94111
(415) 421- 9500
HA21 SWPPP
04-S0OL-84-.1/13.7 I'N SOLANO COUNTY ON VARI QUS ROUTES AT CLARK EBI NGER DAVE CHANG ZI $1, 220,384 12/09/05 73%
04- 0A8804 VARI QUS LOCATI ONS 1175 GREENVI LLE ROAD 2320 COURACE DRI VE $951,538 12/28/05 719%
ACST- X095- (018) E RECONSTRUCT METAL BEAM GUARD RAI L $171, 680 08/01/07 0
G X0-95 0-(8E) LI VEMORE, CA 94550 (707) 428-2015
--()
HA4 WPCP
04-SOL-113-19.0/19.8 I'N SCLANO COUNTY I N DI XON FROM EAST GHI LOTTI BROTHERS CONSTRUCTI ONDAVE CHANG ZI , $2,763,801 12/08/05 100%
04-0T1114 CHESTNUT STREET TO WEST H STREET FAI RFI ELD CONSTRUCTI ON $2,729,599 12/20/05 100%
ACST- P113- (030) E REHABI LI TATE PAVEMENT 2320 COURAGE DRI VE, $48,967 01/22/07 0
Ol- 13 9-(9E) STE 106 01/ 22/ 07
-0 (415) 454- 7011
HA22 SWPPP (707) 428-2015
04- SOL-505-/10.6 I'N SCLANO COUNTY I N VACAVI LLE FROM TEI CHERL CONSTRUCTI ON MANGLO PERPETUO $12,618,920 10/05/06 7%
04- 0C8304 505 AND 80 SEPARATION TO THE YOLO 2320 COURAGE DRI VE $2, 631,272 10/ 20/ 06

COUNTY LI NE SU TE 106 $2.463. 612 12/12/07 2%

RESURFACE ASPHALT CONCRETE
(707) 428-2029
HA22 SWPPP
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- SOL- 680-.3/1 I'N SOLANO AND CONTRA COSTA COUNTIES CC MYERS, | NC LEAH BUDU $89, 954,273 12/20/01 99%
04- 006064 I'N BENI CI A AND MARTI NEZ ON ROUTES 680 2000 PARK RD. 4585 PACHECO BLVD. $86, 816, 404 01/ 08/ 02 96%
ACI M+ 680 -(054)5 AND 780 | NTERCHANGE SUl TE 200 $524,774 11/ 09/ 07 0
--0) CONSTRUCT BRI DGE | NTERCHANGE BENI CI A, CA 94510 MARTI NE, CA 94553
(925) 957-2071
HE2 SWPPP
04-SOL-680-1.4/13.1 I'N SOLANO COUNTY I N AND NEAR BENI Cl AOC JONES & SONS | NC. SIDHU, BALJIT $7,601,280 01/11/06 0%
04- 258714 AND FAI RFI ELD FROM BENI CI A VI ADUCT TO285 M NI DRI VE 2320 COURACE DRI VE $7,555,433 01/19/06 0%
ACI M 680 -(349)E ROUTE 680 AND 80 SEPARATI ON SUI TE 106 $239,471 03/29/07 0
--0) W DEN SHOULDERS VALLEJO, CA 94589
(707) 428-2198 PLANT EST
HA22 SWPPP SATI S
04- SON-1-9.7/ 10 I'N SONOVA COUNTY NEAR BODEGA BAY AT  GRANI TE CONSTRUCTI ON LEGALLEE, DALE $2,128,928 02/02/06 59%
04-1S3004 0.2 KM NORTH OF SM TH BROTHERS ROAD 1500 GROVE STREET 4030 OCCl DENTAL RD, $1, 736,095 02/10/06 81%
ER- 35ML- (004) E AND NEAR MONTE CRI STO AT 0.1 KM EAST BLDG. A $78, 756 04/ 30/ 07 0
--() OF MONTE CRI STO DRI V HEALDSBURG, CA 95448
REPAI R STORM DANMACE (707) 566-3950
HA23 SWPPP
04- SON- 12-34.0/34. 3 I'N SONOVA COUNTY AT AGUA CALI ENTE AT NORTH BAY CONSTRUCTI ON, | NC BRAJNI KOFF, LEONARD $427,178 11/09/ 06 0%
04- 0A6204 AGUA CALI ENTE ROAD 431 PAYRAN STREET 4030 OCCI DENTAL ROAD $0 12/01/06 0%
INSTALL TRAFFI C SI GNALS $0 07/30/07 0
PETALUMA, CA 94952 (707) 566-3956
HB4N WPCP
04-SON-37-2.0/4.1 I'N SONOVA COUNTY NEAR NOVATO FROM MCK SERVI CES | NC HAL STREATER $2, 286,391 04/05/06 100%
04- 0C8604 LAKEVI LLE ROAD TO TOLAY CREEK BRIDGE P. O BOX 5697 1009 CLEGG COURT $2, 115,500 04/17/06 100%
RESURFACE ASPHALT CONCRETE SU I TE A $0 01/12/07 0
CONCORD, CA 94529 01/ 12/ 07
(707) 781-2640 COVPLETED
HA22 SWPPP
04- SON-37-6.0/0 I'N SONOVA COUNTY 3.2 KM EAST OF TRI COUNTY | NCORPORATED BRAJNI KOFF, LEONARD $607, 133 06/ 26/ 03 0%
04-0T0424 TOLAY CREEK AT THE SONOVA CREEK 2475 STOCKTON ST 202 4TH STREET $588,799 07/09/03 0%
BRI DGE SANTA ROSA $0  04/05/08 0
CONSTRUCT VI EW AREA NAPA CA 94559
(707)226- 6117 PLANT EST

HA4S2 WPCP SATI S
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04- SON-101-3.5/3.9 I'N SONOVA COUNTY | N PETALUVA FROM DI ABLO CONTRACTORS | NC HAL STREATER $10, 720,104 09/29/04 100%
04- 276004 PETALUMA RI VER BRI DGE TO 0.2 KM 7 CROW CANYON COURT SUI TE 100 1009 CLEGG COURT $10, 162, 729 10/ 13/ 04 94%
ACNH- QL01- (058) E NORTH OF 110 AND 116 SEPARATI ON AND SU TE A $268, 803 03/31/07 0
--() OVERHEAD SAN RAMON, CA 94583 CA 95401
REPLACE BRI DGE AND | MPROVE ON RAMP (707) 781-2640
HA21 SWPPP
04- SON-101-3.8/4.8 I'N SONOVA COUNTY | N PETALUVA FROM 0. 3 GHI LOTTI BROS. I NC HAL STREATER $2,793,071 09/21/06 1%
04- 281114 KM SOQUTH OF CAULFI ELD LANE 525 JACOBY STREET 1009CEGG COURT SU TE $3,500 10/03/06 0%
OVERCROSSI NG TO WASHI NGTON STREET A $0 04/ 24/07 0
CREEK SAN RAFAEL, CA 94901
CONSTRUCT SOUTHBOUND AUXI LI ARY LANE (707) 781-2640 SUSPENDED
HB4N SWPPP
04- SON-101-12.6/36. 3 I'N SONOVA COUNTY I N AND NEAR COTATI, NORTH BAY CONSTRUCTI ON, | NC BRAJNI KOFF, LEONARD $1, 254,795 08/ 29/06 100%
04- 4C3104 ROHNERT PARK, SANTA ROSA, W NDSOR AND 611 PAYRAN STREET 4030 OCCl DENTAL RD, $1,268,232 09/06/06 .0,
HEALDSBURG AT VARI QUS LOCATI ONS BLDG A $0 12/29/06 °
RESURFACE EXI STI NG ROADVWAY PETALUVA, CA 12/ 29/ 06
(707) 566-3956 COWPLETED
HA22 WPCP
04- SON-101-13.7/14.1 I'N SONOVA COUNTY | N ROHNERT PARK FROMNORTH BAY CONSTRUCTI ON | NC LEGALLEE, DALE $2,836,391 12/17/03 93%
04-130214 0.3 KM SQUTH TO 1.0 KM NORTH CF 431 PAYRAN STREET 4030 OCClI DENTAL ROAD, $2,925,576 12/26/03 100%
ACNH QLO1- (027) E ROHNERT PARK EXPRESSWAY OVERCROSSI NG BLDG A $0 12/30/06 0
L 53-79 0-(0) PARK AND RI DE LOT PETALUMA, CA 94952 SANTA ROSA, CA 95401
--0) (707) 566- 3956
HB6 SWPPP
HBAN
04- SON-101-19.5/21.6 I'N SONOVA COUNTY | N SANTA ROSA AT MCM CONSTRUCTI ON, | NC NOZZARI, S. RAY $72,410,831 03/10/06 26%
04- 245414 VARI QUS LOCATI ONS P O BOX 620 4030 OCCl DENTAL ROAD, $21, 743,941 03/ 27/ 06 30%
ACNH- QL01- (107) E W DEN FREEWAY TO 6 LANES BLDG A $1,182,771 04/09/09 0
L 62-04 0-(9) NORTH HI GHLANDS, CA 95660
--() (707) 566-3956
HE13 SWPPP
04- SON-101-21.6/22.2 I'N SONOVA COUNTY | N SANTA ROSA FROM GHI LOTTI CONSTRUCTI ON CO. LEGALLEE, DALE W $12,889,675 01/12/06 32%
04- 263904 0.4 KM SQUTH OF STEELE LANE 246 GH LOTTI AVE. 4030 OCCl DENTAL ROAD, $6, 176,840 01/27/06 48%
CML- 6204- ( 058) UNDERCROSSI NG TO 0.2 KM SOUTH OF BLDG A $506, 701 02/ 07/ 08 °

--0)

HE11l SWPPP

Bl CENTENNI AL WAY OVERCROSSI NG
W DEN H G-WAY

SANTA ROSA, CA 95401

(707) 566- 3956
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04-SON-116-3.2/0 I'N SONOVA COUNTY ABOUT 0.5 KM WEST OF GORDON N BALL HAL STREATER $1, 955,535 11/09/05 81%
04- 152824 DUNCANS M LLS 333 CAM LLE AVENUE 1009 CLEGG COURT $1, 407,800 11/18/05 -
ER- 35MD- (004) E REPAI R STORM DAVAGE SUI TE A $0 01/22/07 0
-0 ALAMD, CA 94507 PETALUMA, CA 94954
(707) 781-2640
HA23 SWPPP
04-SON-116-4.4/21.3 I'N SONOVA COUNTY ABOUT 0.2 KM NORTH GRANI TE CONSTRUCTI ON COVPANY HAL STREATER $1,961,742 12/09/05 100%
04- 152814 OF JENNER AND ABOUT 0.7 KM EAST OF 1500 GROVE STREET 1009 CLEGG COURT $1,967,910 12/20/05 98%
ER- 35MD- (004) E DUNCANS M LLS SUI TE A $24,410 01/ 26/ 07 0
-0 REPAI R STORM DAMAGE AT 2 LOCATIONS  HEALDSBURG, CA 95448
(707) 781-2640 OVER RUN
HA23 SWPPP
04-SON-116-8.3/0 I'N SONOVA COUNTY NEAR MONTE RI O AT GORDON N BALL HAL STREATER $3,306, 167 10/20/ 05 94%
04- 153224 0.8 KM EAST OF HOHEM AN HI GHWAY 333 CAM LLE AVENUE 1009 CLEGG COURT $3, 056,911 10/ 28/ 05 92%
ER- 35L9- (004) E CONSTRUCT Tl EBACK WALL SUI TE A $62, 899 04/ 30/ 07 0
) ALAMD, CA 94507 PETALUMA, CA 94954
(707) 781-2640
HA23 SWPPP
04-SON-116-9.5/0 I'N SONOVA COUNTY NEAR NORTHWOOD AT~ GORDON N. BALL, INC. BRAJNI KOFF, LEONARD $269, 027 10/25/05  100%
04- 253004 0.6 KM WEST OF REDWOOD DRI VE 333 CAM LLE AVE. 4030 OCCl DENTAL ROAD, $255, 619 11/ 02/ 05 93%
ER- 37A9- (004) E STORM DAMAGE REPAI R BLDG A $0 01/30/07 0
--0) SAN RAMON, CA SANTA ROSA, CA 95401
(707) 566-3956 OVER RUN
HA23 SWPPP
04-SON-128-5.3/5.8 N SONOVA COUNTY I'N GEYSERVILLE FROMCC MYERS, TNC SARG SS, RAMBES $13,570,524 04/11/06 94%
04- 259404 0.1 KM EAST OF RIVER LANE TO 0.1 KM P O BOX 2948 4030 OCCl DENTAL RD $13, 388,431 04/13/06 08%
ACST- 4390- (001) E VEST OF RI VER ROAD $206, 960 02/ 28/ 07 0
43-90 0-(1E) REPLACE STORM DAMAGE BRI DGE RANCHO CORDOVA, CA 95741 (707) 566-3953
--()
HA23 SWPPP
04-VAR--70 I'N ALAVEDA, CONTRA COSTA, MARIN, PRI SM ENG NEERI NG T NC BORRAYO SALVADCR $1,937,832 12/13/05 92%
04- 151914 SANTA CLARA, SAN FRANCI SCO AND SOLANO630 REED STREET 1007 KNOX AVE $1, 804,521 12/ 28/ 05 03%
ACST- 000C- (285) E COUNTI ES AT VARI QUS LOCATI ONS $35,300 02/ 14/ 07 °
00- 0C 2- (5E) MONI TORI NG AND SURVEI LLANCE STATION  SANTA CLARA, CA 95050 (408) 254-5716

--()
WPCP
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04-VAR--70 I'N SANTA CLARA COUNTY AT VARI OUS AMLAND WASSEFF, WAGDY $1,618,017 02/08/06 58%
04- 151284 LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVE $1, 050, 864 02/ 24/ 06 65%
ACST- X085- (038) E I NSTALL TRAFFI C OPERATI ON SYSTEMS $220,516 06/ 09/ 07 0
X0- 85 0-( 8E) SAN JOSE, CA 95132 (408) 254-5866
--()
HB4N WPCP
04-VAR--70 I'N ALAVEDA, CONTRA COSTA, MARIN, FARVEST SAFETY INC $129,558 12/20/06 0%
04- 2A0204 NAPA, SAN FRANCI SCO, SANTA CLARA, SAN226 N MAIN STREET $0 01/09/ 07 0%
MATEO, SOLANO AND SONOMVA  COUNTI ES AT $0 0
VARl QUS LOCATI ONS LODI CA 95240
UPGRADE ADCPT A HI GHWAY S| GNS (209) 339- 8085
HB4N WPCP
Totals: Authorized Final Amt: $5, 305, 208, 291 Completed to Date: $3, 037, 153,567  Work ThisMonth: $47, 888, 357
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05- MON-1-9.3/9.3 I'N MONTEREY AND SAN LU S OBl SPO I NSTI TUFORM TECHNOLOG ES, I NC SI LVA, RICK $343,550 08/29/06 0%
05- ON7604 COUNTI ES AT VARI OUS LOCATI ONS P.O BOX 1026 3230 RI VERSI DE AVE, $0 09/ 13/ 06 0%
CULVERT LI NER #130 $0 0
CHESTERFI ELD, MO 63005
(805) 226-9217 SUSPENDED
HWVeC WPCP
05- MON- 1- 10. 4/0 I'N MONTEREY COUNTY ON ROUTE 1 AT THE WH TAKER CONTRACTCRS, | NC. HENCH, CHARLI E $905, 000 10/11/06 0%
05- 0P7404 W LLOW SPRI NGS MAI NTENANCE STATION 2752 CONCRETE COURT 775 ARLI NGTON ST. $0 10/31/06 0%
RECONSTRUCT OR REPLACE EMPLOYEE $0 11/30/07 0
HOUSI NG PASO ROBLES, CA 93446 (805) 927-4559
HVB
05- MON-1-21.6/31.4 MON- 1- PM21. 9- ACTI VE ROCKFALL ONTO W NSOR CONSTRUCTI ON, | NC. HENCH, CHARLI E $885, 000 04/03/06 62%
05- 0P2204 ROADWAY; PM22. 5/ 23.0 & 27.0-ROADWAY  P. O BOX 556 775 ARLI NGTON STREET $346, 504 04/ 04/ 06 39%
DROPPED SEVERALI NCHES; REESTABLI SH $0 11/24/06 0
PROFI LE W BASE, RESURFACE W CAMBRI A, CA 93428 (805) 927-4559
RECONSTRUCT RWDY, MJLTI PLE
20. 80 LOCATI ONS, EFA
2660 -
05- MON-1-21.9/22.1 I'N MONTEREY COUNTY NEAR LUCI A AT 0.8 CONDON JOHNSON AND ASSOCI ATES HENCH, CHARLIE $5,367,881 09/19/06 6%
05- 0C5404 KM NORTH OF LI MEKI LN CREEK BRI DGE ANDP O BOX 12368 775 ARLI NGTON STREET $1, 536,634 10/ 04/ 06 20
STP- -( )P FROM 1.3 KM TO 1.6 KM NORTH OF $1,173,809 10/23/08 0
P00-1 52-(E) LI MEKI LN CREEK BRI DGE OAKLAND CA 94604 (805) 927-4559
--0) CONSTRUCT RETAI NI NG WALL (510) 636- 2100
HA42 SWPPP
05- MON- 1-74.9/80. 8 I'N MONTEREY COUNTY I N AND NEAR J. S. BRAR COVPANY W LSON, JENNI FER $931, 683 04/23/04 0%
05- 4757V4 MONTEREY AT VARI QUS LOCATI ONS 2779 BULLARD AVE 1529 H GHWAY 68 $834, 964 05/ 06/ 04 0%
ACST- PO01- (500) E PLANTI NG AND | RRI GATI ON MONTEREY, CA 93940- 5279 $2,579 03/11/08 0
PO- 01 5- (OE) CLOVI S, CA 93611-3414 (831) 375-1621
--0) PLANT EST
HB1 WPCP SATI S
05- MON- 1-91. 5/99. 8 I'N MONTEREY COUNTY AT MOSS LANDI NG PAVEX CONSTRUCTI ON DI VI SI ON NAAS, ABDALLA $574,350 05/10/06 0%
05- 0MB204 FROM 0.8 KM NORTH OF ROUTE 1 AND 156 120 GRANI TE ROCK WAY 3075 EXECUTI VE DRI VE $506, 665 05/ 26/ 06 0%
SEPARATI ON TO 0.2 KM SOUTH OF JENSEN $0 02/28/07 0
ROAD SAN JOSE, CA 95136 (831) 663-8902
CONSTRUCT CENTERLI NE RUMBLE STRI P PLANT EST

HB1 WPCP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05- MON- 68-12. 4/0 I'N MONTEREY COUNTY ABOUT 14 KM EAST MGE W LSON, JENNI FER $378,466 06/ 24/ 04 0%
05- 495704 OF MONTEREY AT 0.9 KM WEST OF CORRAL 1529 H GHWAY 68 $349,242 07/07/04 0%
ER- 35L7- (004) E DE TI ERRA ROAD MONTEREY, CA 93940 $0 04/23/07 0
--0) REPLACE CULVERT (831) 375-1621
PLANT EST
HA23 WPCP SATI S
05- MON- 68- 19. 8/ 21. 6 I'N MONTEREY COUNTY I N SALI NAS FROM J. C. RANDCLPH | NC. W LSON, JENNI FER $246,516 06/ 07/ 05 0%
05- 491514 STEPHANI E DRI VE TO ABBOTT STREET 1097 PLEASANT VALLEY ROAD 1529 HW. 68 $151, 851 06/ 14/ 05 0%
REPLACEMENT PLANTI NG MONTEREY, CA 93940 $2,722 12/24/08 0
APTCS, CA. 95003 (831) 375-1621
PLANT EST
HA22 WPCP SATI S
05- MON- 101-73.9/ 76 I'N MONTEREY COUNTY NEAR GONZALES FROMGRANI TE ROCK CO. LAVERI NG TYLER $1,557,980 11/23/05 74%
05-0L5504 2.0 KM NORTH OF GONZALES OVERCROSSI NG411 WALKER ST. 1529 H GHWAY 68 $1, 413,681 12/09/05 90%
ACST- QLO1- ( 106) E TO 1.4 KM SOUTH OF MAI N STREET $22,278 03/ 21/ 07 °
G Q1-01 1-(6E) OVERCRGSSI NG WATSONVI LLE, CA 95076 (831) 375-1621
--0) CONSTRUCT MEDI AN BARRI ER
HB1 SWPPP
05- MON- 101- 86. 0/ 98. 8 I'N MONTEREY COUNTY I N AND NEAR PAVEX CONSTRUCTI ON DI VI SI ON $2,692,448 09/ 12/ 06 100%
05- 0P5904 SALI NAS AT VARI OQUS LOCATI ONS 120 GRANI TE ROCK WAY $2,928,064 09/20/06 100%
ASPHALT CONCRETE OVERLAY $0 01/16/07 0
SAN JOSE CA 95136 01/ 16/ 07
(408) 574- 1400 COVPLETED
HA22 WPCP
05- MON- 146-/0 I'N MONTEREY COUNTY AT VARI QUS TRUESDELL CORPORATI ON OF $398,585 11/01/06 0%
05- 0MB904 LOCATI ONS 3529 E WOOD STREET $0 11/21/06 0%
SEAL BRI DGE DECKS $0 0
PHOENI X AZ 85040
(602) 437-1711
HVB WPCP
05- MON-183-/2.1 I'N MONTEREY COUNTY I N AND NEAR PAVEX CONSTRUCTI ON CO. LAVERI NG, TYLER $7,206,134 08/29/06 37%
05- 0E2414 SALI NAS AT ROUTE 183 AND 101 411 WALKER ST. 1529 H GHWAY 68 $992,521 09/ 08/ 06 149
SEPARATI ON AND FROM MONTEREY STREET $708,431 07/17/07 °
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05- 0P1004 VARI QUS LOCATI ONS P. Q. BOX 50085 3230 RI VERSI DE AVE, $0 10/ 27/06 0%
ASPHALT CONCRETE OVERLAY STE 130 $0 0
WATSONVI LLE, CA 95077
(805) 226-9217 SUSPENDED
HMLA WPCP
05- ON4504 KM WEST OF FRESNO COUNTY LI NE P. O BOX 1508 3230 RI VERSI DE AVE, $837, 150 09/ 20/ 06 53%
REPAI R FAI LED EMBANKMENT #130 $13, 146 05/ 07/ 07 0
RANCHO CORDOVA, CA 95741
(805) 226-9217
HA23 WPCP
05- MON-218-1.5/1.5 EASTBOUND HWY 218 NEAR DEL REY MONTEREY PENI NSULA ENG NEERI NGLAVERI NG, TYLER $385,000 04/19/06 100%
05- 0P5404 GARDENS DR. PO BOX 2317 1529 H GHWAY 68 $313,405 04/21/06 81%
REPAI R CULVERT AND SI NK HOLES $0 12/01/06 0
MONTEREY, CA 93942 (831) 375-1261
201 130
05-SB-1-1.7/2.5 I' N SANTA BARBARA COUNTY NEAR LAS GRANI TE CONSTRUCTI ON COVPANY  STI MSON, PATRI CK $4, 264,219 04/12/04 100%
05- 484604 CRUCES FROM 2.7 KM TO 4.0 KM NORTH OF P O BOX 50085 2053 PREI SKER LANE, $4,186,674 04/21/04 .0
ER- 35L2- (004) E ROUTE 1 AND 101 SEPARATI ON SUITE E $0 01/16/07 0
--0) REALI GNVENT SLOPE WATSONVI LLE CA 950775085 SANTA MARI A, CA 93454 01/ 18/ 07
(831) 724-1011 (805) 348-3533 PLANT EST
HA23 SWPPP SATI S
05-SB-101-6.4/7.1 I' N SANTA BARBARA COUNTY NEAR UNI ON ENG NEERI NG COMPANY | NC MORTENSEN, M CHAEL $2, 255,654 11/09/05 0%
05- 314304 SUMMERLAND FROM 0.2 KM NORTH OF P O BOX 1000 22 N. MLPAS ST. , $2,237,646 11/18/05 0%
ACNH- Q101- (089) E GARRAPATA CREEK TO PADARO LANE SUI TE H $13,933 10/ 30/ 07 0
--() OVERCRCSSI NG VENTURA CA 93002 SANTA BARBARA, CA 93103
CONSTRUCT AND RETROFI T SCUND WALL (805) 648- 3373 (805) 884-9459 PLANT EST
HB311 SWPPP SATI S
05-SB-101-8.1/8.9 I N SANTA BARBARA COUNTY NEAR MENDEZ CONCRETE | NC I NFANTE, A.J. $4,880,595 12/15/05 55%
05- 448104 SUMMVERLAND FROM 0.2 KM VWEST OF EVANS 1210 E SANTA PAULA STREET 22 N. MLPAS ST. STE $4,124,069 12/28/05 85%
AVENUE UNDERCROSSI NG TO 0.2 KM EAST H $639, 153 09/15/08 °
COF SHEFFI ELD DRI VE UNDERCRO SANTA PAULA CA 93060
W DEN FREEWAY (805) 525-8043 (805) 884-9459
HB4N SWPPP

HB4N
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05-SB-101-11.4/11.4 I N SANTA BARBARA COUNTY, IN SECURI TY PAVI NG COMPANY | NC. MORTENSEN, M CHAEL $585, 000 12/27/06 0%
05- 0Q0904 MONTECTI TO AT CABRI LLO BLVD. U.C., P. O BOX 1489 22 NORTH M LPAS ST., $0 01/04/07 0%
BR. NO. 51-86 STE G & H $0 04/ 27/ 07 0
REPAI R BRI DGE RAI L SUN VALLEY, CA 91353-1489
(805) 884- 9459
201130
05- SB-101-14.1/0 CASTI LLO STREET UNDER- CROSSI NG VWH TAKER CONTRACTORS, | NC. HENCH, CHARLI E $3,360,000 04/18/05 100%
05- 0M7204 REMOVE PAVERS AND CONSTRUCT WATER P. O BOX 910 775 ARLI NGTON ST. $3,370,908 04/18/05 100%
BARRI ER CAMBRI A, CA 93428 $0 12/31/06 0
SANTA MARGARI TA, CA 93453 (805) 927-4559
OVER RUN
HMVL
05- SB-101- 14. 2/ 14. 2 I' N SANTA BARBARA COUNTY | N SANTA UNI ON ASPHALT, | NC. RCLDAN, ANDRES $105, 000 06/07/06 97%
05- 0P7004 BARBARA AT CASTI LLO STREET P. O BOX 1280 22 N MLPAS ST. STE H $119,098 07/13/06 100%
UNDERCROSSI NG $0 09/29/06 0
REPLACE SI DEWALK AND OVERLAY SANTA MARI A, CA 93456 (805) 884-9459
PAVEMENT
HMVL
05- SB- 101- 26. 9/ 26. 9 I' N SANTA BARBARA COUNTY I N GOLETA SPECI ALTY CONSTRUCTI ON | NC I NFANTE, A. J. $667,175 10/ 23/ 06 7%
05- 0P1504 HOLLI STER AVENUE OVERCROSSI NG 645 CLARI ON COURT 22 N. MLPAS ST., STE $229,928 11/17/06 349
SElI SM C RETROFI T H $211, 234 04/ 23/ 07 0
SAN LU S OBI SPO CA 93401
(805) 543- 1706 (805) 884-9459
HA4S2 WPCP
05- SB-101-38.7/39.6 I'N SANTA BARBARA COUNTY NEAR REFUG OJOHN MADONNA CONSTRUCTI ON MORTENSEN, M CHAEL $843,372 08/ 16/ 06 83%
05- 0L5404 STATE BEACH FROM TAJI GUAS RANCH P O BOX 5310 22 N. MLPAS ST., STE $811, 744 08/ 29/ 06 96%
ENTRANCE TO 0.3 KM SOUTH OF ARROYO H. $0 01/19/07 0
QUEMADO CREEK BRI DGE SAN LU S OBI SPO CA 93403 01/ 19/ 07
MEDI AN BARRI ER (805) 543- 7751 (805) 884-9459 COVPLETED
HB1 SWPPP
05- SB- 101-46. 2/ 47. 2 I' N SANTA BARBARA COUNTY NEAR GAVI OTA JOHN MADONNA CONSTRUCTI ON MORTENSEN, M CHAEL $1, 328,289 02/21/06 0%
05- 0K1104 FROM GAVI OTA BEACH STATE PARK TO P O BOX 5310 22 N. MLPAS ST., STE $1,292,625 03/01/06 0%
ACST- QLO1- (108) E GAVI OTA TUNNEL H $0 03/27/07 0
G QL-01 1-(8F) MEDI AN BARRI ER SAN LU S OBI SPO CA 93403
--() (805) 543- 7751 (805) 884-9459 PLANT EST
HB1 SWPPP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05- SB-101- 84. 1/ 90. 9 I'N SANTA BARBARA COUNTY I N AND NEAR DI ABLO CONTRACTORS | NC STI MSON, PATRI CK $30, 119, 728 06/ 22/ 06 20%
05- 446014 SANTA MARI A FROM 0.4 KM SQUTH CF 7 CROW CANYON COURT SUI TE 100 2053 PRElI SKER LANE, $3, 251,846 07/06/ 06 11%
ACNH QL01- (028) E SANTA MARI A UNDERCROSSI NG TO 0.4 KM SU TE E $223,588 11/17/08 0
--0) NORTH OF NORTH SANTA MARI SAN RAMON CA 94583
W DEN FREEWAY (925) 552- 8250 (805) 348-3533
HE13 SWPPP
05-SB-150-1.0/1.1 I'N SANTA BARBARA AND VENTURA PACI FI C RESTORATI ON GROUP, | NCJOHNSON, C. B. $208,632 11/14/06 46%
05- 282814 COUNTI ES NEAR CARPENTERI A FROM 1.6 KMP. Q. BOX 77038 22 N. MLPAS ST., STE $37,641 12/ 04/ 06 18%
EAST TO 2.7 KM EAST OF ROUTE 150 AND G $37,641 02/ 24/ 10 0
101 SEPARATI ON CORONA, CA 92877
PLANTI NG AND | RRI GATI ON (805) 884-9459
HA25 SWPPP
05- SB-192-13.7/0 I'N SANTA BARBARA COUNTY NEAR SPECI ALTY CONSTRUCTI ON | NC MORTENSEN, M CHAEL $618,269 07/18/06 9%
05-0MB704 SUMMVERLAND 1.0 KM SOUTH OF TCORO 645 CLARION CT 22 N M LPAS ST. STE H $6, 145 08/ 01/ 06 1
ACST- 4111- (004) E CANYON ROAD $1,150 07/24/08 0
41-11 0- (4E) CONSTRUCT RETAI NI NG WALL SAN LU S OBl SPO CA 93401 (805) 884-9459
--() (805) 543-1706 SUSPENDED
HA23 WPCP
05-SB-217-.9/2.2 I N SANTA BARBARA COUNTY I N GOLETA GRANI TE CONSTRUCTI ON COVPANY MORTENSEN, M CHAEL $1,177,995 08/02/05 0%
05-0J0604 FROM 0. 3 KM NORTH OF GOLETA SLOUGH P O BOX 50085 22 N. MLPAS ST., STE $1, 142,997 08/12/05 0%
ACST- P217- (001) E BRI DGE TO HOLLI STER AVENUE G $0 01/23/07 °
G P2-17 0-(1E) UNDERCROSSI NG WATSONVI LLE CA 95077 SANTA BARBARA, CA 93103
-0 MEDI AN BARRI ER (831) 724- 1011 (805) 884- 9459 PLANT EST
HB1 SWPPP SATI S
05- SBT- 25- 40. 0/ I'N SAN BENI TO COUNTY EMERGENCY WORK  TEI CHERT CONSTRUCTI ON $5, 000, 000 01/20/98 0%
05-470304 REPAI R ROADVWAY P O BOX 15002 $0 02/02/98
0%
ER- - ( ) $0
--() SACRAMENTO CA 95851
HA23
05-SBT-101-/7.5 I'N SAN BENI TO COUNTY NEAR G LROY FROMGRANI TEROCK NAAS, ABDALLA $1, 363,600 06/02/05 100%
05- 0L8804 MONTEREY COUNTY LI NE TO SANTA CLARA 411 WALKER ST. 3075 EXECUTI VE DR. $1,246,284 06/14/05 .o
COUNTY LI NE SALI NAS, CA 93907 $0 01/17/07 0
RESURFACE ROADWAY WATSONVI LLE, CA 95076 (831) 663-8902 01/ 17/ 07
COWPLETED

HMLA WPCP
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05-SCR-1-7.7/7.7 NORTHBOUND ON RAMP AT LARKIN VALLEY PAVEX CONSTRUCTI ON DI VI SI ON ROVAN, BERTHA $585, 000 04/18/06 0%
05- 0P5504 ROAD 411 WALKER STREET 1529 H GHWAY 68 $0 04/19/06 0%
REPAI R SI NK HOLES $0 10/31/06 0
WATSONVI LLE, CA 95076 (831) 375-5920
201130
05- SCR-1-15.8/17.6 I'N SANTA CRUZ COUNTY I N AND NEAR PAVEX MYERS J V SI OBHAN SAUNDERS $44, 060, 739 03/ 10/ 06 30%
05- 129104 SANTA CRUZ AT VARI QUS LOCATI ONS 120 GRANI TE ROCKWAY 140 DUBOI S STREET, $17, 283,255 03/ 24/ 06 39%
ACNH- X087- (028) E WDEN TO 6 LANES SUI TE E $978, 711 10/ 01/ 09 0
BHX0- 87 0- (8EN) H SAN JOSE, CA 95136
X087- 028-() (831) 427-4857
HE11l SWPPP
05-SCR-9-9.4/9.7 I'N SANTA CRUZ COUNTY I N BEN LOVOND PAVEX CONSTRUCTI ON BARRY DUNLAP $1, 516, 725 03/09/04 0%
05- 465604 FROM GLEN ARBOR ROCAD TO M LL STREET 330 BLOMQUI ST ST 140 DU BO SE ST SUI TE $1,512,486 03/18/04 0%
ACST- S009- (013) E CONSTRUCT LEFT TURN LANE "D $1,125 02/ 14/08 °
S0-09 0-(3E) REDWOOD CI TY CA 94063 SANTA CRUZ CA 95060
--() (831) 427-4706 PLANT EST
HB1 SWPPP SATI S
05-SCR-17-9.4/9.6 I'N SANTA CRUZ COUNTY NEAR SCOTTS GRANI TE CONSTRUCTI ON CO. W LSON, JENNI FER $4, 040,779 03/16/06 80%
05- 04104 VALLEY FROM 0.1 KM SOUTH OF LAUREL P O BOX 50086 1529 H GHWAY 68 $3, 294,684 03/27/06 82%
RCAD TO 0.4 KM NORTH OF LAUREL ROAD $171,847 03/23/07 0
W DEN ROADWAY AND SHOULDER WATSONVI LLE, CA 95077 (831) 375-5920
SUSPENDED
HB1 SWPPP
05-SCR-152-.3/1.9 I'N SANTA CRUZ COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON COVPANY W LSON, JENNI FER $7, 745,695 09/29/06 4%
05- 491804 WATSONVI LLE FROM ROUTE 152 AND 1 PO BOX 50085 3075 EXECUTI VE DRI VE $74,495 10/ 11/ 06 1%
ACST- P152- (069) E SEPARATI ON TO BEVERLY DRI VE NORTH $74,495 08/ 28/ 07 °
P1-52 0-(9E) PAVEMENT REHABI LI TATI ON WATSONVI LLE, CA 95077-5085 (831) 663-8908
--()
HA22 SWPPP
05- SCR-152-7.6/8 I'N SANTA CRUZ COUNTY ABCOUT 12 KM EAST PAVEX CONSTRUCTI ON DI VI SI ON BARRY DUNLAP $1, 423,611 06/28/05 0%
05- 444804 OF WATSONVI LLE FROM 0.5 KM TO 1.1 KM330 BLOMQUI ST STREET 140 DUBO S ST SU TE $1, 406, 437 07/13/05 0%
ACST- P152- (066) E VEST OF THE SANTA CRUZ AND SANTA "Dy $69, 045 02/ 06/ 07 °
P1-52 0-(6E) CLARA COUNTY LI NE REDWOOD CI TY CA 94063 SANTA CRUZ CA 95060
--0) REHABI LI TATE ROADVWAY (831) 427-4706 PLANT EST
HB1 WPCP SATI S
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05-SLO 1-20.4/21.5 I'N SAN LU S OBI SPO COUNTY AT VARI OUS PACI FI C RESTORATI ON GROUP, | NCRI CHARDS, TIM $550,985 09/ 25/06 10%
05-0L1104 LOCATI ONS P.O BOX 77038 4485 VACHELL LANE $158,576 10/ 10/ 06 29%
ACST- P079- (034) E PLANTI NG AND | RRI GATI ON $97,662 03/17/08 0
PO- 79 0- (4E) CORONA, CA 92877 (805) 542- 4765
--()
TEAS WPCP
05-SLO 1-67.4/69.4 I'N SAN LU S OBI SPO COUNTY NEAR SAN ON GRADE CONTRACTI NG HENCH, CHARLI E $1,516,271 11/09/05 0%
05- 420744 SI MEON AT VARI QUS LOCATI ONS P O BOX 159 775 ARLI NGTON STREET $1, 357,762 12/02/05 0%
ACST- PO01- (517) E W DEN EXI STI NG H GHWAY CAMBRI A, CA 93428 $20, 427 07/12/07 0
PO-01 5-(7E) JANVESTOWN CA 95327 (805) 927-4559
--() (209) 984- 4800 PLANT EST
HB1 SWPPP SATI S
05-SLO- 41-10.8/11.9 I'N SAN LU S OBI SPO COUNTY | N CGRANI TE CONSTRUCTI ON COMPANY SILVA, RICK $872,079 07/10/06 31%
05- 345304 ATASCADERO AT VARI QUS LOCATI ONS P.O BOX 790 3230 RI VERSI DE AVE. , $829, 123 07/18/06 95%
CONSTRUCT TURNOUTS #130 $10,081 01/11/08 0
TEMPLETON, CA 93465
(805) 226-8279
HE13 SWPPP
05-SLO-46-.1/7.8 I'N SAN LU S OBI SPO COUNTY NEAR UNI ON ASPHALT, | NC. SILVA, RICK $3,593,785 10/ 05/06 0%
05- ON6404 CAMBRI A AT VARI OUS LOCATI ONS P. 0. BOX 1280 3230 RI VERSI DE AVE, $0 10/19/06 0%
RUBBERI ZED ASPHALT CONCRETE OVERLAY #130 $0 0
SANTA MARI A, CA 93450
(805) 226-8279 SUSPENDED
HML WPCP
05-SLO-46-.3/0 I'N SAN LU S OBl SPO COUNTY ON RTE 46 HAMON OVERHEAD DOOR CO., INC. HENCH, CHARLIE $547,500 12/01/04 84%
05- 0M6404 AT 0.1M LE EAST OF PERRY CREEK BRI DGE 3021 PROPELLER DR, PO BOX 1085 775 ARLI NGTON ST. $301, 404 12/ 01/ 04 619
EMERGANCY REPAI RS AT CAMBRI A MAI NT CAMBRI A, CA 93428 $0 09/ 05/06 °
STA PASO ROBLES, CA 93447 (805) 927-4559
SUSPENDED
HA23
05-SLO-46-.7/1 I'N SAN LU S OBl SPO COUNTY NEAR UNI ON ASPHALT | NC HENCH, CHARLES $3,732,034 02/27/06 78%
05- 468604 CAMBRI A FROM 0.9 KM TO 1.3 KM EAST CF P O BOX 1280 775 ARLI NGTON STREET $3, 728,637 03/14/06 100%
ROUTE 1 $0 03/07/07 0
CONSTRUCT EARTH BUTRESS EMBANKNVENT SANTA MARI A CA 93456 (805) 927-4559
(805) 922- 9858 SUSPENDED
HA42 SWPPP
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05-SLO 46-7.8/15.1 I'N SAN LU'S OBI SPO COUNTY NEAR PASO UNI ON CONSTRUCTI ON I NC. SILVA, RICK $2,997,510 10/10/06 0%
05- ON8104 ROBLES FROM 6.0 KM WEST OF SANTA ROSAP.O. BOX 1280 3230 RI VERSI DE AVE, $0 10/ 20/ 06 0%
ACST- 3950- (004) E CREEK ROAD TO 0.7 KM WEST OF JACK #130 $0 ’
39-50 0-(4EA)C CREEK ROAD SANTA MARI A, CA 93450
3951- 005-() RESURFACE ASPHALT CONCRETE OVERLAY (805) 226-8279 SUSPENDED
HA23 WPCP
05-SLO 46-52.5/0 I'N SAN LU'S OBI SPO COUNTY NEAR A F A CONSTRUCTI ON T NC RI CARDO QUI NTANA $102,249 02/ 25799 0%
05- 458804 SHANDON AT 0.8 KM WEST OF PALO PRI ETO22 COWMERCI AL BLVD STE E P. O BOX 307 $0 03/10/99 0%
ACNH- 33B2- (004) E PASS TEMPLETON, CA 93465 $0 0
() RECONSTRUCT SLOPE PROTECTI ON NOVATO CA 94949
(415) 883-6734 SUSPENDED
HA23
05-SLO 101-12.5/14.7 I'N SAN LU'S OBI'SPO COUNTY IN ARROYO J.S. BRAR COVPANY RICHARDS, TIM $1,312,334 05/24/04 0%
05- 0C1004 GRANDE AND PI SMO BEACH FROM BRIDGE 2779 BULLARD AVENUE 4485 VACHELL LANE $1, 251,702 06/ 10/ 04 0%
ACNH QL01- (031) E STREET UNDERCROSSI NG TO 0.1 KM NORTH SAN LU S OBI SPO CA 93401 $3,800 06/11/07 °
() OF OAK PARK OVERCRCSS CLOVIS CA 93611-3414 (805) 542-4765
PLANTI NG AND | RRI GATI ON PLANT EST
HA25 WPCP SATI S
05-SLO 101-20. 0/ 21 I'N SAN LU'S OBI SPO COUNTY AT SHELL  ARTHURS CONTRACTI NG I NC LEW MKE $391,336 11/17/06 0%
05-0L7704 BEACH FROM 0.3 KM NORTH OF SHELL P O BOX 2650 2053 PREI SKER, SUI TE $450 12/ 19/ 06 0%
BEACH ROAD UNDERCROSSI NG TO 0.3 KM E $450 05/ 23/ 07 0
SOUTH OF AVI LA ROAD UNDERCR ATASCADERO CA 93423
I NSTALL METAL BEAM GUARD RAI L (805) 461- 0140 (805) 348-3105
HB1 SWPPP
05-SLO 101-28.1/28.7 N SAN LU'S OBI'SPO COUNTY IN SAN CORAL CONSTRUCTI ON' COVPANY ROSS MCGOMN $392,390 06/16/06 25%
05- 0MD204 LU S OBl SPO FROM MARSH STREET P O BOX 347 1559 EL CAM NO REAL $287,160 06/ 23/ 06 2204
SEPARATI ON TO BROAD STREET $231, 556 07/ 23/ 07 0
STEEL POST METAL BEAM GUARD RAI L WLSONVI LLE OR 97070 (805) 549- 3560
HB1 WPCP
05-SLO 101-29. 9/ 42 I'N SAN LU'S OBI SPO COUNTY I N AND NEARUNI ON ASPHALT, INC. ROSS MCGOMN $1,853,920 09/12/06 100%
05- 0P6004 SAN LU S OBI SPO AND SANTA MARGARI TA P O BOX 1280 1559 EL CAM NO REAL $1,790,382 09/21/06 (.
AT VARI OUS LOCATI ONS $0 01/11/07 0
ASPHALT CONCRETE OVERLAY SANTA MARIA CA 93456 (805) 549- 3560 01/ 11/ 07
OVER RUN

HA22 WPCP
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02/ 01/ 07

District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05-SLO 101-32.7/35.5 I'N SAN LU S OBI SPO COUNTY NEAR SAN ELI TE LANDSCAPI NG | NC RI CHARDS, TIM $527,938 05/23/02 0%
05- 345484 LU S OBI SPO FROM 2. 6 KM NORTH OF 2972 LARKI N AVENUE 50 Hl GUERA STREET $494, 647 06/ 04/ 02 0%
RESERVO R CANYON ROAD TO CUESTA SAN LU S OBI SPO, CA $4,000 03/21/07 0
OVERHEAD CLOVIS, CA 93612 93401
H GHVWAY PLANTI NG AND | RRI GATI ON (805) 542-4765 PLANT EST
HB4C SWPPP SATI S
05-SLO-101-33.3/35.1 SAN LU S GBI SPO COUNTY NEAR SAN LU S R BURKE CORP. ROSS MCGOWAN $1, 312,878 01/13/06 89%
05- 0N9904 OBl SPO AT RYANS GATE P O BOX 957 1559 EL CAM NO REAL $1, 118,774 03/02/06 08%
MAJOR DAVAGE RESTORATI ON AT RYANS $0 02/ 28/07 0
GATE SAN LU S GBI SPO, CA 93406 (805) 549-3735
201 130
05-SLO- 101-55.7/0 I'N SAN LU S OBI SPO COUNTY I N PASO CERTI FI ED COATI NGS COVPANY $1, 223,000 12/19/06 0%
05- O0N0904 ROBLES AT SOUTH PASO ROBLES OVERHEAD 1045 DETRO T AVENUE $0 01/17/07 0%
BRI DGE REHABI LI TATI ON $0 °
CONCORD CA 94518
(925) 686- 1550 SUSPENDED
HA21 WPCP
05-SLO 101-56.0/59.1 I'N SAN LU S OBI SPO COUNTY | N AND NEAR PACI FI C RESTORATI ON GROUP, | NCRI CHARDS, TIM $2, 363,727 03/14/06 76%
05- 0C1104 PASO ROBLES FROM THE NUBLI CK BRIDGE P.O. BOX 77038 4485 VACHELL LANE $1, 510,759 03/30/06 62%
OVERCROSSI NG TO 0.3 KM NORTH OF NORTH $165, 189 04/ 16/ 10 °
PASO ROBLES OVERHE CORONA, CA 92877 (805) 542-4765
HI GHVWAY PLANTI NG AND | RRI GATI ON
HA25 SWPPP
05-SLO 101-58.3/0 I'N SAN LU S OBl SPO COUNTY AT VARI OUS CLAYBORN CONTRACTI NG GROUP, I NCSI LVA, RI CK $619, 874 09/27/05 0%
05- 0C8704 LOCATI ONS 10556 COwBI E ROAD 3230 RI VERSI DE AVE. $579,189 10/ 06/ 05 0%
I NSTALL CHANGEABLE MESSACE SI GNS #130 $2,369 11/27/07 0
AUBURN, CA 950602-8908 PASO ROBLES, CA 93446
(805) 226-8279 PLANT EST
HB4N WPCP SATI S
05-SLO 227-13.4/13.7 I'N SAN LU S OBl SPO COUNTY I N SAN SQUZA CONSTRUCTI ON, | NC ROSS MCGOWAN $982, 837 10/ 24/05 0%
05- 494104 LU S OBl SPO FROM 0.1 KM EAST OF P O BOX 3810 1559 EL CAM NO REAL $954,688 11/08/05 0%
BEEBEE STREET TO H GUERA STREET AND SAN LUI' S OBI SPO CA 93403- SAN LU S OBI SPO CA 93401 $873 10/ 22/ 07 0
ON BRI DGE STREET 3810 (805) 549-3560
CONSTRUCT LEFT TURN CHANNELI ZATI ON PLANT EST
HB4N WPCP SATI S
Totals: Authorized Final Amt: $165, 618, 704 Completed to Date: $70, 202,894  work ThisMonth: _$4, 881, 294
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--0)
HA25 SwWepp

PLANTI NG AND | RRI GATI ON SAN RAFAEL, CA. 94901

(559) 445-6727

Statement of Ongoing Contractsasof 01/20/07 02/ 01/ 07
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- FRE- 5- 20. 0/ 38 I'N FRESNO COUNTY NEAR COALI NGA FROM GRANI TE CONSTRUCTI ON HADDADI N, HAI DAR $2,339,545 09/29/06 0%
06- 0E9904 1.6 KM SOUTH OF TUOLUWNE AVENUE P. 0. BOX 50085 505 N STREET $0 10/10/ 06 0%
OVERCROSSI NG TO 0.3 KM NORTH OF $0 0
DERRI CK AVENUE OVERCROSSI NG WATSONVI LLE, CA 95077 (559) 445-6720
ASPHALT CONCRETE PAVEMENT OVERLAY SUSPENDED
HMLA WPCP
06- FRE-33-62.5/69. 5 I'N FRESNO COUNTY TN MENDOTA AND LEE' S PAVING INC. BAINS, DEL $5, 890,437 10/04/02  100%
06- 343534 Fl REBAUGH FROM 0.1 KM SOUTH OF BASS 1212 N. PLAZA DR 8530 W ROOCSEVELT $5, 899, 047 10/ 18/ 02 98%
ACST- P033- (058) E AVENUE TO 0.4 NORTH OF MAI N CANAL AVE. $0 10/ 29/08 0
PO- 33 0- ( 8E) BRI DGE VI SALI A, CA 93291 VI SALI A, CA 93291
--0) W DEN EXI STI NG H GHWAY (559) 651-8314 OVER RUN
HA22 SWPPP
06- FRE-41-31. 1/31. 7 I'N FRESNO COUNTY TN FRESNO FROM 0.2 YEAGER SKANSKA, [NC. VENGONI,  MARK $7,195,304 06/28/04 0%
06- 419604 KM NORTH OF ALLUVI AL AVENUE P.O. BOX 87 2510 S. EAST AVE. $6, 828,217 07/ 12/ 04 0%
ACNH- P041- (097) E UNDERCROSSI NG TO FRI ANT ROAD #400 $0 01/20/07 °
--() UNDERCROSSI NG RI VERSI DE, CA 92502- 0087 FRESNO, CA 93706
W DEN EXI STI NG H G-MAY (559) 445-5595 PLANT EST
HB4N SWPPP SATI S
06-FRE-99-.7/7. 4 I'N FRESNO COUNTY TN AND NEAR F CT CONSTRUCTORS TNC WOODS, JOHN A $58, 409, 297 11/23/05 51%
06- 350704 KI NGSBURG AND SELMA FROM ROUTE 99 AND 2100 GOODYEAR ROAD 505 N STREET $25, 076,593 12/ 13/ 05 43%
ACNH P099- (450) E 201 SEPARATION TO 1.5 KM NORTH CF FRESNO, CA 93721 $1,017,237 09/ 14/ 07 0
BHPO- 99 4- (OEN) H FLORAL AVENUE UNDERCROSSI NG BENI Cl A CA 94510 (559) 445-6308
P099- 450- () W DEN AND REHABI LI TATE FREEWAY (707) 742- 6000
HE13 SWPPP
06- FRE-99-12. 2/ 14. 5 I'N FRESNO COUNTY NEAR FONLER FROM 0.2 J. S. BRAR HADDADI N, HAI DAR $470,025 01/31/05 25%
06- 458604 KM SOUTH OF CLOVI S AVENUE 2779 BULLARD AVENUE 505 N STREET $398, 726 02/ 14/ 05 84%
ACST- P099- (482) E UNDERCRCSSI NG TO AMERI CAN AVENUE FRESNO, CA 93721 $1,760 09/15/09 0
P0-99 4-(2ES)T OVERCROSSI NG CLOVI S, CA 93611 (559) 445-6720
6206- 005- () H GHVAY PLANTI NG AND | RRI GATI ON
HB4 SWPPP
06- FRE-99-19. 8/24. 2 I'N FRESNO COUNTY N FRESNO FROM WATKI N & BORTOLUSSI SAM M, MOHAMVAD $1,478,530 05/21/01 91%
06- 404104 CALI FORNI A AVENUE OVERCROSSI NG TO 77 LARKSPUR ST. $1, 414,905 06/ 05/ 01 98%
ACNH- P099- (418) E NORTH FRESNO UNDERCROSSI NG FRESNO, CA 93721 $2,400 05/21/07 0
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- FRE- 99-24. 2/ 26.7 I'N FRESNO COUNTY I N FRESNO FROM BELAI RE WEST LANDSCAPE, INC. SAM M, MOHAMVAD $892,547 06/17/03 96%
06- 453204 NORTH FRESNO UNDERCROSSI NG TO 0.1 KM P. O BOX 6270 $868, 325 06/ 27/ 03 98%
NORTH OF ASHLAN AVENUE OVERCRGCSSI NG FRESNO, CA 93721 $6,099 02/23/07 0
PLANTI NG AND | RRI GATI ON BUENA PARK, CA 90622 (559) 445-6727
HB32 SWPPP
06- FRE- 168-29. 3/0 I'N FRESNO COUNTY NEAR AUBERRY SANCHEZ GRADI NG MENGONI, MARK $250 04/18/06 0%
06- 0F8804 CULVERT REPAI R/ SLOPE STABILIZATION 5070 N SI XTH ST., STE 176 505 N STREET $0 05/ 24/ 06
0%
$0 07/14/06
FRESNO, CA 93710 (559) 445-5595
202.02
06- FRE- 180- 31. 3/0 I'N FRESNO COUNTY NEAR MENDOTA AT FOURDAYLEN, | NC ALLRED, LARRY $96, 384 12/19/02 100%
06- 478904 M LE SLOUGH BRI DGE 1039 E. SANTA ANA 505 N STREET $94, 611 12/27/02 100%
M TI GATI ON PLANTI NG AND | RRI GATI ON FRESNO, CA 93723 $0 03/ 16/ 06 °
FRESNO CA 93704 (559) 445-5004
OVER RUN
HA22 WPCP
06- FRE- 180- 55. 4/ 56. 6 I'N FRESNO COUNTY I N FRESNO AT VARI OQUS WATKI N AND BORTOLUSSI | NC ALLRED, LARRY $1,702,478 10/27/06 12%
06- 342344 LOCATI ONS 77 LARKSPUR STREET 505 N STREET $717,268 11/20/06 43%
STP- -( ) HI GHVWAY PLANTI NG AND | RRI GATI ON $715,268 08/ 03/ 07 0
--0) SAN RAFAEL CA 949014886 (559) 445-5004
(415) 453- 4691
HE14 SWPPP
06- FRE- 180- 60. 3/ 64 I'N FRESNO COUNTY I N AND NEAR FRESNO WATKI N AND BORTOLUSSI $3, 658,200 11/22/06 0%
06- 342444 FROM ROUTE 168 TO CLOVI S AVENUE 77 LARKSPUR STREET $0 12/19/06 0%
HI GHVWAY PLANTI NG AND | RRI GATI ON $0 0
SAN RAFAEL CA 949014886
(415) 453- 4691
HE14 SWPPP
06- FRE- 180-61. 4/ 63.5 I'N FRESNO COUNTY | N AND NEAR FRESNO GRANI TE CONSTRUCTI ON COVPANY SHERI LL, OSCAR $576,228 12/12/06 0%
06- 342454 FROM CHESTNUT AVENUE TO CLOVI S AVENUE P O BOX 50085 505 N STREET $0 01/05/07 0%
RESURFACE EXI STI NG H GHWAY $0 0
WATSONVI LLE CA 950775085 (559) 445-6726
(831) 724- 1011 SUSPENDED

HE14 WPCP
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Statement of Ongoing Contractsasof 01/20/07 02/ 01/ 07
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- KER- 14- 16. 2/ 26. 6 I'N KERN COUNTY I N AND NEAR MOJAVE AT GRANI TE CONSTRUCTI ON COMPANY BURFORD, JI M $46, 787,913 01/ 24/ 06 46%
06- 408404 VARI QUS LOCATI ONS P. O BOX 5127 POBX 2548 $30, 228,166 02/ 02/ 06 63%
W DEN H GHWAY $1,188,174 11/30/07 0
BAKERSFI ELD, CA. 93388-5127 (661) 824-0260
HE13 SWPPP
HE13
06- KER-41-/5 I'N SAN LU S OBl SPO, KERN AND KI NG KIEW T PACI FI C CO $31,562,425 10/ 04/06 0%
06- 38294 COUNTI ES AT VARI QUS LOCATI ONS P O BOX 1769 $0 10/19/06 0%
ACNH- PO41- (102) E REALI GN HI GHWAY AND REPLACE BRI DGE $0 0
--() VANCOUVER WA 98668
(360) 693- 1478
HA22 SWPPP
06- KER- 43-33.5/34. 6 I'N KERN COUNTY NEAR WASCO AT POND CRI FFI TH COVPANY PETER MULLALY $214,973 05/23/05 100%
06- 410304 RCAD AND AT SCHUSTER ROAD P. 0. BOX 70157 805 SOUTH LEXI NGTON $218, 628 06/ 01/ 05 100%
ACST- P043- (031) E MODI FY | NTERSECTI ONS STREET $0 03/29/06 0
P0- 43 0- (1E) BAKERSFI ELD, CA 93387 DELANO, CA 93215
--0) (661) 720-0971
HB1 WPCP
06- KER- 46-30.5/0 I'N KERN COUNTY IN LOST HILLS AT LOST GRI FFI TH COMPANY AMARJI T DHALI WAL $462,254 09/ 25/ 06 0%
06- 0A0604 H LLS AND WOODWARD STREETS P.O BOX 70157 805 S. LEXI NGTON ST. $0 10/03/06 0%
| NSTALL SI GNALS $0 0
BAKERSFI ELD, CA 93387-0157 (661) 720-0972
HB1 WPCP
06- KER- 58-46. 0/ 51. 6 I'N KERN COUNTY I N AND NEAR CRI FFI TH COVPANY H SHAM ALNATOUR $7,917,031 07/28/05 100%
06- 0E4504 BAKERSFI ELD FROM LONE OAK DRIVE TO  P. Q. BOX 70157 P. O. BOX 81197 $7,407,871 08/04/05 0,
ACNH P0O58- (100) E FRU TVALE AVENUE BAKERSFI ELD, CA. 93380 $0 10/ 24/ 05 0
--0) ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA. 93387 (661) 859-2428
OVER RUN
HA22 WPCP
06- KER- 58-55. 7/ 56. 6 I'N KERN COUNTY NEAR BAKERSFI ELD FROMACCU CONSTRUCTI ON H SHAM ALNATOUR $981,092 07/20/06 53%
06- 0A5104 0.4 KM WEST OF WASHI NGTON STREET 23135 BETTY ROAD P. O BOX 81197 $610, 236 08/ 07/ 06 62%
ACST- P058- (102) E OVERCROSSI NG TO 0.5 KM EAST OF MOUNT $0 04/ 05/ 07 °
PO- 58 1-(2E) VERNON AVENUE UNDERCRO PERRIS , CA. 92570 (661) 859-2428
--0) PLANTI NG AND | RRI GATI ON

SWPPP
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Statement of Ongoing Contractsasof 01/20/07 02/ 01/ 07
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- KER-58-67.0/77. 3 I N KERN COUNTY NEAR EDI SON FROM 0.5 GRANI TE CONSTRUCTI ON COVPANY PETER MULLALY $9, 384,409 06/23/06 48%
06- 463604 KM WEST OF CALI ENTE CREEK BRI DGE TO 18851 JAMES RD. 805 S. LEXI NGTON ST. $2, 723,448 07/ 12/ 06 20
ACNH- PO58- (101) E 0.3 KM EAST OF CALI ENTE ROAD $5,481 08/31/07 0
--() COLD PLANE ASPHALT CONCRETE BAKERSFI ELD, CA 93308 (661) 720-0971
SUSPENDED
HA22 SWPPP
06- KER- 58- 136. 4/ 143. 8 I'N KERN COUNTY NEAR BORON FROM VST GRANI TE CONSTRUCTI ON COMPANY BURFORD, JAMES D $697,498 05/23/05 100%
06- 480004 BORON ROAD OVERCROSSI NG TO KERN AND P O BOX 50085 POBX 81197 $720,115 06/06/05 |
SAN BERNARDI NO COUNTY LI NE BAKERSFI ELD, CA 93380 $0 10/ 05/ 05 0
RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 95077 (661) 859-2421
(831) 724- 1011
HA22 WPCP
06-KER-99-.7/2.7 I'N KERN COUNTY NEAR METTLER FROM MODERN ALLOYS, | NC. H SHAM ALNATOUR $1,663,658 12/19/06 0%
06- 0A8804 ROUTE 99 AND 5 SEPARATI ON TO ROUTE 99 11172 WESTERN AVENUE 1824 NORRI S RD. $0 01/09/07 0%
ACST- P099- (508) E AND 166 SEPARATI ON $0 6
G P0-99 5-(8E) CONSTRUCT MEDI AN BARRI ER STANTON, CA 90680 (661) 859-2428
--0) SUSPENDED
HB1 SWPPP
06- KER-99-2.7/13. 4 I'N KERN COUNTY NEAR VWHEELER RI DGE MODERN ALLOYS, | NC. HI SHAM ALNATOUR $5, 264,399 05/ 10/ 06 100%
06- 0A8604 FROM ROUTE 166 AND 99 SEPARATION TO 11172 WESTERN AVENUE P. 0. BOX 81197 $5,148,352 05/23/06 .0,
BEAR MOUNTAI N BOULEVARD OVERCROSSI NG $0 01/12/07 °
CONSTRUCT MEDI AN BARRI ER STANTQN, CA. 90680 (661) 859-2428
HB1 SWPPP
06- KER-99-2. 7/ 57.5 I'N KERN AND TULARE COUNTI ES AT CORAL CONSTRUCTI ON COVPANY AMARII T DHALI WAL $350,500 11/16/06 0%
06- 492504 VARI QUS LOCATI ONS P. O BOX 347 805 S. LEXI NGTON ST. $0 12/05/06 0%
INSTALL EXI T NUMBER SI GNS $0 0
W LSONVI LLE, OR 97070 (661) 720-0972
SUSPENDED
HB4N WPCP
06- KER-99-24.7/27.1 I'N KERN COUNTY | N BAKERSFI ELD FROM A C C U CONSTRUCTI ON PETER MULLALY $2,691,226 08/04/06 25%
06- 451604 BAKERSFI ELD YARD OVERHEAD TO @G LMORE 23135 BETTY RD. 805 S. LEXI NGTON ST. $282,061 08/ 22/ 06 10%
ACNH- P099- (479) E AVENUE UNDERCROSSI NG $218,534 12/01/09 0
--() PLANTI NG AND | RRI GATI ON PERRI S, CA 92570 (661) 720-0971

HA25 SWPPP
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Statement of Ongoing Contractsasof 01/20/07 02/ 01/ 07
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06-KER-99-48.7/57. 1 I'N KERN COUNTY IN AND NEAR DELANO W NDSCR FUEL COVPANY PETER MULLALY $2,442,467 04/06/05 100%
06- 0C1204 FROM 1.0 KM SOUTH OF SHERWOOD AVENUE PO BOX 38 805 S. LEXI NGTON ST. $2, 275,584 04/ 14/ 05 99%
OVERCROSSI NG TO 0.8 KM SOUTH OF DELANO CA 93215 $100 02/ 10/ 07 0
TULARE COUNTY LI NE W NDSOR CA 95492- 0038 (661) 588-4548
HI GHWAY OVERLAY
HMLA WPCP
06-KER-119-18.1/0 I'N KERN COUNTY ABOUT 12 KM VEST OF  GRI FFI TH COVPANY AVARIT T DHALT WAL $488,949 08/24/06 0%
06- 0A6604 OLD RIVER AT ROUTE 119 AND 43 P.O. BOX 70157 805 S. LEXI NGTON ST. $0 08/31/06 0%
I NSTALL SI GNALS $0 0
BAKERSFI ELD, CA 93387- (661) 720-0972
SUSPENDED
HB1 WPCP
06-KER-178-4.5/4. 6 I'N KERN COUNTY I N BAKERSFI ELD AT GRANI TE CONSTRUCTI ON COMPANY  HI SHAM ALNATOUR $571, 115 02/25/05  100%
06- 388804 MOUNT VERNON OVERCROSSI NG P. O BOX 5127 P. O BOX 81197 $592,395 03/07/05 00
ACST- P178- (057) E W DEN EASTBOUND OFF RAMP BAKERSFI ELD, CA. 93380 $0 04/21/06 0
P1- 78 0-(7E) BAKERSFI ELD, CA. 93388 (661) 859-2428
-0 PLANT EST
HB1 SWPPP SATI S
06-KER-178-7.5/13. 4 I'N KERN COUNTY | N BAKERSFIELD FROM  GRANI TE CONSTRUCTI ON COVPANY HI SHAM ALNATOUR $7,968,916 01/05/06 100%
06- 422304 0.2 KM VEST OF MORNING DRIVE TO 3.0 P.Q BOX 5127 P. O. BOX 81197 $8,163,068 01/19/06 ;..
ACST- P178- (058) E KM EAST OF COTTONWOOD CREEK $0 01/16/07 0
P1-78 0-(8E) W DEN AND RESURFACE ROADWAY BAKERSFI ELD, CA. 93388 (661) 859-2428 01/ 17/ 07
--() OVER RUN
HA22 SWPPP
06-KER-178-13.7/0 I'N KERN COUNTY NEAR BAKERSI FLED AT  PETERSON CHASE GENERAL ENG NEEJI M BURFORD $622,284 05/25/06 80%
06- 483304 SI DEHI LL VI ADUCT 1792 KAl SER AVENUE $605, 744 06/ 06/ 06 97%
REPLACE GUARD RAI L W TH CONCRETE $0 01/26/07 °
I RVINE, CA. 92614 (661) 824-0260 01/ 29/ 07
HB1 WPCP
06-KIN-33-12.5/17. 1 I'N KINGS AND KERN COUNTI ES TN AND GRANI TE CONSTRUCTI ON COVPANY  AMARJI T DHALT WAL $1,360, 710 09/25/06 0%
06- 0F4304 ICJEA&ETIA\éEgAL AND MARI COPA AT VARI QUS 2716 GRANI TE CT. 805 S. LEXI NGTON ST. ig 10/ 02/ 06 0%
RUBBERI ZED ASPHALT CONCRETE OVERLAY FRESNO, CA 93706 (661) 720-0972
SUSPENDED

HVL WPCP
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- - _______________________________________________________________________________________________________________________________________ ]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- KIN-41-36.7/0 I'N KINGS COUNTY NEAR LEMOORE FROM 0.4 W JAXON BAKER ROVANI , HANI $910,989 07/13/06 93%
06- 479204 KM SOUTH OF JERSEY AVENUE TO 0.5 KM P. O BOX 994248 8530 W ROCSEVELT $772,621 07/ 24/ 06 819
NORTH OF JERSEY AVENUE AVE. $0 11/29/06 0
LEFT TURN LANE AND LI GHTI NG REDDI NG, CA 96099- 4248
(559) 651-8315 SUSPENDED
HB1 WPCP
06-KIN-41-39.8/42.1 I'N KINGS COUNTY I N AND NEAR LEMOORE J. S. BRAR COVPANY JOHANSON, T CHRI' S $439,067 06/30/03 100%
06- 467904 AT VARI QUS LOCATI ONS 2779 BULLARD AVENUE 505 N STREET $425,719 07/11/03 100%
PLANTI NG AND | RRI GATI ON FRESNO, CA 93721 $0 12/12/05 0
CLOVI S, CA 93611-9202 (559) 445-6727
HB32 WPCP
06- KI N-43-22.3/22.7 I'N KI NGS COUNTY NEAR HANFORD FROM 0. 3 GRANI TE CONSTRUCTI ON COMPANY $912,264 12/19/06 0%
06- 474804 KM SOUTH OF FLINT AVENUE TO 0.3 KM P O BOX 50085 $0 01/10/07 0%
ACST- P043- (035) E NORTH OF FLI NT AVENUE $0 6
G PO-43 0-(5E) LEFT TURN LANE AND | NSTALL SI GNAL WATSONVI LLE CA 950775085
-0 (831) 724- 1011
HB1 SWPPP
06- KI N-198-10. 6/ 14. 7 I'N KINGS COUNTY I N AND NEAR LEMOORE W JAXON BAKER ROVANI , HANI $2,392,048 09/ 25/ 06 26%
06- 0A8904 FROM 18TH AVENUE OVERCROSSI NG TO 14THP. O. BOX 994248 8530 W ROOSEVELT $1, 201,537 10/ 02/ 06 49%
ACST- P198- (049) E AVENUE UNDERCROSSI NG AVE. $130, 453 08/ 15/ 07 0
G P1-98 0-(9E) CONSTRUCT MEDI AN BARRI ER REDDI NG CA 96099- 4248
--0) (559) 651-8315
HB1 SWPPP
06- MAD-41-4.3/8.4 I'N MADERA COUNTY NEAR FRESNO AT Cl MARRON | NC $169, 096 10/ 25/06 0%
06- 427904 VARI QUS LOCATI ONS 10425 Cl MARRON TRAI L $0 11/21/06 0%
GRADE CHANNEL AND REPLACE CULVERTS $0 °
QAKDALE CA 95361
(209) 848- 1655
HA42 WPCP
06- MAD-99-9.1/9.8 I'N MADERA COUNTY I N MADERA FROM 1.0 GRANI TE CONSTRUCTI ON COVPANY NMENGONI, MARK $5,922,626 10/03/06 28%
06- 407204 KM SOUTH OF SOUTH MADERA P O BOX 50085 505 N STREET $1, 399,348 10/11/06 249
NH- -( ) OVERCROSSI NG TO 0.8 KM SOUTH OF $733,284 07/17/07 °

--0)
HB4C SwWepp

ROUTE 99 AND 145 SEPARATI ON
MODI FY | NTERCHANGE

WATSONVI LLE CA 95077
(831) 724- 1011

(559) 445-5595
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Statement of Ongoing Contractsasof 01/20/07 02/ 01/ 07
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- MAD- 99- 19. 6/ 22. 6 I'N MADERA COUNTY NEAR FAI RMEAD FROM F C | CONSTRUCTORS | NC GORDON, LAURA $47,208,440 10/23/06 4%
06- 293304 1.6 KM SOUTH OF AVENUE 21 2100 GOCDYEAR RD PO BOX 878 $1, 065,990 11/09/06 204
I NTERSECTI ON TO 0.2 KM SQUTH OF $1, 034,300 03/10/09 0
ROUTE 99 AND 152 SEPARATI ON BENI CI A CA 94510 (559) 665-9079
CONVERT TO DI VI DED FREEWAY (707) 742- 6000
HE13 SWPPP
06- TUL- 63-19.8/30.1 I'N TULARE COUNTY | N AND NEAR OROSI LEE' S PAVI NG, | NC. MEJI A, HUGO $3, 659,473 05/19/05 100%
06- 448004 AND CUTLER FROM 2.8 KM SOUTH OF 1212 N. PLAZA DRI VE 8530 W ROCSEVELT $3,410,335 06/08/05 0
ACST- P063- (019) E NORTH JUNCTI ON ROUTE 201 TO THE AVE. $0 12/07/05 0
PO- 63 0- (9E) FRESNO AND TULARE COUNTY LI NE VI SALI A, CA 93291 VI SALI A, CA 93291
--0) RESURFACE ASPHALT CONCRETE (559) 651-8313
HA22 WPCP
06- TUL- 65-28.3/29.8 I'N TULARE COUNTY AT VARI QUS LOCATI ONS W JAXON BAKER | NC $1, 211,646 11/13/06 0%
06- 0F4104 RESURFACE ASPHALT CONCRETE P O BOX 994248 $0 12/01/06 0%
$0
REDDI NG CA 960994248
(530) 241- 1086
HML WPCP
06- TUL-99-12.1/13.1 I'N TULARE COUNTY IN PI XLEY FROM 0.3 WATKINS & BORTOLUSSI PETER MULLAY $560, 426 11/15/05 32%
06- 479004 KM SOQUTH OF AVENUE 96 OVERCROSSING 77 LAKSPUR ST. 805 S. LEXI NGTON ST. $475,521 12/02/05 85%
ACST- P099- (489) E TO 0.3 KM NORTH OF AVENUE 100 $2,334 02/17/09 °
PO- 99 4-(9E) OVERCROSSI NG SAN RAFAEL, CA 94901- 4886 (661) 720-0971
--0) PLANTI NG AND | RRI GATI ON
HB32 SWPPP
06- TUL-99-17.8/0 I'N TULARE AND FRESNO COUNTI ES AT TDS ENG NEERI NG SHELLEY MAGGARD $434,475 06/ 23/ 06 0%
06- 484404 VARl QUS LOCATI ONS 2899 AGOURA ROAD, STE 171 8530 W ROOSEVELT AVE $0 07/ 05/ 06 -
OTS- 000C- (283) | NSTALL CHANGEABLE MESSAGE Sl GNS $0 0
--() VWEST LAKE VI LLAGE, CA 91361 (559) 651-8319
HB4N WPCP
06- TUL-99-25. 3/26. 3 I'N TULARE COUNTY I N AND NEAR TULARE FC SHELLEY MAGGARD $2, 764,244 03/10/06 0%
06- 490204 FROM 0. 3 KM SOUTH OF AVENUE 200 1650 DOCKERY AVENUE 8530 W ROOSEVELT AVE $3, 001, 253 03/ 24/06 0%
OVERCROSSI NG TO 0.4 KM NORTH OF $900 10/23/07 °
Al RPORT OVERCROSSI NG SELMA CA 93662 (559) 651-8319
REMOVE BRI DGE AND OFF RAMP PLANT EST
HA21 SWPPP SATI S
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Statement of Ongoing Contractsasof 01/20/07 02/ 01/ 07
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- TUL-99-28.3/29.9 I'N TULARE COUNTY I N TULARE FROM 0.5 WATKINS & BORTOLUSSI DAVI D ONTI VERCS $2,113,872 01/19/06 21%
06- 431604 KM SOUTH OF BARDESLY ROAD 77 LARKSPUR STREET 8530 W ROOSEVELT AVE $1, 664,638 01/ 26/ 06 79%
ACNH- P099- (455) E OVERCRGSSI NG TO 0.3 KM NORTH OF $13, 200 04/06/09 0
--() CROSS AVENUE OVERCROSSI NG SAN RAFAEL, CA 94901-4886 (559) 651-8316
PLANTI NG AND | RRI GATI ON
HA25 SWPPP
06- TUL- 137-15.0/15.9 I N TULARE COUNTY I N TULARE AT SOUTH ELEE S PAVI NG DAVI D ONTI VERCS $1,014,728 06/27/06 17%
06- 3937W4 STREET AND AT 0 STREET 1212 N. PLAZA DRI VE 8530 W ROCSEVELT AVE $133,562 07/12/06 139%
MODI FY S| GNALS $133,562 04/ 13/ 07 0
VI SALI A CA 93291 (559) 651-8321
HB4N WPCP
06- TUL-198-10.2/0 I'N TULARE COUNTY I N VI SALI A AT ROUTE LEE S PAVI NG DAVI D ONTI VERCS $985, 421 12/14/06 0%
06- 476404 198 WESTBOUND COURT STREET OFF RAMP 1212 NORTH PLAZA DRI VE 8530 W ROOCSEVELT AVE $0 01/05/07 0%
ACST- P198- (045) E RAMP W DENI NG AND | NSTALL SI GNALS $0 °
P1-98 0- (5E) (559) 651-8321
-0 (559) 651- 1337
HB4N WPCP
06- TUL-198-15.1/21.5 I'N TULARE AND FRESNO COUNTI ES AT WESTERN STATES SURFACI NG, | NC SHELLEY MAGGARD $1, 143,633 10/31/05 100%
06- 0C6004 VARI QUS LOCATI ONS PO BOX 4770 8530 W ROOSEVELT AVE $1,084,784 11/ 14/05 100%
SEAL COAT $150 06/ 26/ 07 0
MODESTO CA 95352 (559) 651-8319
OVER RUN
HML WPCP
06- TUL-198-19.8/0 I'N TULARE COUNTY NEAR VI SALI A AT MADCO ELECTRI C I NC SHELLEY MAGGARD $332,136 06/ 28/ 06 80%
06- 483204 ROUTE 198 AND 245 SEPARATI ON 2135 E FRONT ST 8530 W ROOCSEVELT AVE $272,885 07/12/06 8204
SI GNAL LI GHTS $17,844 02/ 01/ 07 0
SELMA CA 93662 (559) 651-8319
HB4N WPCP

Totals: Authorized Final Amt: $276, 315, 626 Completed to Date: $115, 181,551  Work ThisMonth: $5, 221, 080
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Statement of Ongoing Contractsasof 01/20/07 02/ 01/ 07
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-1-5.6/5.6 I'N LOS ANGELES COUNTY I N LONG BEACH | NSPECTI ON ENG NEERI NG WANG, PAUL $177,100 06/08/06 18%
07- 4K6904 AT LEMON AVENUE 2973 HARBOR BLVD STE. 516 14620 CARMENI TA ROAD $145,889 06/ 26/ 06 83%
I NSTALL SMART PEDESTRI AN CROSSWALK $0 01/21/07 0
COSTA MESA, CA 92626 (562) 926- 2537
HB1 WPCP
07-LA-1-9.9/0 I'N LOS ANGELES COUNTY I N LOS ANGELES KLM CONSTRUCTI ON, | NC. FAYAD, HASSAN $727,970 11/16/05 18%
07- 1190F4 AT W LM NGTON OVERHEAD 1011 E. MAIN, STE. 408 17912 CRUSADER AVE. , $516, 560 11/28/05 790
ACST- S001- (522) E UPGRADE BRI DGE RAILS Sul TE 101 $133, 938 04/ 25/ 07 0
S0- 01 5-(2E) PUYALLUP, WA 98372 CERRI TGS, CA 90703
--0) (562) 860- 3085 SUSPENDED
HA21 WPCP
07-LA-1-14.8/14.8 I'N LOS ANGELES COUNTY I N TORRANCE AT OAK ENG NEERI NG | NC. WANG, PAUL $146, 050 08/24/06 55%
07-4L3004 ROLLI NG HI LLS WAY 1305 W SECOND ST. 14620 CARMENI TA ROAD $133,305 09/11/06 91%
SI GNAL AND LI GHTI NG $15,195 03/01/07 0
POVONA, CA 91766 (562) 926- 2537
HB1 WPCP
07-LA-1-27.4/30.9 I'N LOS ANGELES COUNTY I N LOS ANGELES EXCEL PAVI NG COVPANY TRUJI LLO JR, G LBERT $10, 300,982 05/04/05 85%
07-1660U4 AT VARI QUS LOCATI ONS 2230 LEMON AVENUE 9100 S. SEPULVEDA $4,590, 743 05/17/05 45%
W DEN AND REALI GN ROADVWAY BLVD., SU TE 200 $126, 030 04/ 15/ 09 °
LONG BEACH, CA 90806 WESTCHESTER, CA 90045
(310) 649- 1821
HE13 SWPPP
07-LA-1-28.7/29.6 I'N LOS ANGELES COUNTY I N LOS ANGELES LOS ANCGELES ENG NEERI NG | NC $3,839,751 12/05/06 0%
07-1661A4 FROM LA TI JERA BOULEVARD TO 0.9 KM 4134 TEVMPLE CI TY BLVD $0 12/15/06 0%
SOUTH OF LMJ DRI VE $0 06/ 07/ 07 0
W DEN ROADVWAY ROSEMEAD CA 91770
(626) 454- 5222
HE11l SWPPP
07-LA-2-24.4/82.3 I'N LOS ANGELES COUNTY I N AND NEAR LA GRANI TE CONSTRUCTI ON COVPANY MCKENZI E, DARRELL $20, 195,599 06/ 22/ 06 24%
07-214204 CANADA FLI NTRI DGE FROM 0.1 KM WEST COF 585 WEST BEACH STREET 2090 FERN LANE $7,102, 465 07/05/06 35
ROUTE 2 AND 210 SEPARATI ON TO SAN $78,283 08/30/07 °

BERNARDI NO COUNTY LI N WATSONVI LLE, CA 95076 (818) 637-2506
RESURFACE ASPHALT CONCRETE

HA22 SWPPP
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Statement of Ongoing Contractsasof 01/20/07 02/ 01/ 07
District 07
- - ________________________________________________________________________________________________________________________________________ ]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-5-13.9/41 I'N LOS ANGELES COUNTY AT VAR OQUS ACCU CONSTRUCTI ON | ZADPANAH, MOE $517,780 04/07/06 62%
07-2324A4 LOCATI ONS 23135 BETTY ROAD 2550 CORPORATE PLACE, $325,630 04/21/06 63%
REMOVE AND REPLACE DI SEASED TREES SUl TE C 107 $0 05/08/08 0
PERRI' S, CA 92570
(323) 981-1795
HA25 WPCP
07-LA-5-15.9/17.1 I'N LOS ANGELES COUNTY I N LOS ANGELESALL AMERI CAN ASPHALT | ZADPANAH, MOE $794,210 02/06/06 100%
07- 232604 AND MONTEREY PARK AT VARl QUS P. O BOX 2229 2550 CORPORATE PLACE, $731, 438 02/ 21/ 06 93%
ACl M X037- (131) E LOCATI ONS SU TE C 107 $0 03/15/07 0
NHPO- 60 1- ( 9E) ROADSI DE ACCESS | MPROVEMENTS CORONA, CA 92878
--() (323) 981-1795
HA28 WPCP
07-LA-5-16.8/21 I'N LOS ANGELES COUNTY I N LOS ANGELES TERNO I NC FARDOUN, M KE $1,771,379 12/11/06 0%
07- 140704 AT VARl OUS LOCATI ONS 15701 HERON AVENUE 12901 RAMONA #H $0 01/03/07 0%
LI GHTI NG AND SI GN | LLUM NATI ON $0 07/10/07 0
LA M RADA, CA. 90638 (626) 338-3430
HA22 WPCP
07-LA-5-16.9/28.7 I'N LOS ANGELES COUNTY IN LOS F C 1 CONSTRUCTORS | NC RESLER, CAESAR $45, 195,195 10/ 24/ 05 30%
07- 193104 ANGELES, GLENDALE AND BURBANK AT 2585 BUSI NESS PARK DRI VE 2090 FERN LANE $17, 482,938 11/ 05/ 05 399
AClI M 005 -(064)E VARI OUS LOCATI ONS $917,865 10/31/10 °
--0) REHABI LI TATE PAVEMENT VI STA, CA 92081-8831 (818) 637-2506
HA22 WPCP
07-LA-5-27.2/28.7 I'N LOS ANGELES COUNTY AT VARI QUS POWNELL CONSTRUCTORS W DJAJA, DANI EL $4, 799,437 12/ 20/ 06 0%
07-2266A4 LOCATI ONS P. 0. BOX 698 1200 S. SEPULVEDA $0 01/17/07 0%
CONSTRUCT LI TTER REMOVAL DEVI CES BLVD. $0 0
FONTANA, CA 92334
(310) 478-7970
HA42 SWPPP
07-LA-5-28.1/28.6 I'N LOS ANGELES COUNTY | N GLENDALE AND P&D LANDSCAPE MANAGEMENT SERV AGUI LAR, ANGEL $363,310 06/19/06 0%
07-0510C4 BURBANK FROM 0.1 KM NORTH OF WESTERN 999 TOAN & COUNTRY RD 4TH FL 2090 FERN LN $288, 106 07/ 06/ 06 0%
AVENUE UNDERCROSSI NG TO 0.4 KM NORTH $4,912 12/07/09 °
OF ALAMEDA AVENUE ORANGE, CA 92868 (818) 637-2506
PLANTI NG AND | RRI GATI ON PLANT EST

HB311 WPCP SATI S
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Statement of Ongoing Contractsasof 01/20/07 02/ 01/ 07
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- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-5-39.4/45.6 I'N LOS ANGELES COUNTY I N LOS ANGELES CHUMO CONSTRUCTI ON, | NC. YOUNG, FRED $35, 197,404 04/12/05 0%
07-122004 FROM ROUTE 118 AND 5 SEPARATI ON TO 14425 JOANBRI DGE STREET 13171 TELFAIR AVE. $24, 358,644 04/ 27/ 05 0%
ACNH- 005 -(051)N 0.7 KM SQUTH CF ROUTE 14 AND 5 SU TE 101 $611, 748 01/30/08 0
00-5 30-(1N) CONNECTOR OVERHEAD BALDW N PARK, CA 92334 SYLMAR, CA 91342
--0) W DEN FREEWAY AND STRUCTURES (818) 364-2760 PLANT EST
HB5 SWPPP SATI S
07-LA-5-65.4/65.9 I'N LOS ANGELES COUNTY NEAR CASTAI C YEAGER SKANSKA | NC MOGHADDAS, SEYED $19, 561,244 02/01/06 95%
07-4L0404 FROM 0.2 KM NORTH OF RQUTE 5 1995 AGUA NANSA ROAD 25061 AVENUE STANFORD $16, 094,535 02/ 09/ 06 829
ACI M 4110- (004) E NORTHBOUND AND SOUTHBOUND SEPARATI ON #70 $95, 853 09/ 16/ 07 0
--() TO 0.1 KM SOUTH OF TEMPLI N RI VERSI DE CA 925092405
SLOPE RECONSTRUCTI ON (951) 684- 5360 (661) 257-0273
HA23 SWPPP
07-LA-5-82.0/ 85 LA-5 FROM PM 82.0 TO PM 85.0 WTHI N SUNPEAK CONSTRUCTI ON, | NC. ARDABI LI, MAHMUD $385, 000 08/16/06 100%
07-1X5004 THE TOMN OF GORVAN | N NORTHERN LOS 1401 QUAIL STREET, SU TE 105 25061 W AVENUE $93,913 08/17/06 249
ANGELES COUNTY DI R S EMERGENCY F. A STANFORD, STE 70 $2,501 02/ 20/ 07 °
CONTRACT NEWPCORT BEACH, CA 92660
REPAI R FI RE DAVAGE (661) 257-0273 OVER RUN
01130
07-LA-5-/61 REPAI R FI RE DAMAGE ON LA-5, NO OF ALCORN FENCE COVPANY SHARI FI, KAM $500, 000 07/10/06 100%
07-1X4404 CASTAI CFl RE DESTROYED 500 LI NEAR FEET P. 0. BOX 1249 25061 W AVENUE $253,643 07/10/06 100%
OF BARB WRE AND FENCE POSTS. DIR STAFORD, STE. 70 $0 12/08/06 0
ORDER, EMERGENCY FA CO SUN VALLEY, CA 91353-1449 12/ 21/ 06
FI X DAMAGE LA 5 FROM PM 60.0 TO PM (661) 257-0273 COVPLETED
201. 130 61.0
07-LA-10-2.1/14.1 I'N LOS ANGELES COUNTY I N LOS ANGELES ALL AMERI CAN ASPHALT YADEGARI, SHAHRI AR $9, 504,484 10/13/05 88%
07- 244504 AND SANTA MONI CA ON ROUTE 10 FROM P. O BOX 2229 1200 S. SEPULVEDA $4,770,525 10/ 27/ 05 50%
ACI M 010 -(784)E ROUTE 1 AND 10 SEPARATI ON TO ROUTE LOS ANGELES, CA 90025 $389, 935 05/ 15/ 07 0
--() 10 AND 110 SEPARATI ON CORONA, CA 92878-2229 (310) 478-7970
RESURFACE ASPHALT CONCRETE
HA22 WPCP
07-LA-10-4.6/17.2 I'N LOS ANGELES COUNTY I N LOS ANGELES TERNO, | NC. NGUYEN, LUKE $1,989,286 09/22/06 22%
07-182104 AT VARI QUS LOCATI ONS 15701 HERON AVE. 14620 CARMENI TA ROAD $39,902 10/05/06 204
UPGRADE SURVEI LLANCE SYSTEM $21,616 12/05/07 0

HB4N WPCP

LA M RADA, CA 90638

(562) 926-2537
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Statement of Ongoing Contractsasof 01/20/07 02/ 01/ 07
District 07
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract Bid + CCOs Est Comp %Time

Storm Water Resident

Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-10-5.3/42.3 I'N LOS ANGELES COUNTY AT VARI OUS P AND D LANDSCAPE MANAGENENT SAAD, HUSSEIN $1,090, 742 08/30/05 64%
07-2324C4 LOCATI ONS 999 TOAN AND COUNTRY RD 11229 S. WOODRUFF $970, 471 09/ 14/ 05 89%
ACI M 010 -(782)E PLANTI NG AND | RRI GATI ON AVENUE $9,375 10/ 10/ 07 0
-0 ORANGE, CA. 92868 DOWNEY, CA. 90241
(562) 401-3333
HA25 WPCP
07-LA-10-5.8/6.7 I'N LOS ANGELES COUNTY IN LOS ANGELES OLI VAS VALDEZ | NC CASTILLO, ELOY $2,021,331 11/30/05 0%
07- 242004 FROM 0.1 KM EAST OF M LI TARY AVENUE P O BOX 4576 91004 S. SEPULVEDA $1, 966,072 12/13/05 0%
UNDERCRCSSI NG TO 0.1 KM WEST OF MOTCR BLVD. #200 $21,970 02/ 05/ 07 0
AVENUE UNDERCROSSI COVI NA CA 91723 LOS ANGELES, CA 90045
CONSTRUCT SCREENI NG SYSTEM (626) 915- 7633 (310) 649-1821 PLANT EST
HB34 SWPPP SATI S
07-LA-10-11.6/15.2 I'N LOS ANGELES COUNTY IN LOS ANGELES CSI ELECTRI CAL CONTRACTORS, | NOWANG, PAUL $2,222,193 10/02/06 0%
07- 140604 AT VARI OQUS LOCATI ONS P. O BOX 2887 14620 CARMENI TA ROAD $0 10/ 23/ 06 0%
ACI M X037- (126) E LI GHTI NG AND SI GN | LLUM NATI ON $0 08/ 20/ 07 °
() SANTA FE SPRINGS, CA 90670 (562) 926- 2537
HA22 WPCP
07-LA-10-14.3/14.3 I'N LOS ANGELES COUNTY IN LOS ANGELES O DONNELL CONSTRUCTI ON I NC VWANG, SIMON YEH- FU $649,294 10/13/06 17%
07- 4K4104 ON ROUTE 10 AT HOOVER STREET ON RAMP 559 W COVI NA BLVD 1615 SOUTH WALL $231, 026 10/ 26/ 06 36%
SLOPE REPAIR STREET $231, 026 10/ 12/ 07 0
SAN DI MAS, CA 91773-2911
(213) 620-2039
HA23 WPCP
07-LA-10-14.8/48.3 I'N LOS ANGELES COUNTY AT VARI OUS PETERSON- CHASE GENERAL CHOU, M CHAEL $870,560 10/18/05 36%
07- 205004 LOCATI ONS 1792 KAl SER AVENUE 12901 E. RAMONA $746, 034 10/ 28/ 05 86%
ACI M 010 -(785)E REPLACE OVERHEAD AND GROUND SI GNS BLVD., SU TE H $69, 349  11/20/ 07 0
01-0 17-(5E) I RVINE, CA. 92614-5706 | RW NDALE, CA. 91706
-0 (626) 338-3430 SUSPENDED
HA22 WPCP
07-LA-10-7.6 E/B LA-10 AT 101/ I0WEAST TO PM 0. 65 DRILL TECH DRI LLI NG & SHORI NG PATEL, PRAVIN $2,306,000 10/04/05 100%
07- 250804 EASTSOF DOWNTOAN L. A. TO | NSTALL 2200 WMORE WAY $2,086,782 10/19/05 0
SOLDI ER PILE RETAI NING WALL W TI EBACK LOS ANGELES, CA 90015 $142 058 07/06/07 0%
& CRIB WALLS DIR S EME ANTI OCH, CA 94509 (213) 620-2039
I NSTALL RETAI NI NG WALL/ CRI B OVER RUN

HA- 23 WALLS/ EROSI ON
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Statement of Ongoing Contractsasof 01/20/07 02/ 01/ 07
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-14-35.3/0 I'N LOS ANGELES COUNTY NEAR SANTA CRI FFI TH COVPANY KWAN, KI'N $2, 445,402 03/16/04 0%
07- 4E2404 CLARI TA AT Tl CK CANYON WASH BRI DGE P O BOX 2150 25061 W AVENUE $2, 326,905 03/29/04 0%
ACNH P014- (060) E SCOUR M Tl GATI ON CHECK DAM STANFORD, STE 70 $128,570 12/ 26/ 07 0
--() SANTA FE SPRI NGS CA 90670 VALENCI A, CA. 91355
(562) 207- 1777 (661) 726-0148 PLANT EST
HA21 SWPPP SATI S
07-LA-14-35.8/43.1 LOS ANGELES COUNTY NEAR SANTA CLARI TA PETERSON CHASE GENERAL KWAN, KI' N $7,584,391 01/10/06 40%
07- 194104 AT VARl OUS LOCATI ONS 1792 KAl SER AVENUE 25061 W AVENUE $6, 042,347 01/ 24/ 06 6%
ACNH- PO14- (063) E CUT AND STABI LI ZE ROCK SLOPES STANFORD, STE 70 $246, 866 03/ 06/ 08 0
--() I RVINE CA 926145706
(949) 252- 0441 (661) 257-0273
HA42 SWPPP
07-LA-23-/8.9 I'N LOS ANGELES COUNTY I N AND NEAR SULLY M LLER CONTRACTI NG CO ZARI F SAYKALI $2, 816,987 07/21/06 100%
07- 184904 MALI BU AND WESTLAKE VI LLAGE FROM 1100 E. ORANGETHORPE AVE. #200 9100 S. SEPULVEDA, $506, 032 08/ 07/ 06 18%
ROUTE 1 TO VENTURA COUNTY LI NE SUl TE 200 $289,989 07/02/ 07 °
RUBBERI ZED ASPHALT CONCRETE ANAHEI M CA 92801
(310) 649-1821
HA22 WPCP
07-LA-27-4.1/4.6 I'N LOS ANGELES COUNTY I N FERNWOOD TDS ENG NEERI NG MANNAA, HASSAN $405, 759 05/ 24/ 06 82%
07- 0P6804 FROM 0.1 KM SOUTH OF CUESTA CALA ROAD 2899 AGOURA RD. STE 171 13171 TELFAI R AVE. $208, 268 06/ 02/ 06 51%
TO TOPANGA SCHOCOL ROAD STE 101 $50,906 01/31/07 °
I NSTALL TRAFFI C SI GNAL WESTLAKE VI LLAGE, CA 91361
(818) 364- 2760
HB4N WPCP
07-LA-27-6.9/0 I'N LOS ANGELES COUNTY AT GLENVI EW AT HI GHLAND CONSTRUCTI ON | NC $478,670 12/11/06 0%
07-4S3504 0.2 KM NORTH CF HAPPY TRAI L 133 N PI XLEY STREET $0 01/03/07 0%
RESURFACE ASPHALT CONCRETE $0 05/29/07 0
ORANGE CA 92868
(714) 538- 5156
HA42 WPCP
07-LA-27-12.5/14.3 I'N LOS ANGELES COUNTY I N LOS ANGELES SECURITY PAVI NG COVPANY | NC $529,570 11/29/06 0%
07- 4K1404 FRO BURBANK BOULEVARD TO HART STREET P O BOX 1489 $0 12/19/06

W DEN ROADWAY $0 07/01/07 0%

SUN VALLEY CA 913531489
(818) 767- 8418
HB4N WPCP
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07-LA-27-/11.1 I N LOS ANGELES COUNTY I N AND NEAR LOS ALL AMERI CAN ASPHALT RAM N, SI XTO $4,692,405 09/22/05 92%
07-2074U4 ANGELES FROM ROUTE 1 TO MJLHOLLAND POST OFFI CE BOX 2229 9100 S. SEPULVEDA $3, 730,893 10/11/05 78%
ACST- S027- (004) E DRI VE BLVD., SU TE 200 $317,485 04/30/ 07 0
S0-27 0-(4EA)C W DEN AND RESURFACE ROADVWAY CORONA, CA 92879 THOUSAND OAKS, CA 91320
S027- 005- () (310) 649-1821
HA22 HB1 WPCP
07-LA-39-22.5/0 I'N LOS ANGELES COUNTY AT ANGELES BEADOR CONSTRUCTI ON COVPANY KAROUT, REDA $539, 759 12/30/05 0%
07-4Gr004 NATI ONAL FOREST AT 0.5 KM NORTH OF 26320 LESTER Cl RCLE 12901 RAMONA BLVD. $526,243 01/12/06 0%
PEJSA CANYON BRI DGE STE H $1,063 03/12/07 0
RECONSTRUCT WASHED OUT CULVERT CORONA CA 92883
(951) 674- 7352 (626) 338-3430 PLANT EST
HA22 SWPPP SATI S
07-LA-47-.8/2 I'N LOS ANGELES COUNTY I N LOS ANGELES CHRI STI E CONSTRUCTI ON | NC SOHEI LI, A $1, 205,354 03/16/06 93%
07-1Y7104 AT VI NCENT THOMAS BRI DGE 4925 SEAPORT AVENUE 18730 S. W LM NGTON $463, 186 04/ 04/ 06 38%
REALI GN TRAVELER RAI L AVE., SU TE 103 $210,561 02/09/07 °
RI CHMOND, CA 94804
(310) 609- 0264
HVB SWPPP
07-LA-47-71.9 I'N LOS ANGELES COUNTY I N LOS ANGELES ROYAL ELECTRI C CO. ALONZO, BERNARD $2,887,711 11/30/05 78%
07-129954 FROM ROUTE 47 AND 110 SEPARATION TO P.O. BOX 231430 14620 CARMENI TA ROAD $2,402,805 12/16/05 83%
ACNH- P047- (007) E 0.3 KM EAST OF END OF VI NCENT THOMAS NORWALK, CA 90650 $177,596 04/ 20/ 07 0
--0) BRI DGE AND AT THE LA SACRAMENTO, CA 95823-0409 (562) 926- 2537
I NSTALL CLOSED Cl RCUI T TELEVI SI ON
HB4AN WPCP
07-LA-47-1.9 I'N LOS ANGELES COUNTY I N LOS ANGELES BELAI RE VWEST LANDSCAPE | NC PUNJABI, RAJ $1, 788,903 09/01/06 38%
07-179904 AT VARI QUS LOCATI ONS PO BOX 6270 11229 SOUTH WOODRUFF $241,694 09/18/06 149%
PLANTI NG AND | RRI GATI ON AVENUE $217,319 06/ 09/ 07 °
BUENA PARK CA 90622
(562) 572-6230
HA25 SWPPP
07-LA-60-.5/.7 I'N LOS ANGELES COUNTY I N LOS ANGELES ODONNELL CONSTRUCTI ON | NC PATEL, PRAVI N $631, 731 04/ 21/ 06 100%
07-2Y0004 AT ROUTE 60 AND 5 SEPARATI ON 559 W COVI NA BLVD 1615 SOUTH WALL $566, 067 05/ 08/ 06 93%
BRI DGE REHABI LI TATI ON STREET $0 01/08/07 0
SAN DI MAS CA 917732911 01/ 12/ 07
(909) 394- 4510 (213) 620- 2039 COVPLETED

H\VB WPCP



State of California Department of Transportation

Page 68
Statement of Ongoing Contractsasof 01/20/07 02/ 01/ 07
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
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07-LA-60-6.9/19.4 I'N LOS ANGELES COUNTY I N VAR OQUS AVERI CAN CI VI L CONSTRUCTORS PUNJABI, RAJ $10, 243,172 06/03/05 94%
07-206804 LOCATI ONS 3701 MALLARD DRI VE 11229 SOUTH WOODRUFF $10, 180, 704 06/17/05 96%
ACNH- PO60- (125) E GRI'ND CONCRETE PAVEMENT AVENUE $0 01/12/07 0
--() BENI Cl A, CA 94510 DOMNEY, CA 90241 01/ 23/ 07
(562) 572-6230
HA22 WPCP
07-LA-60-11.2/11.2 I'N LOS ANGELES COUNTY I N SOUTH EL CDONNELL CONSTRUCTI ON | NC SAAD, HUSSEI N $845,321 09/18/06 35%
07- 4K6504 MONTE AT PECK ROAD OFF RAMP 559 W COVI NA BLVD 11229 S. WOODRUFF $627,261 09/ 28/ 06 74%
W DEN OFF RAMP AVE. $206, 672 12/ 30/ 07 0
SAN DI MAS CA 917732911
(909) 394- 4510 (562) 401-3333
HB1 WPCP
07-LA-60-19.5/23.9 I'N LOS ANGELES COUNTY I N AND NEAR J. MCLOUGHLI N ENG SAAD, HUSSEI N $3,129,061 08/02/05 66%
07- 244604 CI TY OF | NDUSTRY AND DI AVMOND BAR FROM10722 ARROW ROUTE, SUI TE 716 11229 S. \WOODRUFF $2, 808,580 08/18/05 87%
ACNH- PO60- (127) E FULLERTON ROAD UNDERCROSSI NG TO 0. 9 AVENUE $0 06/ 30/ 07 0
--0) KM VEST OF GRAND AVENU RANCHO CUCAMONGA, CA 91730 DOMWNEY, CA 90241
REPLACE PORTLAND CEMENT CONCRETE (562) 401-3333
HA22 WPCP
07-LA-60-22. 4/ 25 I'N LOS ANGELES COUNTY I N DI AMOND BAR CC MYERS, | NC. SANDOVAL, MARTI N $58, 106, 702 04/ 08/ 03 0%
07-1257U4 AND THE CITY OF | NDUSTRY AT VARIOQUS 1822 S. LEWS STREET 721 BREA CANYON ROAD, $55, 790, 156 04/ 23/ 03 0%
ACST- X037- (114) E LOCATI ONS SUI TE #6 $1, 267,776 04/ 30/ 07 °
X0- 37 1-(4E) CONCRETE BOX G RDER BRI DGE ANAHEI M CA WALNUT, CA 91789
) (909) 594-9311 PLANT EST
HB5 SWPPP SATI S
07-LA-60-29.4/0 I'N LOS ANGELES COUNTY | N POVONA AT BRUTOCO ENG NEERI NG & CONSTR. GALVAN, PATRICI A $12, 835,002 02/10/06 100%
07-201704 THE POMONA MAI NTENANCE STATI ON P.O. BOX 429 721 BREA CANYON ROAD, $4, 456, 867 02/ 22/ 06 35%
CONSTRUCT NEW MAI NTENANCE STATI ON SUI TE 6 $1, 655,639 07/30/07 0
FONTANA, CA 92334
(909) 594-9311
HA12 SWPPP
07-LA-60-/0 I'N LOS ANGELES COUNTY I N AND NEAR D.W POWNELL CONSTRUCTI ON, | NC. ZAW STOABKI, TOM $2,952,658 08/12/05 100%
07-226714 MONTEBELLO, COMVERCE AND MONTEREY P. O BOX 1406 11229 S. WOODRUFF $2,467,239 08/ 25/05 849
ACNH- X027- (124) E PARK AT VARI QUS LOCATI ONS AVE. $328, 050 07/01/07 0

--0)
HA42

SWPPP

GROSS SOLI D WASTE REMOVAL DEVI CES FONTANA, CA 92334- 1406

DOWNEY, CA 90241
(562) 401- 3333
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07-LA-72-.2/6.7 I'N LOS ANGELES COUNTY TN AND NEAR DYNALECTRI C MAO, AMY $1,207,900 12/14/06 0%
07- 257704 VWH TTI ER FROM JORDAN ROAD TO 4462 CORPORATE CENTER DRIVE 14620 CARVENI TA ROAD $0 01/09/07 0%
ESPERANZA AVENUE $0 09/ 20/ 07 0
I NSTALL SI GNAL SYSTEM LCS ALAM TGS, CA 90720 (562) 926-2537
HB4N WPCP
07-LA-90-1.0/1.8 N LOS ANGELES COUNTY FROM 0. 1 KM D.W POWELL CONSTRUCTION, INC. SAYKALI, ZARIF $3,032,302 02/16/05 0%
07-1693A4 EAST OF BALLONA CREEK BRIDGE TO 0.4 P.O. BOX 1406 9100 S. SEPULVEDA $2, 995, 427 03/ 07/ 05 0%
KM EAST OF CENTI NELA AVENUE BLVD., SU TE 200 $0 07/01/07 0
UNDERCRCSSI NG FONTANA, CA 92334-1406 LOS ANGELES, CA 90045
W DEN EXI STI NG RAMP (310) 649-1821 PLANT EST
HE13 SWPPP SATI S
07-LA-90-1.2/1 N LOS ANGELES COUNTY TN LOS ANGELES C C MYERS TNC TRUWTLLO, G LBERT $11,602, 117 02/ 16705 100%
07-1693C4 AT VARI OQUS LOCATI ONS P O BOX 2948 9100 S. SEPULVEDA $10, 780, 437 03/ 03/ 05 920
W DEN EXI STI NG FREEWAY BLVD., SU TE 200 $198, 290 04/ 26/ 08 0
RANCHO CORDOVA CA 957412948  LOS ANGELES, CA 90045
(916) 635-9370 (310) 649-1821
HE13 SWPPP
07-LA-91-6.0/14. 1 N LOS ANGELES COUNTY N CARSON, CHUMD CONSTRUCTI ON T NC. LONGAZO, RN $72,124, 777 11/03/05 20%
07-182204 COVPTON AND LONG BEACH AT VARI QUS 14425 JOANBRI DGE STREET 11229 S. WOODRUFF $25, 365,520 11/ 21/ 05 350
ACNH- 091 -(123)E LOCATI ONS AVE. $997, 424 05/ 11/ 08 0
-0 REHABI LI TATE PAVENMENT BALDW N PARK, CA 91706-1747 DOMEY, CA 90241
(562) 401-3333
HA22 SWPPP
07-LA-91-9. 8710 N LOS ANGELES COUNTY TN COVPTON AT PK CONSTRUCTI ON VANG, M KE $438,590 04/ 06/ 06 95%
07-1Y6504 ACACI A AVENUE UNDERCROSSI NG AND AT 2126 N FAIR QAKS 11229 S. WOODRUFF $60, 877 04/ 18/ 06 14%
COLLEGE OVERHEAD AVENUE $12,095 04/ 07/ 07 0
REPAI R ERCSI ON AND SPALLS ALTADENA CA 91001
(626) 794- 0800
HA21 WPCP
07-LA-91-16.6/17.3 I'N LOS ANGELES COUNTY IN CERRI TOS AT BELAI RE VEST LANDSCAPE INC.  WANG, M KE $2,357,094 09/19/02 100%
07- 002964 VARl QUS LOCATI ONS 7371 WALNUT AVENUE $2, 358,798 09/ 27/ 02 100%
ACNH- P091- (111) E HI G-VAY PLANTI NG AND | RRI GATI ON DOWNEY, CA 90241-5521 $0 12/ 12/ 06 0
| M5O-5 28- (5E) BUENA PARK, CA 90620- 1759 (562) 401-3333 01/ 04/ 07
--0) PLANT EST
HB32 SATI S
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07-LA-91-17.8/18.8 I'N LOS ANGELES COUNTY I N ARTESIA AND A C C U CONSTRUCTI ON WANG, M KE $2,229,388 01/05/06 19%
07-180004 CERRI TOS FROM 0.4 KM WEST OF PI ONEER 23135 BETTY ROAD 11229 WOODRUFF AVENUE $2, 039,050 01/23/06 91%
ACNH- P091- (125) E BOULEVARD UNDERCROSSI NG TO 0.2 KM $162,199 12/20/09 0
--() EAST OF NORWALK BOULEV PERRI S CA 92570
PLANTI NG AND | RRI GATI ON (951) 657- 8200
HA25 SWPPP
07-LA-101-.4/.9 I'N LOS ANGELES COUNTY I N LOS ANGELES BRUTOCO ENG NEERI NG & WANG, SI MON YEH FU $14,514,847 08/ 20/ 04 100%
07-1199WU4 FROM 0.1 KM WEST OF CENTER STREET P. 0. BOX 429 1615 SOUTH WALL $12, 495,958 09/ 07/ 04 85%
UNDERCROSSI NG TO ALAMEDA STREET STREET $625, 630 05/ 03/ 07 0
OVERCRCSSI NG FONTANA, CA 92334 LOS ANGELES, CA 90015
REALI GN FREEWAY AND RAMPS (213) 620-2039
HB4N SWPPP
07-LA-101-.6/10.4 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL | ZADPANAH, MOE $3, 117,764 09/01/06 30%
07- 232304 AT VARI QUS LOCATI ONS 1792 KAI SER AVENUE 2550 CORPORATE PLACE, $395, 103 09/ 12/ 06 13%
ROADSI DE MAI NTENANCE STE. C 107 $97,189 08/ 30/ 07 °
I RVINE, CA 92614-5706
(323) 981-1795
HA28 SWPPP
07-LA-101-1.8/27. 4 I'N LOS ANGELES COUNTY I'N LOS ANGELES ACCU CONSTRUCTI ON | ZADPANAH, MOE $1, 285,528 08/ 02/05 59%
07-23244 AND BURBANK AT VARI OQUS LOCATI ONS 23135 BETTY ROAD 2550 CORPORATE PLACE, $1, 231,028 08/18/05 96%
ACNH QL01- (101) E REMOVE AND REPLACE DI SEASED TREES SU TE C 107 $1,250 11/30/07 °
--0) PERRI'S, CA 92570 MONTEREY PARK, CA 91754
(323) 981-1795
HA25 WPCP
07-LA-101-7.5/12 I'N LOS ANGELES COUNTY I N LOS ANGELES SECURI TY PAVI NG COVPANY, AZI MA, HASSAN $4, 109, 857 06/03/05 100%
07-244804 FROM CAHUENGA BOULEVARD P. O BOX 1489 2550 CORPORATE PLACE, $3, 493,421 06/ 14/05 100%
ACNH- Q101- (095) E UNDERCRCSSI NG TO TUJUNGA AVENUE SUl TE C- 107 $0 12/ 15/ 06 0
--() UNDERCROSSI NG SUN VALLEY, CA 91353-1489 MONTEREY PARK, CA 91754 01/ 08/ 07
RESURFACE ASPHALT CONCRETE (323) 981-1795 COVWPLETED
HA22 WPCP
07-LA-101-11.7/25.8 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL PATEL, JAGDI SH $5, 049,953 10/31/05 46%
07-218504 AT VARI QUS LOCATI ONS 1792 KAl SER AVENUE 5160 HASKELL AVENUE $4,559,100 11/15/05 87Y%
ACNH- X037-(128) E PLANTI NG AND | RRI GATI ON ENCI NO, CA 91436 $128,390 01/24/08 0

SWPPP

I RVINE, CA 92614-5706

(818) 788-3303
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07-LA-101-17.5/ 20 I'N LOS ANGELES COUNTY I N LOS ANGELES BELAI RE-VWEST LANDSCAPE, | NC. PATEL, JAGDI SH $1,114,779 05/17/03 93%
07-0616A4 FROM HASKELL AVENUE UNDERCROSSI NG TO P.O BOX 6270 5160 HASKELL AVE $1, 066,098 05/17/03 95%
ACNH- P101- (995) 0 ENCI NO AVEPEDESTRI AN OVERCROSSI NG ENCI NO CA 91436 $0 04/ 06/ 07 0
--() PLANTI NG AND | RRI GATI ON RESTORATI ON' BUENA PARK, CA 90622 (818) 788-3303
HA25
07-LA-101-25.3/38.2 I'N LOS ANGELES AND VENTURA COUNTI ES GOLDEN STATE UTILITY CO MANNAA, HASSAN $10, 638,259 11/14/05 57%
07-120884 AT VARI QUS LOCATI ONS P O BOX 2968 13171 TELFAIR AVE., $4, 443,175 11/ 29/05 429
ACNH- 000C- (276) E I NSTALL COVMUNI CATI ON SYSTEM SUI TE 101 $560, 361 09/ 11/ 07 0
--(0) TURLOCK CA 95381 SYLMAR, CA. 91342
(209) 634- 4981 (818) 364-2760
HB4N WPCP
07-LA-101-34.2/38.2 I'N LOS ANGELES AND VENTURA COUNTIES SECURITY PAVI NG COVPANY, | NC. TOUTOUNCHI AN, MOHAMVAD $3,959,226 12/15/06 0%
07- 186104 AT VARI QUS LOCATI ONS P. O BOX 1489 1525 RANCHO CONEJO $0 01/11/07 0%
ACST- QL01- (121) E CONSTRUCT CONCRETE MEDI AN BARRI ER BLVD., SU TE 103 $0 03/03/09 °
G Q1-01 1-(1E) SUN VALLEY, CA 91353-1489
--0) (805) 480-4928
HA27 SWPPP
07-LA-103-1.2/1.3 I'N LOS ANGELES COUNTY I N LOS ANGELES R J. NOBLE COWPANY PUNJABI, RAJ $321, 702 06/ 06/ 06 100%
07-2Y3804 AND LONG BEACH AT VARI OUS LOCATIONS P.O BOX 620 11229 SOUTH WOODRUFF $287, 434 06/ 15/ 06 89%
RESURFACE ASPHALT CONCRETE AVENUE $0 11/21/06 0
CRANGE, CA 92856
(562) 572-6230 SUSPENDED
HMLA WPCP
07-LA-105-1.5/1.5 I'N LOS ANGELES COUNTY IN EL SEGUNDO FLEM NG ENVI RONMENTAL GALLARDO, SAM $295,976 10/ 27/ 06 0%
07-1P7504 AT | MPERI AL HI GHWAY AND HORNET WAY 6130 VALLEY VI EW STREET 18730 S. W LM NGTON $0 12/01/06 0%
REMOVE UNDERGROUND STORAGE TANK AVE. STE 103 $0 05/23/07 0
BUENA PARK CA 906201030
(714) 228- 0935 (310) 609- 0264
HA42 WPCP
07-LA-105-/18.2 I'N LOS ANGELES COUNTY I N LOS ANGELES, SUDHAKAR COVPANY | NTERNATI ONALZAW STOASKI, TOM $949, 340 05/25/06 46%
07-1Y9304 HAWIHORNE, | NGLEWOOD, LYNWOOD, 1450 N FI TZGERALD AVE 11229 S WOODRUFF AVE $428,161 06/12/06 45%
PARAMOUNT, SOUTH GATE, DOWNEY AND $134,013 07/01/07 °
NORWALK AT VARI QUS LOCATI O RI ALTO, CA 92376 (562) 401-3333

REPLACE STRI PI NG AND MARKI NG
Hw WPCP
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07-LA-107-.9/3.6 I'N LOS ANGELES COUNTY I N TORRANCE AND TDS ENG NEERI NG NGUYEN, LUKE $462,955 06/ 06/ 06 100%
07-4J39904 REDONDO BEACH AT 230TH STREET AND AT 2899 AGOURA ROAD, STE. 171 14620 CARMENI TA ROAD $422,955 06/ 15/ 06 91%
190TH STREET $0 02/ 20/ 07 0
UPGRADE TRAFFI C SI GNALS WESTLAKE VI LLAGE, CA 91361 (562) 926- 2537
HB4N WPCP
07-LA-107-/4.8 I'N LOS ANGLES COUNTY I N AND NEAR TERNO | NC MAO, AWY $945,999 12/29/06 0%
07- 257804 TORRANCE FROM PACI FI C COAST HI GHWAY 15701 HERON AVE 14620 CARMENI TA ROAD $0 01/11/07 0%
TO REDONDO BEACH BOULEVARD $0 09/ 20/ 07 0
I NSTALL SI GNAL SYSTEM LA M RADA, CA 90638 (562) 926- 2537
HB4N WPCP
07-LA-110-20.7/20.9 I'N LOS ANGELES COUNTY I N LOS ANGELES OLI VAS VALDEZ | NC GALLARDO, SAM $951, 065 10/ 05/ 06 24%
07- 430404 AT FLOMER STREET OVERCROSSI NG AND AT 846 NORTH CHARTER DRI VE 18730 S W LM NGTON $28,400 10/ 23/ 06 3%
FI GUEROA STREET OVERCROSSI NG AVE STE 103 $0 05/02/07 0
REPLACE BRI DGE RAI LI NGS COVI NA, CA 91724
(310) 609- 0264
HB1 WPCP
07-LA-110-24.5/25.5 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL MCKENZI E, DARRELL $2,535,174 11/ 14/05 52%
07- 243504 FROM 0.3 KM SOUTH OF STADI UM WAY 1792 KAl SER AVENUE 2090 FERN LANE $1, 245,369 11/23/05 48%
ACST- S110- (010) E OVERCROSSI NG TO 0.4 KM SOUTH OF ROUTE GLENDALE, CA 91208 $24,630 10/30/07 0
G S1-10 0-(0F) 110 AND 5 SEPARATI ON IRVINE, CA 92614 (818) 637-2506
--0) I NSTALL OVERHEAD SI GNS AND RESTRI PE
HB1 WPCP
07-LA-110-24.9/25.5 I'N LOS ANGELES COUNTY I N LOS ANGELES ROYAL ELECTRI C COVPANY MANNAA, HASSAN $3,583,780 10/04/05 42%
07-4G3004 FROM 0.1 KM NORTH OF PARK ROWDRI VE 3131 52ND AVENUE 13171 TELFAI R AVE. $656, 370 10/ 20/ 05 18%
ACNH- S110- (012) E OVERCROSSI NG TO LOS ANGELES RI VER SYLMAR, CA. 91342 $0 07/01/07 0
--() BRI DGE OVERHEAD SACRAMENTO CA 95823 (818) 364-2760
REPLACE LI GHTS (916) 428- 0286
HA22 WPCP
07- LA-110- 30. 2/ 32 I'N LOS ANGELES COUNTY I N AND NEAR ALL AMERI CAN ASPHALT MCKENZI E, DARRELL $535, 600 05/24/06 43%
07-1Y1504 PASADENA FROM 0.2 KM SOUTH OF ARROYO P O BOX 2229 2090 FERN LANE $554, 652 06/ 06/ 06 999
DRI VE OVERCROSSI NG TO GLENARM STREET $0 02/15/07 0
RESURFACE ASPHALT CONCRETE CORONA CA 928782229 (818) 637-2506

(951) 736- 7600
HML WPCP
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07-LA-118-.3/.3 I'N LOS ANGELES COUNTY I N LOS ANGELES HI GHLAND CONSTRUCTI ON, | NC. BOBBA PRASAD $217,703 11/28/06 9%
07-4L5204 AT 0.5 KM EAST OF ROCKY PEAK ROAD 133 NORTH PI XLEY STREET 1525 RANCHO CONEJO $188, 734 12/ 04/ 06 93%
MEDI AN DRAI NAGE | MPROVEMENT BLVD., SU TE 102 $0 12/29/06 0
ORANGE, CA 92868 01/ 18/ 07
(805) 375-5924 COVPLETED
HB1 WPCP
07-LA-134-11.5/ 13 I'N LOS ANGELES COUNTY I N LOS ANGELES P&D CONSULTANTS, | NC. AGUI LAR, ANGEL $1,326,671 12/01/05 16%
07- 182604 AND PASADENA FROM 0.3 KM WEST OF 999 TOWN & COUNTRY RD. 4TH FL 2090 FERN LANE $1, 227,673 12/09/05 91%
ACNH- P134- (033) E FI GUEROA STREET UNDERCROSSI NG TO GLENDALE, CA. 91208 $21,298 09/25/09 0
--() ORANGE GROVE BOULEVARD OVER ORANGE, CA. 92868 (818) 637-2514
PLANTI NG AND | RRI GATI ON
HA25 SWPPP
07-LA-138-43.4/47.8 I'N LOS ANGELES COUNTY I N PALMDALE AT TAFT ELECTRI C COVPANY MANNAA, HASSAN $106, 026 08/ 14/ 06 0%
07- 4L8204 VARI OQUS LOCATI ONS P O BOX 3416 13171 TELFAI R AVE STE $0 08/30/06 0%
I NSTALL MESSAGE SI GNS 101 $0 03/15/07 0
VENTURA CA 93006
(805) 642-0121 (818) 364-2760
HB1 WPCP
07-LA-138-60.2/61.6 I'N LOS ANGELES COUNTY AT PEARLBLOSSOMGRANI TE CONSTRUCTI ON COVMPANY HORMXZI, | RAJ $4, 144,020 02/02/05 0%
07-127254 FROM 0.2 KM VWEST COF LONGVI EW ROAD TO P. O. BOX 902500 45120 13TH STREET $4,129,680 02/14/05 0%
3.0 KM VST OF 165TH STREET EAST VEST $0 03/15/07 °
W DENI NG AND ASPHALT CONCRETE PALMDALE, CA 93590- 2500 LANCASTER, CA 93534
(661) 726-0148 PLANT EST
HE13 SWPPP SATI S
07-LA-138-61.5/63.6 I'N LOS ANGELES COUNTY AT PEARBLOSSOM GRANI TE CONSTRUCTI ON COMPANY HORMOZI, | RAJ $15, 915,399 10/12/05 0%
07-127264 AND LLANO FROM 2.1 KM EAST OF P. O BOX 50085 45120 13TH ST W $9, 310,168 10/ 20/ 05 0%
ACNH- P138- (037) E LONGVI EW ROAD TO 0.1 KM WEST OF SYLMAR, CA. 91342 $898, 617 06/ 25/ 08 0
--() 165TH STREET EAST WATSONVI LLE, CA. 95077 (661) 726-0148
W DEN HI GHMAY AND CONSTRUCT BRI DGE PLANT EST
HE13 HBlL SWPPP SATI S
07-LA-164-2.0/0 I'N LA COUNTY BRI DCE 53-0534 CARRIES J. MCLOUGHLI N ENG NEERI NG CO ZAW STOASKI, TOM $900, 000 05/23/05 100%
07-4L2104 LA- 164ROSEMEAD BLVD OVER LARGE FLOOD 10722 ARROW RTE. #716 11229 S. \WDODRUFF $812, 630 05/ 23/ 05 90%
CNTRL CHANLUPSTREAM FROM WHI TTI ER AVE. $0 01/01/07 0
NARROAS DAM DI R S EMERG RANCHO CUCAMONGA, CA 91730 DOMNEY, CA 90241
PLACE MEASURES TO SUPPORT COLUWN (562) 401-3333 OVER RUN

HA- 23 FOOTI NGS



State of California Department of Transportation Page 74

Statement of Ongoing Contractsasof 01/20/07 02/ 01/ 07
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-170-14.6/20. 6 N LOS ANGELES COUNTY IN LOS ANGELES O DONNELL CONSTRUCTI ON [ ZADPANAH, MOE $5, 365, 010 10/ 13/ 05 75%
07- 244304 AT VARI QUS LOCATI ONS 559 W COVI NA BLVD. 2550 CORPORATE PLACE, $2,515,131 10/ 26/ 05 47%
ACST- S170- (002) E SLAB REPLACEMENT AND GRI NDI NG SU TE C 107 $170,904 05/20/07 0
S1-70 0-(2E) SAN DI MAS, CA. 91773-2911 MONTEREY PARK, CA. 91754
--0) (323) 981-1795
HA22 WPCP
07-LA-170-18.8/19.8 I'N LOS ANGELES COUNTY I N LOS ANGELES POWELL CONSTRUCTORS AZI MA, HASSAN $5,511, 664 03/27/06 93%
07-224404 FROM 0.2 KM NORTH OF WHI TSETT AVENUE PO BOX 698 2550 CORPORATE PLACE, $4, 750,861 04/12/06 86%
OVERCROSSI NG TO 0. 2 KM NORTH OF SUI TE C 107 $916, 315 05/ 30/ 07 °
ROSCCE BOULEVARD UNDERC FONTANA, CA 92334-0698
CONSTRUCT SOUNDWALL (323) 981-1795
HB311 SWPPP
07-LA-187-6.4/6.4 I'N LOS ANGELES COUNTY I N LOS ANGELES JFL ELECTRIC, | NC LEE, JEFF $482,279 09/14/06 0%
07-4L7604 AND CULVER CI TY AT M DWAY AVENUE 8257 COVPTON AVENUE 13171 TELFAI R AVENUE, $0 10/11/06 0%
I NSTALL TRAFFI C SI GNAL #101 $0 05/18/07 0
LOS ANGELES, CA 90001- 3915
(818) 364-2760 SUSPENDED
HB1 WPCP
07-LA-210-24.0/45.1 I'N LOS ANGELES COUNTY AT VARI OQUS P AND D LANDSCAPE CHOU, M CHAEL $706,811 08/21/06 43%
07-2324E4 LOCATI ONS 999 TOAN AND COUNTRY RD 4TH F 12901 E RAMONA BLVD $319, 437 09/01/06 46%
REMOVE AND REPLACE DI SEASED TREES $62,386 06/ 27/ 08 0
CRANGE, CA 92868 (626) 338-3430
HA25 WPCP
07-LA-210-46.2/49.3 I'N AND NEAR LAVERNE AND CLAREMONT DI VERSI FI ED LANDSCAPE CO. KARCQUT, REDA $1,504,820 08/02/05 33%
07-172174 FROM SAN DI MAS CANYON ROAD TO 0. 2 33801 WASHI NGTON ST. 12901 RAMONA BLVD. #H $1, 312,674 08/11/05 _—
M LES VEST OF TOANE AVENUE | RW NDALE, CA 91706 $4,140 08/18/09 °
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (626) 338-3430
HE14 SWPPP
07-LA-210-49.3/52.1 I'N LOS ANGELES COUNTY | N CLAREMONT DI VERSI FI ED LANDSCAPE CO KARCQUT, REDA $1, 748,256 07/13/05 35%
07- 1264F4 FROM THOVPSON CREEK BRI DGE TO SAN 33801 WASHI NGTON ST. 12901 RAMONA BLVD. $1,582,126 07/28/05 90%
BERNARDI NO COUNTY LI NE #11 $7,553 07/08/09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 | RW NDALE, CA 91706

(626) 338-3430
HE14 SWPPP
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
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07-LA-405-7.5/7.5 N LOS ANGELES COUNTY IN LONG BEACH RSB GROUP INC GALLARDO, SAM $411,010 05/16/06 98%
07- 250704 AT ROUTE 405 AND 710 SEPARATI ON 8 MCLAREN SUI TE Q 18730 S. W LM NGTON $402, 196 05/ 31/ 06 97%
RECONSTRUCT MEDI AN AND SEAL JO NTS AVE STE 103 $0 02/26/07 0
I RVI NE, CA 92618
(310) 609- 0264 SUSPENDED
HVB WPCP
07-LA-405-9.4/0 I'N LOS ANGELES COUNTY TN CARSON FROMGRI FFI TH COVPANY PUNUABI, RAJ $1,728,899 08/24/06 45%
07- 188804 0.5 KM EAST OF W LM NGTON AVENUE 12200 BLOOVFI ELD AVENUE 11229 SOUTH WOODRUFF $7,000 09/01/06 0%
UNDERCROSSI NG TO W LM NGTON AVENUE AVENUE $3,000 05/ 31/ 07 0
W DEN OFF RAMP TO 3 LANES SANTA FE SPRI NGS, CA 90670
(562) 572-6230
HB1 SWPPP
07-LA-405-21.3/26. 4 LOS ANGELES COUNTY TN AND NEAR BALFOUR BEATTY CONSTRUCTI ON ALI, MASHHUR $32,562,491 01/17/03 0%
07-1198U4 I NGLEWOOD, LOS ANGELES AND CULVER 1255 EAST H GHLAND AVE STE 21 18730 S. W LM NGTON $31, 242,372 01/30/03 0%
ACNH- 405 - (032) N CI TY AT VARI QUS LOCATI ONS AVE. SU TE 103 $133,399 04/ 30/ 07 °
40-5 30- (2N HOV LANE SAN BERNARDI NO CA 92404 RANCHO DOM NGUEZ, CA
-0 (909) 886- 6823 90220 PLANT EST
HBS SWPPP SATI S
07-LA-405-25.9/29. 5 I'N LGOS ANGELES COUNTY AT VARI OUS BALFOUR BEATTY CONSTR. INC.  VENTOCOI LLA, JCSE $115, 396, 982 09/ 28/ 04 60%
07-1178U4 LOCATI ONS 419 SOUTH HI NDRY AVE., STE C $54, 690, 795 10/ 06/ 04 479
ACNH- 405 - (048) N CONSTRUCT HOV LANES $1, 980,269 04/16/09 °
40-5 30-(8NS) T I NGLEWOOD, CA 91792 (310) 410-9862
6207- 034-()
HBS SWPPP
07-LA-405-29.5/32.2 I'N LOS ANGELES COUNTY N LOS ANGELES DI ABLO CONTRACTORS I NC TANDUAQUI O, ALLAN $34,153,904 04/12/05 100%
07- 195904 FROM 0.1 KM SOUTH OF ROUTE 10 AND 405 7 CROW CANYON COURT STE 100 1220 S. SEPULVEDA $24,908, 329 04/ 26/ 05 230
ACNH- 405 - (054) N SEPARATI ON TO BURNHAM STREET AND AT LOS ANGELES, CA 90025 $1, 292,795 05/30/07 °
40-5 30- (4N) SUNSET BOULEVARD SAN RAMON CA 94583 (213) 216-7346
-0 W DEN EXI STI NG FREEWAY (925) 552- 8250 OVER RUN
HB4N SWPPP
07-LA-405-30.3/36. 1 I'N LOS ANGELES COUNTY TN AND NEAR LOSPKB CONSTRUCTI ON I NC YADEGARI,  SHAHRI AR $3,059, 100 08/29/05 0%
07- 226614 ANGELES AT VARI OUS LOCATI ONS P O BOX 661717 1200 SO SEPULVEDA $2, 745,605 09/ 14/ 05 0%
ACI M 405 - (046)E GROSS SOLI DS REMOVALS DEVI CES LOS ANGELES, CA 90025 $121, 126 04/ 17/ 07 °
-0 ARCADI A CA 910661717 (310) 478-7970
(626) 301- 9897 PLANT EST

HA42 SWPPP SATI S
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07- LA- 405-38. 6/ 40. 2 I'N LOS ANGELES COUNTY I N LOS ANGELES DW POVNELL CONSTRUCTI ON PATEL, JAGDI SH $3,971,315 06/21/05 0%
07-199624 0.3 KM SQUTH OF VENTURA BOULEVARD P. O BOX 4406 5160 HASKELL AVENUE $3,702,195 07/08/05 0%
UNDERCROSSI NG TO 0.1 KM SQUTH CF ENCI NO, CA 91436 $7,000 09/26/07 0
BURBANK BOULEVARD OVERCR FONTANA, CA 92334 (818) 788-3303
ADD HOV LANE PLANT EST
HB5 SWPPP SATI S
07-LA-405-38.7/39.4 I'N LOS ANGELES COUNTY I N LOS ANGELES STEVE P RADOS | NC PATEL, JAGDI SH $24,977,796 03/02/05 74%
07-201204 FROM 0.1 KM NORTH OF SEPULVEDA P O BOX 15128 5160 HASKELL AVE. $19, 953,871 03/18/05 80%
ACNH- 405 - (050) N BOULEVARD UNCERCROSSI NG TO 0.3 KM ENCI NO, CA 91436 $810, 792 06/ 15/ 07 0
40-5 30- (ON) SOQUTH OF ROUTE 101 AND 405 S SANTA ANA CA 927350128 (818) 788-3303
--0) REALI GN AND W DEN EXI STI NG H GHWAY (714) 835- 4612
HE11l SWPPP
07- LA-405-40.1/46. 2 I'N LOS ANGELES COUNTY IN LOS ANGELESA C C U CONSTRUCTI ON KWAN, KI' N $2, 490,578 11/01/06 0%
07-218304 FROM 0.2 KM SOUTH OF BURBANK 23135 BETTY ROAD 5160 HASKELL AVE. $0 12/01/06 0%
ACl M 405 - (055)E BOULEVARD OVERCROSSI NG TO DEVONSHI RE $0 0
--0) STREET UNDERCROSSI NG PERRI S CA 92570 (818) 788-3303
PLANTI NG AND | RRI GATI ON (951) 675- 8200
HA25 SWPPP
07-LA-405-/12.6 I'N LOS ANGELES COUNTY I N LONG BEACH, PETERSON CHASE GENERAL ZAW STONBKI, TOM $14,577,468 11/10/05 24%
07- 244404 CARSON AND SI GNAL HI LL FROM LOS 1792 KAl SER AVE. 11229 S. \WDODRUFF $2, 699,366 11/23/05 19%
ACI M+ 405 -(929)E ANGELES AND ORANGE COUNTY LINE TO AVE. $775,573 06/ 30/ 09 0
--0) ROUTE 405 AND 110 SEPARATI O I RVINE, CA 92614-5706 DOMNEY, CA 90241
SLAB REPLACEMENT AND CRI NDI NG (562) 401-3333
HA22 WPCP
07-LA-605-14.6/15.4 I'N LOS ANGELES COUNTY I N PI CO RI VERA PKB CONSTRUCTI ON, | NC. PUNJABI, RAJ $5, 128,576 10/29/04 0%
07- 040104 FROM 0.1 KM NORTH OF BEVERLY P.O BOX 661717 11229 SOUTH WOODRUFF $4,996,715 11/16/04 -
ACl M 605 -(720)E BOULEVARD OVERCROSSI NG TO 0.5 KM AVENUE $64, 500 06/ 26/ 07 0
--() SOUTH OF ROSE HI LLS ROAD OVERCR ARCADI A, CA 91066 DOMEY, CA 90241
CONSTRUCT SOUND AND RETAI NI NG WALLS (562) 572-6230 PLANT EST
HB311 SWPPP SATI S
07-LA-710-5.5/6.8 I'N LOS ANGELES COUNTY I N LONG BEACH ALL AMERI CAN ASPHALT SAAD, HUSSEI N $4,746,293 11/21/06 0%
07-2203U4 FROM 0.9 KM NORTH OF WEST OCEAN P O BOX 2229 11229 S WOODRUFF AVE $0 12/12/06 0%
STPL-6207-(039) E BOULEVARD TO 0.1 KM SOUTH OF ROUTE 1 $0 12/30/07 °
62-07 0-(9E) RESURFACE PAVEMENT CORONA CA 928782229 (562) 401-3333
) (951) 736- 7600 SUSPENDED
HA22 HB1 SWPPP
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07-LA-710-6.8/9. 4 N LOS ANGELES COUNTY TN LONG BEACH GOLDEN STATE UTILITY CO VANG, PAUL $3,136, 679 11/ 14/05 66%
07-120934 FROM ROUTE 1 TO ROUTE 405 AND 710 PO BOX 2968 14620 CARMVENI TA RD $1,539,496 11/29/05 46%
ACNH- 710 -(787)E SEPARATI ON NORWALK, CA 90650 $0 06/07/07 0
--() I NSTALL COVMUNI CATI ON SYSTEM TURLOCK, CA 95381- 2968 (562) 926- 2537
HB4N WPCP
07-LA-710-6.8/9.1 I'N LOS ANGELES COUNTY I N LONG BEACH P&D LANDSCAPE AKBARI AN, MASSCD $3,037,844 08/05/04 52%
07- 234904 FROM ROUTE 1 PACI FI C COAST HI G-MAY TO999 TOAN & COUNTRY RD. 4TH FL 17912 CRUSADER AVE, $2, 815,898 08/19/04 90%
ACNH- P710- (011) E WARDL OW AVENUE STE 101 $8, 720 10/20/08 0
--0) HI GHWAY PLANTI NG AND | RRI GATI ON ORANGE, CA 92868 CERRI TGS, CA 90703
(562) 860-3085
HA25 SWPPP
07-LA-710-17.3/26.3 I'N LOS ANGELES COUNTY AT VARI OQUS COOPER MYERS A JO NT VENTURE AKBARI AN, MASSCD $20, 483,328 12/23/05 38%
07- 242604 LOCATI ONS P O BOX 2948 17912 CRUSADER AVE. $8, 719,050 01/11/06 43%
ACST-710 -(783)E UPGRADE MEDI AN BARRI ER SU TE 101 $1, 052,494 11/21/07 °
G 71-0 17-(3E) RANCHO CORDOVA CA 957412948
--() (916) 635-9370 (562) 860-3085
HA27 SWPPP
07-LA-710-18.4/26.5 I'N LOS ANGELES COUNTY I N VARI OQUS ALL AMERI CAN ASPHALT ALl , MASHHUR $15, 264,697 06/ 09/ 05 90%
07-244704 LOCATI ONS P O BOX 2229 18730 S. W LM NGTON $13, 607,842 06/17/05 85%
ACNH- 710 -(781)E SLAB REPLACEMENT AND GRI NDI NG AVENUE STE. 103 $461, 205 04/ 30/ 07 °
--0) CORONA CA 92878 RANCHO DOM NGUEZ, CA
(951) 736- 7600 90220
HA22 SWPPP (310) 609-0264
07-LA-5707-/0 I'N LOS ANGELES COUNTY I N LOS ANGELES MEPCO SERVI CES | NC AZI MA, HASSAN $4,549,144 12/02/05 42%
07- 201604 AT SILVERLAKE MAI NTENANCE STATION 9634 WASHBURN ROAD UNIT B 2550 CORPORATE PLACE, $865, 465 12/ 21/ 05 e
RECONSTRUCT MAI NTENANCE STATI ON SUl TE G- 107 $86, 800 04/ 30/ 08 °
DOMEY CA 90241
(562) 803- 9499 (323) 981-1795
HA12 SWPPP
07-LA-5758-/0 I'N LOS ANGELES COUNTY I N LOS ANGELES CROWN FENCE CO. WANG, SI MON YEH FU $175,701 11/21/06 0%
07-1P8004 AT ALAMEDA MAI NTENANCE STATI ON 12118 BLOOWFI ELD AVE. 1615 SOUTH WALL $0 12/26/06 0%
I NSTALL | RON FENCE AND REPAI R ROOF STREET $0 03/16/07 0
SANTA FE SPRI NGS, CA 90670
(213) 620- 2039
HA12 WPCP
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07-VEN-1-4.0/4.7 I'N VENTURA COUNTY IN VENTURA AT 2.2 RSB GROUP | NC. CASTI LLO, ELOY $194, 600 09/13/06 0%
07-1P5704 KM NORTH OF DEER CREEK ROAD AND AT 94 SUMVERSTONE 9100 S. SEPULVEDA $0 09/ 26/06 0%
0.3 KM NORTH OF Bl G SYCAMORE CREEK BLVD., SU TE 200 $0 03/08/07 0
BRI DGE I RVINE, CA 92614
I NSTALL METAL BEAM GUARD RAI L (310) 649-1821 SUSPENDED
HB1 WPCP
07- VEN- 1- 15. 0/ 15 I'N VENTURA COUNTY I N OXNARD FROM 0.1 BLO S CONSTRUCTI ON, | NC. TOUTOUNCHI AN, MOHAMVAD $2, 150,297 08/ 09/06 90%
07-247204 KM WEST OF PLEASANT VALLEY ROAD 3201 STURA S ROAD 1525 RANCHO CONEJO $1, 742,829 08/23/06 79%
OVERCRGSSI NG TO ROUTE 1 BLVD. SUI TE 103 $0 01/03/07 0
CONSTRUCT DRAI NAGE SYSTEM OXNARD, CA 93030
(805) 480- 4928
HE12 SWPPP
07-VEN-1-/11 VEN- 1, PACI FI C COAST HI GHWAY, FROM PM UNI ON ENG NEERI NG COVPANY, | NCDORRI, M KE $575,000 01/10/05 100%
07- 4K8304 0.0 (LA/VENTURA COUNTY LI NE) NORTH TO3658 N. VENTURA AVE. 1525 RANCHO CONEJO $475,413 01/10/05 83%
PM 11. 0 AT WOOD ROAD O C | N OXNARD BLVD. $0 04/30/ 06 0
DR S EMERCGENCY F. A VENTURA, CA 93001 THOUSAND QAKS, CA 91320
SLI DE & STORM DEBRI S REMOVAL (805) 480-4928 OVER RUN
HA- 23
07-VEN-23-1.9/1.9 I'N VENTURA COUNTY I N THOUSAND QAKS AT TDS ENG NEERI NG MANNAA, HASSAN $213, 736 10/ 10/ 06 38%
07-4L3304 BRI DGEGATE STREET 2899 AGOURA ROAD, SU TE 171 13171 TELFAIR AVE STE $193,141 10/ 20/ 06 90%
I NSTALL TRAFFI C SI GNALS 101 $164, 700 03/13/07 °
WESTLAKE VI LLAGE, CA 91361
(818) 364- 2760
HB1 WPCP
07-VEN-23-3.5/11.4 I'N VENTURA COUNTY I N THOUSAND QAKS SECURI TY PAVI NG COVPANY | NC  ABUMUHOR, | SSAM $60, 495,481 04/ 04/ 06 17%
07-115454 AND MOORPARK FROM THOUSAND QAKS P O BOX 1489 1525 RANCHO CONEJO $16, 416, 850 04/17/06 279
HP21- 6207- (036) L BOULEVARD UNDERCROSSI NG TO NEW LGOS BLVD. #102 $2,322,059 07/21/10 0
620-7 03-() ANGELES AVENUE UNDERCROSSI N SUN VALLEY CA 913531489
--0) W DEN ROADWAY AND SOUND WALL (818) 767- 8418 (805) 375-9247
HE13 SWPPP
07-VEN-23-3.7/10.4 I'N VENTURA COUNTY I N THOUSAND QAKS SECURI TY PAVI NG COVPANY | NC  TOUTOUNCHI AN, MOHAMVAD $1, 376,810 04/25/06 0%
07-1Y7704 FROM HI LLCREST DRI VE UNDERCROSSI NG TOP O BOX 1489 $0 05/09/06 0%
0.3 KM NORTH OF Tl ERRA REJADA ROAD $0 01/31/07 0
UNDERCROSSI NG SUN VALLEY CA 913531489
COLD PLANE ASPHALT CONCRETE (818) 767- 8418

HMLA WPCP
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07- VEN- 23-/23. 6 VEN 23 AT PM 23.5-25.6 TH S TWO LANE BURNS- PACI FI C TOUTOUNCHI AN, MOHAMVAD $545, 000 10/03/05 100%
07-4L6204 SECTI ON OF VEN23 | S JUST SOUTH OF 505 EAST THOUSAND QAKS BLVD. 1525 RANCHO CONEJO $521,034 10/ 03/05 100%
SANTA CLARA RI VER & FI LMORE DI R BLVD. STE. 102 $0 01/30/07 0
EMERGENCY F. A. CONTRACT THOUSAND QAKS, CA 91360 THOUDAND QAKS, CA 91320
REPAI R DAMAGED CONCRETE DRAI NAGE (805) 480-4928 OVER RUN
HA23 CHANNEL
07- VEN- 33-5. 6/ 45 I'N VENTURA COUNTY IN THE LOS PADRES SUMVER CONSTRUCTI ON, | NC. DORRI, M KE $3, 196,109 01/09/05 100%
07- 4K7604 NATNL FOREST AREA TO THE NORTH OF 1184 NORTH QAK AVE. 1525 RANCHO CONEJO $2,908,552 01/09/05 91%
QJAI A TY FROM PM 15.0 TO PM 45.0 BLVD. 102 $0 02/15/07 0
DI R S EMERGENCY FORCE ACC FI LLMORE, CA 93015 THOUSAND QAKS, CA 91320
REMOVE & DI SPOSE COF SLI DE DEBRI S (805) 480-4928 OVER RUN
HA- 23
07- VEN-33-7.8/8 I'N VENTURE COUNTY, VENTURA 33 FROM PMC. A. RASMUSSEN, | NC. DORRI, M KE $5, 700, 000 02/14/05 100%
07- 4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF 2360 SHASTA WAY 1525 RANCHO CONEJO $5, 641,132 02/ 14/05 99%
THE OAK VIEW VI LLAGE. DR S BLVD., #102 $0 09/ 29/06 0
EMERCENCY F. A. CONTRACT SIM VALLEY, CA 93065-1800 THOUSAND QAKS, CA 91320
STABI LI ZE & REPAIR A STORM DAVAGED (805) 480-4928 OVER RUN
HA- 23 ROADVWAY
07- VEN- 33-29. 3/29. 3 I'N VENTURA COUNTY NEAR QJAI FROM 0.3 GENESI S PAVI NG & LANDSCAPI NG | RA, ALFRED $290, 700 10/ 27/ 06 44%
07- 4K1304 KM SOUTH OF TULE CREEK BRI DGE 13369 DRONFI ELD AVENUE 1525 RANCHO CONEJO $30, 465 11/09/ 06 13%
SLOPE REHABI LI TATI ON AND PLANTI NG BLVD SUI TE 103 $27,915 09/ 17/ 07 °
SYLMAR CA 91342
(805) 480-4928
HA23 SWPPP
07- VEN-33-45.5/0 VEN 33 PM 45.5 WTH N THE LOS PADRES LA THOWSON ENG NEERI NG DORRI, M KE $335,000 10/04/05 100%
07-4L6304 NATI ONAL FOREST 30 M N. OF QA 1656 MCNELL ROAD 1525 RANCHO CONEJO $338,172 10/ 04/05 97%
REMOVE THE SLI DE AND STABI LI ZE SLOPE BLVD. SU TE 103 $35,865 01/31/07 °
DR S EMERGENCY F. A. CO QJAI, CA 93023
REMOVE SLI DE AND STABI LI ZE (805) 480- 4928 OVER RUN
HA- 23
07- VEN- 33-55.8/0 I'N VEN 33 AT PM55.8 I N THE LOS SUMMVER CONSTRUCTI ON, | NC. DORRI, M KE $5, 085,000 06/10/05 100%
07-4L3404 PADRES NATI ONAL FOREST 43 M OF QJAI P. O BOX 30 1525 RANCHO CONEJO $4,792,552 09/01/05 94%
& 2 M SO. OFSANTA BARBARA COUNTY BLVD., SU TE 103 $13,301 01/31/07 °
LI NEf REMOVE DEBRI S DIR S EME SANTA PAULA, CA 93061 SYLMAR, CA 91342
REMOVE DEBRI S/ REBUI LD ENBANKMVENT (805) 480- 4928 OVER RUN
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07- VEN-33-/7 I'N VENTURA COUNTY AT VARI QUS AVERI CA VEST LANDSCAPE | NC. PRASAD BOBBA $689, 138 05/ 24/ 06 56%
07- 2324F4 LOCATI ONS 12328 WOODRUFF AVENUE 1525 RANCHO CONEJO $338, 127 06/ 06/ 06 49%
REMOVE AND REPLACE DI SEASED TREES BLVD, STE 102 $93, 642 06/30/08 0
DOWNEY, CALI FORNI A 90241
(805) 375-9247
HA25 WPCP
07- VEN- 101- 22. 0/ 24 I'N VENTURA COUNTY I N OXNARD AND M C M SECURITY PAVING J V ALl SHAHI, HOOSHANG $83, 115, 740 04/ 26/ 02 96%
07-0607U4 VENTURA FROM ROUTE 232 TO MONTALVO P O BOX 620 1525 RANCHO CONEJO $79, 330, 163 05/ 02/ 02 949
ACNH QL01- (005) E SPUR OVERHEAD BLVD. SUI TE 102 $316, 594 03/ 30/ 07 0
--0) W DEN ROADWAY AND BRI DGES NORTH HI GHLANDS CA 95660 THOUSAND QAKS, CA 93021
(916) 334- 1221 (805) 375-9247
HE13 SWPPP
07- VEN-118-4.8/0 IN THE TOMN OF SATI COY NV OF CAMARILLOC. A. RASMUSSEN, | NC. I RA, ALFRED $350, 000 10/ 04/05 0%
07-4L6104 VENTREPAI R & REPLACE DAMAGED DRAI NAGE 2360 SHASTA WAY 1525 RANCHO CONEJO $0 11/02/05 0%
SYSTEM AS NEEDED, REBU LD THE BLVD. STE. 103 $0 02/ 15/06 °
S| DESLOPE/ ROADBED DI R S SIM VALLEY, CA 93065 THOUSAND QAKS, CA 91320
SLOPE PROTECTI ON ERCSI ON CONTROL FOR (805) 480-4928
HA- 23 STORM
07- VEN- 126-29. 8/ 32. 7 I'N VENTURA COUNTY NEAR PI RU AT SECURI TY PAVI NG COVPANY, INC. DI PSIA M KE $544, 065 09/12/06 80%
07-4L7504 VARI QUS LOCATI ONS P. 0. BOX 1489 1525 RANCHO CONEJO $542, 850 09/ 26/ 06 97%
OVERLAY ASPHALT CONCRETE BLVD., SU TE 102 $26,989 02/13/07 °
SUN VALLEY, CA 91353-1489
(310) 345-6263
HB1 WPCP
07- VEN-126-/13.1 I'N VENTURA COUNTY I N VENTURA AND MODERN ALLOYS | NC TOUTOUNCHI AN, MOHAMVAD $3, 493,727 04/22/05 76%
07-237204 SANTA PAULA FROM ROUTE 101 AND 126 11172 WESTERN AVENUE 1525 RANCHO CONEJO $3,074,726 05/06/05 97%
ACST- P126- (049) E SEPARATI ON TO TODD BARRANCA BRI DGE BLVD, STE 103 $0 02/ 28/ 07 0
G P1-26 0-(9E) AND FROM PECK ROAD OVERCROS STANTON CA 90680 THOUSAND OAKS, CA 91320
--0) I NSTALL THRI E BEAM BARRI ER (714) 893- 0551 (805) 480-4928
HB1 SWPPP
07- VEN- 150-8.7/0 I'N VENTURA COUNTY NEAR RANCHO SANTA BERKELEY ENG NEERI NG CO | RA, ALFRED $1, 388,494 09/ 26/ 05 34%
07- 4G5204 ANA AT 3.9 KM WEST OF SANTA ANA ROAD 257 KI NGSLEY AVENUE 1525 RANCHO CONEJO $879,921 10/ 13/ 05 63%
ACST- P150- (022) E REI NFORCED CONCRETE Pl PES BLVD., SU TE 102 $198, 784 12/10/ 07 0
P1-50 0-(2E) PALO ALTO, CA 94301 THOUSAND QAKS, CA 91320
--() (805) 480- 4928
HA23 SWPPP
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Location Awarded
Contract - Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07- VEN- 150- 11. 0/ 11 I'N VENTURA COUNTY NEAR LI VE OAK NYE AND NELSON | NC DORRI, M KE $504,533 06/16/06 49%
07-1189C4 ACRES AT SANTA ANA CREEK BRI DGE 1860 EASTMAN AVENUE STE 108 1525 RANCHO CONEJO $175, 037 06/ 22/ 06 35%
W DEN ROADWAY AND BRI DGE RAILS BLVD, SU TE 103 $86, 305 03/21/07 0
VENTURA CA 93003
(805) 654- 1682 (805) 480-4929
HA21 SWPPP
07- VEN- 150- 15. 0/ 23. 9 I'N VENTURA COUNTY I N AND NEAR QJAI FNF CONSTRUCTI ON, | NC. I RA, ALFRED $2,839,069 06/26/02 68%
07-105484 FROM LOVA DRI VE TO LI ON CANYON CREEK 1525 RANCHO CONEJO $2,791,226 07/11/02 99%
ACST- P150- (018) E BRI DGE BLVD., SU TE 102 $0 12/31/07 0
--0) RESURFACE ASPHALT CONCRETE THOUSAND OQAKS, CA 91320
(480) 784- 2910 (805) 375-9247
HA22
07- VEN- 150- 22. 5/ 23. 5 BETVWEEN CI TIES OF OQJAI & SANTA PAULA C. A. RASMUSSEN, | NC. DORRI, M KE $3, 720,000 09/28/05 100%
07-4L2404 6 LOCOF FAI LED ROADBED SUPPCRT AT 2360 SHASTA WAY 1525 RANCHO CONEJO $3, 668,718 10/ 02/ 05 99%
POST M LES: BLVD. STE 103 $0 01/31/07 0
22.52,22.59,22.62, 22. 80, 23. 52 AND SIM VALLEY, CA 93065 THOUSAND QAKS, CA 91320
23.71 DIRS E (805) 480-4928 OVER RUN
HA23 REBUI LD ROADBED SLOPE W ROCK SLOPE
PROTECT
07- VEN- 150-/30.5 VEN 150 FROM PM 26. 65 TO PM 30.5 THI SALLI ANCE CONTRACTI NG | NC. DORRI, M KE $9, 535,000 08/04/05 100%
07-4L2304 LOCATION | S BETWEEN THE CI TI ES OF 155 GRANADA STREET, STE. C 1525 RANCHO CONEJO $9, 164, 626 08/ 04/ 05 96%
QJAI AND SANTA PAULA DI R EMERGENCY BLVD., STE. 103 $164, 757 02/ 01/ 07 0
F. A CONTRACT CAMARI LLO, CA 93010 THOUSAND QAKS, CA 91320
REBUI LD SECTI ON CF FAI LED ROADWAY (805) 480-4928 OVER RUN
HA23

Totals: Authorized Final Amt: $940, 726, 792 Completed to Date: $583, 252,042  Work ThisMonth: $23, 241, 409
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Location Awarded
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08-RIV-10-15. 8/15. 9 I'N RI VERSI DE COUNTY NEAR BANNI NG AT DENBCER ENG NEERI NG & CONST. OZOMARA, DENI S $2,073,550 12/13/05 100%
08- 009504 THE DESERT HI LLS TRUCK | NSPECTI ON 4575 E. CAM NO PARCCELLA 15367 TAMARAK ROAD $1, 990,243 12/30/05 100%
ACI M 010 -(099)1 FACI LI TIES $0 12/22/06 0
ACI M 010 - (099)E CONSTRUCT TRUCK | NSPECTI ON BUI LDING  PALM SPRI NGS, CA 92264 (951) 232-3714 12/ 22/ 06
--0) COVPLETED
HA42 WPCP
08-RI V-10-85.8/86. 4 I'N RI VERSI DE COUNTY I N CHI RI ACO T D S ENG NEERI NG $231,243 09/08/06 0%
08- 0F3004 SUMW T FROM 0.4 KM WEST OF CHI RIACO 2899 AGOURA ROAD SU TE 171 $0 09/19/06 0%
SUMWM T OVERCROSSI NG TO 0.5 KM EAST CF $0 °
CH R ACO SUWM T OVERCRO WESTLAKE VI LLAGE CA 91361
I NSTALL SAFETY LI GHTI NG (805) 371- 4639
HB4N WPCP
08-RIV-60-.5/7.5 I'N RI VERSI DE COUNTY AT GLEN AVON FROMYEAGER SKANSKA | NC. KAWM,  JABRA $52,934,971 03/08/06 47%
08- 354804 ROUTE 15 AND 60 SEPARATI ON TO VALLEY 1995 AGUA MANSA ROAD 2023 CHI CAGO AVENUE, $22, 309,820 03/17/06 42%
ACNH- PO60- (123) E WAY UNDERCROSSI NG SUl TE B6 $0 11/13/07 °
LN62- 08 0-(8) W DEN H GHWAY Rl VERSI DE, CA 92509
--0) (951) 276-1938
HB5 SWPPP
08-RIV-71-/2.7 I'N RI VERSI DE COUNTY NEAR CORONA AND SENMA CONSTRUCTI ON YOGARAJAH, MANNY M $9, 500,960 12/29/03 0%
08- 446514 CHI NO HI LLS FROM SAN BERNARDI NO AND 2 SOUTH PO NTE DR STE 295 790 S. VI A LATA STE $9, 939,938 01/14/04 0%
HP21- 6208- (007) L Rl VERSI DE COUNTY LI NE TO SANTA ANA 100 $0 04/28/08 °
620-8 00- () Rl VER BRI DGE LAKE FOREST, CA 92630 COLTON, CA 92334
--0) W DEN DI VI DED H GHWAY (951) 830- 6864 PLANT EST
HE13 SWPPP SATI S
08-RIV-74-23.5/25.9 I'N RI VERSI DE COUNTY NEAR LAKE VANCE CORPORATI ON CALI XTO, M GUEL $148, 633 04/26/02 0%
08- 1A0104 ELSI NORE FROM MAPES ROAD TO NAVAJO 2271 LOCUST AVENUE 14340 ELSWORTH, STE $0 05/07/02 -
ROAD #117 $0 0
ASPHALT CONCRETE OVERLAY RI ALTO, CA 92377 MORENO VALLEY, CA 92553
(909) 232- 8955
HMVL
08-RIV-74-71.7/85.2 I'N RI VERSI DE COUNTY AT VARI QUS VANCE CORPORATI ON AL- SAADOON, ALI $889, 837 06/23/06 37%
08-3424U4 LOCATI ONS 2271 N. LOCUST AVE. 2023 CH CAGO AVE. , $889, 237 07/ 06/ 06 999
PASSI NG LANES AND TURNOUTS SU TE B-6 $0 03/15/07 0

HB4N SWPPP

RI ALTO, CA 92377

(951) 276-1945
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08-RIV-79-7.0/7.1 I'N RI VERSI DE COUNTY NEAR AGUANGA AT BERT W SALIS | NC. MANASRAH, FATHI $633,545 10/03/06 0%
08- 450204 TEMECULA CREEK BRI DCE 10769 WOODSI DE AVENUE, #205 9225 STELLAR COURT, $569, 265 10/ 13/ 06 0%
ROCK SLOPE PROTECTI ON SUl TE B $0 12/29/08 0
SANTEE, CA 92071
(951) 277-8582 PLANT EST
HA21 SWPPP SATI S
08-RIV-79-33.9/40.1 I'N RI VERSI DE COUNTY NEAR BEAUMONT AT VANGUARD CONSTRUCTI ON FATHI, ALI $1,270,360 10/27/06 13%
08- 0F0204 VARI QUS LOCATI ONS 1010 39TH AVENUE 2023 CHI CAGO AVE. , $19, 250 11/20/06

ACST- P079- (035) E
G PO-79 0- (5E)
--()

CONSTRUCT CONCRETE MEDI AN BARRI ER
OAKLAND CA 94601
(510) 261- 5700

STE B-6
(951) 232-7259

$0 03/30/07

2%

HB1 WPCP
08-RIV-91-5.3/6.6 N RI VERSI DE COUNTY TN CORONA FROM P AND D LANDSCAPE MANAGEMVENT SPRAY, M CHAEL $1, 975,568 11/03/06 9%
08- 474104 0.2 KM WEST OF LI NCOLN AVENUE 999 TOMN AND COUNTRY RD 4TH F 1110- A RESEARCH DR $14, 460 12/ 05/ 06 Lo
OVERCROSSI NG TO EAST GRAND BOULEVARD $0 11/15/10 0
UNDERCRCSSI NG ORANGE CA 92868 (951) 232-6497
PLANTI NG AND | RRI GATI ON (714) 835- 4447
HA25 SWPPP
08-RIV-91-7.4/21.6 N RI VERSI DE COUNTY TN Rl VERSI DE FROMBRUTOCO ENG NEERI NG & CALI XTO, M GUEL $18, 441, 152 05/ 29701 0%
08- 43534 0.1 KM EAST OF MAGNOLI A AVENUE PO BOX 429 3474 NIKI WAY $18, 905,240 06/ 07/ 01 0%
ACNH P091- (104) E UNDERCROSSI NG TO 0.3 KM EAST OF RI VERSI DE, CA 92507 $0 03/27/07 0
-0 BROCKTON AVENUE UNDERCROSSI N FONTANA CA 92334- 0429 (909) 232-8957
W DEN EXI STI NG H GHWAY AND BRI DGES PLANT EST
HB4N SWPPP SATI S
HE13

08-RI V-215-37. 7/43.9
08- 334844
ACNH- 215 - (219)9

I'N RI'VERSI DE COUNTY I N RI VERSI DE AND WASHI NGTON/ OBAYASHI
MORENO VALLEY AT VARIOUS LOCATIONS P.O BOX 600
W DEN EXI STI NG FREEWAY

LOPEZ, JCE
3474 NILKI WAY
RI VERSI DE, CA 92557

$234, 394, 119
$151, 764, 051

02/ 06/ 04 65%
02/ 24/ 04
$0 12/12/07

65%

1-215 -(219)9 HI GHLAND, CA 92346 (909) 275-0751

ACNH- X065- (080) N

HB5 SWPPP

HB4C

HE11

08-SBD-15-4.6/5.3 N SAN BERNARDI NO COUNTY TN RANCHO  J MCLOUGHLI N ENG CO., TNC. PATBUL, SEM $2,042,105 11/30/06 0%
08- 000704 CUCAMONGA FROM 1.0 KM SOUTH OF 10641 FULTON CT 790 S. VIA LATA STE $0 12/20/06

HB4N SWPPP

FOOTHI LL BOULEVARD TO ROUTE 15 AND 66
SEPARATI ON
W DEN EXI STI NG RAMP

RANCHO CUCAMONGA, CA 91730

100
(951) 830-9299

$0 05/15/07

0%
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08- SBD- 15-12. 7/ 15 I'N SAN BERNARDI NO COUNTY I N AND NEAR COFFMAN SPECI ALTI ES, | NC ABUGHARBI EH, | MAD $24,082,593 07/14/06 89%
08- 0A4234 RI ALTO AND FONTANA AT VARl OUS 4375 JUTLAND DRI VE, SU TE 260 9225 STELLAR COURT, $22, 294,255 07/27/ 06 89%
LOCATI ONS SUl TE B $0 02/ 05/ 07 0
PAVEMENT REHABI LI TATI ON SAN DI EGO, CA 92117
(951) 232-3610
HA22 SWPPP
08- SBD- 15-40.5/0 I'N SAN BERNARDI NO COUNTY I N O DONNELL CONSTRUCTI ON | NC GADALLA, AMGAD $832,958 08/22/05 27%
08- 279004 VI CTORVI LLE AT PALMDALE ROAD 559 WEST COVI NA BLVD. 15367 TAMARACK ROAD $813, 736 09/ 08/ 05 97%
ACI M 015 -(222)1 OVERCROSSI NG VI CTORVI LLE, CA 92392 $0 02/ 07/07 0
G 015 -(222)E REALI GN RAMP AND LANDSCAPI NG SAN DI MAS, CA 91773 (951) 453-8929
--()
HB1 WPCP
08- SBD- 15-74. 1/ 86. 4 I'N SAN BERNARDI NO COUNTY I N BARSTOW KIEW T PACI FI C COMPANY SHAHI DI, SHAI NE $3, 659,264 07/14/06 38%
08- 1A9104 FROM MURI EL AVENUE OVERCROSSI NG TO P O BOX 339 222 E MAIN STREET, $2, 231,159 08/01/06 61%
EAST YERMO ROAD OVERCROSSI NG SUI TE 208 $0 05/08/07 0
REGRADE MEDI AN AND | NSTALL BARRI ER NEVWBERRY SPRI NGS, CA 92365
(951) 232-7839 SUSPENDED
HB1 SWPPP
08- SBD- 15- 74. 9/ 124 I'N SAN BERNARDI NO COUNTY I N AND NEARKIEW T PACI FI C CO. SPENCER, OVEN $50, 242,921 04/07/ 04 97%
08-4567V4 BARSTOW AND YERMO FROM EAST MAI N P. 0. BOX 1769 222 E. MAIN ST., $51, 055,493 04/ 26/ 04 98%
ACI M 015 -(218)1 STREET OVERCROSSI NG TO 0. 32 KM SOUTH SU TE 208 $0 02/ 05/ 07 0
ACI M 015 -(218)E OF RASOR RQOAD VANCOUWVER, WA 98668 BARSTOWN CA 92311
--0) ROADVWAY REHABI LI TATI ON (760) 256-5558
HA22 SWPPP
HB4AC
08- SBD- 15- 87. 7/ 186 I'N SAN BERNARDI NO COUNTY AT VARI OQUS GRANI TE CONSTRUCTI ON COMPANY  SANTCOS, JOHN $26, 262,626 10/ 19/ 06 3%
08- 000404 LOCATI ONS P O BOX 50085 222 E. MAIN ST., STE $274,100 11/09/06 104
ACI M 015 -(149)E MEDI AN GRADI NG, DRAI NAGE, RAILING 208 $0 12/05/08 0
--0) WATSONVI LLE CA 95077
(831) 724- 1011 (951) 538-5315
HB1 SWPPP
08- SBD- 15- 115. 3/ 119 I'N SAN BERNARDI NO COUNTY NEAR BAKER GRANI TE CONSTRUCTI ON CO. TORRES, JOSE $6,177,177 08/22/06 11%
08-476104 FROM 5.9 KM NORTH OF AFTON ROAD P. O BOX 50085 222 E MAIN STREET $1, 380,237 09/07/06 220
OVERCROSSI NG TO 2.3 KM SOQUTH OF $0 05/ 30/ 07 0
BASI N ROAD OVERCROSSI NG WATSONVI LLE, CA 95077-5085 (760) 256-5239

W DEN ROADWAY AND BRI DGE
HB4C SWPPP
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08- SBD- 18- 20. 6/ 39. 5 SR 18 PM 20.6 TO PM 39.5 200" TO C/L SOUTH BAY TI MBER DAVI S, DARCY L. $1, 400,000 01/26/06 97%
08- 0H8104 REMOVAL OF DEAD TREES ALONG EVAC. 202 N. OREGON ST. 2531 LUGONI A AVE. STE $1,317,386 02/ 07/ 06 949
ER- () ROUTES F $0 02/ 15/ 07 0
--0) YREKA, CA 96097
(909) 844-9731
201 130
08- SBD- 30- 26. 7/ 30. 2 I'N SAN BERNARDI NO COUNTY I N SAN ALCORN FENCE COVPANY PAI BUL, SENI $912,000 09/12/06 54%
08- 0F1404 BERNARDI NO AND HI GHLAND FROM HI GHLANDP O BOX 1249 790 S VI A LATA, SU TE $336, 159 09/ 25/ 06 37%
AVENUE UNDERCROSSI NG TO FI FTH STREET 100 $0 03/15/07 °
UNDERCRGOSSI NG SUN VALLEY, CA 91353
| NSTALL MEDI AN BARRI ER (951) 830-9299
HB1 SWPPP
08-SBD-38-2.9/4.3 I'N SAN BERNARDI NO COUNTY AT MENTONE ALL AMERI CAN ASPHALT $2, 165,000 11/08/06 0%
08- 498504 FROM WABASH AVENUE TO CRAFTON AVENUE P O BOX 2229 $0 12/11/06 0%
ACST- P038- (016) E COLD PLANE ROADWAY $0 0
PO- 38 0-(6E) CORONA CA 928782229
-0 (951) 736- 7600
HB1 SWPPP
08- SBD- 38-9. 3/9. 6 I'N SAN BERNARDI NO COUNTY I N AND NEARGRI FFI TH COMPANY $2, 220,473 03/27/06 69%
08- 358424 YUCAI PA FROM 1. 3 KM EAST OF BRYANT P O BOX 2150 $1, 375,463 04/ 11/ 06 62%
ACST- P038- (014) E STREET TO 0.1 KM EAST OF M LL CREEK $0 03/16/07 0
P0O- 38 0- (4E) BRI DGE SANTA FE SPRI NGS CA 90670
--0) W DEN BRI DGE (562) 207- 1777
HA21 WPCP
08- SBD- 38-14.8/59. 4 I'N SAN BERNARDI NO COUNTY ON STATE A J ACOSTA COWPANY, | NC. NGUYEN, VU THANH $1, 000,000 10/11/05 96%
08- 0H4004 ROUTE 38FROM POST M LE 14.8 TO 59.4 P. O BOX 2889 2351 LUGONI A AVE., #F $952,305 10/11/05 95%
REMOVE DEAD AND DYI NG TREES $0 01/10/07 0
Bl G BEAR LAKE, CA 92315 (951) 232-7582
201 130
08- SBD- 40- 73. 0/ 91 I'N SAN BERNARDI NO COUNTY FROM 2.4 KM WESTERN STATES SURFACI NG | NC $689, 690 04/28/99 0%
08- 463004 WEST OF OLD DAD WASH TO 1.0 KM VWEST P O BOX 4770 $0 05/07/99 0%
OF NEWION WASH AND | N AND NEAR $0 0
NEEDLES FROM JAVA OVERHEAD MODESTO CA 95352
PLACE MEDI UM SEAL COAT (209) 525- 9065

HMLA
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08- SBD- 40- 80. 0/ 97 I'N SAN BERNARDI NO COUNTY ON ROUTE 40 YEAGER - SKANSKA COVPANY YUEN, M CHAEL $9, 585,000 05/30/06 80%
08- 0J1304 AT POSTM LE 80 AND BETVEEN POSTM LE 1995 AGUA MANSA ROAD 222 E. MAIN ST., #208 $3, 497,927 06/ 08/ 06 36%
ER- -( ) 90 AND POSTM LE 97 $0 10/27/08 0
--0) BRI DGE SHORI NG LANES EB AND VB RI VERSI DE, CA 92509 (951) 232-7522
201130
08- SBD- 40- 80. 4/ 97. 6 I'N SAN BERNARDI NO COUNTY NEAR BARSTOWYEAGER- SKANSKA YUEN, M CHAEL $9, 567,450 09/07/06 57%
08-0J1014 AND NEEDLES FROM MARBLE WASH BRI DGE 1995 AGUA MANSA ROAD 222 E. MAIN STREET $6, 226, 832 09/ 14/ 06 95%
ACBR- 040 - (052)E TO MUSTANG WASH BRI DGE $0 01/ 04/ 07 0
04-0 20-(2E) REPLACE BRI DGES EASTBOUND Rl VERSI DE, CA 92509 (951) 232-7522 01/ 04/ 07
--() COMPLETED
HA21 SWPPP
08- SBD- 40- 97. 6/ 97. 6 STATE ROUTE 40, PM 97.62 NEAR ESSEX, YEAGER SKANSKA | NC. YUEN, M CHAEL $1, 845,000 03/29/06 7%
08-0J0204 SAN BERNARDI NO COUNTY AT MUSTANG WASH 1995 AGUA MANSA ROAD 222 E. MAIN STREET, $1, 310,102 03/29/06 719%
BRI DGE # 54- 0893R STE 208 $0 09/05/08 °
TEMPORARY SHORI NG UNDER BRI DGE RI VERSI DE, CA 92509- 2405
(951) 232-7522
201 130
08- SBD-60-.6/3.5 I'N SAN BERNARDI NO COUNTY I N CH NO BELAI RE WEST LANDSCAPE | NC SPRAY, M KE $597,901 10/13/05 66%
08- 451504 FROM 1.0 KM EAST CF THE LOS ANGELES P O BOX 6270 1110- A RESEARCH DR $429,506 10/ 27/ 05 76%
COUNTY LINE TO 0.32 KM VEEST OF REDLANDS, CA 92374- 4562 $0 08/15/07 °
MOUNTAI N AVENUE UNDERCROSSI N BUENA PARK CA 90622 (951) 232-6497
PLANTI NG AND | RRI GATI ON (714)523-9200
HA25 WPCP
08- SBD- 62-33.0/34.2 I'N SAN BERNARDI NO COUNTY I N MATI CH CORPORATI ON MAYER, GARY A $147, 147 04/ 05/ 02 0%
08- 1A1304 TVENTYNI NE PALMS ON ROUTE 62 FROM P O BOX 50000 322 W HOBSON WAY STE $0 04/18/02 -
CEDAR AVENUE TO CHARLOTTE ROAD #2 $0 °
ASPHALT CONCRETE OVERLAY SAN BERNARDI NO CA 92412 BLYTHE, CA 92225
(909) 825-9100 (760)922-5848
HMVL
08-SBD- 71-5.3/6.2 I'N SAN BERNARDI NO COUNTY NEAR CHI NO ODONNELL CONSTRUCTI ON I NC EHR M DOMN C $535,313 11/13/06 11%
08- 0E9804 H LLS FROM 0.6 KM SOUTH OF SOQUEL 559 W COVI NA BLVD 790 S. VI A LATA STE $6,550 12/06/06 104
CANYON PARKWAY OVERCROSSI NG TO 0.5 KM 100 $0 05/02/07 0
NORTH OF PI NE AVENUE U SAN DI MAS CA 917732911
I NSTALL METAL BEAM GUARD RAI L (909) 394- 4510 (951) 830- 6629

HB1 WPCP
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08-SBD-83-.9/1 I' N SAN BERNARDI NO COUNTY I N CHI NO AT MCM CONSTRUCTI ON | NC. SAOUD, NAHRO $1,981,652 08/11/05 0%
08- 449704 CHI NO CREEK BRI DGE P.O BOX 867 790 S. VI A LATA STE $1, 964, 046 08/ 26/ 05 0%
ACST- S083- (017) E REPLACE BRI DGE SCOUR 100 $0 05/ 14/ 07 0
S0-83 0-(7E) BLOOM NGTON, CA 92316 COLTON, CA 92324
--() (951) 232-3778 PLANT EST
HA21 WPCP SATI S
08- SBD- 138-29.1/37.8 REMOVE DEAD AND DYI NG TREES ADJACENT SOUTH BAY Tl MBER DAVI S, DARCY $2, 000,000 11/30/05 85%
08- 0H5804 TO STATE H GHWAY JCT 18 TO JCT 173 ON202 N. OREGON ST. 2351 W LUGONI A, $1,921,570 11/30/05 96%
NH- () RTE 189 SUITE F $0 02/ 15/ 07 0
--0) REMOVAL AND DI SPOSAL OF FI RE YREKA, CA 96067
(909) 844-9731
201 130
08- SBD- 138-/13.9 I'N SAN BERNARDI NO AND LOS ANGELES YEAGER SKANSKA | NC PI NI NG CATALI NO $37, 865,789 02/14/06 51%
08- 4697V4 COUNTI ES AT VARI OUS LOCATI ONS 1995 AGUA MANSA ROAD 15367 TAMARACK RD. $21, 739,702 03/01/06 579
ACST- X071- (051) E W DEN ROADWAY $0 10/ 01/07 °
X0-71 0- (1E) RI VERSI DE CA 925092405 (951) 840- 8230
--() (951) 684- 5360
HB1 SWPPP
HA22
08-SBD-173-10.8/10. 8 BI G PI NE CREEK BRI DGE ON SR 173 ATKI NSON CONSTRUCTI ON PARVI NJAH, MOHSEN $500, 000 09/ 22/ 06 33%
08- 035604 EMERGENCY REPAIRS TO BI G PI NE CREEK 27422 PORTOLA PARKWAY, # 250 15367 TAMARACK ROAD $145, 264 09/ 22/ 06 2904
BRI DGE $0 04/ 15/07 0
FOOTHI LL RANCH, CA 92610 (951) 232-7755
201 130
08- SBD-210-8. 3/15.1 I'N SAN BERNARDI NO COUNTY I N RANCHO BELAI RE WEST LANDSCAPE | NC MORO, BILL $4,023,938 08/12/03 0%
08- 498004 CUCAMONGA AND FONTANA AT VARI QUS P O BOX 6270 464 W FOURTH STREET $3, 905,333 09/03/03 0%
STPL- 6208- (004) E LOCATI ONS 6TH FLOOR $0 07/10/07 0
--0) HI GHWAY LANDSCAPI NG AND | RRI GATI ON BUENA PARK CA 90622 SAN BERNARDI NO, CA
(714)523-9200 92401- 1400 PLANT EST
HE14 SWPPP (951) 830-6815 SATI S
08- SBD- 210- 12. 9/ 13 I'N SAN BERNARDI NO COUNTY I N FONTANA VANCE CORPORATI ON ABU- GHARBI EH, | MAD $854, 066 01/24/06 0%
08- 204334 AT THE NORTH WEST CORNER OF BEECH 2271 N. LOCUST AVENUE 9225 STELLER COURT $833,824 02/ 02/ 06 0%
CMLN- 6208- (010) E AVENUE UNDERCROSSI NG STE B $0 08/21/07 0
--() CONSTRUCT PARK AND RI DE RIALTO, CA 92377-4113
(951) 232-3610 PLANT EST
HB6 SWPPP SATI S



State of California Department of Transportation Page 88

Statement of Ongoing Contractsasof 01/20/07 02/ 01/ 07
District 08
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
08-SBD-215-2.7/5 I'N SAN BERNARDI NO COUNTY [N COLTON  BEADCR CONSTRUCTI ON COVPANY  ABDELKHALEQ $4,373,254 05/24/06 68%
08- 0C1804 AND SAN BERNARDI NO FROM WASHI NGTON 26320 LESTER Cl RCLE HUSSAM SAOUD, NAHRO $2, 325,423 06/ 06/ 06 530
AVENUE OVERCROSSI NG TO 0.4 KM SOUTH 790 S. VIA LATA STE $0 04/17/07 0
OF ORANGE SHOW ROAD OVER CORONA CA 92883 100
UPGRADE MEDI AN BARRI ER (951) 674- 7352
HA27 SWPPP (951) 830-6629
08-SBD-247-2.7/3.3 I'N SAN BERNARDI NO COUNTY N YUCCA GRANI TE CONSTRUCTI ON COVMPANY  CHAN, KHONSON $1,948,898 06/27/06 58%
08- 0E9104 VALLEY FROM 0.5 KM NORTH TO 0.5 KM P O BOX 50085 $1, 586,103 07/07/06 819
SOUTH OF BUENA VI STA DRI VE AND $0 04/03/07 0
SKYLI NE RANCH ROAD WATSONVI LLE CA 950775085
S| GNALI ZE AND W DEN | NTERSECTI ON (831) 724- 1011
HB1 SWPPP
08-SBD- 247- 47.0/ 78 I'N SAN BERNARDI NO COUNTY NEAR LUCERNE YEAGER SHANSKA | NC PARVI NJAH, MOHSEN $3,552,900 11/20/06 0%
08- 482304 VALLEY AND BARSTOW AT VARI OUS AGUA MANASA ROAD 15367 TAMARAK ROAD $0 12/08/06 0%
ACST- P247- (007) E LOCATI ONS $0 0
P2-47 0-(7E) RESURFACE EXI STI NG PAVEMENT Rl VERSI DE, CA 92509 (951) 232-7755
--()
HA22 SWPPP
08- SBD- 330- 30. 8/ 31. 8 I'N SAN BERNARDI NO COUNTY NEAR VANCE CORPORATI ON $7,133,039 07/07/06 100%
08- 0H4104 HI GHLAND FROM 2.6 KM NORTH OF 2271 N LOCUST AVENUE $7,215,055 07/14/06 ..
ACST- 4113- (004) E H GHLAND AVENUE OVERCROSSING TO 0.6 $0 12/22/06 °
41-13 0- (4E) KM SQUTH OF CI TY CREEK BRI DGE RI ALTO CA 92377 (909) 844-0619 12/ 22/ 06
-0 CONSTRUCT ROCK SLOPE PROTECTI ON (909) 355- 4333 OVER RUN
HA23 SWPPP
08-SBD-395-4. 3/11. 7 I'N SAN BERNARDI NO COUNTY N HESPERI A ORTI Z ASPHALT PAVI NG COVPANY GADALLA, AMGAD $1,539,458 09/19/06 100%
08- 0G5804 AND VI CTORVI LLE AT VARI OUS LOCATIONS P O BOX 883 15367 TAMARACK RD $1,592,030 09/28/06 ;..
OVERLAY ROADVAY $0 12/22/06 °
COLTON CA 92324 (951) 453-8929 01/ 03/ 07
(909) 382- 2233 COMPLETED
HA22 WPCP

Totals: Authorized Final Amt: $532, 231, 551 Completed to Date: $343, 131, 062  Work ThisMonth: $0
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Statement of Ongoing Contractsasof 01/20/07 02/ 01/ 07
District 09
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Approved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
09- I NY-395-115.0/129.5 [N I NYO COUNTY I N AND NEAR BI SHOP AT SI ERRA NEVADA CONSTRUCTI ON | NC $5,197,007 09/12/06 0%
09- 301704 VARI QUS LOCATI ONS P O BOX 50760 $0 09/21/06 0%
RESURFACE ROADWAY $0 0
SPARKS NV 89435
(775) 355- 0420
HA22 WPCP
09- I NY-5709-/0 I'N I NYO COUNTY | N | NDEPENDENCE AT THE DEN BCER ENG NEERI NG AND CHRI' S TALBOT $1,018,977 11/09/05 100%
09- 311704 | NDEPENDENCE MAI NTENANCE  STATI ON 4575 E CAM NO PARCCELA 500 S MAIN ST $1, 018,053 11/22/05 100%
UPGRADE EXI STI NG FACI LI TY Bl SHOP CA 93514 $0 12/22/06 0
PALM SPRI NGS CA 92264 (760) 872-0794 12/ 22/ 06
COVPLETED
HA12
09- KER- 58-138.7/0 I'N KERN COUNTY NEAR BORON AT THE STEVENS CONSTRUCTI ON, | NC. HI SHAM ALNATOUR $669, 000 10/ 25/06 42%
09- 333704 BORON SAFETY ROADSI DE REST AREA 530 WEST AVENUE L P.O BOX 81197 $450, 489 11/ 06/ 06 67%
SEVEER LI NE CONSTRUCTI ON $376,890 03/16/07 0
LANCASTER, CA 93534 (661) 859-2428
HA26 WPCP
09- MNO- 108-/ 15 I'N MONO COUNTY NEAR SONCRA JUNCTI ON  CI MARRON, | NC. DANI EL DEYO $531, 134 09/ 05/ 06 0%
09- 307004 AT VARI QUS LOCATI ONS 10424 Cl MARRON TRAI L 500 SOUTH MAI N STREET $0 09/15/06 0%
REPLACE EXI STI NG CULVERTS $0 09/07/07 °
QAKDALE, CA 95361 (760) 872-0794
SUSPENDED
HA22 WPCP
Totals: Authorized Final Amt: $7,416, 118 Completed to Date: $1, 468, 542  Work ThisMonth: $376, 890
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Statement of Ongoing Contractsasof 01/20/07 02/ 01/ 07
District 10
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10-ALP-4-12.5/26.5 N ALPI NE COUNTY AT ROUTE 4 FROM LAKEH M BYARS CONSTRUCTI ON CO $2,000,000 04714797 0%
10- 1A2104 ALPI NE TO EBBETTS PASS P O BOX 10047 $0 04/ 14/ 97 0%
STP- () STORM DAMAGE REPAI R $0 0
--0) RENO NV 89510
HA23
10- AVA-16-79. 4 I'N AMADOR COUNTY NEAR DRYTOM FROM  GEORGE REED, [NC. JOHN YANGUBA $2,197,847 11/16/04 100%
10- 1A4904 SACRAMENTO AND AMADOR QOUNTY LINE TO 603 SAN JUAN AVENUE $2,115,724  12/06/04 0,
ACST- P016- (028) E ROUTE 49 AND 16 | NTERSECTI ON STOCKTON, CA 95203 $0 09/ 29/ 05 0
PO- 16 0-(8E) RESURFACE ROADWAY (209) 948-7222
-0 (209) 334- 0790
HA22 WPCP
10- AMA- 49-7.0/ 11 I'N AMADOR COUNTY I'N AND NEAR SUTTER VI KI NG STIMPEL A JO NT VENTURESHI VI NDER SI NGH $24,663,918 03/22/04 42%
10- 049944 CREEK AND AMADOR CI TY FROM JUNCTION  P. O BOX 492335 260 HANFORD STREET $24, 024,579 03/ 26/ 04 97%
ACST- P049- (129) E ROUTE 104 TO 0.3 KM SQUTH OF SUTTER CREEK, CA-95685 $197,398 01/20/07 °
PO- 49 1-(9E) RANCHERI A CREEK BRI DGE REDDI NG CA- 96049- 2335 (209) 267-9068
) CONSTRUCT EXPRESSWAY
HE14 SWPPP
10- AVA- 49-7.0/ 11 I'N AMADOR COUNTY I'N AND NEAR SUTTER ODYSSEY LANDSCAPE COVPANY, | NCOSHI TA, STANLEY T. $1,925,803 11/20/06 0%
10- 049954 CREEK FROM 0.5 KM NORTH OF SUTTER 800 WEST EI GHT M LE ROAD 1110 WEST KETTLEMAN $0 12/26/06 0%
CREEK BRI DGE TO 1.8 KM SOUTH OF LANE, SUI TE 35 $0 12/31/11 °
AMADOR CREEK BRI DGE STOCKTON, CA 95209
PLANTI NG AND | RRI GATI ON (209) 333-6928 SUSPENDED
HE14 SWPPP
10- AVA-88-7. 4/ 0 N AVADOR COUNTY NEAR | ONE AT JACKSONWATKI N AND BORTOLUSSI, INC.  OSHI TA, STANLEY T. $157,164 08/10/05 38%
10- 1A6714 VALLEY ROAD 77 LARKSPUR STREET 1110 WEST KETTLEMAN $106, 610 08/ 24/ 05 68%
ACST- P088- (047) E LANDSCAPI NG AND | RRI GATI ON LANE, SU TE 35 $0 12/31/08 0
PO- 88 0- (7E) SAN RAFAEL, CA 94901- 4886 LODI, CA 95240
--0) (209) 333-6928
HB1 WPCP
10- AVA- 88- 24. 3/ 24. 4 I'N AVADOR COUNTY EMERGENCY WORK GEORGE REED ITNC $500, 000 03/11/98 0%
10- 2A4104 SLI DE CORRECTI ON P O BOX 1630 $0 03/16/98
0%
ER- - ) $0
--0) LODI CA 95241

HA23
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10- AMA-104-3.6/0 I'N AVADOR COUNTY NEAR | ONE FROM 0.2 VI KI NG CONSTRUCTI ON COVPANY OSHI TA, STANLEY T. $2,013,925 06/10/04 0%
10- 2A2704 KM WEST OF DRY CREEK BRI DGE TO 0.2 KMPOST OFFI CE BOX 1508 1110 WEST KETTLEMAN $1, 985,497 06/26/04 0%
ACST- S104- (003) E EAST OF DRY CREEK BRI DGE LANE, SU TE 35 $0 12/31/05 0
--() BRI DGE REPLACEMENT RANCHO CORDOVA, CA 95741 LODI, CA 95240
(209) 333-6928 PLANT EST
HA21 SWPPP SATI S
10- AMA- 124-8.5/0 I'N AVADOR COUNTY NEAR DRYTOMN AT DRY AMERI CAN ClVIL CONSTRUCTI ORS SHI VI NDER S SI NGH $2, 851,303 04/06/05 63%
10- 0A8504 CREEK BRI DGE 260 HANFORD STREET $2,701,839 04/13/05 949%
ACST- P124- (001) E W DEN EXI STI NG BRI DGE STOCKTON, CA 95203 $61, 661 05/ 01/ 07 0
P1-24 0-(1E) (209) 267-9068
--()
HA21 WPCP
10- CAL-4-35.4/0 I' N CALAVERAS AND TUOLUWNE COUNTI ES ON GRADE CONTRACTI NG OSHI TA, STANLEY T. $1, 431,228 01/30/06 98%
10- 2A9804 BETWEEN MURPHYS AND HATHAWAY Pl NES POST OFFI CE BOX 159 1110 WEST KETTLEMAN $1, 060, 103 02/ 10/ 06 719%
AND I N TUCLUVNE COUNTY ON ROUTE 108 LANE, SU TE 35 $70,022 12/ 31/07 °
AT SOULSBYVI LLE ROAD JAVESTOMNN, CA 95327
CONSTRUCT 2 SAND STORAGE FACI LI TIES (209) 333-6928
HA12 WPCP
10- MER- 99- 5. 0/ 21 I'N MERCED COUNTY AT VARI QUS LOCATI ONS GEORGE REED | NC DEQL, HARM NDER $2,527,180 09/11/06 100%
10- 0P2804 FROM 0.4 KM SOUTH OF DEADVAN CREEK P O BOX 4760 P. O BOX 1863 $2,704,868 09/18/06 100%
BRI DGE TO 0.6 KM NORTH OF BUHACH ROAD $0 12/22/06 0
OVERCRGSSI NG MODESTO CA 95352 (209) 667-1869 12/ 27/ 06
RESURFACE ASPHALT CONCRETE (209)523-0734 COVPLETED
HA22 WPCP

10- MER- 99- 10. 2/12. 8
10- 363114

ACNH- P099- (493) E
--0)

HE14 SWPPP

N VERCED COUNTY TN AND NEAR MERCED GRANI TE CONSTRUCTT ON
FROM MCHENRY ROAD TO 0.4 KM SOUTH OF
CHI LDS AVENUE OVERCROSSI NG
CONSTRUCT FREEWAY AND BRI DGES
(831) 724- 1011

KEWAL VI RK

P.O. BOX 878

CHOWCHI LLA, CA 93610
(559) 665-9083

$69, 334,052 11/10/05 44%

$56, 339, 327 11/28/05
$1,506, 692 04/21/08

81%

10- MER 99- 15. 2/ 16. 2
10- 482314

ACNH P099- (477) E
--0)

HA25 SWPPP

I'N MERCED COUNTY I N MERCED FROM O
STREET UNDERCROSSI NG TO 0.5 KM NORTH 77 LARKSPUR STREET
OF V STREET UNDERCROSSI NG

HI GHWAY PLANTI NG RESTORATI ON SAN RAFAEL, CA 94901

WATKI N & BORTCLUSSI, | NC.

HASSAN JAKHAR

(209) 726-5485

$1,292,782 01/06/06 13%

$1, 025,180 01/17/06
$4,731 08/ 04/ 09

79%
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Statement of Ongoing Contractsasof 01/20/07 02/ 01/ 07
District 10
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10- MER- 99- 26. 5/ 28. 8 I'N MERCED COUNTY NEAR LI VI NGSTON FROMAGEE CONSTRUCTI ON CORPORATI ON 107 HERON WAY, P. O BOX $24,092,496 11/07/05 46%
10- 3169E4 0.4 KM SOQUTH OF ARENA WAY TO 0.4 KM P O BOX 629 311 $14, 428,016 11/18/05 60%
ACNH- P099- (487) E SOUTH OF HAMVATT AVENUE OVERCROSSI NG MERCED, CA 95341 $336,160 01/16/08 0
--() CONSTRUCT FREEWAY CLOVI S, CA 93613 STOCKTON, CA 95203
HB4C SWPPP
10- MER- 140- 27. 0/ 30. 2 I'N MERCED COUNTY NEAR MERCED FROM MC W JAXON BAKER VI RK, KEWAL $2,547,392 02/13/03 100%
10- 0A5804 SWAIN ROAD TO 1.2 KM EAST OF P. O BOX 994248 P. 0. BOX 878 $2,533,063 02/25/03 99%
ACST- P140- (027) E APPLEGATE ROAD CHOWCHI LLA, CA 93610 $0 10/14/08 0
P1-40 0-(7E) ASPHALT CONCRETE OVERLAY REDDI NG, CA 96099- 4248 (559) 665-9083
--() SUSPENDED
HA22 SWPPP
10- MER- 165-32. 2/ 32.6 I'N MERCED COUNTY NEAR H LMAR FROM 0. 4 GECRGE REED | NC DEOL, HARM NDER $622,839 05/ 04/06 45%
10- OH5504 KM SOUTH OF W LLIAMS AVENUE TO 0.4 P O BOX 4760 $392,382 05/22/06 62%
KM NORTH OF W LLI AMS AVENUE $22,400 03/26/07 0
I NSTALL LEFT TURN LANE MODESTO CA 95352 (209) 667-1869
(209)523-0734 SUSPENDED
HB1 SWPPP
10- MPA-49-12.0/12. 4 I'N MARI POSA COUNTY AT BOOTJACK FROM TEI CHERT CONSTRUCTI ON $1,558,000 12/15/06 0%
10- 1A9304 0.4 KM VST OF DARRAH ROAD TO 0.3 KM P O BOX 3367 $0 01/11/07 0%
ACST- P049- (139) E EAST OF DARRAH ROAD $0 0
P0- 49 1-(9E) CONSTRUCT LEFT AND RI GHT TURN LANES TURLOCK CA 95381
-0 (209) 632- 6600
HB1 SWPPP
10- MPA- 140- 34. 0/ 51 ABOUT 5 M LES EAST OF MDPINES IN THEF AND H CONSTRUCTI ON $2, 000,000 01/21/97 0%
10- 0A8204 MERCED RI VER CANYON FROM BRI CE BURG P O BOX 55245 $0 01/21/97 0%
ER-3117-(001) E TO YOSEM TE NATI ONAL PARK (KP $0 0
--() 54. 4/ 82.9) STOCKTON CA 95205
STORM DAMAGE REPAI R
HA23
10- MPA- 140-42. 3/ 43.5 I'N MARI POSA COUNTY ON ROUTE 140 AT PMTEI CHERT CONSTRUCTI ON DEQL, HARM NDER $9, 985,000 06/16/06 38%
10- 0P4404 42.3 P. O BOX 3367 P. O BOX 1863 $5, 106, 696 06/ 17/ 06 51
CONSTRUCT TWO TEMPORARY BRI DGES AND $0 12/31/06 0
HWY TURLOCK, CA 95381 (209) 667-1869

201130
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10-SJ-4-17.6/19.5 I'N SAN JOAQUI N COUNTY IN AND NEAR ECOLOGY SPRI NKLER COVPANY OSHI TA, STANLEY T. $1,547,850 03/07/03 0%
10- 3A9304 STOCKTON AT VARI OUS LOCATI ONS 6636 2ND STREET 1110 WEST KETTLEMAN $1, 454,574 03/ 18/ 03 0%
ACNH- X077- (012) E HI GHWAY PLANTI NG AND | RRI GATI ON LANE, SUITE 35 $0 12/31/07 0
-0 RI O LI NDA, CA 95673 LODI, CA 95240
(209) 333-6928 PLANT EST
HA25 SWPPP SATI S
10-SJ-5-13.9/15. 6 I'N SAN JOAQUI N COUNTY I N LATHROP FROMNEHEM AH CONSTRUCTI ON | NC GURDI P "DANNY" UPPAL $12,970,164 11/15/06 2%
10- 3A1204 0.1 KM NORTH OF PARADI SE CUT OVERFLOW4790 E 2ND STREET $1, 366,589 11/30/06 119
BRI DGE TO 0.7 KM NORTH OF ROUTE 5 AND $1, 366,589 07/09/ 09 0
120 SEPERATI ON O BENI Cl A CA 94501 (209) 333-6930
W DEN ROADWAY AND BRI DGES (707) 746- 6870
HE13 SWPPP
10-SJ-5-23.9/25. 1 I'N SAN JOAQUI N COUNTY I N STOCKTON TEI CHERT CONSTRUCTI ON OBAI DULLAH "ABDUL" $282,950 09/06/06  100%
10- 0P3004 FROM 0.4 KM NORTH OF DOANI NG AVENUE P. O BOX 1118 RASHI D $263,815 09/18/06 |0
UNDERCROSSI NG TO 0.4 KM SOUTH OF WATERFRONT $0 01/08/07 °
CHARTER WAY UNDERCROSSI NG STOCKTON, CA 95201 CONSTRUCTI ON 01/ 08/ 07
RESURFACE ASPHALT CONCRETE COVPLETED
HA22 WPCP
10-SJ-5-28.3/29.5 I'N SAN JOAQUI N COUNTY I N STOCKTON LONE STAR LANDSCAPE, [NC. GURDI P "DANNY" UPPAL $542, 422 05/30/06 74%
10- OMB204 FROM SM TH CANAL BRI DGE TO RI VER 1110 W KETTLEMAN $474,795 06/ 08/ 06 88%
DRI VE LANE, SU TE 35 $21,000 01/26/07 0
| RRI GATI ON SYSTEM
(408) 682- 0100 (209) 333-6930
HA25 WPCP
10-SJ-26-15.3/15.9 I'N SAN JOAQUI N COUNTY NEAR BELLOTA  GRANI TE CONSTRUCTI ON COVPANY NOVER GUTI ERREZ $2,129,579 05/18/06 0%
10- 499004 FROM CALAVERAS RI VER BRI DGE TO 1.5 KMPO BOX 151 611 SAN JUAN AVENUE $2, 183,050 05/31/06 0%
ACST- P026- (022) E WEST OF DUCK CREEK BRI DGE $27,784 02/ 08/ 09 °
P0- 26 0- (2E) REALI GN EXI STI NG CURVE STOCKTON CA 95201 (209) 942-6160
--() PLANT EST
HB1 SWPPP SATI S
10-SJ-99-1.7/0 I'N SAN JOAQUI N COUNTY TN RI PON AT TENNYSON ELECTRI C BAL BAHADUR PAUL $596, 673 06/ 23/ 06 17%
10- 0K8104 M LGEO AVENUE OVERCROSSI NG 7275 NATIONAL DR SUITE A 1110 W KETTLEMAN $153, 865 07/ 14/ 06 26%
OTS- 000C- ( 283) CHANGEABLE MESSAGE SI GN LANE #35 $78,010 02/ 02/ 07 0

--0

HB4N WPCP

LI VERMORE CA 94550

(209) 333-6923
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District 10
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10-SJ-99-14. 1/ 15 I'N SAN JOAQUI N COUNTY I N AND NEAR VI KI NG DSS A JO NT VENTURE CASTI LLO, MARIO D $25, 193,827 05/13/02 0%
10- 1A7004 STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM 11315 SUNRI SE GOLD CI R STE A 445 W WEBER AVE. $24, 759, 459 05/ 28/ 02 0%
ACNH- P099- (429) E NORTH OF ARCH ROAD OVERCROSSI NG RANCHO CORDOVA CA 95742- STOCKTON, CA 95203 $0 12/18/07 0
PL62-10 0-(1) CONSTRUCT | NTERCHANGE 6534 (209) 941-1926
--0) PLANT EST
HE11 SWPPP SATI S
HE11
10-SJ-99-16.7/0 I'N SAN JOAQUI N COUNTY I N AND NEAR RGW CONSTRUCTI ON | NC. NOVER GUTI ERREZ $1,371,235 05/17/06 75%
10- 0H5204 STOCKTON AT NMARI PCSA RCAD PO BOX 2910 550 GREENVILLE RD 11 SAN JUAN AVENUE $1, 278,148 05/ 30/ 06 90%
OVERCRGCSSI NG $52,823 02/08/07 0
W DEN ROADWAY LI VERMORE CA 94550- 9235 (209) 942-6160
HB1 WPCP
10-SJ-99-17.1/25. 4 I'N SAN JOAQUI N COUNTY I N STOCKTON AT DESI LVA GATES CONSTRUCTI ON CASTI LLO, MARI O D. $6, 896, 836 06/ 24/ 05 71%
10- 3A4304 VARI OUS LOCATI ONS 4550 N. W LSON WAY 611 SAN JUAN AVENUE $5,017,443 07/12/05 7204
ACST- P099- (492) E CONSTRUCT MEDI AN BARRI ER STOCKTON, CA 95203 $462,231 05/02/07 0
G P0-99 4-(2E) STOCKTON, CA 95205 (209) 948-1926
--()
HB1 SWPPP
10- SJ- 99- 25. 4/ 29 I'N SAN JOAQUI N COUNTY NEAR LODI FROMR & L BROSAMER | NC. MARI O CASTI LLO $10, 246,175 06/ 30/ 06 37%
10- 0F3004 El GHT M LE ROAD OVERCROSSI NG TO SOUTH 1777 QAKLAND BLVD., STE 300 611 SAN JUAN AVENUE $3,807,570 07/12/06 37%
ACST- P099- (502) E LODI OVERCROSSI NG $314, 762 08/ 23/ 07 0
G P0-99 5-(2E) CONSTRUCT CONCRETE MEDI AN BARRI ER WALNUT CREEK CA 94596 (209) 941-1926
--()
HB1 SWPPP
10- SJ-99-28. 2/ 29 I'N SAN JOAQUI N COUNTY I N AND NEAR WATKI N & BORTOLUSSI, | NC. OSHI TA, STANLEY T. $449,829 06/17/03 100%
10-0J6104 LODI FROM 0.3 KM SOUTH OF HARNEY LANE 1110 WEST KETTLEMAN $447,809 06/27/03 100%
TO 0.3 KM NORTH OF SOUTH LCDI LANE, SUI TE 35 $0 11/09/06 0
OVERCRGCSSI NG LODI, CA 95240
REPLACENMENT HI GHVWAY PLANTI NG (209) 333-6928
HB32 SWPPP
10- SJ-205-3.0/13.6 I'N SAN JOAQUI N COUNTY I N AND NEAR OC JONES/ CC MEYERS JV BLUM ALFRED $74, 424,943 03/ 28/ 06 20%
10- 300164 TRACY AT VARI QUS LOCATI ONS 1520 FOURTH STREET 157 SLOAN COURT, $11, 822,066 04/12/06 16%
ACNH- X077- (014) N W DEN FREEWAY AND BRI DGES SUl TE D $789,710 07/01/10 0
X0-77 0-(4N) BERKELEY, CA 94710
--0) (209) 221-6584

HB4C SWPPP
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10- STA-5-28.1/0 I'N STANI SLAUS AND SAN JQAQUI N CGRANI TE CONSTRUCTI ON COVPANY SUTTI, RENEE M $6, 296,520 09/20/06 0%
10- ON2104 COUNTI ES | N AND NEAR NEVWAN, P O BOX 50085 P.O BOX 1863 $0 10/ 05/ 06 0%
PATTERSON AND WESTLEY FROM MERCED AND $0 0
STANI SLAUS COUNTY LI NE TO GAFFER WATSONVI LLE CA 95077 (209) 667-1147
RUBBERI ZED ASPHALT CONCRETE OVERLAY  (831)724-1011 SUSPENDED
HA22 WPCP
10- STA-99-9.9/15 I'N STANI SLAUS COUNTY I N AND NEAR WATKI N AND BORTCLUSSI | NC SUTTI, RENEE' M $4,120,112 02/06/06 16%
10- OF7204 MODESTO AND CERES FROM 0.2 KM SOUTH 77 LARKSPUR STREET P.O BOX 1863 $1, 825,851 02/ 22/ 06 449%
ACNH- P099- (500) E OF THE PINE STREET OVERCROSSI NG TO $98, 332 08/ 14/ 07 0
--0) THE TUCLUWNE RI VER BRI DGE SAN RAFAEL CA 949014886 (209) 667-1147
PLANTI NG AND | RRI GATI ON (415) 453- 4691
HA25 SWPPP
10- TUO- 108-1.8/4.6 I'N TUOLUWMNE COUNTY NEAR SONORA FROM GOCDFELLOW HARRI'S JO NT BLUM ALFRED $45, 760,870 06/21/01 0%
10- 34044 0.3 KM WEST OF SANGUI NETTI OVERHEAD P O BOX 598 $44,728,875 07/07/01 0%
ACST- P108- (037) E TO 0.5 KM EAST OF STANDARD ROAD $0 08/23/07 0
P1-08 0-(7E) W DEN EXI STI NG HI GHWAY VENATCHEE WA 98807 (209) 536-2646
--() (509) 662- 7111 PLANT EST
HE14 SWPPP SATI S
10- TUG 120- 24. 5/ 30 I'N TUCLUMNE COUNTY ON NEW PRI EST TEI CHERT CONSTRUCTI ON DEQL, HARM NDER $2, 485,000 08/10/06 100%
10- OP7704 GRADE AT VARI OUS LOCATI ONS P. O BOX 3367 P. O BOX 1863 $728, 468 08/ 14/ 06 29%
W DENI NG ROADVWAY AT VARI OQUS $0 01/31/07 0
LOCATI ONS TURLOCK, CA 95381 (209) 667-1869
201 130
Totals: Authorized Final Amt: $347, 015, 913 Completed to Date: $214, 836, 259  Work ThisMonth: $5, 410, 304
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11-1 MP-86-19.5/20.6 I'N I MPERI AL COUNTY | N BRAWLEY AND AGGEGATE PRODUCTS, | NC. GOYAL, JI TENDRA $1,299,698 05/02/03 100%
11-241104 NEAR VWESTMORLAND FROM 0.5 KM NORTH OF 9500 BEVERLY RD. 722 E. BARIONI BLVD. $1, 296, 025 05/12/03 100%
LEG ON ROAD TO SOUTH JUNCTI ON ROUTE | MPERI AL, CA 92251 $0 06/04/07 0
78 AND FROM LONE TREE PI CO RIVERA, CA 90660-2135 (760) 350-1348
RUBBER ASPHALT CHI P SEAL
HMLA
11-1 MP-98-45. 2/ 46 I'N I MPERI AL COUNTY ABOUT 19 KM EAST GRANI TE CONSTRUCTI ON COMPANY MCCLENDON, GREG $4,173,787 11/18/05 100%
11- 229024 OF CALEXI CO FROM 0.2 KM VWEST TO 1.1 P.O. BOX 50085 722 E. BARIONI BLVD. $4,152,447 12/07/05 .0,
ACST- P098- (023) E KM EAST OF EAST HI GHLI NE CANAL BRI DGE | MPERI AL, CA 92251 $0 12/22/06 0
P0- 98 0- (3E) REHABI LI TATE PAVEMENT WATSONVI LLE, CA 95077 (760) 355-8666 12/ 28/ 06
--() COVPLETED
HA22 SWPPP
11-1MP-111-11.4/22.2 I'N I MPERI AL COUNTY NEAR BRAW.EY AT P&D LANDSCAPE MGMI. SERVI CES ARI NDUQUE, RAY $1, 352,953 03/06/06 23%
11- 256204 VARI QUS LOCATI ONS 999 TOAN AND COUNTRY RD, FL4 7177 OPPORTUNI TY ROAD $1, 221,910 03/17/06 90%
PLANTI NG AND | RRI GATI ON $1, 644 09/14/09 0
ORANGE, CA 92868 (858) 467-4084
HE14 WPCP
11-1MP-186-/1.9 I'N | MPERI AL COUNTY AT ANDRADE FROM I NTERMOUNTAI N SLURRY SEAL, | NCGOYAL, JI TENDRA $207, 207 12/ 22/06 0%
11- 266804 THE MEXI CO BORDER TO 0.1 KM SOUTH OF 6225 S. WALNUT STREET, D 722 E BARI ONI BLVD. $0 01/17/07 0%
ROUTE 186 AND 8 SEPARATI ON AVENUE $0 07/30/07 0
OVERCROSSI NG LOOM S, CA 95650 (760) 355-1348
RESURFACE ROADWAY
HA22 WPCP
11-SD-5-.1/.3 I'N SAN DI EGO COUNTY I N SAN DI EGO FROM3- D ENTERPRI SES, | NC. ARI NDUQUE, RAY $1, 625,126 08/ 29/ 06 64%
11- 264904 UNI TED STATES AND MEXI CO BORDER TO  2180- 2C GARNET AVENUE 7177 OPPORTUNI TY ROAD $964, 799 09/ 07/ 06 60%
ACST- 005 - (604) E CAM NO DE LA PLAZA OVERCROSSI NG $395, 664 03/ 26/ 08 °
00-5 16- (4E) CONSTRUCT BI CYCLE FACI LI TI ES SAN DI EGO, CA 92109 (858) 467-4084
--()
TEA2 SWPPP
11-SD-5-1.6/45. 4 I'N SAN DI EGO COUNTY AT VARI QUS HVMS CONSTRUCTI ON, | NC. NGUYEN, HUNG $2, 763,212 12/20/06 0%
11- 080804 LOCATI ONS 1225 LI NDA VI STA DRI VE 4269-2 H GHLAND $0 01/11/07

INSTALL RADAR SCANNERS AVENUE $0 10/ 15/ 07 0%

SAN MARCCS, CA 92078
(858) 688-1865
HB4N WPCP
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11-SD-5-8. 6/ 10
11-0786U4

I'N SAN DI EGO COUNTY I N CHULA VI STA
AND NATI ONAL CI TY AT VARI QUS

VESTERN RI M CONSTRUCTCRS, | NC. NABI ZADEH, MEHRDAD
912-108 S. ANDREASEN DRI VE 7177 OPPORTUNI TY ROAD

$5,697,340 06/02/06 35%
$3, 007,415 06/ 15/ 06
53%

ACI M- 005 -(599) 8 LOCATI ONS $328,451 01/19/11
CSTS-054 - (07E)P PLANTI NG AND | RRI GATI ON ESCONDI DO, CA 92029 (858) 467-4081
S05-4 00- (E)
HA25 SWPPP
HA25
11-SD-5-10. 0/10. 7 I'N SAN DI EGO COUNTY I'N NATI ONAL Cl TY COFFMAN SPECI ALTI ES, CARDENAS, VI CTOR $9,879,068 11/04/05 90%
11- 066704 FROM 24TH STREET UNDERCROSSI NG TO 4375-206 JUTLAND DRI VE 2878-410 CAM NO DEL $7, 866,732 11/15/05 200
ACNH- 005 - (602)9 HARBOR DRI VE UNDERCRCSSI NG Rl O SOUTH $746, 857 03/07/07 0
0-05 1-(029)E CONSTRUCT AUXI LI ARY LANES SAN DI EGO, CA 92117- 3632 SAN DI EGO, CA 92108
--() (619) 688-6955
HB4N SWPPP
11-SD-5-12. 7/ 71. 9 I'N SAN DI EGO COUNTY AT VARI OUS TRUESDELL CORPORATI ON W LLI AVBON, JOHN $1,389,880 06/19/06 98%
11- 248404 LOCATI ONS 3529 EAST WOOD STREET 8863 Al RWAY ROAD $1, 205, 064 07/ 05/ 06 81%
CLEAN AND TREAT BRI DGE DECK $178,129 02/ 02/ 07 0
PHCENI X, AZ 85040 (619) 661-6751
HVB WPCP
11-SD-5-16. 0/ 16. 6 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT HANSON SJH CONSTRUCTI ON NAPI ER, MARK $6, 679,193 11/15/04 0%
11- 207914 VARl QUS LOCATI ONS P O BOX 639069 2878 CAM NO DEL RI O $6, 418,103 12/ 02/ 04 0%
AClI M 005 - (595) 1 RESURFACE EXI STI NG HI GHWAY SOUTH, #410 $0 12/ 06/ 06 0
ACST- S163- (024) E SAN DI EGO CA 921639069 SAN DI EGO, CA 01/ 10/ 07
S1- 63 0- (4E) (858) 874-5011 (619) 248-1495 PLANT EST
HA22 WPCP SATI S
11-SD-5-16.1/25. 8 I'N SAN DI EGO COUNTY AT VARI OUS MODERN ALLOYS FI GUEROA, RENE $1, 104,886 03/21/06 43%
11- 264704 LOCATI ONS 11172 WESTERN AVENUE 1463 BROADWAY $481, 823 04/ 04/ 06 45%
ACST- X073- (072) E CONCRETE BARRI ER AND CRASH CUSHI ONS $0 12/13/06 0
G X0-73 0-(2E) STANTON, CA 90680 (619) 588-9069
--()
HB1 WPCP
11-SD- 5-28. 3/ 37 I'N SAN DI EGO COUNTY AT VARI OUS E. L. YEAGER CONSTRUCTION CO. KHAN, MOHAMVED $132, 053,584 02/27/02 0%
11- 0301U4 LOCATI ONS 3063 E. CARMEL VALLEY RD. 11803 SORRENTO VALLEY $128, 140, 933  03/12/ 02 0%
ACl M X073- (059) N W DEN FREEWAY AND BRI DGES RD, B $98, 079 07/ 23/ 08 0
PL60- 66 0- (9N) SAN DI EGO, CA 92130 SAN DI EGO, CA 92121
--0) (858) 720-2111 PLANT EST
HE13 SWPPP SATI S
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11-SD-5-34.7/35.7 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPACI FI C RESTORATI ON GROUP, | NCHURTZI G, JOHN $700,592 08/04/04 0%
11- 065104 1.0 KM NORTH OF DEL MAR HEI GHTS ROADP. 0. BOX 77038 7177 OPPORTUNI TY RD. $504, 709 08/ 20/ 04 0%
STPL-6211- (037)E OVERCROSSI NG TO 1.0 KM SOUTH COF VI A SAN DI EGO, CA 92111 $3,195 02/10/10 0
--0) DE LA VALLE UNDERC CORONA, CA 92877 (858) 467- 4086
PLANTI NG AND | RRI GATI ON PLANT EST
HB4C SWPPP SATI S
11- SD-5-52.8/0 I'N SAN DI EGO COUNTY AT VAR QUS SIMJ HARRI'S, I NC JUAREZ, DAN EL $399,585 06/16/06 100%
11- 080514 LOCATI ONS P. O BOX 420850 13220- 112 EVENI NG $392,692 06/22/06 100%
PAVEMENT REHABI LI TATI ON CREEK DRI VE $0  12/19/06 0
SAN DI EGO, CA 92141- 0850 12/ 28/ 06
(858) 679-5567 COVPLETED
HA22 WPCP
11-SD-8-2.2/2.6 I'N SAN DI EGO COUNTY I N SAN DI EGO AT 3-D ENTERPRI SES, | NC. HURTZI G JOHN $762,262 06/ 07/06 0%
11- 254304 VARI QUS LOCATI ONS 2180 GARNET AVENUE, 2C 7177 OPPORTUNI TY ROAD $698, 583 06/ 16/ 06 0%
PLANTI NG AND | RRI GATI ON UPGRADE $36,670 02/11/08 0
SAN DI EGO, CA 92109 (858) 467-4086
PLANT EST
HA25 WPCP SATI S
11-SD-8-28.2/28.6 I'N SAN DI EGO COUNTY AT ALPI NE FROM SIMJ HARRI S FI GUEROA, RENE $568, 979 11/06/06 2%
11- 267704 0.4 KM VST OF TAVERN ROAD P. 0. BOX 420850 1463 BROADVWAY $5,593 11/22/06 1
ACI M 008 -(301)E OVERCROSSI NG TO 0.2 KM EAST OF TAVERN $5, 593 04/ 13/ 07 °
00-8 13- (1E) ROAD OVERCROSSI NG SAN DI EGO, CA 92142 (619) 588-9069
--0) I NSTALL NEW SI GNAL AND W DEN RAMP
HB1 WPCP
11-SD-8-36.5/0 I'N SAN DI EGO COUNTY AT VARI QUS TRUESDELL CORP. OF CALIF. I NC KIEL, WLLIAM $4, 629,781 08/04/05 99%
11- 080004 LOCATI ONS FROM 0. 2 KM WEST COF 1463 BROADWAY $4, 860,433 08/19/05

ACI M 008 - (300) 3
--0)

SWEETWATER RI VER BRI DGE TO 0.5 KM
EAST OF LA POSTA CREEK BRI DGE

BRI DCE REHABI LI TATI ON

(602) 437-1711

EL CAJON, CA 92020
(619) 888- 8886

$0 01/25/07

99%

HA21 WPCP
11-SD-15-.6/2. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO ON  SHI VA CONSTRUCTI ON HURTZI G JOHN $719,249 07/25/01 54%
11- 235904 ROUTE 15 FROM OCEANVI EW BLVD 1360 ROSECRANS STREET, STE. E 7177 OPPORTUNI TY RQOAD $656, 134 08/ 01/ 01

HA25 SWPPP

OVERCROSSI NG TO 0.3 KM NORTH OF

ROUTE 94 AND ON 94 FROM 0.6 KM

SAN DI EGO, CA 92106

HI GAWAY PLANTI NG AND | RRI GATI ON

SAN DI EGO, CA 92111
(858) 467- 4086

$0 05/09/05

92%
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11-SD-15-2.3/6.1 I'N SAN DI EGO COUNTY I N SAN DI EGO AT ROYAL ELECTRIC BYRNES, VI NCENT $5,903,072 06/02/06 59%
11-2379U4 VARI QUS LOCATI ONS 3131 52ND AVENUE 7177 OPPORTUNI TY ROAD $3, 256, 621 06/ 15/ 06 55%
ACl M X073- (079) N I NSTALL TRANSPORTATI ON SYSTEMS $483, 137 10/ 26/ 07 0
--0) SACRAMENTO, CA 92823 (858) 467-4078
HB4N SWPPP
11-SD-15-6.5/10.1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE HURTZI G JOHN $2, 269,637 12/06/02 0%
11- 070804 0.5 KM SQUTH OF FRI ARS ROAD 33801 WASHI NGTON ST. 7177 OPPORTUNI TY RD. $2,212,328 12/17/02 0%
ACI M 015 -(190)6 OVERCRGSSI NG TO 0.2 KM NORTH OF SAN DI EGO, CA 92111 $6,389 01/30/07 0
--0) CLAI REMONT MESA BLVD OVERCROSSI SI NCHESTER, CA 92596 (858) 467-4086
PLANTI NG AND | RRI GATI ON PLANT EST
HA25 SWPPP SATI S
11-SD-15-8.3/0 I'N SAN DI EGO COUNTY I N SAN DI EGO AT TDS ENG NEERI NG PEREZ, AL $202, 721 06/ 29/ 06 100%
11- 080974 AERO DRI VE OVERCROSSI NG 2899- 171 AGOURA ROAD 7177 OPPORTUNI TY ROAD $195,920 07/14/06 100%
OTS- 000C- (283) I NSTALL CHANGEABLE MESSAGE SI GN $0 01/16/07 °
--(0) WESTLAKE VI LLAGE, CA 91361 (858) 467-4093 01/ 18/ 07
COVPLETED
HB4N WPCP
11-SD-15-8.9/9.7 I'N SAN DI EGO COUNTY (SI NK HOLE) ERRECAS | NC $1, 000,000 03/01/98 0%
11- 233204 EMERGENCY EARTHWORK P O BOX 1161 $0 03/01/98
0%
ER- - ( ) $0
--() SPRI NG VALLEY CA 91979
HA23
11- SD- 15- 18. 6/ M7. 7 I'N SAN DI EGO COUNTY I N SAN DI EGO AND FCI CONSTRUCTI ON BREYER, RI CHARD $40, 071, 760 07/10/06 20%
11- 080944 ESCONDI DO FROM 0. 7 KM NORTH OF POWAY 2585 BUSI NESS PARK DRI VE 13560 EVENI NG CREEK $9, 116, 745 07/ 25/ 06 o
ACI M 015 -(201)N ROAD OVERCROSSI NG TO 0.1 KM SQUTH OF DRI VE NORTH $1,033,260 10/15/08 0
ST62-11 0- (OPL) CLARENCE LANE UNDER SAN DI EGO, CA 92081
211- 050- () CONSTRUCT MANAGED LANES (858) 688-1430
HB4C SWPPP
HB4AC
11- SD- 15-18. 9/ ML9. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO AT FCI CONSTRUCTORS, | NC. CARDENAS, VI CTOR $33, 263,594 04/ 14/ 05 2%
11- 080934 VARI OUS LOCATI ONS 2585 BUSI NESS PARK DRI VE 13560 EVENI NG CREEK $24, 384, 746 04/ 26/ 05 7204
ACl M 015 -(200) 1 CONSTRUCT NMANAGED LANES DRI VE NORTH $762, 770 09/13/07 °

ACST- P056- (002) N
PO- 56 0- ( 2N)
HB4C SWPPP

HB4C

VI STA, CA 92081-881

SAN DI EGO, CA 92128
(858) 688- 1508
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11-SD- 15- 19. 0/ M22 N SAN DI EGO COUNTY TN SAN DI EGO AT COFFMAN SPECIALTIES, [NC. AL-JAFRI, ABU BAKR $56, 378,429 10/29/03 92%
11- 080904 VARl QUS LOCATI ONS 4375 JUTLAND DRI VE, SU TE 260 13220 EVENI NG CREEK $51, 409, 631 11/13/03 89%
ACI M 015 - (191)N CONSTRUCT BRI DGES AND MANAGED LANES DRI VE, #112 $565, 781 04/ 12/ 07 0
ST62-11 0-(2NP)L SAN DI EGO, CA 92117- 3632 SAN DI EGO, CA 92128
6211- 032-() (858) 679-5568
HB4C SWPPP
HB4C
HB4C
11-SD-15-22. 0/ Me4. 1 I'N SAN DI EGO COUNTY I'N SAN DI EGO FROMFCI/BBCI, JV HSU, PAUL $72, 741,735 08/11/04 66%
11- 080914 CAM NO DEL NORTE UNDERCRCSSI NG TO 0. 5 2585 BUSI NESS PARK 11803- C SORRENTO $50, 439, 366 08/ 26/ 04 68%
ACI M 015 -(192)2 KM NORTH OF RANCHO BERNARDO ROAD VALLEY ROAD $1, 375,030 02/25/08 0
CMBT- 6211- (034) P UNDERCROSSI NG VI STA, CA 92081 SAN DI EGO, CA 92121
621-1 03-() CONSTRUCT MANAGED LANES (858) 720-2104
HB4C SWPPP
HB4C
HB4C
11-SD-15-22. 2/ \R4. 4 N SAN DI EGO COUNTY TN SAN DI EGO AT  PETERSON- CHASE GENERAL MCM LLAN, STEVEN $4,912,615 06/15/06 48%
11- 064844 VARl OUS LOCATI ONS FROM 0.5 KM NORTH 1792 KASI ER AVENUE 13560 EVENI NG CREEK $2, 678,864 07/ 05/ 06 550
CML- 6211- (048) OF CAM NO DEL NORTE ~ UNDERCRGSSI NG TO DRI VE NORTH $300, 860 07/ 25/ 07 0
-0 DUENDA ROAD OVERCROS IRVINE, CA 92614
CONSTRUCT SOUND WALLS (858) 748-7328
HB4C SWPPP
HB4C
11-SD- 15-24. 0/ M26. 5 N SAN DI EGO COUNTY TN SAN DI EGO FROMFCI CONSTRUCTORS/ BINNS, CORY $89, 343,462 09/09/ 04 47%
11- 080924 0.5 KM NORTH OF RANCHO BERNARDO ROAD 2585 BUSI NESS PARK WAY 13588 SABRE SPRI NGS $52, 927,395 09/22/04 500
ACI M 015 -(196)2 UNDERCROSSI NG TO 0.7 KM SOUTH OF VI A PKWY $2, 466, 718 06/ 02/ 08 0
--() RANCHO PARKWAY OVE VI STA, CA 92081 SAN DI EGO, CA 92128
CONSTRUCT MANAGED LANES (858) 679-5567
HB4C SWPPP
HB4C
11-SD-52-8.6/10. 2 N SAN DI EGO COUNTY N SAN DI EGO FROMHAZARD CONSTRUCTI ON COMPANY ~ MCCLENDON, GREG $3,057,026 09/27/06 59%
11-2T0204 0.2 KM VEST OF SANTO ROAD P. O BOX 22900 13220- 112 EVENI NG $761,569 10/ 16/ 06 250
OVERCROSSI NG TO 2.4 KM WEST OF QAK CREEK $25,933 05/ 16/ 07 0
CANYON BRI DGE SAN DI EGO, CA 92192
W DEN EXI STI NG ROADVWAY (858) 679-5567
HB4N SWPPP
11-SD-54-5.0/0 I'N SAN DI EGO COUNTY NEAR SAN DI EGO AT NATURES [ MAGE I NC ARI'NDUQUE, RAY $1,101,337 10/22/02 0%
11- 249804 0.8 KM SOUTHEAST OF BRI ARWOOD ROAD 20381 LAKE FOREST DR STE B19 7177 OPPORTUNI TY RD. $961, 162 10/ 30/ 02 0%
OVERCROSSI NG SAN DI EGO, CA 92111 $5,525 04/23/08 0
M TI GATI ON PLANTI NG AND | RRI GATION  LAKE FOREST CA 92630 (858) 467-4088
(949) 454- 1225 PLANT EST
HE14 SWPPP SATI S
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11- SD-56-. 6/ DUMW EA IN CAS - PER DI STRICT E. L. YEAGER CONSTRUCTI ON CO. $1,122,915 12/07/99 0%
11-172834 REQUEST CONSTRUCTI ON OF STATE ROUTE P. O BOX 87 $0 01/01/00 0%
XSD- ()M 56 FROM 0.6 KM WEST OF CARMEL M. $0 0
R -0 ROAD TO 0.6 KM EST OF BLACK M RI VERSI DE, CA 92502
CONST 4- LANE FWY & | NTERCHANGE
11-SD-56-2.2/6.2 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMVALLEY CREST LANDSCAPE HURTZI G JOHN $3,969,556 04/06/05 0%
11-172894 0.6 KM EAST OF CARMEL COUNTRY ROAD 8450 M RAVAR PLACE 7177 OPPORTUNI TY ROAD $3, 467,596 04/ 22/ 05 0%
OVERCROSSI NG TO 0.3 KM EAST OF CAM NO SAN DI EGO, CA 92111 $16,020 08/11/09 0
DEL SUR UNDERCROSSI SAN DI EGO, CA 92121 (858) 467-4086
PLANTI NG AND | RRI GATI ON PLANT EST
HE14 SWPPP SATI S
HE14
11- SD- 75- 20. 5/ 22 I'N SAN DI EGO COUNTY I N SAN DI EGO AND PENHALL COVPANY W LLI AMSON, JOHN $830,260 06/19/06 63%
11- 254104 CORONADO ON ROUTE 75 AT CORONADO SAN 5775 EAST GATE DRI VE 8863 Al RWAY ROAD $779,049 07/06/ 06 88%
DI EGO BRI DGE AND ON ROUTE 5 AT CROSBY $4,080 01/30/07 0
STREET UNDERCROSSI SAN DI EGO, CA 92121 (858) 688-1503
REPLACE BOLTS AND JO NT SEALS
HVBH WPCP
11-SD-75-20.5/21.9 I'N SAN DI EGO COUNTY I N CORONADO AND W ER CONSTRUCTI ON CORPORATI ON KONTAXI' S, CONSTANTI NE $7,988,422 07/27/06 34%
11- 246514 SAN DI EGO FROM 0. 6 KM NORTH COF 2255 BARHAM DRI VE 7177 OPPORTUNI TY ROAD $629, 923 08/ 07/ 06 8%
GLORI ETTA BOULEVARD TO 0.5 KM SOQUTH $476, 728 10/ 09/ 07 0
OF ROUTE 75 AND 5 SEPARATI O ESCONDI DO, CA 92029 (858) 688-1529
REHABI LI TATE BRI DGE
HA21 WPCP
11-SD-75-21.8/21.9 I'N SAN DI EGO COUNTY I N SAN DI EGO AT CHRI STI E CONSTRUCTORS, | NC. KONTAXI'S, CONSTANTI NE $737,480 07/20/06 8%
11- 246524 THE SAN DI EGO AND CORONADO BAY BRI DGE 4925 SEAPORT AVENUE 7177 OPPORTUNI TY ROAD $1,500 08/01/06 0%
AND AT THE SAN DI EGO MAI NTENANCE YARD $0 08/16/07 ?
CONSTRUCT WALKWAY EXTENSI ON RI CHMOND, CA 94804 (858) 688-1529
HA21 WPCP
11-SD-78-3.2/5 I'N SAN DI EGO COUNTY | N OCEANSI DE, SIMJ HARRI'S, |INC LEVI NE, GARY $11, 441,921 10/18/06 27%
11-072804 VI STA, SAN MARCOS AND ESCONDI DO AT P.O BOX 420850 1780 W M SSI ON ROAD $214,570 10/ 31/06 204
VARI OUS LOCATI ONS $35,148 05/ 04/ 07 0
PAVEMENT REHABI LI TATI ON SAN DI EGO, CA 92142 (760) 796- 4666
SUSPENDED

HA22 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Resident Comp To date Apbpproved % Work

Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message

11-SD-78-10.5/11. 6 I'N SAN DI EGO COUNTY I N SAN MARCOS ORTl Z ENTERPRI SES | NCORPORATEDLEVI NE, GARY $10,292,725 09/09/04 0%
11- 183644 FROM 1.1 KM WEST TO 0.6 KM EAST OF 6 CUSHI NG STE 200 1780 W M SSI ON ROAD $10, 445,527 09/ 16/ 04 0%
STPL-5381- (018) E LAS POSAS UNDERCROSSI NG ESCONDI DO, CA 92025 $7,421 08/13/07 0
--0) CONSTRUCT NEW | NTERCHANGE I RVINE CA 92618 (760) 796-4666

(949) 753- 1414 PLANT EST
HE11 SWPPP SATI S
11-SD-78-20.9/21. 3 I'N SAN DI EGO COUNTY NEAR ESCONDI DO VEEI R CONSTRUCTI ON LEVI NE, GARY $614, 865 02/21/06 19%

11- 241924 FROM SUMM T DRI VE TO FLORA VI STA 2255 BARHAM DRI VE 1780 W M SSI ON ROAD $89, 425 02/ 28/ 06 15%
ACST- P078- (104) 3 DRI VE $89, 425 04/ 12/ 07 0
PO- 78 1- (4E) W DEN SHOULDER ESCONDI DO, CA 92029 (760) 796- 4666
--()
HB1 VPCP
11-SD- 78-66. 0/ 95. 3 I'N SAN DI EGO AND | MPERI AL COUNTIES W NDSOR FUEL COVPANY GOYAL, JI TENDRA $1,562,974 12/08/06 0%
11- 266904 ABOUT 13 KM EAST OF JULIAN FROM 5.9 P.O BOX 38 722 E BARI ONI BLVD. $0 01/03/07 0%
KM VWEST OF VALLECI TOS ROAD TO NORTH $0 0
JUNCTI ON ROUTE 86 W NDSOR, CA 95492 (760) 355-1348
SEAL COAT SUSPENDED
HMLA VPCP
11-SD-78-72.9/0 I'N SAN DI EGO AND | MPERI AL COUNTIES ~ MCM CONSTRUCTI ON, [ NC. YOST, RI CHARD $3,474,485 10/18/06 1%
11- 165734 NEAR JULI AN AND OCOTI LLO WELLS AT THE 19010 SLOVER AVENUE 722 E. BARIONI BLVD. $12,180 10/ 27/ 06 0%
SAN FELI PE CREEK BRI DGES $0 09/ 24/ 08
W DEN BRI DGE BLOOM NGTON, CA 982316 (858) 688-1491
HA21 VPCP
11-SD- 79- 20. 3/ 53 I'N SAN DI EGO COUNTY FROM SANTA YSABEL GRANI TE CONSTRUCTI ON COVPANY $236, 315 04/12/00 0%
11- 238804 TO THE RI VERSI DE COUNTY LI NE P O BOX 50085 $0 04/ 24/ 00 0%
PAVEMENT REJUVENATOR $0
WATSONVI LLE CA 950775085
(831) 724- 1011
HMLA
11-SD-94-13.2/13. 4 I'N SAN DI EGO COUNTY NEAR RANCHO SAN HAZARD CONSTRUCTI ON CO FELLEKE, SAMUEL $505, 453 05/30/06  100%
11- 263004 DI EGO FROM 0. 3 KM WEST OF AVOCADO 6464 MARI NDUSTRY PLACE 1463 BROADWAY $464, 086 06/ 13/ 06 99%
BOULEVARD OVERCROSSI NG TO 0.2 KM EAST $0 01/31/07
OF AVOCADO BOULEVARD O SAN DI EGO, CA 92192 (619) 588-9072
WDEN OFF RAMP SUSPENDED

HB4N WPCP
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STPL- 6211- (046)

HE14 SWPPP

CLAI REMONT MESA BOULEVARD
OVERCRGSSI NG
W DEN BRI DGE AND RECONSTRUCT RAMPS

LAKESI DE, CA 92040

CREEK DRI VE

(858) 679-5567

$417,969 07/ 26/ 07
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Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-SD-94-17.5/17.7 I'N SAN DI EGO COUNTY NEAR JAMJL FROM DI VERSI FI ED LANDSCAPE ARI NDUQUE, RAY $354,670 05/05/04 0%
11-176424 RANCHO M GUEL ROAD TO 0.3 KM EAST OF 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $275,270 05/19/04 0%
RANCHO M GUEL ROAD SAN DI EGO, CA 92111 $2,007 08/05/09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467-4084
PLANT EST
HA25 SWPPP SATI S
11- SD-94-30. 0/ 38.9 I'N SAN DI EGO COUNTY NEAR DULZURA AT HAZARD CONSTRUCTI ON COVPANY REYES, JULI O $1,492,281 08/21/06 100%
11- 266504 VARI QUS LOCATI ONS 6465 MRI NDUSTRY PLACE 817 SVEETWATER ROAD $1, 482,204 08/31/06 100%
ASPHALT CONCRETE OVERLAY $0 12/29/06 0
SAN DI EGO, CA 92192 (858) 688-1091 01/ 02/ 07
COVPLETED
HA22 WPCP
11-SD-125-9.2/9.2 I'N SAN DI EGO COUNTY I N AND NEAR P & D LANDSCAPE MGMI. SERVI CESHURTZI G JOHN $1, 452,748 07/18/06 60%
11- 091894 CHULA VI STA ON PROCTOR VALLEY ROAD 999 TOMN & COUNTRY RD., FLR 4 7177 OPPORTUNI TY ROAD $799,981 07/27/06 549
0.1 KM WEST OF ROUTE 125 TO 0.1 KM $55, 638 05/ 08/09 0
SQUTH OF BONI TA MEADOWAS LAN ORANGE, CA 92868 (858) 467-4086
M TI GATI ON PLANTI NG
HE14 SWPPP
11- SD-125-22.3/0 I'N SAN DI EGO COUNTY | N SANTEE AT THE 3-D ENTERPRI SES, | NC. HURTZI G JOHN $1,961,414 05/24/05 0%
11- 260524 NORTH TERM NUS 2180- 2C GARNET AVENUE 7177 OPPORTUNI TY ROAD $1, 860, 107 06/ 02/ 05 0%
STPL-6211- ( 040) PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $13,044 03/21/07 °
--0) SAN DI EGO, CA 92109 (858) 467-4086
PLANT EST
HB4C SWPPP SATI S
11-SD-163-.9/2.8 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE CO. ARI NDUQUE, RAY $598,982 02/28/05 0%
11- 258024 ROUTE 5 AND 163 SEPARATOR TO PASCOE 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $515, 032 03/ 15/ 05 -
STREET OVERCRGSSI NG SAN DI EGO, CA 92111 $3,123 08/ 06/08 0
H GHVWAY PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467-4048
PLANT EST
HB1 WPCP SATI S
11-SD-163-8.3/8.9 I'N SAN DI EGO COUNTY I N SAN DI EGCO FROMERRECA' S, | NC. JUAREZ, DAN EL $10, 127,956 03/13/06 56%
11- 241504 0.6 KM SOUTH TO 0.3 KM NORTH OF P.O. BOX 640 13220- 112 EVEN NG $7, 636,185 03/22/06

75%
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-SD-188-/.2 I'N SAN DI EGO COUNTY AT TECATA FROM ERRECA' S, | NC. AGUI LAR, PEDRO $15, 285,683 10/ 26/ 06 3%
11- 256504 THE MEXI CO BBORDER TO 0.2 KM NORTH 12570 SLAUGHTERHOUSE CYN RD 1463 BROADWAY $284,998 11/20/ 06 20
HPD- P188- (001) OF THI NG ROAD $284,998 03/03/09 0
--0) COMMVERCI AL VEHI CLE ENFORCEMENT LAKESI DE, CA 92040 (858) 688-1372
HA42 SWPPP
11- SD- 805- 10.8/11.8 I'N SAN DI EGO COUNTY I N SAN DI EGO AND HAZARD CONSTRUCTI ON CO., I NC. KONTAXI S, CONSTANTI NE $1, 843,876 04/06/06 0%
11- 238504 NATI ONAL CI TY FROM 0.2 KM SQUTH OF 6465 MARI NDUSTRY PLACE 7177 OPPORTUNI TY ROAD $1, 802,992 04/20/06 0%
4TH STREET OVERCROSSI NG TO LOGAN $0 03/15/07 0
AVENUE OVERCROSSI NG SAN DI EGO, CA 92192-9000 (858) 688-1529
PAVEMENT REHABI LI TATI ON PLANT EST
HA22 WPCP SATI S
HB4N
11- SD-805-20. 2/ 0 I'N SAN DI EGO COUNTY I N SAN DI EGO AT TDS ENG NEERI NG BYRNES, VI NCENT $298,292 09/01/06 78%
11- 269404 KEARNY VI LLA ROAD OVERCROSSI NG 2899- 171 AGOURA ROAD 7177 OPPORTUNI TY ROAD $134, 142 09/ 13/ 06 A5%
I NSTALL TRAFFI C SI GNALS $40, 480 02/ 08/ 07 0
WESTLAKE VI LLAGE, CA 91361 (858) 467-4078
HB1 WPCP

Totals: Authorized Final Amt: $562, 445, 040 Completed to Date: $391, 112,511 work ThisMonth: $10, 265, 766
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Location Awarded
Contract Bid + CCOs Est Comp %Time

Storm Water Resident

Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12- ORA-0-10.2/25.3 I' N ORANGE COUNTY AT VARI QUS LOCATI ONS MANUEL BROS, | NC. NAJM ELIE $6, 597,068 10/17/05 100%
12- 0E1104 CONSTRUCT FI BER OPTI CS SYSTEM 908 TAYLORVI LLE ROAD, #104 2491 E. ORANGETHORPE $6, 556,912 10/ 31/05 95%
ACST- X059- (043) E AVENUE $232,280 06/30/07
X0-59 0- (3E) GRASS VALLEY, CA 95949 FULLERTON, CA 92831
--() (714) 680-7826 OVER RUN
HB4N WPCP
12-ORA-0-/0 I'N ORANGE COUNTY AT VARI QUS LOCATIONST D S ENG NEERI NG NAJM ELIE $2, 659,544 10/ 10/ 06 11%
12- 0E1604 I NSTALL CHANGEABLE MESSAGE Sl GNS 2899 AGOURA ROAD, SUITE 171 2491 E. ORANGETHORPE $301,592 10/ 24/ 06 11%
ACST- X059- (046) E AVENUE $301, 592 05/03/07
G X0-59 0-(6E) WESTLAKE VI LLAGE, CA 91361
--0) (714) 680-7826
HB4N WPCP
12-ORA-0-/0 I' N ORANGE COUNTY AT VARI QUS LOCATIONST D S ENG NEERI NG | NC. THAI, DANH $1, 219,807 02/ 16/ 06 50%
12- 0E1004 UPGRADE RAMP METER AND VEHI CLE 2899 AGOURA ROAD, #171 2491 E. ORANGETHORPE $1, 050, 814 02/ 24/ 06 86%
ACNH- X059- (044) E AVENUE $0 04/ 25/ 07
--(0) WESTLAKE VI LLAGE, CA 91361
(949) 279-8803
HB4N WPCP
12-ORA-1-.2/1.1 I'N ORANGE COUNTY I N DANA PO NT FROM POWELL CONSTRUCTORS MAHDAVI , SAEED $2,723,610 06/06/06 58%
12- 000704 0.3 KM EAST OF CAM NO CAPI STRANO TO P. O BOX 698 3251-1/4 UNI VERSI TY $1, 668,189 06/ 21/ 06 61%
SAN JUAN CREEK BRI DGE DRI VE $631, 546 04/ 26/ 07 0
I NSTALL CONTRETE MEDI AN BARRI ER FONTANA, CA 92334- 0698
(949) 509- 5055
HB1 SWPPP
12- ORA-1-18.5/19.8 I'N ORANGE COUNTY | N NEWPORT BEACH PETERSON CHASE GENERAL THAI, DANH $939, 010 07/13/06 4%
12- 0F7414 FROM DOVER DRI VE TO OLD NEWPORT 1792 KAI SER AVENUE 2491 E. ORANCGETHORPE $90, 898 07/ 24/ 06 10%
BOULEVARD AVENUE $90, 898 05/ 23/ 07 °
ROADWAY STREET LI GHTI NG | RVI NE CA 926145706
(949) 252- 0441 (714) 680-7829
HB1 WPCP
12-ORA-5-3.6/0 I'N ORANGE COUNTY I N SAN CLEMENTE AT BRUTOCO ENG NEERI NG AND $4, 123,050 09/25/06 0%
12- OE7404 SOUTHBOUND AVENI DA PI CO OFF RAMP P O BOX 429 $0 10/10/06 0%
W DEN EXI STI NG OFF RAMP $0 °

FONTANA CA 92334
(909) 350- 3535
HB4N SWPPP
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12- ORA-5-7.3/8 I'N ORANGE COUNTY I N SAN JUAN PETERSON- CHASE GENERAL JOUBEEN, JAY $6,371,688 11/07/05 81%
12- 0A3904 CAPI STRANO ON ROUTE 5 AT STONEHI LL 1792 KAl SER AVENUE 15700 TUSTI N VI LLAGE $3,872,013 11/18/05 61%
ACI M 005 -(931)7 DRI VE AND CAM NO CAPI STRANO VWAY, TRAI LER #3 $422,229 03/12/07 0
--() NORTHBOUND SERRA ON RAMP I RVINE, CA 92614-5706 TUSTIN, CA 92780
REALI GN RAMP AND EXTEND RAMP METER (949) 279-8638
HB4N SWPPP
12- ORA- 5-10. 0/ 14. I'N ORANGE COUNTY I N SAN JUAN HI GHLAND COSNTRUCTI ON, | NC. NADERI, ARSALAN $1,084,349 11/28/06 13%
12- 0H2144 CAPI STRANO AT VARI QUS LOCATI ONS 133 N. Pl XLEY STREET 3251 1/4 UNI VERSITY $249,121 12/11/06 23%
ACl M 4116- (004) E REPAI R SLOPE FAI LURE DRI VE $249, 121 11/01/07 0
--() ORANGE, CA 92868
(949) 279-8439
HA23 SWPPP
12- ORA- 5- 23. 9/ 24. I'N ORANGE COUNTY IN IRVINE FROM 0.5 BEADOR CONSTRUCTI ON COVPANY RAMADAN, Kl FAH $9, 001, 700 08/01/06 46%
12- OF9504 KM SOUTH OF ROUTE 5 AND 133 26320 LESTER Cl RCLE 15700 TUSTI N WAY $3,132,255 08/15/06 35%
SEPARATI ON TO 0.2 KM SOUTH OF JEFFREY VI LLAGE, #1 $139,905 07/01/07 0
ROAD OVERCRGSSI NG CORONA CA 92883
CROSS SLOPE CORRECTI ON (951) 674- 7352 (949) 279-8625
HB1 SWPPP
12- ORA-5-41. 5/ 43. I'N ORANGE COUNTY | N ANAHEI M BELAI RE WEST LANDSCAPE | NC. Zl AEI AN, GHASSEM $1, 851,348 08/15/02 100%
12-0126E4 FULLERTON AND BUENA PARK AT VARI OQUS 7371 WALNUT AVENUE 15700 TUSTI N VI LLAGE $1, 883,455 09/05/02 99%
STPL- 6212- (005) E LOCATI ONS VAY #2 $5,200 01/31/07 0
62-12 0-(5E) PLANTI NG AND | RRI GATI ON BUENA PARK, CA 906200 TUSTIN, CA. 92780
) (949) 279- 8468 OVER RUN
HE13 SWPPP
12- ORA- 5-42. 1/ 44. I' N ORANGE AND LOS ANGELES COUNTIES INF C | CONSTRUCTORS/ BALFOUR BU , DA KEN G $194, 947,612 04/ 18/ 06 17%
12- 101674 BUENA PARK AND LA M RADA FROM 2585 BUI SNESS PARK DRI VE 6231 MANCHESTER BLVD. $26, 292,506 04/ 25/ 06 13%
ACNH- 005 -(932)1 ORANGETHORPE AVENUE OVERCROSSI NG TO $2, 685,535 07/30/07 °
1-005 -(932)N 0.5 KM NORTH OF ARTESI A AV VI STA, CA 92081-8831 (714) 367-2080
--() RECONSTRUCT AND W DEN FREEVWAY
HE13 SWPPP
12-ORA-39-5.6/5.6 I'N ORANGE COUNTY I N HUNTI NGTON BEACH BEADOR CONSTRUCTI ON COMPANY  BERRI OS, JGSE $407, 700 08/16/06 0%
12- 0HO014 AND VESTM NSTER AT EDI NGER AVENUE 26320 LESTER Cl RCLE 3251 1/4 UN VERSI TY $0 08/31/06 0%
MODI FY SI GNAL AND EXTEND LEFT TURN DRI VE $0 0

HB1 WPCP

CORONA, CA 92883

(949) 509-5023
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Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12-ORA-55-5.3/5.6 I'N ORANGE COUNTY I N COSTA MESA AT I'NSPECTI ON ENG NEERI NG THAI, DANH $617,327 05/23/06  100%
12- 0HO044 VARI QUS LOCATI ONS 2973 HARBOR BLVD., #516 2491 E. ORANGETHORPE $608, 679 06/ 13/ 06 99%
MODI FY TRAFFI C Sl GNALS AVENUE $7,704 01/25/07 0
COSTA MESA, CA 92626
(714) 680-7829 OVER RUN
HB1 WPCP
12- ORA-57-13.0/16. 6 I'N ORANGE COUNTY I N ANAHEI M AND BELAI RE- WEST LANDSCAPE, | NC. JOUBEEN, JAY $1, 159,687 02/01/06 48%
12- 084404 PLACENTI A FROM 0. 7 KM NORTH OF P. O BOX 6270 15700 TUSTI N WAY $1, 040, 456 02/ 09/ 06 89%
ACNH- PO57- (051) E KATELLA UNDERCRGSSI NG T9 0.3 KM VI LLAGE, TRAILER #3 $3,900 12/10/07 0
--() NORTH OF ORANGETHORPE UNDERCROSSI BUENA PARK, CA 90622-6270
PLANTI NG AND | RRI GATI ON (714) 558-4062
HA25 SWPPP
12- ORA-57-15.7/0 I'N ORANGE COUNTY I N FULLERTON AT T D S ENG NEERI NG ELSAYED, MOHAMED $99,177 12/08/06 0%
12- 0H2224 ROUTE 57 AND 91 SEPARATI ON 2899 AGOURA RCAD, SUI TE 171 2491 EAST $0 01/05/07 0%
I NSTALL SAFETY LI GHTI NG ORANGETHORPE AVENUE $0 08/15/07 °
WESTLAKE VI LLAGE, CA 91361
(714) 680-7841
HB1 WPCP
12- ORA-57-21.1/0 I'N ORANGE COUNTY I N BREA AT THE BREAFLEM NG ENVI ROVENTAL, | NC. AMUTHASAKARAN, KAUSI $508, 225 02/ 28/ 06 100%
12- 0E3004 MAI NTENANCE STATI ON 6130 VALLEY VI EW STREE 3251 1/4 UNI VERSITY $449,930 03/13/06 89
I NSTALL SECURI TY BARS ON W NDOWS DRI VE $0 01/09/07 0
BUENA PARK, CA 90620-1030 01/ 09/ 07
(949) 509-5047 OVER RUN
HA12
12- ORA-73-16. 3/ 16. 3 I'N ORANGE COUNTY AT VARI QUS LOCATI ONS BEADOR CONSTRUCTI ON COMPANY  AMUTHASAKARAN, KAUSI $2, 143,700 08/23/06 69%
12-0C9834 COVPOST STORM FI LTER SYSTEM 26320 LESTER Cl RCLE 3251-1/4 UNI VERSITY $1, 485,669 09/ 05/ 06 69%
DRI VE $197,385 12/ 03/ 07 °
CORONA, CA 92883
(919) 509-5047
HA42 SWPPP
12-ORA-73-16.8/24.7 I'N ORANGE COUNTY AT VARI QUS LOCATIONS P P C CONSTRUCTI ON, | NC. AMJUTH, KAUSI $1,697,393 10/17/05 100%
12-0C9844 COVPOST STORM FI LTER SYSTEM 336 N. CENTRAL AVENUE, #10-A 3251 1/4 UN VERSI TY $1, 910,724 10/ 27/ 05 98Y%
ACNH PO73- (080) E DRI VE $29, 000 03/01/07 0
--() GLENDALE, CA 91203 I RVINE, CA 92612

(949) 509- 5047
HA42 SWPPP
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Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12- ORA-73-21.5/21.5 I'N ORANGE COUNTY I N I RVINE AT NEWPORT P & D LANDSCAPE MANAGEMENT HONG, JOHN $191,258 02/17/05 34%
12- 02704 COAST DRI VE UNDERCROSSI NG 999 TOWN AND COUNTRY FLR 4 15700 TUSTI N VI LLAGE $141,009 02/25/05 749
M TI GATI ON PLANTI NG AND | RRI GATI ON WAY $691 12/09/10 0
ORANGE, CA 92868 TUSTIN, CA 92780
(949) 279-8741
HA25 WPCP
12- ORA-73-22.4/24.3 I'N ORANGE COUNTY I N I RVI NE AND R J NOBLE COWVPANY Y, JAMVES $1, 238,654 02/10/06 216%
12-0Q0704 NEWPCRT BEACH FROM BONI TA CANYON P.O BOX 620 3251 1/4 UNI VERSITY $387,510 02/17/06 31%
DRI VE UNDERCROSSI NG TO UNI VERSI TY DRI VE $0 12/01/06 0
DRI VE OVERCROSSI NG ORANGE, CA 92865
OVERLAY EXI STI NG PAVEMENT (949) 509-5012 SUSPENDED
HB1 WPCP
12- ORA-74-13. 3/ 16.6 I'N ORANGE COUNTY NEAR SAN JUAN HOT BRENT ENG NEERI NG, | NC. MANSCOURI, HOSSAI N $32,709,901 12/22/06 0%
12- 043214 SPRI NGS FROM SAN JUAN CANYON BRI DCE 81 SHI ELD 31726 RANCHO VI EJO $0 01/11/07 0%
ACST- PO74- (050) E TO RI VERSI DE COUNTY LI NE ROAD, SUITE 115 $0  12/20/09 0
P0- 74 0- (OE) W DEN ROADWAY AND BRI DGES I RVINE, CA 92618
--0) (949) 487-4027
HB1 SWPPP
12- ORA-90-11.8/12.5 I'N ORANGE COUNTY I N YORBA LINDA AND BRUTOCO ENG NEERI NG AND Y, JAVES $30, 963,653 11/22/06 0%
12- 056214 ANAHEI M ON ROUTE 90 FROM .95 KM EAST P. O BOX 429 1250 N. LAKEVI EW $0 12/20/06 0%
HP21- 6212- (011) E OF KELLOGG DRI VE UNDERCROSSI NG TO LA AVENUE, SU TE M $0 07/16/10 °
62-12 0-(1E) PLAVA AVENUE FONTANA, CA 92334
--0) CONSTRUCT BRI DGE AND W DEN ROADWAY (714) 779-2683
HB4N SWPPP
12- ORA-91-6.4/8.6 I'N ORANGE COUNTY | N ANAHEI M FROM LA DI VERSI FI ED LANDSCAPE COVPANY HONG, JOHN $2,094,093 07/03/02 0%
12- 075404 PALMA AVENUE OVERCROSSI NG TO THE 33801 WASHI NGTON ST. 741 E BALL RD. #100 $1,992,484 07/ 22/ 02 0%
ACNH- P091- (110) E SANTA ANA RI VER AND WEST OF LAKEVI EW ANAHEI M CA 92805 $6, 550 02/ 02/ 07 0
--() AVENUE TO WEST OF ROUTE W NCHESTER, CA 92596 (949) 735-5729
H GHWAY PLANTI NG RESTORATI ON PLANT EST
HA25 SWPPP SATI S
12- ORA-91-10. 3/ 19 I'N ORANGE COUNTY | N AND NEAR ANAHEI MALL AMERI CAN ASPHALT MATI NPOUR, HAM D $15, 639,359 03/07/06 85%
12- OEO5WU4 AND YORBA LI NDA FROM LAKEVI EW AVENUE P. O. BOX 2229 15700 TUSTI N VI LLAGE $13, 723,625 03/23/06 86%
OVERCROSSI NG TO  ORANGE SAN WAY $172,783 03/30/07 0
BERNARDI NO AND RI VERSI DE C CORONA, CA 92878
PAVEMENT REHABI LI TATI ON (949) 279-8601

HA22 SWPPP
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Statement of Ongoing Contractsasof 01/20/07 02/ 01/ 07
District 12
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12-ORA-91-12.8/14.3 I'N ORANGE COUNTY I'N ANAHEI M FROM 2.6 D W POAELL CONSTRUCTION INC  ZI AEI AN, GHASSEM $1,495,462 01/19/06 99%
12- 0Q0504 KM EAST OF ROUTE 91 AND 90 SEPARATI ONP O BOX 1406 15700 TUSTIN VI LLAGE $1, 461, 167 01/ 27/ 06 97%
ACNH- P091- (126) E TO 0.1 KM VIEEST OF VEI R CANYON ROAD VAY, #2 $0 01/19/07 0
-0 UNDERCRCSSI NG FONTANA CA 923341406 01/ 19/ 07
REHABI LI TATE ROADVAY (909) 356- 8880 (949) 279-8468 COVPLETED
HB1 SWPPP
12-ORA-91-13.5/14. 7 'N ORANGE COUNTY N ANAHEI M AND REYCO SM TH AND REYNOLDS HONG~ JOHN $1,481,927 06/14/02 0%
12- 075304 YORBA LI NDA FROM 1.4 KM WEST OF WEIR7177 BROCKTON AVE, SUI TE 220 15700 TUSTI N VI LLAGE $1, 343,900 07/03/02 0%
ACNH- P091- (109) E CANYON ROAD TO 0.5 KM EAST OF VEIR VAY #4 $1,875 03/09/07 0
--() CANYON ROAD RI VERSI DE, CA 92506 TUSTIN, CA. 92780
H GHVWAY PLANTI NG AND | RRI GATI ON (714) 688-1951 PLANT EST
HA25 SWPPP SATI S
12-ORA-91-16.9/17. 4 I'N ORANGE COUNTY I'N YORBA LINDA FROMALL AMERI CAN ASPHALT AGAH, FRED $2, 042,224 06/ 29/ 06 0%
12- 0G7604 ROUTE 241 OFF RAMP TO 1 KM WEST OF P.O. BOX 2229 15700 TUSTIN VI LLAGE $0 07/17/06 0%
COAL CANYON UNDERCROSSI NG WAY, TRAILER #3 $0 01/31/07 0
ASPHALT CONCRETE OVERLAY CORONA, CA 92878-2229
(949) 279-8603
HB1 WPCP
12-ORA-133-.4/0 I'N ORANGE COUNTY I'N LAGUNA BEACH AT | NSPECTI ON ENG NEERI NG ESSAYLI, MOUSSA $192,166 07/17/06 65%
12- 0H2044 FESTI VAL OF ARTS 2973 HARBOR BLVD., #516 2491 E. ORANGETHORPE $133,700 07/31/06 20%
I NSTALL TRAFFI C SI GNAL SYSTEM AVENUE $48, 025 02/ 21/ 07 0
COSTA MESA, CA 92626
(714) 680-8735
HB4 WPCP
12-ORA-133-4.2/8.1 I'N ORANGE COUNTY I'N LAGUNA BEACH AND SEMA CONSTRUCTI ON, T NC. EMAM  KAVRAN $24, 458,993 12/ 06/ 02 100%
12-1072U4 I RVI NE FROM ROUTE 73 AND 133 6 ORCHARD, SU TE 150 15510 ROCKFI ELD $24, 260,037 12/ 16/ 02 97%
ACST- P133- (010) E SEPARATI ON TO 0.5 KM SCUTH OF ROUTE BOULVARD, SU TE A $213,074 01/31/07 0
P1-33 0-(0E) 403 AND 133 SEPARATI ON LAKE FOREST, CA 92630 IRVINE, CA 92618
--0) W DEN AND REALI GN H GHWAY (949) 598-3588 OVER RUN
HA22 SWPPP
12-ORA-133-8.3/8.5 I'N ORANGE COUNTY IN TRVINE FROM 0.2 T D S ENG NEERI NG EMAM  KAVRAN $652, 162 08/ 16/ 06 0%
12- 0H2014 KM NORTH OF ROUTE 405 TO 0.2 KM SOUTH2899 AGOURA ROAD, SUITE 171 15510 ROCKF! ELD $0 08/30/ 06 0%
OF ROUTE 405 BLVD., SUTE A $0 0

HB1 WPCP

I NSTALL SI GN STRUCTURES WESTLAKE VI LLAGE, CA 91361

(949) 598- 3577
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Statement of Ongoing Contractsasof 01/20/07 02/ 01/ 07
District 12
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12- ORA-133-/.3 I'N ORANGE COUNTY I N LAGUNA BEACH FROMPETERSON- CHASE GENERAL MANSOURI, HOSSAI N $1, 074,107 09/25/06 47%
12- 0C5504 ROUTE 1 TO FOREST AVENUE 1792 KAl SER AVENUE 15510 ORCKFI ELD $959, 437 10/ 04/ 06 88%
PAVEMENT REHABI LI TATI ON BLVD., SU TE A $0 03/05/07 0
I RVINE, CA 92614-5706
(949) 598- 3587
HA22 SWPPP
12- ORA- 241-17. 6/ 25 I'N ORANGE COUNTY IN M SSION VI EJO ALL AMERI CAN ASPHALT Zl AEI AN, GHASSEM $1,563,612 09/12/06 0%
12- OF1804 LAKE FOREST AND | RVINE FROM ANTONIO P O BOX 2229 15700 TUSTI N VI LLAGE $0 09/22/06 0%
PARKWAY OVERCROSSI NG TO PORTOLA VAY, #2 $0 06/29/07 °
PARKWAY NORTH OVERCROSSI NG CORONA CA 92878
REHABI LI TATE ROADWAY (951) 736- 7600 (949) 279- 8468 SUSPENDED
HA22 WPCP
12- ORA-405-.9/.9 I'N ORANGE COUNTY I N FULLERTON AND T D S ENG NEERI NG THAI, DANH $244,992 05/22/06 2%
12- 0G7704 | RVI NE AT YORBA LI NDA BOULEVARD 2899 AGOURA ROAD, SUITE 171 2491 E. ORANGETHORPE $24,500 06/01/06 10%
OVERCROSSI NG AND AT | RVI NE CENTER AVENUE $24,500 03/26/07 0
DRI VE OVERCROSSI NG WESTLAKE VI LLAGE, CA 91361
CHANGEABLE MESSACGE SI GN\S (714) 680-7829
HB4N WPCP
12- ORA-405-3.7/6. 4 I'N ORANGE COUNTY | RVI NE FROM JEFFERY PACI FI C RESTORATI ON GROUP, | NCHONG, JOHN $1,317,611 02/ 15/06 22%
12- 075704 ROAD AND UNI VERSI TY DRI VE TO SAN P.O BOX 77038 15700 TUSTIN VI LLAGE $538, 838 03/07/06 219
DI EGO CREEK VAY $73,226 01/12/10 0
HI GHWAY PLANTI NG AND | RRI GATI ON CORONA, CA 92877-0101
(949) 279-8741
HA25 SWPPP
12- ORA-405-7.6/9. 6 I'N ORANGE COUNTY I N I RVINE, SANTA MCM CONSTRUCTI ON, | NC. WLLIAMJ. G LCHRI ST $58, 845,023 12/27/00 62%
12-0695U4 ANA, AND COSTA MESA ON RTE 405 FROM 6413 32ND STREET 151 KALMJS DRI VE, $60, 218,874 01/11/01 98Y%
STP-5312- (031) N 0.1 KM'S OF RTE 405/55 SEP TO BEAR ST NORTH HI GHLANDS, CA 95660- SUI TE A-102 $8,950 02/01/07 0
53-12 0-(1N) OC AND ON RTE 55 FROM 0620 COSTA MESA, CA 92626
--0) HOV CONNECTOR AND | MPROVEMENTS (714) 751-2277
HB4 SWPPP
12- ORA-405-7.7/0 I'N ORANGE COUNTY I N | RVI NE AT T D S ENG NEERI NG THAI, DANH $255,472 06/ 23/ 06 0%
12- 0H2244 MACARTHUR BOULEVARD OVERCROSSI NG 2899 AGOURA ROAD, SUITE 171 2491 E. ORANGETHORPE $0 06/ 29/ 06 0%
MODI FY S| GNAL AVENUE $0 03/02/07 °

HB1 WPCP

WESTLAKE VI LLAGE, CA 91361

(714) 680-7829
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Statement of Ongoing Contractsasof 01/20/07 02/ 01/ 07
District 12
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12-ORA-405-12.5/12.7 N ORANGE COUNTY IN COSTA MESA AND  PETERSON- CHASE GENERAL YIT, JAMVES $1,541, 141 06/28/05 0%
12- OF5304 FOUNTAI N VALLEY FROM NORTH OF SANTA 1792 KAl SER AVENUE 3190-J Al RPORT LOOP $1,524,164 07/11/05 0%
ACI M 405 -(924)1 ANA RI VER BRIDGE TO 0.7 KM SOUTH OF DRI VE $6, 659 05/ 01/ 07 0
AClI M- 405 -(924)E WARD STREET OVERCROSSI N I RVINE, CA 92614 COSTA MESA, CA 92626
--0) W DEN AND MODI FY RAMP (714) 556-8202 PLANT EST
HB1 SWPPP SATI S
12-ORA-405-16.5/17. 8 'N ORANGE COUNTY I'N VESTM NSTER FROMPETERSON- CHASE GENEREL PHAM DAT $1,804,858 10/25/05 0%
12- 099424 0.1 KM SOUTH OF ROUTE 405 AND 39 1792 KAl SER AVENUE 3251 1/4 UN VERSI TY $1, 756, 743 11/ 03/ 05 0%
ACI M 405 -(911) 1 SEPARATI ON TO BOLSA OVERCROSSI NG DRI VE, TRAILER 1 $2,420 06/30/07 0
ACI M 405 - (911)E W DEN EXI STI NG RAMPS I RVINE, CA 92614-5706 I RVINE, CA 92612
--0) (949) 509-5010 PLANT EST
HA22 SWPPP SATI S
12- ORA-405-20. 6/ 0 N ORANGE COUNTY TN VEESTM NSTER AT  PERERA CONSTRUCTI ON AND DESI GNRAMANATHAN, KUGAN $4,013,818 10/12/06 16%
12- 079304 THE BOLSA CHI CA MAI NTENANCE STATION 2890 | NLAND EMPI RE BLVD., #102 15700 TUSTI N VI LLAGE $290, 383 11/ 09/ 06 79
CONSTRUCT MAI NTENANCE BUI LDI NGS VAY, #2 $248, 837 09/ 26/ 07 °
ONTARI O, CA 91764
(949) 279-8495
HA12 SWPPP
12-ORA-405-20.8/23. 1 'N ORANGE COUNTY I'N SEAL BEACH FROM PETERSON CHASE GENERAL PHAM DAT $7,095,090 09/18/06 27%
12- 0G6904 0.2 KM NORTH OF ROUTE 22 AND 405 1792 KAl SER AVENUE 3251 1/4 UNI VERSI TY $1, 281,967 09/ 27/ 06 18%
ACI M 405 -(934)1 SEPARATI ON TO 7TH STREET OVERCROSSI NG DRI VE $89, 175 08/ 20/ 07 0
ACI M 405 - (934)E I NSTALL DRAINS AND OVERHEAD LI GHTS I RIVNE, CA 92614-5706
--0) (949) 509-5010
HB1 SWPPP
12- ORA-405-22.5/22. 5 N ORANGE COUNTY I'N SEAL BEACH ON PETERSON CHASE PHAM DAT $886, 938 08/29/06 0%
12- 0G5604 SOUTHBOUND ROUTE 405 ON RAMP FROM 1792 KAl SER AVENUE 3251-1/4 UN VERSI TY $0 09/11/06 0%
SEAL BEACH BOULEVARD DRI VE $0 09/12/07 0
SHOULDER W DENI NG, MODI FY DRAI NAGE | RVINE, CA 92614
(949) 509-5010
HB1 SWPPP

Totals: Authorized Final Amt: $429, 954, 509 Completed to Date: $160, 631, 549  Work ThisMonth: $5, 893, 059
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01- DN- 101-35.8/45.3
01-DN-169-2.3/2.9
01- DN- 199-27.0/27.5
01- DN-199-33.3/0

01- HUM 101-35.9/39.2
01- HUM 101-56. 2/ 57. 5
01- HUM 101-58. 8/ 70
01- HUM 101-78.9/79. 4
01- HUM 101-94.0/0
01- HUM 101-102.9/103.7
01- HUM 101-/17.9

01- HUM 299-11. 0/ 19
01- HUM 5712-/0

01- LAK-20-17.2/17.8
01- LAK- 20- 38. 5/ 42
01- LAK-20- 38.6/45.3
01- LAK-29-9.7/0

01- MEN-1-30.8/31.3
01- MEN-1-50.0/0

01- MEN-1-69.4/70.1
01- MEN-1-10.2/11.2
01- MEN- 20-33.3/37.9

Statement of Ongoing Contracts - Index

Contract

01-293134
01- 311714
01- 409604
01- 375634
01- 363104
01- 314404
01- 438404
01- 330454
01- 463004
01- 403204
01-473104
01- 442304
01- 426104
01- 429704
01-4146V4
01-276814
01- 421104
01- 438804
01- 458404
01- 385704
01- 307904
01-297704

Page

A A A DA WO W W W W WDNDNDNDNDNDNDNDNDDNDNP PP P P PP



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01- MEN- 101-10.7/0 01- 293014
01- MEN- 101-51. 5/ 55. 2 01- 461904
01- MEN- 101-58.9/82.5 01- 375614
01- MEN- 101-75.5/81. 4 01- 458704
01- MEN- 101-92.7/93.6 01- 422904
01- MEN- 101-98. 9/ 100. 8 01- 397514
01- MEN- 101-84.0/0 01-412204
01- MEN- 101- 85. 4/ T106. 8 01- 473004
01-VAR--/0 01- 467904
02- LAS- 36-24.4/29.4 02- 3C2004
02- LAS-44-14.7/36.9 02-1C8804
02- LAS- 139-. 6/ 40 02- 2C5504
02- LAS-395-11.8/24.8 02- 258504
02- LAS- 395-24.8/32.4 02- 373904
02- LAS- 395-49.5/0 02- 357904
02- MOD- 299- 46. 5/ 51. 7 02- 3C4204
02- MOD- 395-11. 0/ 23. 8 02- 3603U4
02-PLU-70-.7/1.3 02- 398004
02- PLU- 70- 34. 2/ 34. 3 02-2C7204
02- PLU-70-49.2/0 02- 374604
02- SHA- 5- 15. 4/ 16. 2 02-2C3704

02- SHA- 5-58. 0/ 67 02- 387304

O 00 0 N N N N N No oo oo oo oo oo o g DS



Cnty Rt Pm

02- SHA- 5-28. 0/ 29

02- SHA- 5-40. 4/ 44. 4
02- SHA-44-51.2/51.8
02- SHA-44-62.7/0

02- SHA-44-7.0/0

02- SHA-44-16.2/18.9
02- SHA- 44-24. 2/ 25. 2
02- SHA-44-27.9/0

02- SHA-89-21.3/26.5
02- SHA- 89-29.4/43. 3
02- SHA-273-6.8/7.1
02- SHA- 299-50. 7/51.9
02- SHA- 299-60. 0/ 67. 7
02- SHA- 299-68. 2/ 0
02- SHA-5713-/0

02- SHA-5716-/0

02- SHA-5734-/0

02- SI S-96-20.0/20.1
02- SI S-96-23. 3/ 50
02- SI S-96-65. 2/ 65.6
02-SI S-97-40.0/49.5
02-SI S-161-18.7/19.3

Statement of Ongoing Contracts - Index

Contract

02- 3C1414
02- 387504
02- 1C9904
02-2C0004
02- 397504
02- 383004
02- 383014
02- 1C6404
02- 360604
02- 310404
02-3937U4
02-3705U4
02- 1C9404
02-1C6104
02- 351504
02- 3508U4
02-3621U4
02- 340204
02- 2C5404
02- 347104
02- 3C3704
02- 311204

Page
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02- TEH 5- 22. 1/ 27
02- TEH5-10.2/0
02- TEH 5-28. 0/ 32. 3
02- TEH 36-98.9/0
02- TEH99-7.9/8.9
02-TRI - 3-43.9/53.7
02- TRI - 36- 23. 1/ 32
02-TRI -299-48.1/0

02-VAR--/0

03-BUT-70-12.7/16.7
03- BUT-99-6. 1/ 37. 2
03- BUT-99-13.2/0
03-BUT-149-/4.6
03-COL-5-19.1/22.5
03- COL- 20- 30. 6/

03- COL-20-33.1/39.4
03-ED-50-16.7/18.1
03- ED- 50-69. 4/0

03- ED-89-16. 6/ 16.7
03-GLE-162-76.7/0
03- NEV-20-/4.1

03- NEV-49-2.1/13.2

Statement of Ongoing Contracts - Index

Contract

02- 3C4304
02- 3C2304
02- 301714
02- 364204
02- 251474
02- 378004
02- 1C9204
02- 1C5904
02- 388504
03- 0E6704
03-2ML904
03-3C2004
03-3822V4
03- 0E3404
03-1Mm4404
03-1A97WM
03- 35554
03- 1A6104
03-4C2504
03- 1E2304
03- 1A5304
03- 2E2504

Page
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16
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03- NEV- 80- 60. 6/ 63. 5
03- NEV-174-6.3/9.1
03- NEV- 267-/2.8
03-PLA-49-3.2/7.4
03- PLA-65-15.1/24.2
03- PLA-80-14.3/33.3
03- PLA-80-/2

03- PLA-80-/1.6

03- PLA-89-8.6/0

03- PLA-5711-/0

03- SAC-5-25.4/34.3
03- SAC-16-4.6/0

03- SAC-16-8.3/0

03- SAC-50-12.8/0
03- SAC-50-14.9/16.6
03- SAC-50-22.7/23.1
03-SAC-50-1.1/2

03- SAC-50-9.5/10.9
03-SAC-51-1.0/5.1
03- SAC-80-1.4/14.5
03- SAC-99-17.7/19.6
03- SAC-160-5.9/20.9

Statement of Ongoing Contracts - Index

Contract

03-3C9304
03-3C5104
03-291014
03- 0A4104
03- 2E1604
03- 0A6004
03- 367814
03-2C2104
03- 3C7004
03- OE0604
03- 1E7204
03- 0E7304
03-4C2904
03- 0E3704
03- 2E1404
03- 2E1504
03- 0E1804
03- 2E1304
03- 1E6804
03- 0E1704
03- 2E1204
03-437204
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19
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03- SAC-5501-/0

03- SI E-49-10.0/24.9
03-SI E-49-21.5/0
03- SUT- 20- 16. 7/ 17
03- SUT-20-17.0/0
03-SUT-99-8.7/11.7
03- YOL- 16-35.2/35. 4
03-YOL-50-/3.1
03-YOL-80-.2/11.2
03-YOL-80-5.8/7.2
03-YOL-80-9.2/9.3
03-YUB-20-1.9/6.6
03-YUB-65-.5/1.5
03- YUB- 70- 18. 9/ 20
03- YUB- 5503-/0
03-YUB-5715-/0

04- ALA-13-4.7/9.6
04- ALA-80-1.6/3.5
04- ALA-84-21.0/23.1
04- ALA-238-14.2/16.7
04- ALA-580-.1/12.5
04- ALA- 580-17. 0/ 22

Statement of Ongoing Contracts - Index

Contract

03-2C84U4
03- 2E3304
03- 2E3404
03-4C3904
03- 0A1314
03-1A4314
03- 0E3904
03- 0A8404
03- 0E2104
03- 2E4104
03-4C8504
03-2ML004
03-401804
03-4A5704
03- 3C0604
03- 0A29U4
04- 1R0424
04- 012034
04-172404
04- 249044
04- 150924
04-151054
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04- ALA- 580- 18. 8/ 30. 8

04- ALA- 580-45.8/46.9
04- ALA- 580-46. 3/ 46. 4
04- ALA-580-9.0/27.5
04- ALA-580-/2.7

04- ALA-680-8.7/0

04- ALA- 680-12. 4/ 18
04- ALA- 880-15.4/17.9
04- ALA- 880-32. 7/ 34
04- ALA- 880- 34. 8/ 35
04- ALA-880-/2.9

04- ALA-5746-/0
04-CC-4-.7/31.1
04-CC-4-4.7/12.8
04-CC-4-12.4/0
04-CC-4-31.1/40.8
04-CC-4-4.9/16.8

04- CC-80-9.8/12.9
04-CC-80-13.7/14.1
04- CC-680-2.9/4.3
04- CC-680-13.2/0

04- CC-680-24.6/25.1

Statement of Ongoing Contracts - Index

Contract

04-284314
04- 162004
04- 143554
04- 444804
04- 470804
04- 444904
04- 0C6904
04- 243004
04- 292364
04-2923A4
04-2332U4
04- 130524
04- 150774
04- 0A8104
04- 252064
04-272124
04- 0C7204
04- 263704
04- 013094
04- 228554
04- 3A4704
04- 006044
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04- CC-680-24.9/25.5
04- CC-680-/.6

04- MRN-1-.2/50.5
04- MRN- 1-25.5/25. 7
04- MRN-37-11.2/14.6
04- MRN-101-.1/.2
04- MRN-101-1.4/7.7
04- MRN- 101-9. 6/ 11
04- MRN- 101- 23. 0/ 27. 6
04- MRN- 580- 2. 6/ 0
04- NAP-29-7.0/0

04- NAP- 29- 29. 3/ 32. 8
04- NAP-121-5.0/5.7
04- SCL-17-5.5/13.8
04- SCL-17-6.9/7.2
04- SCL- 85-18. 7/ 20
04- SCL- 85-20. 0/ 22
04- SCL- 85-22.0/22.3
04- SCL- 85-22.0/23.6
04- SCL-85-22.1/22.6
04- SCL-85-/18.7

04- SCL-87-3.1/3.8

Statement of Ongoing Contracts - Index

Contract

04- 006034
04- 228444
04- 0A9004
04- 159614
04- 150674
04- 1A9604
04- 271604
04-2261V4
04- OE0504
04- 132954
04- 4R6704
04-128474
04- 253804
04-151324
04- 270904
04- 165934
04- 165944
04- 0A2304
04- 0A1304
04-1S73A4
04- 0A1604
04- 247304

Page
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29
30
30
30
30
30
30
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04- SCL-87-/5.1

04- SCL-101-3.1/16.8
04- SCL- 101-27. 0/ 48
04- SCL- 101-34.9/0
04- SCL- 101-40.2/52.6
04- SCL- 101-

8.9/0

04- SCL-101-/0

04- SCL- 237-5.3/5.7
04- SCL-280-2.2/5.1

04- SCL- 680-/ M. 6
04- SCL-680-/0

04- SCL- 880-3.6/5. 4
04- SCL- 880-9.9/10.5

04- SF- 80- 4.
04- SF- 80- 7.
04- SF- 80- 8.
04- SF- 80- 8.
04- SF- 80- 8.
04- SF- 80- 8.

9/5.9
8/8.2
2/8.8
2/8.7
3/8.5
7/8.9

04- SF-101-6.7/8

04- SF-101-9.1/9. 4
04- SM 1-36.5/38.2

Statement of Ongoing Contracts - Index

Contract

04- 4396U4
04-151334
04-151294
04- 2R5504
04- 0C8904
04- 286304
04- 246934
04- 2332F4
04-272014
04- 270514
04- 2R5404
04- 253404
04- 285524
04- 0435V4
04- 0120R4
04- 0120K4
04- 0120F4
04- 0120E4
04- 012024
04-171204
04- 449404
04-1123G4

Page
31
31
31
31
31
31
32
32
32
32
32
32
33
33
33
33
33
33
34
34
34
34



Cnty Rt Pm
04- SM 1- 38
04- SM 1- 38
04- SM 1- 39
04-SM1-/0
04- SM 82- 2

04- SM 82-22.1/22.3
04- SM 84-27.7/28.2

04- SM 92-7
04- SM 92-9

04- SM 92-13.4/13. 4

.0/38.6
.0/38.6
.6/40.1

715

.2/0
.4/ 11. 4

04- SM 101-5.7/6.1

04- SM 101-9.6/11.9
04- SM 101-16.4/25.1
04- SM 101-19.2/19.9

04- SM 101-/6.7
04- SM 280-/18.5
04- SM 380-5.0/6. 3
04-SOL-0-/0

04- SOL-12-20.6/25.6
04- SOL-37-8.0/10.5
04- SOL- 80-5. 6/ 28. 4
04- SOL-80-7.9/39.5

Statement of Ongoing Contracts - Index

Contract

04-1123U4
04-1123C4
04-1123K4
04-287614
04- 2R8704
04-299704
04- 015124
04- 2R9204
04- 1A3104
04- 1A0204
04- 3A3604
04- 235724
04- 246804
04- 1A9404
04- 0C9504
04-270834
04- 294624
04- 1A3804
04- 0A2104
04- 0T14F4
04- 152904
04- 443604
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04- SOL- 80-12.8/16. 2
04- SOL- 80-13. 0/ 42
04- SOL-80-17.2/0

04- SOL-80-9.8/0

04- SOL- 80- 26. 5/ 26. 8
04-SOL-84-.1/13.7
04-SOL-113-19.0/19.8
04- SOL- 505-/10.6

04- SOL-680-.3/1

04- SOL-680-1.4/13.1
04- SON-1-9.7/10

04- SON-12-34.0/ 34. 3
04- SON-37-2.0/4.1
04- SON-37-6.0/0

04- SON-101-3.5/3.9
04- SON-101-3.8/4.8
04- SON-101-12. 6/ 36. 3
04- SON-101-13.7/14.1
04- SON-101-19.5/21.6
04- SON- 101- 21. 6/ 22. 2
04- SON-116-3.2/0

04- SON-116-4.4/21.3

Statement of Ongoing Contracts - Index

Contract

04- 0T1644
04- 271004
04- 275104
04- 449604
04- 4C0804
04- 0A8804
04-0T1114
04- 0C8304
04- 006064
04- 258714
04- 1S3004
04- 0A6204
04- 0C8604
04-0T0424
04- 276004
04- 281114
04-4C3104
04- 130214
04- 245414
04- 263904
04- 152824
04-1S2814

Page
38
38
38
38
39
39
39
39
39
39
40
40
40
40
40
40
41
41
41
41
41
41



Cnty Rt Pm
04- SO\ 116-8.3/0

04- SON-116-9.5/0

04- SON- 128-5. 3/ 5.

04-VAR--/0
04-VAR--/0
04-VAR--/0

05- MON-1-9.3/9.3
05- MON-1-10.4/0

05- MON- 1- 21. 6/ 31.
05- MON- 1- 74. 9/ 80.
05- MON- 1- 21. 9/ 22.
05- MON- 1- 91. 5/ 99.

05- MON-68-12. 4/0

05- MON- 68-19. 8/ 21.6

O K~ 0 b

05- MON- 101-73. 9/ 76

05- MON- 101- 86. 0/ 98. 8

05- MON- 146-/0
05- MON-183-/2. 1

05- MON- 198-11. 0/ 13. 7
05- MON- 198-21. 1/ 21. 5
05- MON-218-1. 5/ 1.

05-SB-1-1.7/2.5

5

Statement of Ongoing Contracts - Index

Contract

04- 183224
04- 253004
04- 259404
04-151914
04-151284
04- 2A0204
05- ON7604
05- 0P7404
05- 0P2204
05-4757V4
05- 0C5404
05- 0MB204
05- 495704
05- 491514
05- 0L5504
05- 0P5904
05- OMP904
05- 0OE2414
05- 0P1004
05- ON4504
05- 0P5404
05- 484604
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05- SB- 101- 11.
05- SB- 101- 14.
05- SB- 101- 14.
05- SB- 101- 26.
05- SB- 101- 38.
05- SB- 101- 46.
05- SB- 101- 84.

4/ 11.

1/0

2/ 14.
9/ 26.
71 39.
2/ 47.
1/ 90.

05-SB-101-6.4/7.1
05-SB-101-8.1/8.9
05-SB-150-1.0/1.1
05-SB-192-13.7/0
05-SB-217-.9/2.2
05- SBT- 25- 40. 0/
05- SBT-101-/7.5
05-SCR-1-7.7/7.7

05- SCR-1-15.8/17.6

05-SCR-9-9.4/9.7
05-SCR-17-9.4/9.6
05- SCR- 152-7.6/8
05- SCR-152-.3/1.9

05-SLO 1-20.4/21.5
05-SLO 1-67.4/69. 4

O© N O O N

Statement of Ongoing Contracts - Index

Contract

05- 0QD904
05- OM7204
05- OP7004
05- 0P1504
05- 0L5404
05- 0K1104
05- 446014
05- 314304
05- 448104
05- 282814
05- OMB704
05-0J0604
05- 470304
05-0L8804
05- 0P5504
05- 129104
05- 465604
05- 04104
05- 444804
05- 491804
05- 0L1104
05- 420744
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05-SLO-41-10.8/11.9

05-SLO-46-.3/0
05- SLO-46-7. 8/
05-SLO-46-52.5
05-SLO-46-.1/7
05-SLO-46-.7/1
05-SLO-101-12.
05-SLO-101- 28.
05-SLO-101- 29.
05-SLO-101- 32.
05-SLO-101- 33.
05- SLO-101-55.
05- SLO-101- 56.
05-SLO-101-58.
05- SLO-101- 20.
05-SLO-227-13.
06- FRE- 5- 20. 0/

06- FRE- 33-62. 5/ 69. 5
06- FRE-41-31.1/31.7
06- FRE-99-12.2/14.5
06- FRE- 99- 19. 8/ 24. 2
06- FRE-99-24. 2/ 26.7

15.1
/10
. 8

5/ 14.
1/ 28.

9/ 42

7/ 35.
3/ 35.

710

0/ 59.

3/0
0/ 21

4/ 13.

38

Statement of Ongoing Contracts - Index

Contract

05- 345304
05- OMb404
05- ON8104
05- 458804
05- ON6404
05- 468604
05- 0C1004
05- OMD204
05- 0P6004
05- 345484
05- ON9904
05- ON0904
05-0C1104
05- 0C8704
05-0L7704
05- 494104
06- 0E9904
06- 343534
06- 419604
06- 458604
06- 404104
06- 453204
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06- FRE-99-.7/7. 4

06- FRE- 168-29. 3/0
06- FRE- 180-31. 3/0
06- FRE- 180-61. 4/ 63. 5
06- FRE- 180- 55. 4/ 56. 6
06- FRE- 180- 60. 3/ 64
06- KER- 14- 16. 2/ 26. 6
06- KER-41-/5

06- KER- 43-33.5/34.6
06- KER- 46- 30. 5/ 0

06- KER- 58-46. 0/ 51. 6
06- KER- 58-67. 0/ 77. 3
06- KER- 58- 136. 4/ 143. 8
06- KER- 58- 55. 7/ 56. 6
06- KER-99-2. 7/ 57.5
06- KER-99-2. 7/ 13. 4
06- KER-99-24.7/27.1
06- KER-99-48. 7/57. 1
06- KER-99-.7/2.7

06- KER-119-18.1/0
06- KER-178-13.7/0
06- KER-178-4.5/4.6

Statement of Ongoing Contracts - Index

Contract

06- 350704
06- OF8804
06- 478904
06- 342454
06- 342344
06- 342444
06- 408404
06- 38294
06- 410304
06- 0A0604
06- OE4504
06- 463604
06- 480004
06- 0A5104
06- 492504
06- 0A8604
06- 451604
06- 0C1204
06- 0A8804
06- 0A6604
06- 483304
06- 388804
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06- KER- 178-7.5/13. 4

06- KIN-33-12.5/17.1
06- KIN-41-36.7/0

06- KIN-41-39.8/42.1
06- KIN-43-22.3/22.7
06- KI N-198-10. 6/ 14.7
06- MAD-41-4.3/8. 4
06- MAD-99-9.1/9.8
06- MAD- 99- 19. 6/ 22.
06- TUL- 63-19. 8/ 30.
06- TUL- 65- 28. 3/ 29.
06- TUL-99-12. 1/ 13.
06- TUL-99-17.8/0
06- TUL- 99- 25. 3/ 26. 3
06- TUL-99-28.3/29.9
06- TUL- 137-15.0/15.9
06- TUL- 198-10.2/0
06- TUL-198-15.1/21.5
06- TUL- 198-19.8/0
07-LA-1-5.6/5.6
07-LA-1-9.9/0
07-LA-1-14.8/14.8

= 0 =k O

Statement of Ongoing Contracts - Index

Contract

06- 422304
06- OF4304
06- 479204
06- 467904
06- 474804
06- 0A8904
06- 427904
06- 407204
06- 293304
06- 448004
06- OF4104
06- 479004
06- 484404
06- 490204
06- 431604
06- 3937U4
06- 476404
06- 0C6004
06- 483204
07- 4K6904
07-1190F4
07-4L3004
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07- LA-1-27.
07- LA-1-28.
07- LA-2-24.
07- LA-5-13.
07- LA-5-15.
07- LA-5-16.
07- LA-5-16.
07- LA-5-27.
07- LA-5-28.
07- LA-5-39.
07- LA-5-82.
07- LA-5-65.
07-LA-5-/61
07- LA-10-2.
07- LA-10-4.
07- LA-10-5.
07-LA-10-5.8/6.7

07-LA-10-14.3/14.3
07-LA-10-14.8/48.3
07- LA-10-11.6/15.2
07- LA-10-/.

4/ 30.
71 29.
4/ 82.

9/ 41

9/ 17.

8/ 21

9/ 28.
2/ 28.
1/ 28.
4/ 45.

0/ 85

4/ 65.

1/ 14.
6/17.
3/ 42.

6

07-LA-14-35.3/0

o O N N

Statement of Ongoing Contracts - Index

Contract

07-1660U4
07-1661A4
07-214204
07-2324A4
07- 232604
07-140704
07- 193104
07-2266A4
07-0510C4
07- 122004
07-1X5004
07-4L0404
07-1X4404
07-244504
07- 182104
07-2324C4
07-242004
07-4K4104
07- 205004
07- 140604
07- 250804
07-4E2404
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07-LA-14-35.8/43.1
07-LA-23-/8.9
07-LA-27-4.1/4.6
07-LA-27-6.9/0
07-LA-27-12.5/14.3
07-LA-27-/11.1
07-LA-39-22.5/0
07-LA-47-.8/2
07-LA-47-/1.9
07-LA-47-/.9
07-LA-60-.5/.7
07-LA-60-11.2/11.2
07- LA-60-19.5/23.9
07-LA-60-29.4/0
07-LA-60-6.9/19. 4
07- LA- 60-22. 4/ 25
07-LA-60-/0
07-LA-72-.2/6.7
07-LA-90-1.2/1
07-LA-90-1.0/1.8
07-LA-91-6.0/14.1
07-LA-91-9.8/10

Statement of Ongoing Contracts - Index

Contract

07-194104
07- 184904
07- 0P6804
07- 483504
07-4K1404
07-2074U4
07-4Gr7004
07-1Y7104
07- 129954
07- 179904
07-2Y0004
07- 4K6504
07- 244604
07-201704
07- 206804
07-1257U4
07-226714
07-257704
07-1693C4
07- 1693A4
07- 182204
07-1Y6504
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07-LA-91-17.8/18.8

07-LA-91-16.6/17.3
07-LA-101-.4/.9
07- LA-101-.6/10.4
07-LA-101-1.8/27.4
07- LA-101-7.5/12
07- LA-101-11. 7/ 25.
07- LA-101-17.5/20
07- LA-101- 25. 3/ 38.
07- LA-101- 34. 2/ 38.
07-LA-103-1.2/1.3
07-LA-105-1.5/1.5
07- LA-105-/18. 2
07-LA-107-.9/3.6
07-LA-107-/4.8

07- LA-110- 20. 7/ 20.
07- LA- 110- 24. 5/ 25.
07- LA- 110- 24. 9/ 25.
07- LA-110- 30. 2/ 32
07-LA-118-.3/.3
07- LA-134-11.5/13
07- LA- 138-43. 4/ 47.

Statement of Ongoing Contracts - Index

Contract

07- 180004
07- 002964
07-1199U4
07-232304
07-2324G4
07- 244804
07-218504
07- 0616A4
07-120884
07- 186104
07-2Y3804
07-1P7504
07-1Y9304
07-4J9904
07- 257804
07- 430404
07- 243504
07- 4G3004
07- 1Y1504
07- 4L5204
07- 182604
07-4L8204
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07- LA- 138-60. 2/ 61.
07- LA-138-61. 5/ 63.

07-LA-164-2.0/0

07- LA-170- 14. 6/ 20.
07- LA-170-18. 8/ 19.

07-LA-187-6.4/6.4

07- LA- 210- 24. 0/ 45.
07- LA-210- 46. 2/ 49.
07- LA-210- 49. 3/ 52.

07-LA-405-7.5/7.5
07-LA-405-9.4/0

07- LA- 405- 21. 3/ 26.
07- LA- 405- 25. 9/ 29.
07- LA- 405- 29. 5/ 32.
07- LA- 405- 30. 3/ 36.
07- LA- 405- 38. 6/ 40.
07- LA- 405- 38. 7/ 39.
07- LA- 405- 40. 1/ 46.

07-LA-405-/12.6

07- LA- 605- 14. 6/ 15.

07-LA-710-5.5/6.8
07-LA-710-6.8/9.4

N B~ N PN O A

Statement of Ongoing Contracts - Index

Contract

07-127254
07- 127264
07-4L2104
07- 244304
07- 224404
07-4L7604
07- 2324E4
07-172174
07-1264F4
07- 250704
07- 188804
07-1198U4
07-1178U4
07- 195904
07- 226614
07- 199624
07-201204
07-218304
07- 244404
07- 040104
07-2203U4
07-120934
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07-LA-710-6.8/9.1
07-LA-710-17.3/26.3
07-LA-710-18.4/26.5
07- LA-5707-/0
07-LA-5758-/0
07-VEN-1-4.0/4.7
07- VEN- 1- 15. 0/ 15
07- VEN-1-/11
07-VEN-23-1.9/1.9
07- VEN-23-3.7/10.4
07- VEN-23-3.5/11. 4
07- VEN-23-/23.6

07- VEN- 33-5. 6/ 45
07- VEN-33-7.8/8

07- VEN- 33-29.3/29.3
07- VEN-33-45.5/0
07- VEN-33-55.8/0
07- VEN-33-/7

07- VEN- 101- 22. 0/ 24
07- VEN-118-4.8/0
07- VEN-126-29. 8/32. 7
07- VEN-126-/13. 1

Statement of Ongoing Contracts - Index

Contract

07- 234904
07- 242604
07- 244704
07-201604
07- 1P8004
07-1P5704
07-247204
07- 4K8304
07-4L3304
07-1Y7704
07-115454
07-4L6204
07- 4K7604
07- 4K6304
07-4K1304
07-4L6304
07-4L3404
07-2324F4
07-0607U4
07-4L6104
07-4L7504
07-237204
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07- VEN-150-8.7/0

07- VEN- 150-11. 0/ 11
07- VEN- 150- 15. 0/ 23. 9
07- VEN- 150- 22. 5/ 23. 5
07- VEN- 150-/30. 5

08- RI V- 10- 85. 8/ 86. 4
08- RI V-10-15.8/15.9
08-RIV-60-.5/7.5
08-RIV-71-/2.7

08-RI V-74-71.7/85.2
08-RI V-74-23.5/25.9
08-RIV-79-7.0/7.1
08-RI V-79-33.9/40.1
08-RIV-91-5.3/6.6
08-RIV-91-7.4/21.6
08- RI V-215-37.7/43.9
08- SBD-15-4.6/5. 3
08- SBD- 15-12. 7/ 15
08- SBD- 15-40.5/0

08- SBD- 15-74. 1/ 86. 4
08- SBD- 15- 74. 9/ 124
08- SBD- 15-87. 7/ 186

Statement of Ongoing Contracts - Index

Contract

07-4G5204
07-1189C4
07-105484
07-4L2404
07-4L2304
08- OF3004
08- 0C9504
08- 354804
08- 446514
08- 342414
08- 1A0104
08- 450204
08- 0F0204
08-474104
08-4353U4
08- 334844
08- 0C0704
08- 0A4234
08- 279004
08- 1A9104
08-4567V4
08- 0C0404
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08- SBD- 15- 115. 3/ 119

08- SBD- 18- 20. 6/ 39. 5
08- SBD- 30- 26. 7/ 30. 2
08- SBD-38-2.9/4.3
08- SBD-38-9.3/9.6
08- SBD- 38- 14. 8/ 59. 4
08- SBD- 40- 80. 0/ 97
08- SBD- 40- 80. 4/ 97.6
08- SBD- 40-97. 6/ 97. 6
08- SBD- 40- 73. 0/ 91
08- SBD- 60-.6/3.5
08- SBD- 62- 33. 0/ 34. 2
08-SBD- 71-5.3/6. 2
08-SBD-83-.9/1

08- SBD- 138-29. 1/ 37.8
08- SBD- 138-/13.9
08- SBD- 173-10. 8/ 10. 8
08- SBD- 210-8.3/15.1
08- SBD- 210- 12. 9/ 13
08- SBD- 215-2.7/5

08- SBD-247-2.7/3.3
08- SBD- 247-47.0/ 78

Statement of Ongoing Contracts - Index

Contract

08-476104
08- 0H8104
08- OF1404
08- 498504
08- 358424
08- 0H4004
08-0J1304
08-0J1014
08-0J0204
08- 463004
08- 451504
08- 1A1304
08- 0E9804
08- 449704
08- 0H5804
08-4697V4
08- 035604
08- 498004
08-204334
08-0C1804
08- 0E9104
08- 482304
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08- SBD- 330- 30. 8/ 31. 8
08- SBD- 395-4.3/11.7
09- 1 NY-395-115.0/129.5
09- 1 NY-5709-/0

09- KER- 58-138. 7/ 0
09- MNO- 108-/ 15

10- ALP-4-12.5/26.5
10- AVA-16-/9. 4

10- AMA-49-7.0/ 11

10- AMA-49-7.0/ 11

10- AVA-88-7.4/0

10- AVA- 88-24.3/24. 4
10- AVA-104-3.6/0

10- AVA-124-8.5/0

10- CAL-4-35.4/0

10- MER-99-5. 0/ 21

10- MER-99-10. 2/ 12. 8
10- MER-99-15. 2/ 16. 2
10- MER-99- 26. 5/ 28. 8
10- MER- 140-27. 0/ 30. 2
10- MER- 165-32. 2/ 32.6
10- MPA-49-12.0/12. 4

Statement of Ongoing Contracts - Index

Contract

08- 0H4104
08- 06804
09- 301704
09- 311704
09- 333704
09- 307004
10- 1A2104
10- 1A4904
10- 049944
10- 049954
10- 1A6714
10- 2A4104
10- 2A2704
10- 0A8504
10- 2A9804
10- 0P2804
10- 363114
10- 482314
10- 3169E4
10- 0A5804
10- OH5504
10- 1A9304
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10- MPA- 140-34. 0/ 51
10- MPA- 140-42. 3/ 43.5
10-SJ-4-17.6/19.5
10-SJ-5-23.9/25.1
10-SJ-5-28.3/29.5
10-SJ-5-13.9/15.6
10-SJ-26-15.3/15.9

10-SJ-99-1.7/0

10- SJ-99- 14.
10- SJ-99- 16.
10- SJ-99-17.
10- SJ- 99- 25.
10- SJ-99- 28.
10- SJ- 205- 3.
10- STA- 5- 28.
10- STA-99-9.
10-TUO- 108-1.8/4.6
10- TUO- 120- 24. 5/ 30
11-1MP-86-19.5/20.6
11-1 MP-98-45. 2/ 46
11-1MP-111-11.4/22.2

1/ 15
710

1/ 25.

4/ 29
2/ 29

0/ 13.

1/0
9/ 15

11-1MP-186-/1.9

Statement of Ongoing Contracts - Index

Contract

10- 0A8204
10- OP4404
10- 3A9304
10- 0P3004
10- OMB204
10- 3A1204
10- 499004
10- 0K8104
10- 1A7004
10- 0H5204
10- 3A4304
10- 0F3004
10- 0J6104
10- 300164
10- ON2104
10- 0F7204
10- 3404U4
10- OP7704
11- 241104
11- 229024
11- 256204
11- 266804

Page
91
91
91
91
91
92
92
92
92
92
92
93
93
93
93
93
93
94
94
94
94
95



Cnty Rt Pm

11- SD-5-8. 6/ 10

11- SD- 5- 52.

8/0

11-Sb-5-.1/.3
11-SD-5-1.6/45. 4

11- SD- 5- 10.
11-SD-5-12.
11- SD- 5- 16.
11- SD- 5- 16.
11- SD- 5- 28.
11- SD- 5- 34.

0/ 10.
7171
0/ 16.
1/ 25.
3/ 37
7/35.7

o o ©O©

11-SD-8-2.2/2.6

11- SD- 8- 28.
11- SD- 8- 36.
11- SD- 15- 2.

2/28.6
5/0
3/6.1

11- SD- 15-18. 6/ M27. 7
11- SD-15-18. 9/ ML9. 5
11- SD- 15-19. 0/ M22
11-SD-15-22. 0/ M24. 1
11- SD- 15-22. 2/ M24. 4
11- SD- 15-24. 0/ M26. 5
11-SD-15-.6/2. 4

11- SD- 15- 6.

5/10.1

Statement of Ongoing Contracts - Index

Contract

11-0786U4
11- 080514
11- 264904
11- 080804
11- 066704
11- 248404
11- 207914
11- 264704
11-0301U4
11- 065104
11- 254304
11- 267704
11- 080004
11-2379U4
11- 080944
11- 080934
11- 080904
11- 080914
11- 064844
11- 080924
11- 235904
11- 070804

Page
95
95
95
95
95
96
96
96
96
96
96
97
97
97
97
97
97
98
98
98
98
98



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-SD-15-8.3/0 11- 080974 98
11-SD-15-8.9/9.7 11- 233204 99
11- SD- 52- 8. 6/ 10. 2 11- 270204 99
11-SD-54-5.0/0 11- 249804 99
11- SD- 56-. 6/ 11-172834 99
11-SD-56-2.2/6.2 11-172894 99
11-SD- 75-20.5/21.9 11- 246514 99
11- SD- 75- 20. 5/ 22 11- 254104 100
11-SD- 75-21.8/21.9 11- 246524 100
11-SD-78-3.2/5 11- 072804 100
11-SD- 78-10.5/11.6 11-183644 100
11-SD-78-20.9/21.3 11- 241924 100
11- SD- 78- 66. 0/ 95. 3 11- 266904 100
11-SD- 78-72.9/0 11-165734 101
11- SD- 79- 20. 3/ 53 11- 238804 101
11-SD-94-17.5/17.7 11-176424 101
11- SD-94-30. 0/ 38.9 11- 266504 101
11-SD-94-13.2/13. 4 11- 263004 101
11-SD-125-9.2/9.2 11- 091894 101
11- SD-125-22.3/0 11- 260524 102
11-SD-163-.9/2.8 11- 258024 102

11-SD-163-8.3/8.9 11- 241504 102



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-SD-188-/.2 11- 256504 102
11- SD- 805-10. 8/ 11. 8 11- 238504 102
11- SD- 805-20. 2/0 11- 269404 102
12- ORA-0-10.2/25.3 12- 0E1104 103
12-ORA-0-/0 12- 0E1004 103
12-ORA-0-/0 12- 0E1604 103
12- ORA-1-18.5/19. 8 12-0F7414 103
12-0RA-1-.2/1.1 12- 000704 103
12- ORA-5-3.6/0 12- 0E7404 104
12- ORA-5-7.3/8 12- 0A3904 104
12- ORA-5-10.0/14.5 12-0H2144 104
12- ORA-5-23.9/24.8 12- 0F9504 104
12- ORA-5-41.5/43.5 12-0126E4 104
12- ORA-5-42.1/44. 4 12-101674 104
12- ORA-39-5.6/5.6 12- 0H0014 105
12- ORA-55-5.3/5.6 12- 0HO044 105
12- ORA-57-13. 0/ 16. 6 12- 084404 105
12- ORA-57-15.7/0 12- 0H2224 105
12- ORA-57-21.1/0 12- 0E3004 105
12- ORA- 73-16. 3/ 16. 3 12- 0C9834 105
12- ORA-73-16.8/24. 7 12- 009844 106

12- ORA-73-21.5/21.5 12-0GQ2704 106



Cnty Rt Pm
12- ORA- 73- 22. 4/ 24.

12- ORA-74-13. 3/ 16.
12- ORA-90- 11. 8/ 12.
12-ORA-91-6.4/8.6
12- ORA-91-10. 3/ 19
12- ORA-91-12. 8/ 14.
12- ORA-91-13. 5/ 14.
12- ORA-91-16. 9/ 17.
12- ORA-133-.4/0
12- ORA-133-4.2/8.1
12- ORA-133-8.3/8.5
12- ORA-133-/.3

12- ORA-241-17.6/ 25
12- ORA-405-.9/.9
12- ORA-405-3.7/6. 4
12- ORA-405-7.6/9.6
12- ORA-405-7.7/0

~

12- ORA- 405-12. 5/ 12.
12- ORA- 405- 16. 5/ 17.

12- ORA- 405-20.6/0

12- ORA- 405- 20. 8/ 23.
12- ORA- 405-22. 5/ 22.

Statement of Ongoing Contracts - Index

Contract

12- 0Q0704
12- 043214
12- 056214
12- 075404
12- OEOS5U4
12- 0G0504
12- 075304
12- 0G7604
12- 0H2044
12-1072U4
12- 0H2014
12- 0C5504
12- 0F1804
12- 0Gr704
12-075704
12- 0695WU4
12- 0H2244
12- 0F5304
12- 099424
12- 079304
12- 0G6904
12- 0G6604

Page
106
106
106
106
107
107
107
107
107
107
108
108
108
108
108
108
109
109
109
109
109
109



Digtrict
Federal Aid
- E-
-S-
- SH-
- ER-

District Total:

District
Federal Aid
- -
- E-
-S-
- SH-

District Total:

District
Federal Aid
-1 -
-F-
-S-

01

02

03

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Bid + CCO
$41, 711, 816
$72, 725, 603
$33, 023, 931
$66, 132, 722

$3, 746, 236
$217, 340, 308

Work Comp
$35, 348, 695
$26, 000
$16, 632, 730
$6, 952, 314
$3, 633, 297
$62, 593, 036

Bid + CCO
$35, 091, 740
$47, 293, 914
$34, 282, 689
$61, 944, 329

$178, 612, 671

Work Comp
$20, 361, 707
$33, 677, 278
$12, 486, 800
$32, 306, 178
$98, 831, 962

Bid + CCO

$59, 650, 337
$27, 534, 445
$138, 931, 094

Work Comp
$57, 010, 009
$6, 070, 778
$42, 756, 681



District
Federal Aid
- SH-

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH
- ER-

District Total:

District
Federal Aid
- E-
-S-
- SH
- ER-

03

04

05

Statement of Ongoing Contracts - Federal Aid

Category
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHMAY
STORM DAMAGE REPAI R

Bid + CCO

$88, 150, 338
$11, 298, 103
$325, 564, 316

Bid + CCO

$2, 175, 204, 995
$253, 497, 672
$488, 274, 625
$1, 913, 261, 133
$58, 763, 210
$416, 206, 656
$5, 305, 208, 291

Bid + CCO
$77, 850, 704
$26, 732, 893
$51, 392, 422

$9, 642, 685

Work Comp
$26, 417, 597
$0

$132, 255, 066

Work Comp

$2, 006, 971, 020
$170, 380, 360
$107, 882, 611
$485, 710, 207
$37, 026, 190
$229, 183, 181
$3, 037, 153, 567

Work Comp
$24, 024, 449
$10, 736, 801
$30, 905, 729

$4, 535, 916



District
Federal Aid

District Total:

District
Federal Aid
- E-
-S-
- SH

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH

District Total:

District

05

06

07

08

Statement of Ongoing Contracts - Federal Aid

Category

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Bid + CCO
$165, 618, 704

Work Comp
$70, 202, 894

Bid + CCO
$126, 674, 720
$27,972, 326
$121, 234, 105
$434, 475
$276, 315, 626

Work Comp
$46, 797, 081
$21, 686, 760
$46, 697, 711

$0
$115, 181, 551

Bid + CCO
$104, 494, 351
$495, 821, 417
$108, 337, 396
$171, 578, 147

$60, 495, 481
$940, 726, 792

Work Comp
$51, 237, 628
$334, 426, 390
$79, 263, 032
$101, 908, 141
$16, 416, 850
$583, 252, 042




District
Federal Aid
-1 -
-F-
-S-
- SH
- ER-

District Total:

District
Federal Aid
- SH

District Total:

District
Federal Aid
- E-
-S-
- SH
-ER-

08

09

10

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHVWAY
STORM DAMAGE REPAI R

Category
STATE H GHWAY

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHMAY
STORM DAMAGE REPAI R

Bid + CCO
$79, 412, 055
$307, 770, 243
$60, 213, 151
$53, 928, 625
$10, 985, 000
$19, 922, 477
$532, 231, 551

Bid + CCO
$7, 416, 118
$7,416, 118

—_—

Bid + CCO
$200, 006, 063
$103, 023, 008

$40, 890, 169
$2, 500, 000
$596, 673

Work Comp
$54, 133, 572
$194, 900, 682
$36, 218, 849
$36, 062, 053
$4, 815, 313
$17, 000, 594
$343, 131, 062

Work Comp
$1, 468, 542
$1, 468, 542

—_—

Work Comp
$111, 654, 471
$89, 204, 250
$13, 823, 673
$0

$153, 865



District
Federal Aid

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH
- ER-

District Total:

District
Federal Aid
- -
- E-
-S-
- SH

District Total:

10

11

12

Statement of Ongoing Contracts - Federal Aid

Category

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHMAY

Bid + CCO
$347, 015, 913

Work Comp
$214, 836, 259

Bid + CCO
$449, 600, 564
$9, 879, 068
$30, 601, 351
$49, 840, 123
$1, 000, 000
$21, 523, 934
$562, 445, 040

Work Comp
$336, 179, 308
$7, 866, 732
$26, 135, 022
$17, 771, 666
$0

$3, 159, 783
$391, 112,511

Bid + CCO
$17, 897, 126
$204, 095, 981
$127, 121, 877
$49, 875, 872
$30, 963, 653
$429, 954, 509

Work Comp
$8, 684, 008
$35, 092, 049
$93, 220, 870
$23, 634, 622
$0

$160, 631, 549




Federal Aid

-ER-
-S-
-E-
- SH

Statewide Totals

FEDERAL Al D (| NTERSTATE)

Statement of Ongoing Contracts -

Category

STORM DAMAGE REPAI R

FEDERAL Al D ( SECONDARY)

FEDERAL Al D ( PRI MARY)

STATE H G-MAY

Statewide Recap

Bid + CCO
$2, 921, 351, 167
$565, 187, 687
$149, 023, 616
$1, 218, 216, 013
$1, 792, 136, 042
$2, 642, 535, 313

$9, 288, 449, 839

Statement of Ongoing Contracts-Summary

District

05

11

10

12

02

01

08

Work Completed ThisPeriod

$11, 017, 559
$12, 947, 567
$2, 810, 130
$2, 003, 688
$24, 146, 220
$18, 353, 164

$20, 313, 497

Work Comp

$2, 534,577, 252
$269, 547, 570
$53, 329, 733
$519, 617,676
$1, 000, 238, 965
$833, 338, 848

$5, 210, 650, 043




Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
09 $1, 018, 977
04 $36, 462, 522
07 $7, 816, 385
06 $7, 968, 916
03 $14, 692, 187

Work completed this Period: $159, 550, 809



	01
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	03
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	06
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